

Appendix A

Status of Remedial Investigations, Feasibility Studies, and Remedial Actions at Sites on the National Priorities List in Progress on September 30, 1996

Appendix A satisfies the combined statutory requirements of CERCLA Sections 301(h)(1)(B) and (F). Accordingly, this appendix reports the status and estimated completion date of all remedial investigation/feasibility study (RI/FS) and remedial action (RA) Title I projects in progress at the end of FY96. This appendix also provides notice of RI/FSs and RAs that EPA presently believes will not meet its previously published schedule for completion, and includes new estimated dates of completion, as required by Section 301(h)(1)(C). These dates were previously published in Appendix A of *Progress Toward Implementing Superfund: Fiscal Year 1995*. In addition to meeting these statutory requirements, this appendix lists new remedial projects that were begun in FY94 and were in process at the end of FY96. Listed activities may include remedial projects at several operable units on a single site, as well as first and subsequent activities at a single operable unit.

Information in the appendix is organized under the following headings:

- **RG**—EPA region in which the site is located.
- **ST**—State in which the site is located.
- **Site Name**—Name of the site, as listed on the National Priorities List (NPL).
- **Location**—Location of the site, as listed on the NPL.
- **Operable Unit**—Operable unit at which the corresponding remedial activity is occurring; a single site may include more than one operable unit.
- **Activity**—Type of project in progress on September 30, 1996.
- **Lead**—The entity leading the activity, as follows:

EP: Fund-financed with EPA employees performing the project, not contractors;

F: Fund-financed and federal-lead by the Superfund remedial program;

FE: EPA enforcement program-lead;

FF: Federal facility-lead;

MR: Mixed funding; monies from both the Fund and potentially responsible parties (PRPs);

PRP: PRP-financed and conducted;

PS: PRP-financed work performed by the PRP under a state order (may include federal financing or federal oversight under an enforcement document);

S: State-lead and Fund-financed; and

SE: State enforcement-lead (may include federal financing).

Remaining terms used in the CERCLA Information System (CERCLIS) database, **O** (other), **SN** (state-lead and financed, no Fund money), and **SR** (state-ordered PRP response activities), are excluded from this status report because they do not include federal financing.

For some activities, the indicated lead is followed by an asterisk (*), which indicates that funding for the activity was taken over by the indicated lead during FY96.

- **Funding Start** – The date on which funds were allocated for the activity.
- **Previous Completion Schedule** – For projects ongoing at the end of FY95 that continued into FY96, the quarter and fiscal year of the planned completion date for the activity, as of 9/30/96. This column is blank for projects that were begun in FY95.
- **Present Completion Schedule** – The quarter and fiscal year of the planned completion of the activity, as of 9/30/96. This information was compiled from CERCLIS on 11/15/96.

An initial completion schedule is required to be put into CERCLIS when an activity is entered. Plans at this point are based on little site knowledge. As work continues, schedules are adjusted to reflect actual site conditions.

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
GU		Anderson Air Force Base	YIGO	01 02 03 04 05 06	RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF	03/30/93 06/29/93 06/29/93 06/29/93 06/29/93 06/29/93	3 3 3 3 3 3	2001 2000 1998 2000 2002 2003
1	CT	Barkhamsted-New Hartford Landfill	Barkhamsted	01	RI/FS	PRP	09/30/91	4	1996
1	CT	Beacon Heights Landfill	Beacon Falls	02	RA	PRP	03/31/92	1	1996
1	CT	Gallup's Quarry	Plainfield	01	RI/FS	PRP	09/07/93	1	1997
1	CT	Kellog-Deering Wet Field	Norwalk	02	RA	PRP	12/29/94	4	1996
1	CT	Laurel Park Inc. (once listed as Laurel Park Landfill)	Haugatuck Borough	02	RA	PRP	07/29/96		3 1999
1	CT	New London Submarine Base	New London	03	RI/FS	FF	09/27/94	4	1997
1	CT	New London Submarine Base	New London	01 02 04 05	RI/FS RI/FS RI/FS RI/FS	F FF FF FF	09/23/94 09/27/94 09/27/94 09/27/94	1 4 3 4	1997 1997 1999 1998
1	CT	Raymark Industries, Inc.	Stratford	02 03	RI/FS RI/FS	F F	09/04/96 09/20/93	4	1996
1	CT	Solvents Recovery Service of New England	Southington	03	RI/FS	PRP*	07/12/96		4 1998
1	MA	Atlas Tack Corp.	Fairhaven	01	RI/FS	F	09/18/89	1	1997
1	MA	Baird & McGuire	Holbrook	02 03 04	RA RA RA	F F F	06/26/90 09/30/91 04/20/95	3 4 4	1997 2 1998 4 1995

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
1	MA	Charles-George Reclamation Trust Landfill	Tyngsborough	03 04	RA RA	FF	09/28/90 09/28/96	2 1	1998 1998
1	MA	Fort Devens	Fort Devens	01 02 05 06 07 08 09 10 11	RA RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF FF FF FF	06/13/96 05/13/91 08/31/92 05/24/94 05/24/94 03/25/96 07/06/95 07/06/95 10/15/95	4 3 4 3 3 3 4 4 4	1996 1997 1996 1996 1997 1998 1998 1998 1998
1	MA	Fort Devens - Sudbury Training Annex	Fort Devens	01 03	RA RI/FS	FF FF	07/08/96 05/13/91	4 4	1997 1998
1	MA	Groveland Wells	Groveland	02	RA	PRP	11/02/92	1	1998
1	MA	Hocomonco Pond	Westborough	02	RA	PRP	06/02/93	1	1997
1	MA	Industri-Plex (Mark Phillips Trust)	Woburn	01 02	RA RI	PRP PRP	05/18/92 12/08/89	3 1	1997 1998
1	MA	Iron Horse Park	Billerica	01 02 03	RA RA RI/FS	PRP PRP F	07/15/91 09/27/95 01/31/90	4 2 2	1998 1998 1998
1	MA	New Bedford Site	New Bedford	03	RI/FS	F	09/28/93	4	1998
1	MA	Norwood PCBs	Norwood	01	RA	PRP	08/08/96	2	1997
1	MA	Nyanza Chemical Waste Dump	Ashland	04	RI/FS	F	02/18/93	3	1997
1	MA	Otis Air National Guard Base/Camp Edwards	Falmouth	03 05 06 08 09 10	RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF	07/17/91 07/17/91 07/17/91 07/17/91 02/01/93 03/02/93	1 3 1 2 3 4	1997 1997 1997 1998 1998 1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

**STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996**

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
1	MA	Re-Solve, Inc.	Dartmouth	03	RA	MR	07/10/96	1	2000
1	MA	Shipack Landfill	Norton/Attleboro	01	RI/FS	PRP	09/24/90	3	1997
1	MA	W.R. Grace & Co., Inc.	Acton	01	RA	PRP	09/03/93	4	1996
1	MA	Wells G&H	Woburn	01	RA	PRP	09/30/92	4	2000
				02	RI/FS	PRP	09/28/90	2	1998
				03	RI/FS	F	09/28/90	2	1998
1	ME	Brunswick Naval Air Station	Brunswick	01	RA	FF	12/06/94	1	1997
				05	RI/FS	FF	06/22/90	2	1996
				07	RI/FS	FF	06/22/90	4	1996
1	ME	Eastern Surplus	Meddybemps	01	RI/FS	F	08/27/96	1	2001
1	ME	Loring Air Force Base	Limestone	02	RA	FF	07/25/95	4	1997
				05	RI/FS	FF	05/09/91	4	1996
				08	RI/FS	FF	01/30/91	4	1996
				10	RI/FS	FF	01/30/91	2	1997
				12	RI/FS	FF	01/16/96	4	1996
				13	RI/FS	FF	02/15/96	4	1996
				15	RI/FS	FF	03/16/95	2	1996
1	ME	O'Connor Co.	Augusta	01	RA	PRP	07/30/96	1	1998
1	ME	Saco Municipal Landfill	Saco	01	RI/FS	PRP	09/26/95	4	1998
1	ME	Union Chemical Co., Inc.	South Hope	01	RA	PRP	04/05/95	2	1997
1	ME	Winthrop Landfill	Winthrop	03	RA	PRP	04/28/94	4	1997
1	NH	Coakley Landfill	North Hampton	01	RA	PRP	01/25/96	4	1998
1	NH	Fletcher's Paint Works	Milford	01	RI/FS	F	07/29/90	3	1996
1	NH	New Hampshire Plating Co.	Merrimack	01	RI/FS	F	07/14/92	4	1996
								2	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
1	NH	Ottati & Goss)	Kingston	04	FS	F	09/18/96	1	1998
1	NH	Pease Air Force Base	Portsmouth/Newington	03	RA	FF	11/01/95	1	1998
				08	RA	FF	03/29/96	3	1998
1	NH	Tibbets Road	Barrington	01	RA	PRP	07/26/96	4	2000
1	NH	Tinkham Garage	Londonderry	02	RA	PRP	02/07/94	3	1998
1	RI	Central Landfill	Johnston	02	RI/FS	PRP	08/25/94	4	1996
1	RI	Davis (GSR) Landfill	Smithfield	01	RI/FS	F	09/27/90	2	1997
1	RI	Davis Liquid Waste	Smithfield	01	RA	F	04/27/88	4	1996
1	RI	Davisville Naval Construction Batt Center	North Kingstown	01	RI/FS	FF	03/23/92	4	1996
				02	RA	FF	01/04/95	2	1996
				04	RI/FS	FF	03/23/92	4	1997
				05	RI/FS	FF	03/23/92	4	1997
1	RI	Landfill & Resource Recovery, Inc. (L&RR)	North Smithfield	01	RA	PRP	06/23/94	1	1997
1	RI	Newport Naval Education/Training Center.	Newport	01	RA	FF	12/27/94	1	1997
				02	RA	FF	12/27/93	4	1997
				03	RI/FS	FF	03/23/92	1	1999
				04	RI/FS	FF	03/23/92	4	1997
1	RI	Rose Hill Regional Landfill	South Kingstown	01	RI/FS	F	09/30/90	4	1996
1	VT	Bennington Municipal Sanitary Landfill	Bennington	01	RI/FS	PRP	06/28/91	4	1996
								1	1998
1	VT	Burgess Brothers Landfill	Woodford	01	RI/FS	PRP	08/27/91	4	1998
1	VT	Pine Street Canal	Burlington	01	RI/FS	PRP	07/22/94	3	1996
								4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NJ	American Cyanamid Co.	Bound Brook	04 05	RI/FS RI/FS	SE SE	05/28/88 05/28/88	1 1	2000 2001
2	NJ	Asbestos Dump	Millington	02 03	RA RI/FS	F FF	08/31/93 01/24/91	4 2	1995 1996
2	NJ	Bridgeport Rental & Oil Services	Bridgeport	01	RA	F	04/19/88	3	1996
2	NJ	Burnt Fly Bog	Marlboro Township	02 03	RA RI/FS	S S	09/29/94 09/30/88	2 2	1997 1998
2	NJ	Caldwell Trucking Co.	Fairfield	01	RA	PRP	05/12/93	1	1996
2	NJ	Chemical Insecticide Corp.	Edison Township	02 03	RI/FS RA	F F	03/29/85 09/13/95	4 1	1997 1997
2	NJ	Chemical Leaman Tank Lines, Inc.	Bridgeport	02	RI/FS	F	07/15/85	1	1997
2	NJ	Chemsol, Inc.	Piscataway	01	RI/FS	F	09/28/90	1	1997
2	NJ	Ciba-Geigy Corp. (TOMS RIVER CHEMICAL)	Toms River	02	RI/FS	PRP*	07/05/89	3	1998
2	NJ	Combe Fill South Landfill	Chester Township	01	RA	S	09/28/90	3	1996
2	NJ	Cosden Chemical Coatings Corp.	Beverly	01	RA	F	09/29/94	4	1996
2	NJ	Curcio Scrap Metal, Inc.	Saddle Brook Township	02	RI/FS	PRP	04/21/95	1	1997
2	NJ	D'Imperio Property	Hamilton Township	01	RA	PRP	05/10/94	4	1997
2	NJ	Diamond Alkali Co.	Newark	02	RI/FS	PRP	04/20/94	1	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NJ	Dover Municipal Well 4	Dover Township	02	RI/FS	F	07/06/93	2	1997
2	NJ	Evar Phillips Leasing	Old Bridge Township	01	RA	PRP	02/15/96	3	2000
				02	RI/FS	PRP	02/15/96	1	1998
2	NJ	Fair Lawn Well Field	Fair Lawn	01	RI/FS	F	09/30/92	2	1996
2	NJ	Federal Aviation Administration Technical Center	Atlantic City	01	RA	FF	08/19/92	3	1995
				02	RA	FF	10/24/95	1	1997
				06	RI/FS	FF	06/01/87	3	1996
				07	RI/FS	FF	06/01/87	4	1996
				08	RI/FS	FF	06/01/87	4	1996
				09	RI/FS	FF	06/01/87	1	1996
				10	RI/FS	FF	06/01/87	1	1997
2	NJ	Florence Land Recontouring Landfill	Florence Township	01	RA	S	09/29/89	1	1997
				01	RA	FF	08/06/92	1	1996
			Pemberton Township	02	RI/FS	FF	06/19/91	1	1997
				03	RI/FS	FF	10/01/92	1	1997
2	NJ	Franklin Burn	Franklin Township	01	RI/FS	F	09/30/92	2	1997
2	NJ	Glen Ridge Radium Site	Glen Ridge	01	RA	F	09/15/89	4	1998
				02	RI/FS	F	03/30/90	2	1995
				03	RA	F	09/30/92	4	1998
2	NJ	Goose Farm	Plumstead Township	01	RA	PRP	08/27/92	2	1996
			Gibbstown	02	RI/FS	PS	07/02/86	4	1996
2	NJ	Hercules, Inc. (Gibbstown Plant)	Kingston	01	RI/FS	F	05/17/90	4	1996
2	NJ	Higgins Disposal	Franklin Township	01	RA	F	03/17/95	1	1997
				01	RA	F	02/06/95	3	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE		PRESENT COMPLETION SCHEDULE
								02/03/87	3	
2	NJ	Hopkins Farm	Plumstead Township	01	RI/FS	PS	02/03/87	3	1996	3
2	NJ	Imperial Oil Co., Inc./Champion Chemicals	Morganville	01 03	RA FS	S	09/29/94 09/28/84	1 3	1998 1995	1 3
2	NJ	Industrial Latex Corp.	Wallington Borough	01 02	RA RI/FS	F	04/28/95 09/30/93	1 4	1997 1996	4
2	NJ	Kaufman & Minteer, Inc.	Jobstown	01	RI/FS	F	04/11/89	1	1996	1
2	NJ	Kim-Buc Landfill	Edison Township	01	RA	PRP	06/23/93	2	1996	4
2	NJ	King of Prussia	Winslow Township	03	RA	PRP	07/22/94	1	1995	1
2	NJ	Lang Property	Pemberton Township	01	RA	F	09/30/92	4	1997	4
2	NJ	Lipari Landfill	Pitman	02 03	RA RA	F PRP	09/30/88 12/29/93	4	1999 1997	4
2	NJ	Maywood Chemical Co.	Maywood/Rochelle Park	01 02	RI/FS RI/FS	PRP FF	09/21/87 07/21/90	4	1996	4
2	NJ	Metaltect/Aerosystems	Franklin Borough	01	RA	F	03/29/91	4	1996	4
2	NJ	Monitor Devices/Intercircuits, Inc.	Walt Township	01	RI/FS	F	03/12/92	4	1997	4
2	NJ	Montclair/West Orange Radium Site	Montclair/West Orange	01 02 03	RA RI/FS RA	F F F	09/15/89 03/30/90 09/30/92	4 2 4	1998 1995 1998	4 2 4
2	NJ	Nascolite Corp.	Millville	01	RA	PRP	06/15/95	1	1997	4
2	NJ	Naval Air Engineering Center	Lakehurst	20 21 23	RI/FS RI/FS RA	FF FF F	09/25/89 09/25/89 08/30/94	3 3 1	1997 2 1996	3 2 4

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NJ	Naval Weapons Station	Colts Neck	01	RI/FS	FF	09/27/90	3	1997
2	NJ	Picatinny Arsenal	Rockaway Township	02	RI/FS	FF	10/01/92	4	1998
				03	RI/FS	FF	10/01/92	4	1997
				04	RI/FS	FF	05/28/93	4	2000
2	NJ	Renora, Inc.	Edison Township	02	RA	PRP	08/25/95	1	1996
2	NJ	Rockaway Borough Well Field	Rockaway Township	03	RI/FS	F	09/30/92	1	1997
2	NJ	Roebling Steel Co.	Florence	04	RI/FS	F	09/29/92	1	1996
2	NJ	Sayreville Landfill	Sayreville	01	RA	PS	02/13/96	3	1997
				02	RI/FS	PS	11/26/91	3	1996
2	NJ	Scientific Chemical Processing	Carlstadt	02	RI/FS	PRP	12/19/88	1	1996
2	NJ	Shield Alloy Corp.	Newfield Borough	02	RI/FS	PS	10/05/88	1	1996
2	NJ	Swope Oil & Chemical Co.	Pennsauken	01	RA	PRP	09/07/88	2	1997
				02	RA	PRP	03/15/96	4	1997
2	NJ	Syncon Resins	South Kearny	01	RA	S	05/23/89	2	1994
2	NJ	WR Grace & Co. Inc./Wayne Interim Storage Site	Wayne Township	01	RI/FS	FF	07/21/90	4	1996
				01	RA	S	06/30/93	2	1995
2	NJ	Williams Property	Swainston	01	RA	S	06/30/93	2	1995
2	NY	American Thermostat Co.	South Cairo	02	RA	F	08/07/92	1	1997
				02	RA	F	06/30/93	1	1999
2	NY	Applied Environmental Services	Glenwood Landing	01	RA	PS	03/28/94	1	1998
2	NY	Bronxster Well Field	Putnam County	01	RA	F	09/23/87	1	1996
2	NY	Brookhaven National Laboratory (USDOE)	Upton	01	RI/FS	FF	05/11/93	1	1997
				02	RI/FS	FF	12/14/94	4	1998
				03	RI/FS	FF	06/30/94	3	1998
				04	RI/FS	FF	11/19/91	3	1996
				05	RI/FS	FF	10/29/93	4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NY	Carroll & Dubies Sewage Disposal	Port Jervis	06	RI/FS	FF	06/02/94	2	1997
2	NY	Circuitron Corp.	East Farmingdale	02	RI/FS	PRP	07/31/92	3	1996
2	NY	Claremont Polychemical	Old Bethpage	01	RA	F	09/30/94	4	1995
2	NY	Colesville Municipal Landfill	Town of Colesville	03	RA	F	09/30/94	4	1996
2	NY	Conklin Dumps	Conklin	04	RA	F	09/30/94	2	1998
2	NY	Endicott Village Well Field	Village of Endicott	01	RA	PS	09/30/93	1	1997
2	NY	FMC Corp. (Dublin Road Landfill)	Town of Shelby	02	RA	PRP	08/16/95	2	1997
2	NY	Facet Enterprises, Inc.	Elmira	03	RA	PRP	03/06/95	4	1996
2	NY	Forest Glen Mobile Home Subdivision	Niagara Falls	01	RA	PS	05/02/94	4	1996
2	NY	Fulton Terminals	Fulton	01	RA	PRP	09/29/94	3	1996
2	NY	General Motors (Central Foundry Division)	Massena	02	RA	PRP	03/31/95	4	1997
2	NY	Genzale Plating Co.	Franklin Square	01	RA	PRP	06/21/95	3	1999
2	NY	Griffiss Air Force Base	Rome	01	RI/FS	FF	03/29/90	1	1997
2	NY			02	RI/FS	FF	03/29/90	2	1996
				03	RI/FS	FF	03/29/90	1	1997
				04	RI/FS	FF	03/29/90	1	1997
				05	RI/FS	FF	03/29/90	1	1997
				06	RI/FS	FF	03/29/90	1	1997
				07	RI/FS	FF	03/29/90	2	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NY	Hooker (102nd Street)	Niagara Falls	01 01	RA RA	PRP PRP	04/08/96 11/07/95	4 1	1998 1995
2	NY	Hooker (Hyde Park)	Niagara Falls	01	RA	PRP	08/15/87	1	1997
2	NY	Hooker (South Area)	Niagara Falls	01 01 01	RA RA RA	PRP PRP PRP	11/02/90 12/09/93 11/02/90	1 4 1	1998 1997 1999
2	NY	Hooker Chemical/Rucco Polymer Corp.	Hicksville	03	RI/FS	PRP	09/23/94	4	1996
2	NY	Hudson River PCBs	Hudson River	02	RI/FS	F	07/25/90	1	1997
2	NY	Islip Municipal Sanitary Landfill	Islip	01	RA	PS	03/31/95	2	1999
2	NY	Johnstown City Landfill	Town of Johnstown	01 02	RA RA	PS PS	06/23/95 02/28/96	4	1998 4
2	NY	Jones Chemicals, Inc.	Caledonia	01	RI/FS	PRP	03/29/91	1	1997
2	NY	Jones Sanitation	Hyde Park	01	RI/FS	PRP	03/26/91	4	1995
2	NY	Kentucky Avenue Well Field	Horseheads	03	RI/FS	PRP	08/08/91	2	1996
2	NY	Li Tungsten Corp.	Glen Cove	01	RI/FS	F	08/26/92	3	1997
2	NY	Liberty Industrial Finishing	Farmingdale	01 02	RI/FS RI/FS	F F	09/28/90 09/30/95	1	1996
2	NY	Love Canal	Niagara Falls	07 08	RA RA	S S	02/09/87 06/26/87	3 1	1998 1996
2	NY	Malta Rocket Fuel Area	Malta	01	RI/FS	PRP	11/10/89	1	1996
2	NY	Mattilace Petrochemical Co., Inc.	Glen Cove	04 05 06	RA RA RA	F F F	09/30/93 06/30/93 06/30/93	3 3 1	1998 1996 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST.	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
2	NY	North Sea Municipal Landfill	North Sea	02	RI/FS	PRP	07/27/89	4	1992
2	NY	Old Bethpage Landfill	Oyster Bay	01	RA	PS	11/13/90	1	1993
2	NY	Onondaga Lake	Syracuse	01	RI/FS	PS	05/10/93	4	1998
2	NY	Plattsburgh Air Force Base	Plattsburgh	05	RI/FS	FF	04/23/91	1	1997
				06	RI/FS	FF	06/04/92	3	1997
				07	RI/FS	FF	10/01/92	1	1997
2	NY	Port Washington Landfill	Port Washington	01	RA	PRP	03/31/95	1	1997
2	NY	Preferred Platting Corp.	Farmingdale	01	RA	F	01/31/92	2	2007
2	NY	Ramapo Landfill	Ramapo	01	RA	PS	06/20/94	3	1996
2	NY	Richardson Hill Road Landfill/Pond	Sidney Center	01	RI/FS	PRP	07/22/87	1	1997
2	NY	Rosen Brothers Scrap Yard/Dump	Cortland	01	RI/FS	PRP	01/04/90	4	1995
2	NY	Seneca Army Depot	Romulus	01	RI/FS	FF	03/19/90	3	1996
				02	RI/FS	FF	04/29/91	3	1996
				03	RI/FS	FF	03/31/95	2	1997
				04	RI/FS	FF	03/30/95	4	1997
				05	RI/FS	FF	06/19/95	1	1998
				06	RI/FS	FF	09/20/95	1	2000
				07	RI/FS	FF	10/26/95	2	1999
				08	RI/FS	FF	11/15/95	4	1999
				09	RI/FS	FF	12/21/95	2	1999
				10	RI/FS	FF	01/22/96	1	2000
				11	RI/FS	FF	01/31/96	1	2000
2	NY	Sinclair Refinery	Wellsboro	02	RA	PRP	03/03/95	1	1996
2	NY	Syosset Landfill	Oyster Bay	02	RI/FS	PRP	11/15/90	1	1996
2	NY	Tri-Cities Barrel Co., Inc.	Port Crane	01	RI/FS	PRP	05/14/92	1	1997
								4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE		
2	NY	Vestal Water Supply Well 1-1	Vestal	02	RA	F	09/30/94	3	1997	4	1998
2	NY	Volney Municipal Landfill	Town of Volney	02	RI/FS	PRP	09/28/90	4	2000	6	2001
2	NY	Warwick Landfill	Warwick	01	RA	PRP	08/25/95	2	1997	2	1997
2	NY	York Oil Co.	Warwick	02	RI/FS	PRP	05/21/92	1	1997	3	1997
2	PR	Barceloneta Landfill	Florida Afuera	01	RI/FS	PRP	09/28/90	1	1996	1	1996
2	PR	Fibers Public Supply Wells	Jobos	02	RA	PRP	09/28/95	2	1997	2	1997
2	PR	Naval Security Group Activity	Sabana Seca	01	RI/FS	FF	03/19/92	1	1997	2	1998
				02	RI/FS	FF	10/01/92	3	1996	3	1996
2	PR	Upjohn Facility	Barceloneta	01	RA	PRP	04/19/89	1	1996	1	1996
				01	RA	PRP	02/11/92	3	1994	3	1994
2	PR	Vega Alta Public Supply Wells	Vega Alta	01	RA	PRP	09/18/92	4	1994	4	1994
				02	RI/FS	PRP	10/23/90	4	1995	4	1995
2	VI	Island Chemical Corp/V.I. Chemical Corp	Christianssted	01	RI/FS	PRP	09/29/94	4	1996	4	1996
2	VI	Tutu Wellfield	Tutu	01	RI/FS	PRP	02/19/92	4	1995	4	1995
3	DE	Delaware City PVC Plant (Stauffer Chemical Co.)	Delaware City	03	RI/FS	PRP	06/30/95	1	1997	1	1998
				04	RI/FS	PRP	12/12/95			1	1997
3	DE	Delaware Sand & Gravel-Langollen/A My Creek Landfill	New Castle County	03	RA	PRP	07/28/93	3	1997	3	1997
				05	RA	PRP	07/24/96			3	1997
3	DE	Dover Air Force Base	Dover	02	RA	FF	08/09/94	4	1996	4	1996
				06	RI/FS	FF	09/20/93	2	1997	2	1997
				08	RI/FS	FF	09/20/93	2	1997	2	1997
				09	RI/FS	FF	09/20/93	2	1997	2	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	DE	Halby Chemical Co.	New Castle	02	RI/FS	F	12/20/91	3 1996	2 1997
3	DE	Koppers Co., Inc. (Newport Plant)	Newport	01	RI/FS	PRP	09/26/91	1 1998	3 1998
3	DE	Tybouts Corner Landfill	Smyrna	01	RA	MR	11/25/92		1 1997
3	DE	Wildcat Landfill	Dover	01	RA	PRP	10/16/89		2 1997
3	MD	Aberdeen Proving Ground (Edgewood Area)	Edgewood	02	RI/FS	FF	03/27/90	4 1996	1 1998
				04	RA	FF	10/18/95	4	1996
				06	RI/FS	FF	03/27/90	4	1995
				08	RI/FS	FF	03/27/90	4	1995
				10	RI/FS	FF	03/27/90	3 1996	3 1997
3	MD	Aberdeen Proving Grounds (Michaelsville Landfill)	Aberdeen	02	RI/FS	FF	03/27/90	1 1996	4 1998
				03	RI/FS	FF	03/27/90	1 1997	1 2000
				06	RI/FS	FF	08/30/91	3 1996	1 2005
3	MD	Kane & Lombard Street Drums	Baltimore	02	RI/FS	PRP	07/16/93	2 1997	2 1998
3	MD	Ordnance Products	Cecil County	01	RI/FS	F	09/25/96		3 1998
3	MD	Sand, Gravel & Stone	Elkton	03	RA	PRP	05/18/95	2 1997	2 1997
3	MD	Spectron, Inc.	Elkton	01	RI/FS	PRP	05/20/96		4 1998
3	PA	Austin Avenue Radiation Site	Delaware County	01	RA	F	12/13/94	1 1999	1 1999
3	PA	Bally Ground Water Contamination	Bally Borough	01	RA	PRP	02/17/95	4 1996	4 1997
3	PA	Bendix Flight Systems Division	Bridgewater Township	05	RA	PRP	06/23/94	2 1996	4 1996
3	PA	Berks Landfill	Spring Township	01	RI/FS	PRP	06/26/91	2 1996	2 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	PA	Blosenski Landfill	West Calm Township	04	RA	PRP	04/29/95	1	1996
3	PA	Boarhead Farms	Bridgeton Township	01	RI/FS	F	12/05/89	1	1997
3	PA	Brodhead Creek	Stroudsburg	01	RA	PRP	05/04/94	2	1996
3	PA	Commodore Semiconductor Group	Lower Providence Township	01	RA	PRP	11/18/94	2	1997
3	PA	Crater Resources/Keystone Coke/Alan Wood	Upper Marion Township	01	RI/FS	PRP	09/07/94	3	1997
3	PA	Crossley Farm	Hereford Township	01	RI/FS	F	09/27/94	1	1997
3	PA	Croydon TCE	Croydon	02	RA	F	09/30/91	2	2005
3	PA	CryoChem, Inc.	Worman	02	RA	F	09/30/93	3	1997
3	PA	Delta Quarries & Disposal, Inc. (Stotler Landfill)	Antis/Logan Townships	01	RA	PRP	06/07/95	3	1998
3	PA	Dorney Road Landfill	Upper Macungie Township	01	RA	PRP	06/14/95	4	1997
3	PA	Drake Chemical	Lock Haven	02	RA	PRP	12/28/95	1	1997
3	PA	Dublin TCE Site	Dublin Borough	02	RI/FS	PRP	08/15/91	4	1996
3	PA	East Mount Zion	Springettsbury Township	01	RA	F	09/30/94	4	1997
3	PA	Eastern Diversified Metals	Hometown	02	RA	PRP	08/29/96	4	1998
3	PA	Elizabethtown Landfill	Elizabethtown	01	RI/FS	PRP	09/28/90	1	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

**STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996**

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	PA	Fischer & Porter Co.	Warminster	02	RI/FS	F	02/20/92	1	1997
3	PA	Foote Mineral Co.	East Whiteman Township	01	RI/FS	PRP	09/30/96		2 1998
3	PA	Havertown PCP	Haverford	02	RA	F	09/27/96	4	1998
3	PA	Hellertown Manufacturing Co.	Hellertown	03	RI/FS	F	08/15/91	1	1993
3	PA	Jack's Creek/Sitkin Smelting and Refining Inc.	Maitland	01	RI/FS	F	09/22/93	2	1997
3	PA	Keystone Sanitation Landfill	Union Township	02	RI/FS	F	04/21/94	1	1997
3	PA	Letterkenny Army Depot (Property Disposal Office Area)	Franklin County	02	RI/FS	FF	02/03/89	4	1995
				03	RI/FS	FF	08/31/94		3 1997
				04	RI/FS	FE	08/31/94		3 1999
3	PA	Letterkenny Army Depot (Southeast Area)	Chambersburg	01	RA	FF	09/08/93	2	1995
				02	RI/FS	FF	02/03/89	4	1995
				03	RI/FS	FF	02/03/89	2	1996
				04	RI/FS	FF	07/31/94		4 1997
				05	RI/FS	FF	07/31/94		2 1998
				06	RI/FS	FF	07/31/94		1 1998
3	PA	Lord-Shope Landfill	Girard Township	01	RA	PRP	07/20/94	3	1996
3	PA	MW Manufacturing	Valley Township	04	RA	PRP	11/07/94	3	1996
3	PA	Malvern TCE	Malvern	01	RI/FS	F	03/16/94	4	1996
3	PA	Metal Banks	Philadelphia	01	RI/FS	PRP	05/29/91	3	1995
3	PA	Metropolitan Mirror and Glass	Frackville	01	RI/FS	F	09/19/94	4	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE		PRESENT COMPLETION SCHEDULE
								COMPLETED	PENDING	
3	PA	Mill Creek Dump	Erie	01 02	RA RA	F PRP	02/01/92 05/04/92	3 1	2005 1998	3 1 1998
3	PA	Modern Sanitation Landfill	Lower Windsor Township	01	RA	PRP	09/28/95	3	1998	2 1999
3	PA	Moyers Landfill	Eagleville	01	RA	F	09/29/88	4	1996	1 1997
3	PA	Naval Air Development Center (8 waste centers)	Warminster Township	01 04 05	RA RI/FS RI/FS	FF FF FF	01/15/95 09/13/96 06/27/94	1 2	1996 1996	3 3 1998 1 1997
3	PA	North Penn-Area 12	Township	01	RI/FS	F	12/23/91	3	1996	2 1997
3	PA	North Penn-Area 2 (Ametek, Inc. Hunter Spring Division)	Hatfield	01 02	RI/FS RI/FS	F PRP	06/30/88 01/31/93	2	1999	1 1998
3	PA	North Penn-Area 6 (J.W. Rex/Allied Paint/Keystone hydra	Lansdale	02 03	RI/FS RI/FS	PRP F	05/11/95 09/28/93	3 3	1997 1997	2 1998 1 1998
3	PA	Occidental Chemical Corp./Firestone Co.	Lower Pottsgrove Twp.	02	RA	PRP	09/23/96			3 1997
3	PA	Old City of York Landfill	Seven Valleys	01	RA	PRP	05/08/95	1	1997	1 1997
3	PA	Osborne Landfill	Grove City	01 02	RA RI/FS	PRP PRP	01/24/95 10/31/92	1 2	1998 1996	1 2 1996
3	PA	Palmerston Zinc Pile	Palmerston	01 03	RA RI/FS	PRP F	07/31/88 01/05/94	4	1999	1 2000 3 1997
3	PA	Rodale Manufacturing Co., Inc.	Emmaus Borough	01	RI/FS	PRP	09/22/92	1	1997	2 1998
3	PA	Saegertown Industrial Area	Saegertown	02	RA	PRP	08/08/95	4	1996	3 1997
3	PA	Strasburg Landfill	Newlin Township	01 04	RA RI/FS	F F	08/08/96 01/14/92	3	1997	2 3 1998 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	PA	Tobihanna Army Depot	Toby Hanna	01	RI/FS	FF	09/27/90	2	1996
				04	RI/FS	FF	06/22/93	4	1996
				05	RI/FS	FF	06/22/93	1	1997
				06	RI/FS	FF	06/22/93	2	1996
				08	RI/FS	FF	06/22/93	3	1997
3	PA	Tysons Dump	Upper Merion Township	01	RA	PRP	06/03/88	1	1997
				03	RA	PRP	07/22/96	1	1998
3	PA	Walsh Landfill	Honeybrook Township	04	RI/FS	F	05/01/90	1	1997
3	PA	Westinghouse Elevator Co. (Sharon Plant)	Sharon	01	RI/FS	PS	09/20/88	2	1996
3	PA	Whithoyer Laboratories	Jackson Township	06	RA	PRP	05/10/96	3	1998
3	VA	Avtex Fibers, Inc.	Front Royal	04	RA	F	07/22/91	1	1998
				06	RI/FS	F*	09/27/90	1	1998
				07	RI/FS	PRP	03/30/93	1	1998
				08	RI/FS	PRP	06/19/95	2	1996
1	VA	C&R Battery Co., Inc.	Chesterfield County	01	RA	PRP	04/28/92	2	1996
3	VA	Culpeper Wood Preservers, Inc.	Culpeper	01	RI/FS	PRP	06/16/93	1	1997
3	VA	Defense General Supply Center	Chesterfield County	02	RI/FS	FF	09/21/90	4	1994
				04	RI/FS	FF	09/21/90	3	1996
				06	RI/FS	FF	10/11/91	1	1996
				07	RI/FS	FF	10/11/91	3	1996
				08	RI/FS	FF	10/11/91	1	1996
				09	RA	FF	12/31/94	1	1997
3	VA	Fort Eustis (US Army)	Newport News	01	RI/FS	FF	04/30/96	2	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	VA	Greenwood Chemical Co.	Newton	01	RA	F	09/29/94	1	1997
				04	RI/FS	F	09/26/96	4	1997
3	VA	L.A. Clarke & Son	Spotsylvania County	02	RA	PRP	08/07/90	2	1996
3	VA	Langley Air Force Base/NASA Langley Cntr	Hampton	03	RI/FS	FF	12/16/93	1	1998
3	VA	Marine Corps Combat Development Command	Quantico	04	RI/FS	FF	04/30/95		1
3	VA	Naval Surface Warfare - Dahlgren	Dahlgren	01	RI/FS	FF	12/13/93	4	1996
				02	RI/FS	FF	12/13/93	4	1996
				02	RI/FS	FF	07/25/94	1	1997
				03	RI/FS	FF	12/13/93	4	1997
				03	RI/FS	FF	07/14/95	1	1997
				04	RI/FS	FF	12/13/93	3	1997
				04	RI/FS	FF	04/30/95	1	1997
3	VA	Rinehart Tire Fire Dump	Frederick County	01	RA	F	09/29/89	1	1996
				02	RA	F	08/26/94	1	1996
				03	RI/FS	F	06/17/94	3	1997
				04	RI/FS	PRP	09/15/88	4	1997
3	VA	Saltville Waste Disposal Ponds	Saltville	04	RI/FS	PRP	09/15/88	4	1997
3	VA	Saunders Supply Co.	Chuckatuck	01	RA	F	09/25/96		2
3	VA	U.S. Titanium	Piney River	01	RA	PRP	08/18/94	3	1997
3	WV	Allegany Ballistics Laboratory (USNAVY)	Mineral	01	RI/FS	FF	11/10/94	4	1996
				02	RI/FS	FF	12/20/94	4	1996
3	WV	Pike Chemical	Nitro	03	RA	PRP	02/07/96		2
				04	RI/FS	PRP	09/30/94	1	1997
				06	RA	PRP	08/28/95	3	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
3	WV	West Virginia Ordnance Plant	Point Pleasant	04 08 09 10 11 12 13	RA RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF F	05/26/95 09/28/93 09/28/93 01/24/95 01/04/94 11/24/94 12/20/95	2 3 2 3 3 3 2	1996 1998 1998 1998 1998 1998 1997
4	AL	Alabama Army Ammunition Plant	Childersburg	02 03 04 05 06	RA RA RI/FS RI/FS RI/FS	FF FF FF FF FF	01/04/95 10/02/94 09/27/94 09/29/94 09/27/94	3 4 2 1 3	1999 1995 1997 1997 1996
4	AL	Anniston Army Depot (Southeast Industrial Area)	Anniston	01 01 02	RI/FS RA RI/FS	FF FF FF	08/01/94 05/04/92 12/12/90	1 4 3	1998 1997 1997
4	AL	Ciba Geigy Corp. (McIntosh Plant)	McIntosh	01 02 04 05	RA RA RA RI/FS	PRP PRP PRP EP	09/28/89 09/30/96 09/30/96 05/21/93	1 4 4 1	2019 1995 1998 2000
4	AL	Olin Corp. (McIntosh Plant)	McIntosh	02 03	RI/FS RI/FS	PRP EP	06/17/94 05/21/93	2 1	1996 2000
4	AL	Redstone Arsenal (USARMY/NASA) Axis	Huntsville	01	RI/FS	FF	05/17/95	3	1998
4	AL	Stauffer Chemical Co. (Clemoyne Plant)	Axis	01 01 02 02 04	RA RA RI/FS RI/FS RI/FS	PRP PRP PRP PRP PRP	09/27/89 08/18/93 11/20/92 12/31/92 05/21/93	4 4 4 1 1	1999 1999 1995 1998 2000
4	AL	Stauffer Chemical Co. (Cold Creek Plant)	Bucks	01 01 04	RA RA F	PRP PRP F	09/27/89 09/27/93 05/21/93	4 4 1	1999 2010 2000

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	AL	T-H. Agriculture & Nutrition Co. (Montgomery Plant)	Montgomery	01 02	RA RI/FS	PRP PRP	09/27/96 07/14/94	1 1	1996 1 1997
4	FL	Agrico Chemical Co.	Pensacola	01	RA	PRP	09/23/94	1	1997 2 1997
4	FL	Airco Plating Co.	Miami	01	RA	PRP	12/20/95		1 1997
4	FL	B&B Chemical Co., Inc.	Hialeah	01	RA	PRP	12/07/95		4 1998
4	FL	Broward County -21st Manor Dump	Fort Lauderdale	01	RI/FS	F	03/02/93	1	2000 1 2000
4	FL	Cabot/Koppers	Gainesville	01 01 01 02	RA RA RA RI/FS	PRP PRP PRP F	12/29/93 09/29/93 09/23/94 05/17/94	4 1 2 4	1995 4 1996 2 1997
4	FL	Cecil Field Naval Air Station	Jacksonville	02 03 04 05 06 07 08	RA RI/FS RI/FS RI/FS RA RA RI/FS	FF FF FF FF FF FF FF	02/02/95 10/22/90 02/18/92 02/18/92 06/08/95 06/02/94 02/29/96	2 4 1 1 3 3 1	1998 1999 1997 1997 4 1999 1 1997
4	FL	Dubose Oil Products Co.	Cantonment	01	RA	PRP	02/16/93	4	1995 1 2001
4	FL	Escambia Wood - Pensacola	Pensacola	00	RI/FS	F	09/20/94	1	1997 4 1997
4	FL	Florida Steel Corp.	Indiantown	01 02 02	RA RA RA	PRP PRP PRP	09/21/94 06/12/95 01/24/96	3 3 3	1996 4 1996
4	FL	Helena Chemical Co.	Tampa	02	RI/FS	PRP	11/06/92	4	1995 4 1995
4	FL	Homestead Air Force Base	Homestead	02 05 07 08	RI/FS RI/FS RI/FS RI/FS	FF FF FF FF	10/01/90 10/01/90 10/01/90 10/01/90	2 1 1 1	1996 3 1997 2 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	FL	Jacksonville Naval Air Station	Jacksonville	01	RI/FS	FF	10/08/90	2	1996
				01	RA	FF	03/20/95	1	2000
				02	RI/FS	FF	07/01/92	3	1997
				02	RA	FF	03/06/95	1	1997
				02	RA	FF	02/12/96	4	1999
				03	RI/FS	FF	12/17/93	2	1998
4	FL	Kassauft-Kimberling Battery Disposal (Once Listed as Timber Lake Battery Disposal)	Tampa	02	RA	PRP	09/02/94	3	1996
4	FL	Madison County Sanitary Landfill	Madison	01	RA	PRP	02/07/95	1	1997
4	FL	Munisport Landfill	North Miami	01	RA	PRP	12/21/95		2
4	FL	Pensacola Naval Air Station	Pensacola	01	RI/FS	F*	11/01/90	3	1997
				02	RI/FS	FF	10/15/90	1	1997
				03	RI/FS	FF	10/15/90	1	1997
				04	RI/FS	FF	10/15/90	1	1997
				05	RI/FS	FF	10/15/90	1	1998
				06	RI/FS	FF	10/15/90	3	1996
				07	RI/FS	FF	10/15/90	1	1997
				08	RI/FS	FF	10/15/90	1	1997
				09	RI/FS	FF	11/29/93		2
				10	RI/FS	FF	06/24/91	3	1996
				11	RI/FS	FF	10/01/91	1	1997
				13	RI/FS	FF	10/01/91	1	1997
				14	RI/FS	FF	10/01/91	1	1997
				15	RI/FS	FF	11/29/93	4	1997
				16	RI/FS	FF	11/29/93	4	1998
				17	RI/FS	FF	11/29/93	4	1997
4	FL	Pepper Steel & Alloys, Inc.	Medley	01	RA	PRP	03/26/87	4	1995
4	FL	Petroleum Products Corp.	Pembroke Park	02	RI/FS	F	09/15/89	3	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	FL	Pickettville Road Landfill	Jacksonville	02	RA	PRP	09/30/93	1	1997
4	FL	Reeves Southeast Galvanizing Corp.	Tampa	01	RA	PRP	02/27/96	2	1997
4	FL	Sapp Battery Salvage	Cortondale	01	RA	PRP	03/10/93	3	1996
				02	RI/FS	PRP	09/30/90	4	1996
						PRP	06/24/92	3	1996
						PRP	06/07/94	1	1997
4	FL	Schuylkill Metal Corp.	Plant City	01	RA	PRP	06/24/92	3	1996
				01	RA	PRP	06/07/94	1	1997
4	FL	Sherwood Medical Industries	DeLand	03	RI/FS	PRP	06/25/93	2	1996
4	FL	Strauffer Chemical Co (Tarpon Springs)	Tarpon Springs	01	RI/FS	PRP	07/28/92	2	1996
4	FL	Strauffer Chemical Co. (Tampa Plant)	Tampa	02	RI/FS	PRP	12/12/92	4	1995
						PRP	12/12/92	4	1995
4	FL	Tower Chemical Co.	Clermont	02	RI/FS	F	03/22/94	4	1995
4	FL	Whitehouse Oil Pits	Whitehouse	01	RI/FS	F	04/15/94	2	1996
4	FL	Whiting Field Naval Air Station	Milton	01	RI/FS	FF	11/27/95	3	1998
				02	RI/FS	FF	11/27/95	3	1998
				03	RI/FS	FF	11/27/95	2	1998
4	FL	Yellow Water Road Dump	Baldwin	01	RA	PRP	06/17/95	2	1997
4	GA	Cedartown Industries, Inc.	Cedartown	01	RA	PRP	11/16/95	4	1999
4	GA	Cedartown Municipal Landfill	Cedartown	01	RA	MR	11/04/94	3	1997
4	GA	Diamond Shamrock Corp. Landfill	Cedartown	01	RA	PRP	06/29/95	4	2015
4	GA	Firestone Tire & Rubber Co.	Albany	01	RA	PRP	06/28/96	1	1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	GA	LCP Chemicals Georgia	Brunswick	01	RI/FS	PRP	07/06/95	1 1997	2 1997
4	GA	Marine Corps Logistics Base	Albany	01	RI/FS	FF	07/23/91	1 1997	1 1997
				01	RA	FF	12/30/94	4 1999	4 1999
				02	RI/FS	FF	07/23/91	1 1997	2 1997
				03	RA	FF	11/29/93	2 1998	2 1998
				04	RI/FS	FF	09/15/92	3 1997	3 1997
				05	RA	FF	01/16/96	2 1999	
4	GA	Marzone Inc./Chevron Chemical Co.	Tifton	01	RA	PRP	05/20/96	1 1997	1 1997
				02	RI/FS	F	04/15/95	3 1997	1 1997
4	GA	Robins Air Force Base (Landfill #4/ Sludge Lagoon)	Houston County	01	RA	FF	12/31/91	1 1998	1 1998
				02	RA	FF	08/02/94	3 1998	3 1998
4	GA	T.H. Agriculture & Nutrition Co.	Albany	01	RA	PRP	11/29/95	4 1998	
4	KY	Airco	Calvert City	01	RA	PRP	09/29/95	4 1997	4 1997
4	KY	B.F. Goodrich	Calvert City	01	RA	PRP	09/29/95	4 1997	4 1997
4	KY	Distiller Brickyard	West Point	01	RA	F	09/28/88	4 2000	4 2000
4	KY	Green River Disposal, Inc.	Macco	01	RA	PRP	04/29/96	1 1998	
4	KY	National Electric Coil/Cooper Industries	Dayhoff	01	RA	PRP	02/25/93	3 1995	3 1995
4	KY	National Southwire Aluminum Co.	Hawesville	01	RA	PRP	12/12/94	1 1996	2 1997
4	KY	Paducah Gaseous Diffusion Plant (USDOE)	Paducah	01	RI/FS	FF	04/10/89	4 1999	4 2010
				03	RA	FF	05/20/96	2 1997	3 1999
				04	FS	FF	08/12/93	2 1997	2 1999
				05	RI/FS	FF	09/10/92	3 1995	4 1996
				07	RI/FS	FF	07/09/93	4 1999	4 1999
				08	RI/FS	FF	03/29/95	3 1998	3 1998
				09	RI/FS	FF	10/25/94	4 1996	4 1996
				10	RI/FS	FF	04/27/93	4 1999	4 1999
				11	RI/FS	FF	06/28/93	3 1999	3 1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	KY	Red Penn Sanition Co. Landfill	Peekee Valley	12 13 15	RI/FS RI/FS RI/FS	FF FF FF	01/28/94 07/25/94 05/15/94	3 3 3	1997 1999 1997
4	KY	Smith's Farm	Brooks	01	RI/FS	F	08/18/89	4	1994
4	MS	Chemfax, Inc.	Gulfport	02	RA	PRP	03/13/96	-	3 1998
4	MS	Newson Brothers/Old Reichhold Chemicals, Inc.	Columbia	01	RI/FS	EP	09/07/94	3	1996 4 1999
4	NC	ABC One Hour Cleaners	Jacksonville	01	RA	F	09/30/96	1	2001
4	NC	Aberdeen Pesticide Dumps	Aberdeen	05	RI/FS	PRP	03/21/94	3	1996 4 1997
4	NC	Battery Tech (Duracell-Lexington)	Lexington	01	RI/FS	PRP	09/09/94	2	1996 3 1997
4	NC	Benfield Industries, Inc.	Hazelwood	01	RA	F	09/30/96	-	3 2000
4	NC	Camp Lejeune Military Reservation (Marine Corp Base)	Onslow County	02	RA	FF	03/20/95	1	1999 1 1999
4	NC	Cape Fear Wood Preserving	Fayetteville	03 07 08 10 12 13 14	RA RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF FF	01/27/95 06/08/94 06/30/93 04/13/92 04/04/94 04/04/94 06/23/95	4 1 2 1 1 1 1	1996 4 1996 3 1997 4 1996 4 1996 1 1998 1 1997 1 1998
4	NC	Charles Macon Lagoon & Drum Storage	Cordova	01	RA	PRP	06/28/94	1	2000 1 2000
4	NC	Chemtronics, Inc.	Swannanoa	01	RA	PRP	06/10/91	4	1996 2 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	NC	Cherry Point Marine Corps Air Station	Havelock	02 03	RI/FS RI/FS	FF FF	03/20/96 07/12/95	3 3	1996 1997
4	NC	Davis Park Road TCE site	Gastonia	01	RI/FS	F	08/03/95	2	1997
4	NC	FCX, Inc. (Statesville Plant)	Statesville	01	RA	F	09/30/96	3	1997
4	NC	Flanders Filters Inc.	Washington	01	RI/FS	PRP	02/12/96	4	1997
4	NC	Geigy Chemical Corp. (Aberdeen Plant)	Aberdeen	01	RA	PRP	02/22/96	4	2000
4	NC	JFD Electronics/Channel Master	Oxford	01	RA	PRP	09/11/96	3	1999
4	NC	Jadco-Hughes Facility	Belmont	01	RA	PRP	06/20/95	4	2001
4	NC	Koppers Co., Inc (Morrisville Plant)	Morrisville	01	RA	PRP	06/22/95	3	1999
4	NC	Martin-Marietta, Soddyeco, Inc.	Charlotte	01	RA	PRP	09/25/89	2	1999
4	NC	National Starch & Chemical Corp.	Salisbury	01	RA	PRP	06/27/90	2	1999
4	NC	Potter's Septic Tank Service Pits	Maco	01	RA	F	09/23/94	1	1997
4	NC	Reasor Chemical Company	Castle Hayne	01	RI/FS	F	08/09/96	1	1998
4	SC	Aqua-Tech Environmental Inc (Grace labs)	Greer	01	RI/FS	PRP	09/26/95	4	1997
4	SC	Cathoun Park/Ansonborough Home	Charleston	01	RI/FS	PRP	01/22/93	2	1996
								3	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
4	SC	Carolawn, Inc.	Fort Lawn	01	RA	PRP	05/12/93	1	1996
4	SC	Elmore Waste Disposal	Greer	01	RA	F	09/30/96		2 1998
4	SC	Geiger (C & M Oil)	Rantoulles	01	RA	F	03/31/92	2	1997
				02	RA	F	01/19/94	3	1997 4 1998
4	SC	Katama Specialty Chemicals	Beaufort	01	RA	PRP	04/18/96		1 1997
4	SC	Koppers Co., Inc (Florence Plant)	Florence	01	RI/FS	PRP	02/29/88	2	1997
4	SC	Koppers Co., Inc. (Charleston Plant)	Charleston	01	RI/FS	PRP	01/14/93	2	1995
				01	RA	PRP	03/25/96		4 1996 3 1998
4	SC	Leonard Chemical Co., Inc.	Rock Hill	01	RI/FS	PRP	12/13/90	2	1996
4	SC	Lexington County Landfill Area	Cayce	01	RA	PRP	09/30/96		1 1997
4	SC	Palmetto Wood Preserving	Dixiana	02	RA	F	09/25/89	2	1996
4	SC	Para-Chem Southern, Inc.	Simpsonville	01	RA	PRP	02/15/96		1 2000
4	SC	Rock Hill Chemical Co.	Rock Hill	01	RA	PRP	09/19/96		1 1998
4	SC	SCRD1 Bluff Road	Columbia	01	RA	PRP	06/22/94	1	1995
				01	RA	PRP	12/04/95		1 1997
4	SC	Sangamo Weston, Inc./Twelve-Mile Creek/Lake Hartwell PCB	Pickens	01	RA	PRP	11/22/93	1	1997
4	SC	Savannah River Site (USDOE)	Aiken	04	RI/FS	FF	02/28/90	1	1997
				05	RI/FS	FF	02/28/90	1	2 1997
				08	RA	FF	04/05/96		3 1999
				09	RA	FF	04/05/96		3 1999
				10	RI/FS	FF	09/21/96	3	1995 4 2000
				10	RI/FS	FF	01/09/91		3 1995
				11	RI/FS	FF	03/06/91	3	1997 3 1997
				13	RI/FS	F*	06/07/91	4	1996 1 1997
				14	RI/FS	FF	07/01/91	3	1996 1 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE	
15		RI/FS	FF	FF	07/01/91	3	1996	4	1996	
16		RI/FS	FF	FF	03/06/91	1	1997	1	1997	
17		RI/FS	FF	FF	05/08/91	2	1997	4	1997	
19		RI/FS	FF	FF	08/05/91	4	1997	1	1998	
20		RI/FS	FF	FF	10/31/91	1	1998	1	1998	
21		RI/FS	FF	FF	10/28/91	1	1999	3	1999	
22		RI/FS	FF	FF	03/25/92	3	1997	2	2001	
23		RI/FS	FF	FF	10/21/91	3	1997	1	1998	
24		RI/FS	FF	FF	02/25/92	4	1997	2	1998	
25		RI/FS	FF	FF	02/05/92	4	1998	1	2000	
26		RI/FS	FF	FF	07/15/92	1	1998	3	1999	
27		RI/FS	FF	FF	08/15/92	1	1999	4	1997	
27		RA	FF	FF	03/18/96	3	1998	3	1998	
28		RI/FS	FF	FF	08/05/91	3	1998	3	1998	
29		RA	FF	FF	02/15/96	2	1997	2	1997	
31		RI/FS	FF	FF	07/16/90	3	1998	2	1998	
32		RA	FF	FF	07/01/96	3	1999	3	1999	
36		RI/FS	FF	FF	12/29/89	2	1997	1	1999	
37		RI/FS	FF	FF	08/05/91	2	1997	1	1999	
38		RI/FS	FF	FF	01/31/95	1	1998	3	1999	
39		RI/FS	FF	FF	03/31/95	1	1998	3	1999	
40		RI/FS	FF	FF	03/31/95	1	1998	1	1999	
42		RI/FS	FF	FF	01/31/92	4	1998	4	1998	
44		RI/FS	FF	FF	12/29/89	4	1999	4	1999	
45		RI/FS	FF	FF	02/15/92	2	1995	1	1997	
46		RI/FS	FF	FF	05/15/93	1	1997	3	1998	
47		RI/FS	FF	FF	12/19/95	4	1999	4	1999	
51		RI/FS	FF	FF	04/04/96	2	2000	2	1998	
52		RI/FS	FF	FF	04/03/96	2	1998	3	1998	
55		RI/FS	FF	FF	03/31/92	3	1998	3	1998	
6	SC	Shuron Inc	01	RI/FS	PRP	11/21/94	2	1996	2	1997
4	SC	Pontiac	01	RA RI/FS	PRP PRP	06/21/95 12/22/93	3	1996	3	1996
4	SC	Burton	01	RA	PRP	07/26/95	3	1996	4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE		
4	TN	Arlington Blending & Packaging	Arlington	01	RA	PRP	12/12/94	1	1996	1	2008
4	TN	Carrier Air Conditioning Co.	Collierville	01	RA	PRP	11/03/94	3	1995	3	1995
4	TN	Mallory Capacitor Co.	Waynesboro	01	RA	PRP	06/08/93	4	1997	2	2027
4	TN	Memphis Defense Depot (DLA)	Memphis	02	RI/FS	FF	02/09/94	3	1998	3	1998
				03	RI/FS	FF	03/10/94	3	1998	3	1998
				04	RI/FS	FF	05/09/94	4	1998	4	1998
4	TN	Milan Army Ammunition Plant	Milan	01	RA	FF	11/15/93	1	1998	1	1998
				02	RA	FF	11/01/94	2	1997	2	1997
				03	RI/FS	FF	10/01/89	3	1997	4	1998
				04	RI/FS	FF	10/01/89	1	1997	1	1998
				09	RI/FS	FF	10/01/89	1	1997	1	1998
				10	RI/FS	FF	10/01/89	1	1997	3	1998
				11	RI/FS	FF	10/01/89	1	1997	3	1998
				12	RI/FS	FF	07/23/90	1	1997	3	1998
				13	RI/FS	FF	11/26/91	1	1997	1	1998
4	TN	Murray-Ohio Dump	Lawrenceburg	01	RA	PRP	07/16/96	4	1998		
4	TN	North Hollywood Dump	Memphis	01	RA	PRP	09/27/93	4	1996	4	1996
4	TN	Oak Ridge Reservation (USDOE)	Oak Ridge	04	RI/FS	FF	03/31/90	4	1997	3	1997
				05	RI/FS	FF	03/31/90	4	1999	4	1999
				07	RI/FS	FF	06/05/90	4	1998	4	1998
				09	RI/FS	FF	06/05/90	3	1998	4	1999
				10	RA	FF	07/15/96	2	1997		
				12	RI/FS	FF	01/03/90	3	1999	3	1999
				13	RI/FS	FF	06/09/90	3	1998	3	1998
				14	RI/FS	FF	10/25/86	3	1997	3	1997
				15	RI/FS	FF	09/14/90	1	1999	1	1999
				19	RI/FS	FF	10/25/86	3	1997	4	1999
				20	RI/FS	FF	07/16/90	3	1996	4	1996
				21	RI/FS	FF	08/28/92	2	1998	4	1999
				22	RI/FS	FF	12/28/90	3	1998	3	1998
				23	RI/FS	FF	01/14/91	3	1999	3	1999
				24	RA	FF	04/10/96	3	1997	3	1997
				25	RI/FS	FF	10/25/86	4	1999	4	1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
28		RI/FS	FF	10/01/95				3	1998
30		RI/FS	FF	10/04/93	4	1999		4	1999
31		RI/FS	FF	09/23/93	4	1998		4	1998
32		RI/FS	FF	09/30/93	2	1999		2	1999
33		RI/FS	FF	10/25/86	4	1999		4	1998
34		RI/FS	FF	12/02/92	4	1999		4	1999
35		RI/FS	FF	02/02/94	4	1999		4	1999
36		RI/FS	FF	03/31/94	4	1999		4	1999
37		RI/FS	FF	12/31/92	1	1997		2	1997
40		RI/FS	FF	12/22/94	2	1997		3	1999
4	TN	Tennessee Products	Chattanooga	01	RI/FS	F	03/22/95	3	1997
4	TN	Velsicol Chemical Corp. (Hardeman County)	Toone	01	RA	PRP	05/26/95	2	1997
4	TN	Wrigley Charcoal Plant	Wrigley	01	RA	F	09/29/93	2	1995
5	IL	Acme Solvent Reclaiming, Inc.	Morristown	06	RA	PRP	09/29/94	1	2000
5	IL	Amoco Chemicals (Joliet Landfill)	Joliet	01	RI/FS	PS	04/07/94	3	1996
5	IL	Belaire Corp.	Rockton	01	RI/FS	PS	09/27/90	2	1998
5	IL	Byron Salvage Yard	Byron	04	RI/FS	EP	12/29/89	3	1996
5	IL	Cross Brothers Pail Recycling	Pembroke Township	01	RA	PRP	09/30/93	1	1997
5	IL	DuPage County Landfill/Blackwell Forest Preserve	Warrenville	01	RI/FS	PRP	09/29/89	1	1997
5	IL	Galesburg/Koppers Co.	NEED TO IDENTIFY	01	RA	PS	05/05/95	2	1999
5	IL	H.O.D. Landfill	Antioch	01	RI/FS	PRP	08/20/90	3	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
5	IL	Illada Energy Co.	East Cape Girardeau	01	RI/FS	PRP	06/19/89	1	1996 4 1997
5	IL	Joliet Army Ammunition Plant (Manufacturing Area)	Joliet	01 02	RI/FS RI/FS	FF FF	06/09/89 06/09/89	2	1996 4 1997 1 1998
5	IL	Kerr-McGee (Kress Creek/West Branch of DuPage River)	DuPage County	01	RI/FS	F	09/30/92	1	1997 3 1997
5	IL	Kerr-McGee (Reed-Keppler Park)	West Chicago	01	RI/FS	F	05/20/92	4	1998 4 1998
5	IL	Kerr-McGee (Residential Areas)	West Chicago/DuPage Cnty	01	RI/FS	F	09/17/93	4	1997 4 1997
5	IL	Kerr-McGee (Sewage Treat Plant)	West Chicago	01	RI/FS	F	05/20/92	4	1998 4 1998
5	IL	LaSalle Electric Utilities	LaSalle	02	RA	S	04/11/89	1	2005 1 2005
5	IL	Lenz Oil Service, Inc.	Lemont	01	RI/FS	PRP	09/29/89	1	1997 3 1997
5	IL	MIG/Dewane Landfill	Belvidere	01	RI/FS	F	05/01/95	4	1997 4 1997
5	IL	NL Industries/Taracorp Lead Smelter	Granite City	01 01	RA RA	F F	03/08/91 03/15/93	4	1997 4 1997
5	IL	Ottawa Radiation Areas	Ottawa	01	RI/FS	F	03/26/93	1	1997 2 1998
5	IL	Outboard Marine Corp.	Waukegan	02 03	RI/FS RA	PRP PRP	09/26/90 06/27/93	1	1997 4 1997 2 1997
5	IL	Pagel's Pit	Rockford	02	RI/FS	PRP	08/13/91	4	1996 2 1997
5	IL	Parsons Casket Hardware Co.	Belvidere	02	RI/FS	S	09/01/96	1	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE		PRESENT COMPLETION SCHEDULE
								DATE	PERIOD	
5	IL	Sangamo Electric Dump/Crab Orchard National Wildlife Refuge (USDO1)	Carterville	01	RA	FF	06/30/93	4	1996	1 1997
				02	RA	PRP	09/27/95	1	1998	1 1998
				03	RI/FS	FF	09/13/91	3	1996	1 1997
				04	RI/FS	FF	09/13/91	4	1996	1 1998
5	IL	Savanna Army Depot Activity	Savanna	02	RI/FS	FF	09/29/89	1	1996	2 1997
5	IL	Southeast Rockford Ground Water Contamination	Rockford	03	RI/FS	S	02/07/96			3 1997
5	IL	Wauconda Sand & Gravel	Wauconda	02	RA	PRP	09/30/91	3	1996	2 1997
5	IL	Yeoman Creek Landfill	Waukegan	01	RI/FS	PRP	12/22/89	1	1996	4 1996
5	IN	American Chemical Service, Inc.	Griffith	01	RA	PRP	06/10/96			3 1997
				01	RA	PRP	06/06/96			2 1997
5	IN	Conrail Rail Yard (Elkhart)	Elkhart	01	RA	PRP	08/29/94	4	1996	1 1997
5	IN	Continental Steel Corp.	Kokomo	01	RI/FS	S	05/25/90	3	1997	3 1997
				02	RI/FS	S	08/26/91	3	1997	3 1997
				03	RI/FS	S	03/27/92	3	1997	3 1997
				04	RI/FS	S	03/27/92			3 1997
				05	RI/FS	S	03/27/92			3 1997
				06	RI/FS	S	03/27/92			3 1997
5	IN	Douglas Road/Uniroyal, Inc., Landfill	Mishawaka	01	RA	F	09/10/96			1 1999
				02	RA	F	09/27/96			1 1998
5	IN	Fisher-Calco	LaPorte	01	RA	PRP	09/30/95	2	1998	2 1998
5	IN	Fort Wayne Reduction Dump	Fort Wayne	01	RA	PRP	09/20/90	2	1996	2 1997
5	IN	Lemon Land Landfill	Bloomington	01	RI/FS	PRP	05/08/95	4	1996	4 1996
5	IN	MDCO I site	Gary	01	RA	PRP	07/22/93	4	1996	2 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE		
5	IN	MIDCO 11 Site	Gary	01	RA	PRP	08/23/93	2	1996	1	1997
5	IN	Marion (Bragg) Dump	Marion	02	R1	PRP	01/16/90			2	1997
5	IN	Neal's Landfill (Bloomington)	Bloomington	01	RA	PRP	07/07/88	2	1989	2	1998
5	IN	Ninth Avenue Dump		01	RI/FS	PRP	08/13/96			4	1998
5	IN	Northside Sanitary Landfill, Inc.	Gary	02	RA	PRP	02/14/94	1	1997	1	1997
5	IN	Zionsville	Zionsville	01	RA	PRP	09/30/94	2	1999	2	1999
5	IN	Reilly Tar & Chemical Corp. (Indianapolis Plant)	Indianapolis	01	RA	PRP	09/30/94			4	1998
5	IN	Seymour Recycling Corp.	Seymour	01	RA	PRP	08/17/87	3	1997	3	1997
5	IN	Tippecanoe Sanitary Landfill, Inc.	Lafayette	01	RI/FS	PRP	03/08/90	1	1997	3	1997
5	IN	Tri-State Plating	Columbus	01	RA	F	03/29/91	2	1999	2	1999
5	IN	Waste, Inc. Landfill	Michigan City	01	RA	PRP	09/12/96			3	1998
5	MI	Allied-Paper, Inc./Portage Creek/Kalamazoo River	Kalamazoo	02	RI/FS	PS	12/28/90	1	1998	3	1998
				03	RI/FS	PS	12/28/90	1	1997	1	1997
				04	RI/FS	PS	12/28/90	3	1997	4	1997
				05	RI/FS	PS	12/28/90	1	1999	1	1999
5	MI	Bendix Corp./Allied Automotive	St. Joseph	01	RI/FS	PRP	02/13/89	3	1996	4	1996
5	MI	Bofors Nobel, Inc.	Muskegon	01	RA	F	09/25/92	1	2000	1	2000
5	MI	Carter Industrials, Inc.	Detroit	02	RI/FS	S	03/31/90	2	1996	1	1997
5	MI	Chem Central	Wyoming Township	01	RA	PRP	06/09/95	3	1996	1	1997
							08/18/94	4	1996	3	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
5	MI	Clare Water Supply	Clare	02	RA	PRP	10/03/95	1	1997
5	MI	Electrovoice	Buchanan	01	RA	PRP	11/08/95	3	1997
				01	RA	PRP	05/24/96	4	1997
				02	RI/FS	F	09/15/92	1	1997
5	MI	Forest Waste Products	Otisville	02	RA	PRP	03/26/96	1	1997
5	MI	G&H Landfill	Utica	01	RA	PRP	06/02/95	1	1999
5	MI	Ionia City Landfill	Ionia	02	RI/FS	PRP	01/29/86	4	1996
5	MI	J & L Landfill	Rochester Hills	01	RA	PRP	05/19/96	1	1998
				02	RI/FS	F	07/12/94	2	1996
5	MI	Kysor Industrial Corp.	Cadillac	01	RA	PRP	03/03/95	2	2020
5	MI	Liquid Disposal, Inc.	Utica	01	RA	PRP	09/30/92	4	1996
5	MI	Metal Working Shop	Lake Ann	01	RI/FS	EP	11/15/90	3	1992
5	MI	North Bronson Industrial Area	Bronson	01	RI/FS	S	06/24/87	2	1996
5	MI	Northernline Plating	Cadillac	02	RA	PRP	03/03/95	2	2020
5	MI	Novaco Industries	Temperance	01	RA	F	04/23/92	4	1997
5	MI	OTT/Story/Cordova Chemical Co.	Dalton Township	01	RA	F	09/25/91	1	1996
				02	RA	F	09/28/92	2	1996
				03	RA	F	03/29/95	4	1997
5	MI	Organic Chemicals, Inc.	Grandville	01	RA	PRP*	02/09/94	1	1996
				02	RI/FS	F	04/22/88	3	1996
5	MI	Parsons Chemical Works, Inc.	Grand Ledge	01	RI/FS	S	09/29/89	1	1996

APPENDIX A

**STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996**

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	COMPLETION SCHEDULE	PREVIOUS COMPLETION SCHEDULE
5	MI	Peerless Plating Co.	Muskegon	01	RA	F	09/23/96	1	1999
5	MI	Petoskey Municipal Well Field	Petoskey	01	RI/FS	S	10/05/90	3	1997
5	MI	Rasmussen's Dump	Green Oak Township	01	RA	PRP	03/16/95	1	1996
5	MI	Rockwell International Corp. (Allegan Plant)	Allegan	02	RI/FS	PRP*	03/31/88	1	1997
5	MI	Roto-Finish Co., Inc.	Kalamazoo	01	RI/FS	PRP	12/18/87	3	1996
5	MI	SCA Independent Landfill	Muskegon Heights	01	RI/FS	PS	10/20/93	1	1997
5	MI	Shiawassee River	Howell	01	RI/FS	S	06/19/87	4	1996
5	MI	Sparta Landfill	Sparta Township	01	RI/FS	PRP	09/23/93	1	1998
5	MI	Spartan Chemical Co.	Wyoming	01	RI/FS	S	02/16/94	1	1998
5	MI	Sturgis Municipal Wells	Sturgis	01	RA	PRP	05/12/93	1	2000
5	MI	Tar Lake	Mancelona Township	01	RI/FS	PRP	01/29/86	3	1993
5	MI	Thermo-Chem, Inc.	Muskegon	01	RA	PRP	10/16/95	1	1997
				01	RA	PRP	10/27/94	4	1998
				01	RA	PRP	10/27/94	4	1997
				02	RI/FS	PRP	09/21/87	2	1998
5	MI	Verona Well Field	Battle Creek	02	RA	F	04/12/95	2	1996
				02	RI/FS	PRP	12/28/94	2	1996
				03	RI/FS	FF	09/26/94	2	1997
				04	RI/FS	FF	06/24/94	4	1996
				05	RI/FS	FF	01/03/95	2	1997
				06	RI/FS	FF	03/15/93	3	1997
				07	RI/FS	FF	12/14/94	2	1997
						FF	08/04/94	4	1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
5	MN	Agate Lake Scrapyard	Fairview Township	01	RA	PS	07/08/94	1	2000
5	MN	Arrowhead Refinery Co.	Hermantown	01	RA	S	08/15/90	4	2000
				01	RA	PRP	04/20/95	2	1996
					RA	F	01/24/96		1997
5	MN	Freeway Sanitary Landfill	Burnsville	01	RI/FS	PS	03/27/86	1	1996
5	MN	Joslyn Manufacturing & Supply Co.	Brooklyn Center	03	RA	PS	07/31/95		1
5	MN	Long Prairie Ground Water Contamination	Long Prairie	01	RA	S	04/11/91	3	1996
				02	RA	S	04/11/91	3	1996
				03	RA	S	12/09/93	2	1996
									3
5	MN	MacGillis & Gibbs Co./Bell Lumber & Pole Co.	New Brighton	01	RA	S	09/30/94	4	1998
				02	RA	F	06/12/96		1998
				03	RA	F	09/23/96		1997
5	MN	Naval Industrial Reserve Ordnance Plant	Fridley	01	RA	FF	06/14/91	4	1999
				02	RI/FS	FF	03/22/92	2	1996
				03	RI/FS	FF	05/20/96		1998
5	MN	New Brighton/Arden Hills	New Brighton	07	RA	FF	09/21/95		2
5	MN	Oak Grove Sanitary Landfill	Oak Grove Township	02	RA	PRP	08/05/92	4	1999
5	MN	Perham Arsenic	Perham	01	RA	F	09/30/96		3
5	MN	Reilly Tar & Chemical Corp.	St. Louis Park	04	RA	PRP	04/01/91	4	1999
				05	RA	PRP	05/09/96		2
5	MN	St. Regis Paper Co.	Cass Lake	01	RA	PRP	04/30/85	4	1997
				03	RA	PRP	04/30/85		3

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
							START	08/12/94	
5	MN	Waite Park Wells	Waite Park	02	RA	PS	08/12/94	2	1997
5	OH	Allied Chemical & Ironton Coke	Ironton	02	RA	PRP	03/03/95	1	2026
5	OH	Alisco Anacinda	Gnadenhutten	02	RA	PRP	03/03/95	4	1996
5	OH	Big D Campground	Kingsville	01	RA	PRP	09/30/91	1	1997
5	OH	Buckeye Reclamation	St. Clairsville	01	RA	PRP	05/11/94	1	2016
5	OH	Dover Chemical Corp.	Dover	01	RI/FS	PRP	02/10/95	4	1998
5	OH	Feed Materials Production Center (USDOE)	Fernald	01	RA	FF	08/24/88	3	1996
5	OH	Fields Brook	Ashtabula	03	RI/FS	PRP	04/01/96	2	1996
5	OH	Fields Brook	Ashtabula	04	RA	FF	04/09/90	4	1996
5	OH	Fields Brook	Ashtabula	06	RA	FF	03/04/96	1	2001
5	OH	Fields Brook	Ashtabula	02	RI/FS	PRP	06/09/95	2	2006
5	OH	Miami County Incinerator	Troy	01	RA	PRP	03/22/89	1	1996
5	OH	Mound Plant (USDOE)	Miamisburg	01	RA	FF	09/26/89	4	1996
5	OH	Mound Plant (USDOE)	Miamisburg	02	RI/FS	PRP	01/10/93	1	1996
5	OH	Mound Plant (USDOE)	Miamisburg	05	RI/FS	FF	06/24/96	3	1998
5	OH	Mound Plant (USDOE)	Miamisburg	06	RI/FS	FF	06/21/93	3	2000
5	OH	Mound Plant (USDOE)	Miamisburg	09	RI/FS	FF	02/04/93	4	1997
5	OH	Nease Chemical	Salem	01	RI/FS	PRP	07/17/92	1	2001
5	OH	Reilly Tar & Chemical Corp. (Dover plant)	Dover	01	RI/FS	PRP	05/22/92	1	2008
5	OH	Rickenbacker Air National Guard (USAFA)	Lockbourne	01	RI/FS	FF	01/27/88	2	1996
5	OH	Rickenbacker Air National Guard (USAFA)	Lockbourne	01	RI/FS	FF	03/29/89	4	1996
5	OH	Rickenbacker Air National Guard (USAFA)	Lockbourne	01	RI/FS	FF	04/15/96	1	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
5	OH	Sanitary Landfill Co., Industrial Waste Disposal Co., Inc.	Dayton	01	RA	PRP	04/16/96	4	1998
5	OH	Skinner Landfill	West Chester	02	RA	PRP	06/18/96	1	1998
5	OH	South Point Plant	South Point	01	RI/FS	PRP	03/31/87	1	1996
5	OH	United Scrap Lead Co., Inc.	Troy	01	RA	F	09/17/92	1	1996
5	OH	Wright-Patterson Air Force Base	Dayton	01	RA	FF	10/03/94	3	1996
				02	RI/FS	FF	07/10/92	3	1996
				03	RI/FS	FF	10/01/92	4	1996
				04	RI/FS	FF	10/01/92	4	1996
				05	RI/FS	FF	10/01/92	4	1996
				06	RI/FS	FF	03/16/93	4	1997
				07	RI/FS	FF	12/12/94	4	1997
				08	RI/FS	FF	06/28/94	4	1997
				09	RI/FS	FF	01/10/94	3	1998
				10	RI/FS	FF	07/28/93	3	1996
				11	RI/FS	FF	12/12/94	4	1997
				12	RI/FS	FF	08/31/95	2	1998
5	OH	Zanesville Well Field	Zanesville	01	RA	F	10/24/95	1	1997
5	WI	Better Brite Plating Co., Chrome and Zinc Shops	De Pere	02	RA	F	08/05/91	3	1997
5	WI	City Disposal Corp. Landfill	Dunn	01	RA	PRP	03/30/95	1	1998
5	WI	Delavan Municipal Well #4	Delavan	01	RI/FS	PS	09/28/90	1	1996
5	WI	Hunts Disposal	Caledonia	01	RA	PRP	07/06/95	2	1997
5	WI	Janesville Ash Beds	Janesville	01	RA	PRP	06/17/96	3	1997
5	WI	Janesville Old Landfill	Janesville	01	RA	PRP	06/17/96	3	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
5	WI	Madison Metropolitan Sewerage District	Blooming Grove	01	RI/FS	PRP	09/24/92	2	1996
5	WI	Master Disposal Service Landfill	Brookfield	01	RA	PRP	03/29/94	2	1996
5	WI	Moss-American (Kerr-McGee Oil Co.)	Milwaukee	01	RA	F	05/19/95	1	2000
5	WI	National Presto Industries, Inc.	Eau Claire	01	RA	PRP	11/12/93	2	1999
5	WI	Oconomowoc Electroplating Co., Inc.	Ashippin	01	RA	F	09/30/91	4	1996
				01	RA	F	05/12/94	3	1996
				02	RI/FS	F	09/20/90	1	1997
5	WI	Penta Wood Products	Daniels	01	RI/FS	F	03/01/94		2
5	WI	Ripon City Landfill	Ripon	00	RA	PS	05/13/96		1997
5	WI	Scrap Processing Co., Inc.	Medford	01	RI/FS	F	05/11/92	1	1996
5	WI	Sheboygan Harbor & River	Sheboygan	01	RI/FS	PRP	04/11/86	3	1997
5	WI	Tonah Armory	Tonah	01	RI/FS	PRP*	05/27/93	4	1996
5	WI	Tonah Municipal Sanitary Landfill	Tonah	01	RI/FS	PRP	01/11/94	1	1997
5	WI	Wheeler Pit	La Prairie Township	01	RA	PRP	05/21/92	1	1998
6	AR	Frit Industries	Walnut Ridge	01	RA	PRP	09/08/83	4	1995
6	AR	Midland Products	Ola/Birta	01	RA	S	06/29/90	4	1998
6	AR	Popple, Inc.	El Dorado	01	RA	F	09/27/94	1	1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
6	AR	South 8th Street Landfill	Jacksonville	02	RI/FS	F	06/29/92	4	1997
6	AR	Vertac, Inc.	Jacksonville	02	RA	F	09/26/94	2	1996
6	LA	Agriculture Street Landfill	New Orleans	01 01	RI/FS FS	F	03/14/95 08/15/96	2	1996
6	LA	American Cresote Works, Inc. (Winnfield)	Winnfield	01	RA	F	09/28/93	1	1996
6	LA	Bayou Bonfouca	Slidell	02	RA	F	02/04/91	4	1997
6	LA	Bayou D'Inde	Sulphur	01	RI/FS	F	03/09/95		1999
6	LA	Cleve Reber	Sorrento	01	RA	PRP	04/10/92	1	1997
6	LA	Combustion, Inc.	Denham Springs	01	RI/FS	PS	10/25/88	2	1996
6	LA	Lincoln Cresote	Bossier City	01	RA	PRP	05/22/96		1997
6	LA	Louisiana Army Ammunition Plant	Doyline	02 03	RI/FS RI/FS	FF	01/31/89 09/30/93	2	1996
6	LA	Old Citgo Refinery (Bossier City)	Bossier	01	RI/FS	F	09/22/94	4	1996
6	LA	Old Inger Oil Refinery	Darrow	01	RA	S	04/25/86	2	1999
6	LA	Petro-Processors of Louisiana, Inc.	Scotlandville	01	RA	PRP	06/30/87	4	1998
6	LA	Southern Shipbuilding	Slidell	01	RA	F	09/14/95		1997
6	NM	AT & SF (Clovis)	Clovis	01 01	RA RI/FS	PRP PRP	08/07/89 06/06/94	4 2	1998 1997
6	NM	Cimarron Mining Corp.	Carrizo	01 02	RA RA	EP EP	08/13/91 12/20/91	2	1996
									2

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG.	ST.	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
6	NM	Espanola Wells	Espanola	01	RI/FS	S	09/09/96		1 1998
6	NM	Fruit Avenue Plume	Albuquerque	01	RI/FS	S	09/09/96		1 1998
6	NM	Lee Acres Landfill (USDOI)	Farmington	01	RI/FS	F	02/25/92	1 1996	1 1997
6	NM	Prewitt Abandoned Refinery	Prewitt	01	RA	PRP	01/16/95	4 1996	4 2002
6	NM	Rinchem Co. Inc.	Albuquerque	01	RI/FS	PRP	05/07/96		1 1998
6	NM	South Valley	Albuquerque	06	RA	PRP	06/18/95	1 1997	2 1997
6	NM	United Nuclear Corp.	Church Rock	01	RA	PRP	09/12/89	2 1996	1 1998
6	OK	Double Eagle Refinery Co.	Oklahoma City	02	RA	F	07/17/95	4 1996	1 1998
6	OK	Fourth Street Abandoned Refinery	Oklahoma City	02	RA	F	07/17/95	4 1996	1 1998
6	OK	Hardage/Criner	Criner	02	RA	PRP	05/15/95		1 1997
6	OK	Mosley Road Sanitary Landfill	Oklahoma City	01	RA	PRP	03/16/95		3 1997
6	OK	National Zinc Corp.	Bartlesville	01	RA	PS	03/15/94	4 1997	4 1999
6	OK	Rab Valley Wood Preserving	Panama	02	RI/FS	PS	01/01/95		1 1997
6	OK	Sand Springs Petrochemical Complex	Sand Springs	01	RI/FS	F	09/27/94	4 1996	1 1997
6	OK	Tar Creek (Ottawa County)	Ottawa County	01	RA	PRP	09/16/94	4 1996	4 1997
				02	RI/FS	F	05/24/96		1 1998
				02	RI/FS	F	08/25/94	4 1996	1 1997
				02	RI	F	08/25/94	4 1997	1 1998
							03/20/95		1 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
6	OK	Tinker Air Force Base	Oklahoma City	03 04	RI/FS RI/FS	PRP PRP	10/16/95 10/16/95	4 2	1997 1997
6	TX	ALCOA (Point Comfort)/Lavaca Bay	Point Comfort	01	RI/FS	PRP	03/31/94	2	1997
6	TX	Air Force Plant #4 (General Dynamics)	Fort Worth	01	RI/FS	FF	08/20/90	2	1996
6	TX	Bailey Waste Disposal	Bridge City	01	RA	MR	02/19/92	3	1997
6	TX	Brio Refining Co., Inc.	Friendswood	01	RA	PRP	06/29/89	4	1998
6	TX	French, Ltd.	Crosby	02	RA	PRP	06/28/89	3	1998
6	TX	Geneva Industries/Fuhrmann Energy	Houston	02	RA	S	03/31/89	4	1999
6	TX	Koppers Co., Inc. (Texarkana Plant)	Texarkana	01	RA	PRP	04/29/96	2	1997
6	TX	Lone Star Army Ammunition Plant	Texarkana	01 02	RI/FS RI/FS	FF FF	06/18/90 06/18/90	1	1997
6	TX	Longhorn Army Ammunition Plant	Karnack	01 02 04 05 06	RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF	10/16/91 10/16/91 10/16/91 10/16/91 10/16/91	1 2 2 2 1	1996 1997 1997 1997 1997
6	TX	MOTCO, Inc.	La Marque	01 02	RA RA	PRP PRP	12/31/88 12/13/93	1 1	1997 1997
6	TX	North Calvacade Street	Houston	01 02	RA RA	S S	09/12/91 09/03/93	4 1	1999 1998
6	TX	Odessa Chromium #1	Odessa	02	RA	S	09/27/89	2	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE		PRESENT COMPLETION SCHEDULE
								DATE	PERIOD	
6	TX	Odessa Chromium #2 (Andrews Highway)	Odessa	02 03	RA RA	S PRP	03/30/90 04/18/93	2 2	1997 1998	2 2 1997 1998
6	TX	RSR Corp.	Dallas	03 05	RI/FS RI/FS	F F	07/17/93 05/10/93	2 2	1996 1996	1 1 1997 1997
6	TX	Sikes Disposal Pits	Crosby	01	RA	S	05/04/89	4	1996	1 1997
6	TX	Sol Lynn/Industrial Transformers	Houston	02	RA	S	09/10/91	4	2004	4 2004
6	TX	South Cavalcade Street	Houston	01	RA	PRP	01/11/95	4	1999	4 1999
6	TX	Texarkana Wood Preserving Co.	Texarkana	01	RA	S	05/21/93	4	1999	4 1999
6	TX	United Creosoting Co.	Conroe	03 03	RA RA	S S	09/17/93 09/17/93	4 1	2000 1999	4 1 2000 1999
7	IA	Des Moines TCE (once listed as DICO)	Des Moines	02 02 04	RI/FS RI/FS RI/FS	F F F	10/26/94 10/26/94 10/26/94	1 4	1996 1995	1 1 1 1997 1997 1997
7	IA	Fairfield Coal Gasification Plant	Fairfield	02	RA	PRP	07/20/92	4	2001	4 2001
7	IA	Iowa Army Ammunition Plant	Middleton	01 02	RI/FS FS	FF FF	09/20/90 02/01/96	4	1997	3 3 1998 1997
7	IA	Mason City Coal Gasification Plant	Mason City	01	RI/FS	PRP	10/01/91	3	1997	4 1999
7	IA	Peoples Natural Gas Co.	Dubuque	01	RA	PRP	03/29/94	4	1997	4 1998
7	IA	Ralston Site	Cedar Rapids	01	RI/FS	PRP	11/27/91	3	1997	1 1998
7	IA	Vogel Paint & Wax	Orange City	01	RA	PS	05/20/91	2	1997	2 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
7	IA	Waterloo Coal Gasification Plant	Waterloo	01	RI/FS	PRP	05/30/95	1	1998
7	KS	29th & Mead Ground Water Contamination	Wichita	01	RI/FS	PS	09/27/89	4	1997
7	KS	57th and North Broadway Streets Site	Wichita	01	RI/FS	F	09/15/94	2	1999
7	KS	Ace Services	Colby	01	RI/FS	F	07/23/96	4	1998
7	KS	Cherokee County (Tar Creek, Cherokee County)	Cherokee County	03	RI/FS	PRP	05/07/90	4	1995
7	KS	Doepke Disposal (Holliday)	Johnson County	07	RA	F	08/02/96	1	1997
7	KS	Doepke Disposal (Holliday)	Johnson County	01	RA	PRP	03/06/95	4	1998
7	KS	Fort Riley	Junction City	03	RI/FS	FF	07/01/93	4	1996
7	KS	Obree Road	Hutchinson	02	RI	PS*	09/30/94	4	2000
7	KS	Pester Refinery Co.	El Dorado	01	RA	PS	11/01/94	2	1997
7	KS	Pester Refinery Co.	El Dorado	02	RI/FS	PS	12/16/93	4	1996
7	KS	Sunflower Army Ammunition Plant	DeSoto	01	RI/FS	FF	10/01/95	4	1998
7	MO	Bee Cee Manufacturing Co.	Malden	01	FS	S	09/03/93	3	1995
7	MO	Kem-Pest Laboratories	Cape Girardeau	02	RA	F	02/10/93	4	1996
7	MO	Lake City Army Ammunition Plant (Northwest Lagoon)	Independence	01	RI/FS	FF	08/01/87	1	1999
7	MO	Lake City Army Ammunition Plant (Northwest Lagoon)	Independence	02	RI/FS	FF	04/21/92	4	1996
7	MO	Lake City Army Ammunition Plant (Northwest Lagoon)	Independence	03	RI/FS	FF	06/27/90	1	1998
7	MO	Lake City Army Ammunition Plant (Northwest Lagoon)	Independence	04	RI/FS	FF	09/30/92	3	1999
7	MO	Lee Chemical	Liberty	01	RA	PS	12/31/92	4	1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
7	MO	Oronogo-Duenweg Mining Belt	Jasper County	01 02	RI/FS RA	MR F	08/02/91 08/02/96	3 4	1997 2001
7	MO	Shenandoah Stables (once listed as Arena 1: Shenandoah Stables)	Moscow Mills	02	RA	MR	08/26/96	1	1997
7	MO	St. Louis Airport/Hazelwood Interim Storage/Futura Coat	St. Louis County	01	RI/FS	FF*	06/26/90	1	1997 1999
7	MO	Syntex Facility	Verona	01	RA	PRP	09/30/89	4	1996 1997
7	MO	Times Beach Site	Times Beach	02 02	RA RA	PRP PRP	09/30/94 03/15/96	1	1996 1997
7	MO	Weldon Spring Quarry (USDOE/Army)	St. Charles County	01 01 02 05 06	RA RA RA/FS RI/FS RI/FS	FF FF FF FF FF	04/08/96 09/04/95 01/01/96 10/24/91 05/18/95	4 4 4 4 4	1999 1999 1999 1998 1998
7	MO	Weldon Springs Ordnance Works	St. Charles County	02	RI/FS	FF	06/30/96	3	1997
7	MO	West Lake Landfill	Bridgeton	01 02	RI/FS RI/FS	PRP PRP	03/03/93 12/14/94	4 3	1996 1998
7	NE	Bruno Co-op Association/Associated Press Prop	Bruno	01	RI/FS	PRP	05/17/94	4	1996 1998
7	NE	Cornhusker Army Ammunition Plant	Hall County	02	RI/FS	FF	12/01/94	1	1996 1997
7	NE	Hastings Ground Water Contamination	Hastings	03 04 05 12 14 14 15 16	RA RA RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	PRP FF F F FF FF PRP FF*	09/28/95 08/12/96 09/30/93 08/31/90 06/15/86 09/30/91 07/19/95 02/11/91	4 4 4 4 4 1 4 4	1998 1998 1998 1998 2001 2001 2011 2007

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
7	NE	Nebraska Ordnance Plant (former)	Mead	01	RA	FF	06/12/96	3	1998
				02	RI/FS	FF*	08/18/92	3	1997
				03	RI/FS	FF*	02/08/95	3	1998
7	NE	Ogallala Ground Water Contamination	Ogallala	01	RI/FS	F	09/29/94	4	1997
8	CO	ASARCO, Inc. (Globe Plant)	Denver	01	RA	PRP	05/01/94	2	2003
8	CO	Air Force Plant PJKS	Watertown	01	RI/FS	FF	02/07/89	4	1999
8	CO	Broderick Wood Products	Denver	02	RA	PRP	05/01/95	4	1996
8	CO	California Gulch	Leadville	00	RI	F	12/18/92	3	1996
				02	RI/FS	PRP	06/04/92	3	1996
				03	RI/FS	PRP	04/07/87	1	1995
				04	FS	PRP	08/26/94	4	1995
				05	RI/FS	PRP	05/05/95	2	1997
				06	RI/FS	PRP	08/29/94	2	1996
				07	RI/FS	F	08/26/94	3	1996
				08	RI/FS	PRP	08/26/94	2	1996
				09	RI/FS	PRP	08/26/94	4	1996
				10	RI/FS	PRP	08/28/94	2	1996
				12	RI/FS	PRP	04/08/93	4	1996
8	CO	Central City - Clear Creek	Idaho Springs	03	RA	F	09/30/92	4	1996
				03	RA	S	09/29/93	3	1998
				03	RA	S	09/29/93	2	1997
				03	RA	S	09/29/93	2	1997
8	CO	Denver Radium Site	Denver	08	RA	PRP	03/31/93	4	1996
8	CO	Eagle Mine	Minturn/Redcliff	01	RA	PS	09/01/88	4	1996
				02	FS	F	09/01/92	3	1996
8	CO	Lincoln Park	Canon City	01	FS	F	03/11/92	4	1996
								1	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
8	CO	Lovry Landfill	Arapahoe County	01	RA	PRP	01/31/96	2	1997
8	CO	Rocky Flats Plant (USDOE)	Golden	01	RI	FF	02/06/90	2	1996
				01	FS	FF	02/06/90	4	1996
				02	RI	FF	04/12/90	4	1996
				03	RI	FF	07/10/91	4	1995
				07	RI	FF	06/08/90	1	1996
				11	RI	FF	06/08/90	1	1996
				15	RI	FF	05/27/92	4	1994
				16	RI	FF	09/24/91	4	1995
								4	1999
8	CO	Rocky Mountain Arsenal	Adams County	04	RA	FF	03/13/96	2	1997
				15	RA	FF	01/01/90	2	1998
				26	RA	FF	11/15/91	4	1996
				26	RA	FF	04/14/94	2	1996
				26	RA	FF	05/01/94	4	1995
				28	RA	FF	02/05/93	3	1996
8	CO	Smuggler Mountain	Pitkin County	02	RA	PRP	04/16/95	2	1996
8	CO	Summitville	Summitville	01	RA	F	07/11/96	4	2003
8	CO	Rio Grande County	00	RI/FS	MR	05/11/93	4	1998	4
			00	RA	F	06/07/95	2	1997	3
			01	RA	F	06/07/95	4	1999	4
			02	RA	F	06/07/95	4	2003	3
			03	FS	F	09/21/94	1	1996	4
8	MT	Anacconda Co. Smelter	Anacconda	04	RI/FS	F*	07/30/96	4	1997
			07	RA	PRP	05/19/94	3	1998	3
			14	RI	PRP	09/28/88	3	1997	3
8	MT	East Helena Site	East Helena	01	RA	PRP	03/31/92	3	1997
			02	RI/FS	PRP	06/23/87	1	1998	4
			03	RI/FS	PRP	06/27/87	1	1998	2

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE		
8	MT	Idaho Pole Co.	Bozeman	01	RA	PRP	06/29/95	1	1997	1	2002
				01	RA	PRP	08/22/96	1		1	2007
8	MT	Libby Ground Water Contamination	Libby	02	RA	PRP	10/18/89	4	1999	4	1999
8	MT	Milltown Reservoir Sediments	Milltown	02	FS	PRP	02/02/90	1	1997	3	1997
				02	RI	PRP	02/02/90	4	1996	3	1997
				03	RI/FS	PRP	07/07/95	2	1998	2	1998
8	MT	Montana Pole and Treating	Butte	01	RA	F	04/18/96			1	2014
8	MT	Silver Bow Creek/Butte Area	Silver Bow/Deer Lodge	03	RA	PRP	09/03/96			4	1998
				04	RA	PRP	06/30/92	2	1997	4	1998
				08	RI/FS	PRP	06/30/92	1	1998	1	1999
				12	RA	FE	05/18/94	1	1997	4	1998
8	ND	Arsenic Trioxide Site	+ ND	01	RA	F	06/25/93		1	1997	
8	ND	Minot Landfill	Minot	01	RA	PRP	01/23/96			4	1996
8	SD	Ellsworth Air Force Base	Rapid City	02	RA	FF	05/14/96			4	1997
				03	RA	FF	08/19/96			4	1997
				05	RA	FF	06/11/96			4	1997
				07	RA	FF	06/07/96			4	1997
				08	RI/FS	FF	04/05/93	2	1997	4	1997
				08	RA	FF	08/19/96			4	1997
				11	RI/FS	FF	02/03/94	1	1998	1	1998
				12	RA	FF	06/05/95			4	1997
8	UT	Hill Air Force Base	Ogden	01	RI/FS	FF	06/28/91	2	1997	3	1998
				02	RA	FF	09/30/96			4	1997
				04	RA	FF	09/14/95	3	1998	3	1998
				05	RI/FS	FF	08/13/91	3	1996	4	1997
				06	RI/FS	FF	09/10/92	1	1997	3	1997
				08	RI/FS	FF	05/03/95	1	1999	1	1999

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
8	UT	Kennecott (South Zone)	Copperton	00	RI/FS	PRP	09/22/93	3	1996
				01	RI/FS	PRP	09/22/93	4	1996
				02	RI/FS	PRP	07/29/94	3	1997
								2	1998
8	UT	Midvale Slag	Midvale	01	RA	S	09/07/95	4	1996
				01	RA	FF	06/22/92	1	1994
				01	RA	FF	08/04/95		1996
				01	RA	FF	09/08/95	1	1997
				02	RA	FF	06/02/95	4	1997
				02	RA	FF	05/13/94	3	1998
				02	RA	FF	07/28/96	1	1998
				02	RA	FF	09/20/96	1	1998
				03	RI/FS	FF	05/31/91	1	1998
								1	1998
8	UT	Monticello Radioactively Contaminated Properties	Monticello	01	RA	PRP	09/06/84	1	1997
				02	RA	FF	11/09/90	4	1997
				03	RA	PRP	11/23/93	4	1997
				05	RA	FF	01/07/94	1	1999
8	UT	Petrochem Recycling Corp./Ekotek Plant	Salt Lake City	01	RI/FS	PRP	07/10/92	1	1996
				01	RA	S	06/03/95	1	1997
				03	RI/FS	F	10/24/94	2	1996
								4	1997
8	UT	Portland Cement Kiln Dust 2 & 3)	Salt Lake City	01	RI/FS	PRP	09/29/89	1	1997
				01	RI/FS	F	11/15/93	4	1995
				01	FS	S	09/29/95	2	1997
								2	1997
8	UT	Richardson Flat TAILINGS	Summit County	01	RI/FS	PRP	09/29/89	1	1997
				01	RI/FS	F	11/15/93	4	1995
				01	FS	S	09/29/95	2	1997
								4	1995
8	UT	Sandy Smelter Site	Sandy	00	RI/FS	PRP	09/29/89	1	1997
				01	FS	F	11/15/93	4	1995
				01	FS	S	09/29/95	2	1997
								2	1997
8	UT	Sharon Steel Corp. (Midvale TAILINGS/Smelters)	Midvale	01	RA	S	05/18/95	4	1997
				02	RA	S	09/20/94	2	1996
				02	RA	S	09/29/95	2	1997
								4	1996
8	UT	Tooele Army Depot (North Area)	Tooele	01	RI/FS	FF	08/16/90	1	1995
				01	RI/FS	FF	12/31/91	1	1998
				02	RI/FS	FF	12/31/91	2	1998
				03	RI/FS	FF	11/01/94	3	1998
				04	RI/FS	FF	07/15/93	1	1998
				07	RA	FF	07/25/96	1	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
8	UT	Utah Power & Light/American Barrel Co.	Salt Lake City	08 09	RI/FS RI/FS	FF FF	03/19/93 01/02/92	1 1	1998 2001
8	UT	Wasatch Chemical Co.	Salt Lake City	01 01	RA RA	PRP PRP	07/23/94 09/18/95	2 2	1996 1996
8	WY	F.E. Warren Air Force Base	Cheyenne	02 06 07 08 09 10	RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF	01/06/94 03/09/94 03/23/94 01/01/94 01/01/94 01/01/94	3 1 2 2 3 1	1997 1997 1997 1996 1996 1997
9	AZ	Hassayampa Landfill	Hassayampa	01	RA	PRP	.01/22/96	2	1997
9	AZ	Indian Bend Wash Area	Scottsdale/Tempe/Phnx	03 05 06 06 07 07	RI/FS RA RA RA RA RI	F PRP PRP PRP F F	03/14/88 03/29/96 02/08/94 07/11/94 05/31/95 09/25/90	3 3 1 1 4 4	1996 1996 1997 1997 1995 1997
9	AZ	Luke Air Force Base	Glendale	01 02	RI/FS RA	FF FF	09/27/90 04/10/95	3 4	1997 1999
9	AZ	Nineteenth Avenue Landfill	Phoenix	01	RA	PS	05/11/95	3	1997
9	AZ	Tucson International Airport Area	Tucson	01 02	RA RI/FS	FF PRP	06/12/96 12/11/90	4 1	1997 1997
9	AZ	Williams Air Force Base	Chandler	02 04 05	RA RI/FS RI/FS	FF FF FF	12/31/92 07/31/95 09/01/93	4 1 3	1996 1998 1996

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
9	AZ	Yuma Marine Corps Air Station	Yuma	01 02	RI/FS RI/FS	FF FF	09/30/91 09/30/91	3 2	1997 1997
9	CA	Aerojet General Corp.	Rancho Cordova	01	RI/FS	PRP	09/08/88	4	1999
9	CA	Atlas Asbestos Mine	Fresno County	01	RA	PRP	06/22/94	2	1997
9	CA	Barstow Marine Corps Logistics Base (Nebo Area)	Barstow	01 02 03	RI/FS RI/FS RI/FS	FF FF FF	09/28/90 09/28/90 09/28/90	1 1 1	1997 1997 1997
9	CA	Brown & Bryant, Inc. (Arvin Plant)	Arvin	01 02	RA RI/FS	F F	09/27/96 09/30/92	1 3	1999 1998
9	CA	Camp Pendleton Marine Corps Base	San Diego County	02 03	RI/FS RI/FS	FF FF	09/28/90 09/28/90	1 1	1997 1998
9	CA	Castle Air Force Base	Merced	01 03 04 05	RI/FS RA RI/FS RI/FS	FF FF FF FF	07/21/89 11/12/93 12/16/92 07/21/89	2 4 2 1	1998 1999 1998 1997
9	CA	Concord Naval Weapons Station	Concord	01 02 03	RI/FS RI/FS RI/FS	FF FF FF	02/02/95 11/21/94 02/14/95	4 4 1	1998 1998 1999
9	CA	Cooper Drum Co.	South Gate	01	RI/FS	F	08/12/93	1	1997
9	CA	Crazy Horse Sanitary Landfill	Salinas	01	RI/FS	EP	09/18/93	1	1996
9	CA	Del Amo Facility	Los Angeles	01 02	RI/FS RI/FS	MR PRP	05/07/92 05/07/92	2 1	1997 1997
9	CA	Edwards Air Force Base	Kern County	01 02 03 05 07 08 09 10	RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS RI/FS	FF FF FF FF FF FF FF FF	09/26/90 09/26/90 12/18/92 06/21/94 06/03/94 07/16/96 07/16/96 07/16/96	4 2 2 2 4 3 1 2	2004 1997 1999 2001 1999 2003 2002 2002

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
9	CA	El Toro Marine Corps Air Station	El Toro	01	RI/FS	FF	07/16/96	1	2003
				02	RI/FS	FF	09/28/90	3	1997
				03	RI/FS	FF	09/28/90	4	1997
				04	RI/FS	FF	09/28/90	2	1999
				05	RI/FS	FF	09/28/90	4	1998
9	CA	Fairchild Semiconductor/Camera & (South San Jose Plant)	South San Jose	02	RA	PRP	04/04/95	3	1997
				01	RI/FS	FF	07/23/90	3	1997
			Marina	02	RA	FF	09/29/95	4	1999
				04	RA	FF	09/02/94	1	1996
				04	RA	FF	06/26/95	4	1996
				04	RA	FF	06/26/95	4	1996
				04	RA	FF	07/05/95	4	1996
				04	RA	FF	07/26/95	6	1996
				06	RA	FF	08/01/95	4	1996
9	CA	Frontier Fertilizer	Davis	00	RI/FS	F	08/02/93	3	1997
				01	RI/FS	F	08/02/93	3	1997
9	CA	GBF, Inc., Dump	Antioch	01	RI/FS	PS	07/28/93	1	1996
			Victorville	01	RA	FF	04/30/96	3	1998
				02	RI/FS	FF	09/21/90	4	1999
				03	RI/FS	FF	08/27/91	2	1996
9	CA	Hewlett Packard (620-640 Page Mill Rd.)	Palo Alto	01	RA	PS	01/23/95	1	1997
9	CA	Hunter's Point Annex	San Francisco	02	RI/FS	FF	09/28/90	3	1997
				03	RI/FS	FF	09/28/90	1	1998
				04	RI/FS	FF	10/01/90	4	1997
				05	RI/FS	FF	01/22/91	3	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
9	CA	Industrial Waste Processing	Fresno	01	RI/FS	PRP	05/12/93	1	1997
9	CA	Intel Corp. (Mountain View Plant)	Mountain View	02	RA	PRP	04/17/95	2	1998
9	CA	Iron Mountain Mine	Redding	03	RA	F	08/23/94	1	1996
9	CA	J.H. Baxter & Co.	Weed	04	RI/FS	F	04/21/94	3	1996
9	CA	Jasco Chemical Corp.	Mountain View	01	RA	PRP	07/31/96		2
9	CA	Jet Propulsion Laboratory (NASA)	Pasadena	01	RI/FS	FF	12/23/92	3	1996
9	CA	Koppers Co., Inc. (Grovelle Plant)	Grovelle	02	RI/FS	FF	07/07/93	3	1996
9	CA	LEHR/Old Campus Landfill (USDOE)	Davis	03	RI/FS	FF	04/29/94	4	1996
9	CA	Lawrence Livermore National Laboratory	Livermore	01	RA	PRP	09/17/96		1
9	CA	Lawrence Livermore National Laboratory (USDOE)	Livermore	01	RI/FS	FF	09/30/94	4	1997
9	CA	Lorentz Barrel & Drum Co.	San Jose	01	RA	F	07/04/96		1
9	CA	March Air Force Base	Riverside	01	RI/FS	FF	09/27/90	1	1997
9	CA	Mather Air Force Base (AC & W Disposal Site)	Sacramento	02	RA	FF	06/17/96		4
				03	RA	FF	06/21/94	1	1996
				04	RI/FS	FF	09/19/95	1	1998

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
9	CA	McClellan Air Force Base (Ground Water Contamination)	Sacramento	01	RA	FF	05/11/95	2	1998
				04	RI/FS	FF	07/21/89	1	2001
				05	RI/FS	FF	08/21/90	1	2001
				06	RI/FS	FF	11/23/92	3	1996
				08	RI/FS	FF	01/13/93	2	1997
				09	RI/FS	FF	07/21/89	2	1997
9	CA	McColl	Fullerton	01	RA	S	06/11/84	4	1991
				04	RI/FS	PRP	02/04/94	2	1996
9	CA	McCormic and Baxter Creosoting Co.	Stockton	01	RI/FS	F	06/30/92	2	1997
				03	RI/FS	F	09/28/94	2	1997
9	CA	Modesto Ground Water Contamination	Modesto	01	RI/FS	F	03/21/91	3	1997
9	CA	Moffett Naval Air Station	Sunnyvale	01	RI/FS	FF	08/08/89	4	1996
				06	RI/FS	FF	08/08/89	2	1997
9	CA	Montrose Chemical Corp.	Torrance	01	RI/FS	PRP	10/10/86	4	1996
				03	FS	PRP	10/28/85	3	1997
9	CA	National Semiconductor Corp.	Santa Clara	01	RA	PS	09/11/91	2	1996
9	CA	Newmark Ground Water Contamination	San Bernardino	01	RA	F	09/18/95	4	1997
				02	RA	F	09/05/96	2	1998
				03	RI/FS	F	02/09/94	1	1997
9	CA	Operating Industries, Inc., Landfill	Monterey Park	01	RI/FS	F	09/15/89	1	1997
				04	RA	PRP	05/11/89	1	1997
9	CA	Ralph Gray Trucking Co.	Westminster	02	RI/FS	F	06/19/93	1	1997
9	CA	Raytheon Corp.	Mountain View	02	RA	PRP	02/28/95	1	1998
9	CA	Riverbank Army Ammunition Plant	Riverbank	01	RA	FF	10/13/95	6	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
9	CA	Sacramento Army Depot	Sacramento	02 05	RA RA	FF FF	02/16/90 04/08/94	4 3	2005 1996
9	CA	San Fernando Valley (Area 1)	Los Angeles	01 03	RI RA	PRP PRP	02/18/94 11/22/93	1 2	1996 1997
9	CA	San Fernando Valley (Area 4)	Los Angeles	02	RI/FS	F	09/28/92	4	1996
9	CA	San Gabriel Valley (Area 1)	El Monte	00 01 05	RI/FS RI/FS RI/FS	F PRP PRP	06/13/84 03/16/95 07/25/95	1 3 4	1997 1997 1997
9	CA	Selma Treating Co.	Selma	01	RA	F	07/22/92	4	1996
9	CA	Sharpe Army Depot	Lathrop	01	RA	FF	05/30/95	3	1996
9	CA	South Bay Asbestos Area (Alviso Dumping Area)	Alviso	01	RA	PRP	10/15/93	1	1997
9	CA	South Bay Basin	Silicon Valley	01	RI/FS	F	01/28/87	4	1991
9	CA	Stoker Company	Imperial	01	RI/FS	F	05/01/92	4	1996
9	CA	Stringfellow	Glen Avon Heights	05	RI/FS	S	10/01/90	1	1997
9	CA	Sulphur Bank Mercury Mine	Clear Lake	01 02 03	RI/FS RI/FS RI/FS	EP F EP	09/28/90 11/18/91 09/28/90	4 1 4	1996 1998 1996
9	CA	T.H. Agriculture & Nutrition Co. (Thompson-Haywood Chem)	Fresno	01	RI/FS	PS	02/06/87	1	1996
9	CA	Tracy Defense Depot	Tracy	01 02	RI/FS RA	FF FF	06/27/91 08/12/93	1 4	1997 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE		PRESENT COMPLETION SCHEDULE
								COMPLETION DATE	COMPLETION YEAR	
9	CA	Travis Air Force Base	Solano County	01	RI/FS	FF	09/28/90	2	1997	3 1997
				02	RI/FS	FF	04/01/94	4	1996	3 1997
				03	RI/FS	FF	06/10/95	1	1998	2 1998
9	CA	Watkins-Johnson Co. (Stewart Division)	Scotts Valley	01	RA	PRP	07/16/91	1	1996	1 1997
9	CA	Western Pacific Railroad Co.	Oroville	01	RI/FS	PRP	03/15/94	3	1997	2 1997
9	HI	Del Monte Corp. (Oahu Plantation)	Honolulu County	01	RI/FS	PRP	09/28/95	4	1997	1 1998
9	HI	Pearl Harbor Naval Complex	Pearl Harbor	01	RI/FS	FF	09/30/93	1	1999	1 1999
				02	RI/FS	FF	04/26/95	4	1999	
				03	RI/FS	FF	09/30/93	1	1997	4 2000
				04	RI/FS	FF	09/30/93	1	1998	4 2000
				05	RI/FS	FF	09/30/93	1	1999	1 1999
				06	RI/FS	FF	09/30/93	1	1999	1 1999
				07	RI/FS	FF	09/30/93	1	1999	1 1999
				08	RI/FS	FF	09/30/93	2	1999	2 1999
				09	RI/FS	FF	09/30/93	2	1999	
				10	RI/FS	FF	08/23/94	2	1999	2 1999
				11	RI/FS	FF	08/01/95	2	1999	
9	HI	Schofield Barracks	Oahu	02	RI/FS	FF	09/27/91	3	1997	1 1997
				03	RI/FS	FF	09/27/91	3	1996	1 1997
				04	RI/FS	FF	09/27/91	1	1997	1 1997
9	NV	Carson River Mercury Site (Trust Territories PC)	Lyon/Churchill County	01	RA	F	09/30/96	3	1998	3 1998
				02	RI/FS	F	09/28/90	1	1997	4 1998
10	AK	Adak Naval Air Station	Adak	01	RA	FF	04/29/96		1	1997
				02	RI/FS	FF	05/06/96		4	1998
10	AK	Eielson Air Force Base Borough	Fairbanks N Star Borough	01	RA	FF	11/07/95		2	1997
				02	RA	FF	10/22/95		4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
10	AK	Elmendorf Air Force Base	Greater Anchorage Borough	01 RA	FF	04/17/96		4 1997	
				02 RA	FF	06/28/96		4 1997	
				03 RI/FS	FF	04/06/93	1 1996	1 1997	
				04 RA	FF	11/16/95		4 1997	
				05 RA	FF	07/08/96		4 1997	
				06 RI/FS	FF	01/18/94	4 1996	1 1997	
				08 RA	FF	08/05/93	1 1996	4 1997	
10	AK	Fort Richardson (USARMY)	Anchorage	01 RI/FS	FF	11/29/94	2 1997	2 1997	
				02 RI/FS	FF	08/03/95		2 1997	
				03 RI/FS	FF	03/06/96		2 1998	
10	AK	Fort Wainwright	Fairbanks N Star Borough	01 RI/FS	FF	08/10/94	2 1997	3 1997	
				02 RI/FS	FF	11/01/93	2 1996	1 1997	
				05 RI/FS	FF	01/17/95	3 1997	1 1998	
10	ID	Blackbird Mine	Lemhi County	01 RI/FS	PRP	11/18/94	3 1998	3 2000	
10	ID	Bunker Hill Mining & Metallurgical Smelterville	Smelterville	01 RA	PRP	09/27/94	1 2002	1 2000	
				02 RA	F	04/13/95	1 2000	1 2002	
10	ID	Eastern Michaud Flats Contamination	Pocatello	01 RI/FS	PRP	05/30/91	4 1996	2 1997	
10	ID	Idaho National Engineering Lab (USDOE)	Idaho Falls	03 RI/FS	FF	10/10/95		4 1998	
				06 RI/FS	FF	04/01/95	1 1997	4 1997	
				07 RI/FS	FF	03/17/95	1 1998	4 1997	
				08 RA	FF	07/15/96		4 1997	
				15 RA	FF	11/15/95		2 1998	
				16 RI/FS	FF	11/06/95		1 1999	
				17 RI/FS	FF	11/06/95		1 1999	
				18 RA	FF	12/07/94	1 1997	1 1998	
				19 RA	FF	02/26/96		2 1998	
				20 RI/FS	FF	08/15/95	1 1999	1 1999	
				21 RI/FS	FF	03/22/96		4 1999	
				24 RA	FF	07/15/96		4 1997	
				25 RI/FS	FF	12/01/93	2 1996	2 2001	
				26 RA	FF	06/13/96		4 1997	

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
10	ID	Monsanto Chemical Co. (Soda Springs Plant)	Soda Springs	01	RI/FS	PRP	03/19/91	2 1996	1 1997
10	ID	Mountain Home Airforce Base	Mountain Home	03	RA	FF	06/18/96		1 1998
10	ID	Pacific Hide & Fur Recycling Co.	Pocatello	02	RA	PRP	08/23/96		2 1999
10	OR	Fremont Nat. Forest Uranium Mines (USDA)	Lakeview	02	RI/FS	FF	10/17/94	2 1997	4 1997
10	OR	Gould, Inc.	Portland	01	RA	PRP	03/02/92	4 1998	4 1998
10	OR	McCormick & Baxter Creos. Co. (Portland)	Portland	01	RA	S	06/01/96		4 1998
				01	RI/FS	PRP	09/29/95		1 1998
				01	RI/FS	F	08/08/96		1 1998
10	OR	Umatilla Army Depot (Lagoons)	Hermiston	01	RA	FF	02/15/94	1 1997	2 1997
				02	RA	FF	06/20/94	3 1998	2 1997
				03	RA	FF	09/14/95		1 1999
				04	RA	FF	11/06/95		1 1999
				06	RA	FF	11/06/95		2 1997
				07	RA	FF	06/21/96		2 1997
10	WA	Bangor Naval Submarine Base	Silverdale	01	RA	FF	06/17/96		1 1997
				02	RA	FF	09/13/94	4 1999	4 1999
				05	RA	FF	12/01/95		1 1998
				07	RA	FF	02/04/93	4 1995	1 1997
10	WA	Bangor Ordnance Disposal	Bremerton	01	RA	FF	03/05/93	2 1996	2 1997
10	WA	Boeing/Arco	Vancouver	01	RI/FS	F	03/27/95	1 1997	1 1998
				02	RI/FS	F	03/27/95		1 1997
10	WA	Colbert Landfill	Colbert	01	RA	MR	08/28/89	4 1998	4 1998
10	WA	Commencement Bay, Near Shore/Tide Flats	Pierce County	04	RA	PS	11/12/91	1 1997	1 1998
				05	RA	PS	01/16/90	2 1997	1 1998
				06	RA	PS	12/17/93	2 1997	1 1998
				07	RA	PS	04/11/91	2 1997	1 1998
				08	RA	PS	09/30/89	4 1996	1 1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	ST	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
				09	RA	PS	07/31/92	1	1997
				11	RA	PRP	06/25/93	4	1996
				19	FS	PRP	10/04/94	4	1996
				22	RA	PRP	12/21/93	4	1997
10	WA	Fairchild Air Force Base (4 Waste Area)	Spokane County	02	RA	FF	03/07/94	1	1997
10	WA	Fort Lewis Logistics Center	Tillicum	03	RA	FF	09/17/96	1	1997
10	WA	Hanford 100-Area (USDOE)	Benton County	04	RA	FF	07/15/96	2	1999
				08	RI/FS	FF	10/12/90	3	1997
				09	RI/FS	FF	10/12/90	3	1997
				11	RI/FS	FF	05/24/93	2	1996
				12	RI/FS	FF	10/28/93	2	1997
				13	RI/FS	FF	06/30/93	2	1996
10	WA	Hanford 200-Area (USDOE)	Benton County	01	RI/FS	FF	05/15/89	2	1997
				02	RI/FS	FF	08/31/92	2	1997
				11	RI/FS	FF	01/31/94	2	1997
				12	RI/FS	FF	04/28/93	3	1996
				13	RA	FF	08/26/96	4	2001
10	WA	Harbor Island (Lead)	Seattle	07	RI/FS	F	09/07/88	2	1996
				08	RI/FS	F	09/07/88	4	1997
10	WA	Jackson Park Housing Complex (USNAVY)	Kitsap County	01	RI/FS	FF	07/01/95	2	1997
				02	RI/FS	FF	07/01/95	3	1997
10	WA	Naval Air Station, Whidbey Island (Rukt Field)	Whidbey Island	01	RA	FF	08/15/94	1	1996
				02	RA	FF	01/10/95	2	1997
				03	RA	FF	06/14/95	4	1996
				05	RA	FF	08/26/96	4	1998
10	WA	Naval Undersea Warfare Engineering Strn. (4 Waste Area)	Keyport	01	RI/FS	FF	07/17/90	1	1996
								4	1997

Progress Toward Implementing Superfund: Fiscal Year 1996

APPENDIX A

STATUS OF REMEDIAL INVESTIGATIONS, FEASIBILITY STUDIES,
AND REMEDIAL ACTIONS IN PROGRESS ON SEPTEMBER 30, 1996

RG	SI	SITE NAME	LOCATION	OPER- ABLE UNIT	ACTIVITY	LEAD	FUNDING START	PREVIOUS COMPLETION SCHEDULE	PRESENT COMPLETION SCHEDULE
10	WA	Northwest Transformer (South Barkness St.)	Everson	01	RA	PRP	09/30/92	1 1997	1 1997
10	WA	Old Navy Domp/Manchester Lab (USEPA/NOAA)	Manchester	01	RI/FS	FF	10/18/94	2 1997	3 1997
10	WA	Pacific Sound Resources	Seattle	01	RI/FS	PRP	09/29/94	2 1998	2 1998
				02	RI/FS	F	05/18/95	2 1998	2 1999
10	WA	Port Hadlock Detachment (USNAVY)	Indial Island	01	RA	FF	06/12/96		1 1998
10	WA	Puget Sound Naval Shipyard Complex (USNAVY)	Bremerton	01	RI/FS	FF	10/31/92	3 1996	1 1997
				02	RI/FS	FF	01/26/94	3 1997	1 1998
				03	RI/FS	FF	07/31/94	4 1996	3 1997
				04	RI/FS	FF	10/09/92	3 1996	1 1997
10	WA	Queen City Farms	Maple Valley	01	RA	PRP	07/27/95		3 1999
10	WA	Spokane Junkyard/Associated Properties	Spokane	01	RI/FS	PRP	06/30/95		4 1997
10	WA	Tulalip Landfill	Marysville	01	RI/FS	PRP	08/12/93	2 1997	3 1997
10	WA	Vancouver Water Station #4 Contamination	Vancouver	01	RI/FS	F	04/02/92	4 1997	4 1998
10	WA	Wycoff Co./Eagle Harbor	Bainbridge Island	01	RA	F	07/07/95		1 1999
				02	RI/FS	F	09/16/92	3 1997	1 1998
				04	RA	F	12/15/94	1 2000	1 2000