

CHAPTER 9

Table of Contents

<i>Paragraph</i>	<i>Page</i>
9-000 Audit Of Cost Estimates And Price Proposals	
9-001 Scope of Chapter.....	901
9-002 Related Audit Guidance.....	901
9-003 The Total Audit Environment.....	902
9-100 Section 1 --- Administrative Procedures for Field Pricing Support	
9-101 Introduction.....	903
9-102 The Field Pricing Support Concept.....	903
9-102.1 The Approach.....	903
9-102.2 Applicability of Procurement Procedures.....	906
9-102.3 Applicability of Dollar Thresholds.....	906
9-103 DCAA Field Pricing Support at the Prime Contract Level.....	907
9-103.1 Coordination of the Request-Field Pricing Support.....	907
9-103.2 Acknowledging the Request.....	908
9-103.3 Audit Scope - Field Pricing Support.....	908
9-103.4 Sampling Procedures to be Used.....	910
9-103.5 Request to Report by Line Item.....	910
9-103.6 Requests to Report on Comparative Historical Cost Information.....	911
9-103.7 Scheduling Audit Report Issuance.....	911
9-103.8 Technical Evaluations Impact on Audit Report Schedule ...	912
9-104 Field Pricing of Subcontract Proposals Included in Prime Contract Price Proposals.....	912
9-104.1 Basic Responsibilities for Subcontract Proposals.....	912
9-104.2 Deciding Whether a Government Field Audit of a Subcontractor's Proposal Should be Obtained.....	913
9-104.3 Coordination of Major Program Subcontract Assistance.....	915
9-104.4 Processing Requests for Audit of Subcontractor Price Proposals.....	915
9-104.5 Special Requirements for Timeliness and Coordination of Subcontractor Audits.....	915
9-104.6 Differences of Opinion Between DCAA Offices.....	915

<i>Paragraph</i>	<i>Page</i>
9-105 Intracompany Proposals Included in Prime Contract Price Proposals	915
9-106 Audits of Lower-Tier Proposals Not Included in Prime Contract Price Proposals	916
9-106.1 Basic Responsibilities	916
9-106.2 Justifying Government Assistance to Higher-Tier Contractor Reviews	916
9-106.3 Processing Contractors' Requests	917
9-106.4 Special Considerations --- Release of Data to Higher-Tier Contractors	917
9-107 Written and Telephone Requests for Specific Cost Information on Price Proposals	918
9-107.1 Processing Requests for Specific Cost Information	918
9-107.2 Written Confirmation of Specific Cost Information	918
9-107.3 Special Considerations --- Subcontractor Cost Information...	918
9-108 Audit of Part(s) of a Proposal and Applications of Agreed-Upon Procedures – Price Proposals	919
9-109 Evaluation of Data Rights Price Proposals	920
9-110 Release of Contractor Proprietary Data to FMS Customers	921
Figure 9-1-1 Sample Format for Confirmation of Specific Cost Information on Price Proposals	922
9-200 Section 2 --- Evaluating the Adequacy of Cost or Pricing Data or Information Other Than Cost or Pricing Data in Price Proposals	
9-201 Introduction	923
9-202 Definitions	923
9-203 Cost or Pricing Requirements	923
9-204 Determining Adequacy of Cost or Pricing Data	924
9-205 Deficient or Denial of Access to Cost or Pricing Data	924
9-206 Information Other Than Cost or Pricing Data Requirements	925
9-207 Audits of Proposals Based on Information Other Than Cost or Pricing Data	926
9-208 Determining Adequacy of Information Other than Cost or Pricing Data	927
9-209 Application of Agreed-Upon Procedures – Price Proposals	928
9-210 Audit of Parts of a Proposal	928
9-211 Reporting Results of Evaluations of Pricing Proposals with Cost or Pricing Data or Information Other than Cost or Pricing Data	928

<i>Paragraph</i>	<i>Page</i>
9-212 Types of Audit Opinions in Price Proposal Audit Reports	929
9-212.1 Unqualified Opinion	929
9-212.2 Qualified Opinion	929
9-212.3 Adverse Opinion	930
9-212.4 Disclaimer of Opinion	930
9-213 Reporting the Audit Opinion in Price Proposal Audit Reports	931
9-300 Section 3 --- General Evaluation Procedures for Cost Estimates	
9-301 Introduction	932
9-302 Adequacy of Cost Accounting System for Preparation of Price Proposals	932
9-303 Contractor Estimating Methods and Procedures-Cost Estimates	932
9-304 Price Proposals Format and Support	933
9-305 Coordination with Contracting Officers	934
9-306 Use of Specialist Assistance in Price Proposal Technical Evaluations....	934
9-307 Incorporating Technical Evaluations into the Audit Report	935
9-308 Incorporating Cost Avoidance Recommendations into Audits of Price Proposals	935
9-309 Evaluation of Methods and Procedures-Cost Estimates	936
9-310 Deficiencies in Specific Cost Estimates	937
9-311 Evaluation of Individual Cost Estimates and Cost Realism	938
9-311.1 Evaluation of Indirect Versus Direct Cost Classification	939
9-311.2 Evaluation of Consistency in Estimating and Accounting	939
9-311.3 Comparison of Estimated and Actual Costs	939
9-311.4 Cost Realism Analyses	939
9-312 Pre-Established Forward Pricing Rates and Factors	941
9-313 Evaluation of Cost Estimates After Costs Have Been Incurred	941
9-314 Cost Estimates Based on Standard Costs	941
9-314.1 Estimates Based on Revised Standards	941
9-314.2 Variance Analysis	941
9-314.3 Variances by Product Line	942
9-314.4 Consistency in Using Standards	942
9-315 Evaluation of Statement of Income and Expense	942
9-316 Evaluation of Contractor Cost Controls	943
9-317 Evaluation of Cost Reduction Programs	943
9-318 Evaluation of Plans for Plant and Facility Improvements	944

9-400 Section 4 --- Evaluating Direct Material Cost Estimates

9-401 Introduction.....	945
9-402 Direct Materials Estimating Methods	945
9-402.1 Source of Material Cost Estimates.....	945
9-402.2 Extent of Auditor's Evaluation	945
9-403 Price Proposals Bill of Material Evaluations	946
9-403.1 Evaluating Quantity Estimates.....	946
9-403.2 Using Operations Time Sheets	947
9-403.3 Using Engineering Drawings.....	947
9-404 Evaluating Contractor's Direct Materials Pricing Procedures.....	947
9-404.1 Sources for Pricing	947
9-404.2 Effect of Purchasing Procedures on Prices Paid.....	948
9-404.3 Using Previous Purchase Order Prices	948
9-404.4 Pricing of Company-Produced Components	949
9-404.5 Pyramiding of Costs and Profit on Material Purchases	949
9-404.6 Subcontract Decrements	949
9-404.7 Using Trade Information.....	950
9-404.8 Use of Consolidated Material Requirements.....	950
9-405 Make or Buy Decisions – Direct Material Cost Estimates.....	951
9-405.1 General Considerations.....	951
9-405.2 Special Considerations in Make or Buy	951
9-406 Evaluating Major Subcontract Proposal Cost Estimates.....	952
9-406.1 Contractor's Procurement Procedures.....	952
9-406.2 Significance of Type of Subcontract or Purchase Order	953
9-407 Direct Materials Requiring Special Consideration	953
9-407.1 Government-Furnished Material and Reusable Containers....	953
9-407.2 Residual Inventories	953
9-407.3 Scrap, Spoilage, and Rework.....	954
9-407.4 Process Loss	954
9-407.5 Obsolescence and Inventory Adjustments.....	955
9-408 Using Direct Materials Cost Trend Data.....	955
9-408.1 Material Cost Scatter Chart	955
9-408.2 Material Cost Improvement Curve	956

9-500 Section 5 --- Evaluating Direct Labor Cost Estimates

9-501 Introduction.....	957
9-502 Methods of Estimating-Direct Labor Costs	957

<i>Paragraph</i>	<i>Page</i>
9-502.1 Basis for the Estimate	957
9-502.2 Classification of Labor	958
9-503 Direct Labor-Cost Estimates Based on Historical Cost	958
9-503.1 Current Nature of the Labor Cost Data.....	958
9-503.2 Guidance for Evaluating Estimates Based on Historical Data.....	958
9-503.3 Labor Cost Trends	959
9-503.4 Proposed Nonrecurring Costs of Labor	959
9-503.5 Proposed Engineering Changes Costs	960
9-503.6 Setup Time Cost	960
9-503.7 Applicability of the Labor Cost Data.....	961
9-503.8 Variances-Direct Labor Cost Estimates.....	961
9-504 Direct Labor Hours Based on Technical Data	961
9-504.1 Coordination with Technical Representatives	961
9-504.2 Guidance for Evaluating Estimates Based on Technical Data.....	962
9-504.3 Direct Labor Hour Estimates	962
9-504.4 Evaluation of Operation Time Sheets and Shop Methods	962
9-504.5 Operation Time Standards	962
9-504.6 Labor Productivity	963
9-505 Evaluation of Estimated Direct Labor Rates.....	964
9-505.1 Individual Employee Labor Rates	964
9-505.2 Average Labor Rates	965
9-505.3 Pre-established Labor Rates	965
9-505.4 Rate Impact of Contractor's Labor Usage.....	966
9-505.5 Use of Permanent Audit Files.....	966
9-505.6 Trends of Labor Rate Experience	966
9-505.7 Factors Influencing Validity of Average Labor Rates.....	967
9-600 Section 6 --- Evaluating Estimated Other Direct Costs (ODC)	
9-601 Introduction.....	969
9-602 Definition of Other Direct Costs.....	969
9-603 Objectives and Scope	969
9-604 Other Direct Cost Evaluation Considerations and Techniques.....	969
9-604.1 Application of Percentage and Conversion Factors.....	969
9-604.2 Government-Furnished Material	970
9-604.3 Use of Accounting Data	970

<i>Paragraph</i>	<i>Page</i>
9-604.4 Analytical Techniques	970
9-605 Specific ODC Evaluation Considerations.....	970
9-605.1 Engineering.....	970
9-605.2 Special Tooling and Special Test Equipment	971
9-605.3 Packaging	972
9-605.4 Travel and Subsistence	973
9-605.5 Field Service	973
9-605.6 Royalties	974
9-605.7 Preproduction and Start-up Costs	974
9-700 Section 7 --- Evaluating Estimated Indirect Costs	
9-701 Introduction.....	975
9-702 Estimated Indirect Costs - General	975
9-702.1 Evaluation Considerations and Techniques.....	975
9-702.2 Anticipated Future Operations.....	975
9-702.3 Classification of Cost as Direct or Indirect.....	976
9-703 Evaluation of Indirect Costs.....	976
9-703.1 General	976
9-703.2 Classification of Indirect Costs.....	976
9-703.3 Advance Agreements (Indirect Cost)	977
9-703.4 Allocation Bases	977
9-703.5 Individual Indirect Costs	977
9-703.6 Indirect Labor	978
9-703.7 Indirect Material	978
9-703.8 Payroll Costs - Estimated Taxes and Fringe Benefits.....	978
9-703.9 Plant Rearrangement.....	979
9-703.10 Depreciation	979
9-703.11 Rent.....	980
9-703.12 Occupancy Cost.....	980
9-703.13 Excess Facilities	980
9-703.14 Corporate or Home Office Assessments.....	980
9-703.15 Miscellaneous Income and Credit Adjustments	981
9-703.16 Independent Research and Development and Bid and Proposal Costs	981
9-704 Evaluation of Prospective Rates -- Indirect Costs	981
9-704.1 Evaluation of Rate	981
9-704.2 Rate Period	981

July 2004

9(7)

Paragraph

Page

9-704.3 Propriety of Rate Structure 982

9-704.4 Ceiling Rates..... 982

9-800 Section 8 --- Economic Price Adjustments

9-801 Introduction..... 983

9-802 General..... 983

9-803 Types of Economic Price Adjustments..... 983

9-804 Proposed Economic Adjustments - Evaluation Techniques and
Considerations 983

9-805 Unsatisfactory Conditions..... 984

9-900 Section 9 --- Profit in Price Proposals

9-901 Introduction..... 985

9-902 Weighted Guidelines for DoD Profit Policy 985

9-903 Other Methods for Establishing DoD Profit Objectives 985

9-904 Civilian Agency Profit Policies and Procedures 985

9-905 Responsibility for Evaluation of Proposed Profit 986

9-906 Audit Policies -- Profit Evaluations 986

9-906.1 Contractor Performance Risk 986

9-906.2 Contract-Type Risk..... 986

9-906.3 Facilities Capital Employed..... 987

9-906.4 Cost Interrelationships..... 987

9-906.5 Offsets – Profit Evaluations..... 987

9-906.6 Limitations..... 987

9-1000 Section 10 --- Audit of Parametric Cost Estimates

9-1001 Introduction..... 988

9-1002 Parametric Estimating Terminology 988

9-1002.1 Definition of Parametric Cost Estimating 988

9-1002.2 Distinction Between Cost and Noncost Independent
Variables..... 988

9-1002.3 Uses of Parametric Cost Estimates 989

9-1003 Parametric Estimating Criteria for Price Proposals..... 989

9-1003.1 Disclosure of Parametric Estimating Data..... 989

9-1003.2 Evaluation of Parametric Cost Estimates 990

9-1004 Supplemental Estimating Criteria 990

9-1004.1 Logical Relationships 990

9-1004.2 Verifiable Data 990

<i>Paragraph</i>	<i>Page</i>
9-1004.3 Statistical Validity	990
9-1004.4 Cost Prediction Results.....	990
9-1004.5 System Monitoring	990
9-1005 Areas for Special Consideration in Parametric Cost Estimating.....	991
9-1005.1 Parametric Estimating for Change Orders	991
9-1005.2 Forward Pricing Rate Agreements.....	991
9-1005.3 Subcontract Pricing Considerations.....	991
9-1005.4 Parametric Estimating Efficiency	992
9-1005.5 Data Base Adjustment Considerations	992
9-1005.6 Contract Administration Interface	992
9-1005.7 Reporting of Estimating Deficiencies.....	993
9-1006 Estimating Standards	993
9-1006.1 Distinction Between Estimating Standards and Parametric Cost Estimating.....	993
9-1006.2 Use of Estimating Standards.....	993
9-1006.3 Applicability to Price Proposals	993
9-1006.4 Audit Procedures	994
9-1100 Section 11 --- Reserved	
9-1200 Section 12 --- Forward Pricing Rate Agreements (FPRA)	
9-1201 Introduction.....	995
9-1202 Definitions and Background.....	995
9-1202.1 FPRA	995
9-1202.2 Forward Pricing Rate Recommendation (FPRR).....	995
9-1202.3 Forward Pricing Factor	995
9-1202.4 Formula Pricing Agreement.....	995
9-1203 FPRA Initiation, Application, Use, and Expiration	995
9-1204 Rate Identification and Support	996
9-1205 Audit Scope.....	996
9-1206 Evaluation	996
9-1207 Certification	999
9-1208 Monitoring FPRAs.....	999
9-1209 Reporting on an FPRA.....	999
9-1210 Auditor Involvement at FPRA Negotiation Conferences	9100
9-1211 Requirement for Postaward Audit After Revision to an FPRA	9100

9-1300 Section 13 --- Should-Cost Team Reviews

9-1301 Introduction.....	9101
9-1302 Nature and Purpose of Team Reviews.....	9101
9-1303 Types of Should-Cost Reviews.....	9101
9-1304 Criteria for Performing Should-Cost Reviews.....	9101
9-1305 Team Makeup and Responsibilities	9101
9-1306 Processing Requests for Team Participation.....	9102
9-1307 Reserved.....	9102
9-1308 Role of the Assigned Contract Auditor.....	9102
9-1308.1 DCAA Audit of Contractor's Proposal	9102
9-1308.2 DCAA Coordination with Subteams	9102
9-1308.3 Communication of Contract Audit Results.....	9102
9-1308.4 DCAA Assistance After Report Issuance.....	9103
9-1308.5 Establishing Appropriate Responsibilities and Functions	9103
9-1309 Use of DCAA Operations Audits by the Should-Cost Review Team....	9103
Figure 9-13-1 Should-Cost Review Team Organization Chart.....	9105

9-1400 Section 14 --- Audit of Proposals for Flexible Progress Payment Rates

9-1401 Introduction and Background	9106
9-1402 Timing and Scope of Flexible Progress Payment Audit	9106
9-1403 DoD Cash Flow Computer Models and Guidance.....	9106
9-1404 Reports.....	9106

CHAPTER 9

9-000 Audit Of Cost Estimates And Price Proposals

9-001 Scope of Chapter

a. This chapter presents guidance for evaluating estimates of cost and profit supporting price proposals submitted by contractors in connection with the award, administration, modification, or repricing of Government contracts. The guidance applies to audit of estimates submitted in connection with negotiation of the following: (1) prices of firm-fixed-price contracts; (2) initial and adjusted prices of redeterminable fixed-price contracts; (3) initial and successive target costs of incentive fixed-price and incentive cost-reimbursement contracts; (4) estimated costs of cost-plus-fixed-fee contracts; (5) prices of spare parts; (6) contract change proposals; (7) rates for time and material and technical services contracts; (8) claims for price adjustments due to abnormal events; (9) economic price adjustments; (10) price adjustments pursuant to Cost Accounting Standards clauses; and (11) advance agreements on forward pricing factors such as indirect cost rates, labor hour rates, material handling rates, and other elements of pricing formulas to be used repetitively.

b. Section 1 discusses administrative procedures for field pricing support; that section includes coverage of requests to provide specific cost information and to assist higher-tier contractors audit proposals submitted by subcontractors. Section 2 provides guidance in evaluating the adequacy of cost or pricing data in the proposal. Section 3 discusses general evaluation procedures for estimates. Sections 4 through 7 present specific guidelines for evaluating cost estimates for direct labor, direct material, other direct costs, and indirect costs. Section 8 presents special considerations in pricing the impact of inflation, including the audit of proposed contractual economic price adjustment provisions. Profit evaluation assistance to the contracting officer is discussed in Section 9. Section 10 highlights criteria for audit of estimates derived from cost esti-

ating relationships that involve noncost variables. Section 11 is reserved. Section 12 provides guidance in evaluating forward pricing rate agreements. Section 13 provides guidance for DCAA participation as a member of a should-cost audit team.

9-002 Related Audit Guidance

a. Chapter 5-1200 covers Audits of Estimating System Internal Controls. It presents procedures applicable to comprehensive team surveys of contractor estimating systems by auditors and technical specialists.

b. Audit report preparation is covered in Chapter 10. Since audit reporting requirements affect the fieldwork required, be familiar with Chapter 10 provisions applicable to the proposal at hand before you begin the proposal audit.

c. Appendix E and Appendix F, which describe graphic and computational analysis and improvement curve analysis techniques as evaluation tools, should be used in conjunction with this chapter.

d. Throughout this chapter, various Cost Accounting Standards are cited. Refer to the complete text of CASB Rules, Regulations and Standards and to Chapter 8 for audit guidance on CAS.

e. The DCAA Intranet and the APPS software provide an audit program to examine price proposals which is to be tailored to the specific circumstances and an audit program for the examination of proposals under \$5 million, AP210UN5. When appropriate, the DCAA Intranet and the APPS application software should be used to expedite (1) rate applications; (2) audit summarization; and (3) preparation of summary working papers, audit report exhibits, and rate schedules.

f. Chapter 4-403 covers the format and contents of working papers. Standardization in design, content, and arrangement facilitates audit, supervision, and report preparation.

g. As part of planning the audit of a price proposal, brief the request for proposals in accordance with 3-203. During each audit of

cost estimates or price proposals, observe any operations security (OPSEC) measures required by current DoD contracts or requests for proposals, in accordance with 3-205.

h. While auditing the price proposal, if anticompetitive procurement practices are suspected, refer to 4-705 for audit guidance.

9-003 The Total Audit Environment

a. The guidance in this chapter should be applied to the audit of individual proposals with due regard for the audit environment, considering previous audit experience with the contractor and the materiality of the various elements of the proposal. A detailed evaluation of each element of every proposal submitted for audit is normally unnecessary.

b. Make full use of all relevant knowledge about the contractor which has been documented in prior audits. This would include:

(1) The strengths or weaknesses of the contractor's estimating system, which may also be the subject of a separate examination (see 5-1200).

(2) The general credibility of the contractor's proposals, as determined in the course of previous proposal evaluations and postaward audits. (When a contractor's accounting practices or representations of historical and projected costs repeatedly contain significant deficiencies, errors, or unreasonable estimates which suggest either negligence or an apparent intent to deceive the Government, such cases are reportable under 4-700.)

(3) The reliability of the contractor's cost accounting system.

(4) Current trends in the contractor's labor, indirect cost, or other costs, as reflected in the results of recent proposal evaluations or audits of incurred costs.

(5) Current changes in and/or modernization of the contractor's manufacturing practices as noted during tours of the manufacturing floor, perambulations, and in the results of estimating surveys, recent proposal evaluations, or audits of incurred costs. (Changing the flow of how products are made can affect the flow of costs (see 14-800).)

(6) Cost avoidance recommendations made as a result of operations audits (see 14-500).

9-100 Section 1 --- Administrative Procedures for Field Pricing Support

9-101 Introduction

a. This section presents the general procedures for processing requests for advisory audit reports and other contract audit information related to contractor and subcontractor price proposals. Basic guidance on audit fieldwork and preparation of audit reports is not repeated in this section (see subsequent sections of this chapter and 10-300).

b. The term "PCO" is also applied to a plant representative/ACO who has been delegated procurement authority to execute the particular contract action.

of price proposals, and related matters concerning negotiated procurements. Much of this guidance applies to all types of negotiated pricing actions, including contract price redetermination after costs have been incurred under the contract. However, certain requirements may apply only to the initial pricing of contracts, contract additions, or contract modifications (sometimes called forward or pre-award pricing actions).

b. Field pricing support consists of all audit and other specialist effort necessary for the contracting officer to determine the reasonableness of the proposed cost or price. FAR 15.404-2 assigns the contracting officer responsibility for determining the extent of field pricing support required, and for establishing the specific areas in which audit input is needed. This usually results in a request to DCAA to provide field pricing assistance. DCAA provides the following forward pricing services:

9-102 The Field Pricing Support Concept

9-102.1 The Approach

a. FAR 15.4 and DFARS 215.4 describe the responsibilities and functions for the audit, analysis, and negotiation

Type of Service	Scope of Service	Contractor's Supporting Documentation	Type of Report Statement	Reporting	CAM Cite
Specific Cost Information [Code 25000]	Provide existing data in FAO files, or additional services that can be provided in 4 hours or less	Cost or pricing data; information other than cost or pricing data	None	Telephone with written confirmation memorandum	9-107
Application of Agreed-Upon Procedures [Code 28000]	Performance of specific procedures agreed-upon in advance with the customer	Cost or pricing data; information other than cost or pricing data	Disclaimer	Report	9-108 9-209
Cost Realism Analysis [Code 28000]	Evaluation to ascertain potential cost understatement	Information other than cost or pricing data	Disclaimer	Report	9-108 9-311.4

Type of Service	Scope of Service	Contractor's Supporting Documentation	Type of Report Statement	Reporting	CAM Cite
Audit of Part of a Proposal [Code 27000]	Examination of one or more cost elements or parts of a cost element, e.g., rates or the bases, but not the entire proposal	Cost or pricing data on the part(s) to be examined; information other than cost or pricing data on the part(s) to be examined (cost information only)	Opinion only on the part(s) of the proposal examined	Report	9-108 9-210
Complete Proposal Audit [Code 21000]	Examination of an entire proposal	Cost or pricing data; information other than cost or pricing data (cost information only)	Opinion on proposal as a whole	Report	Chap. 9
Audit of Forward Pricing Rates [Code 23000]	Examination of a contractor's direct and indirect rates (generally in support of forward pricing rate agreements or informal rate recommendations, however, a request to examine an individual price proposal can trigger a Code 23000 audit if the results are expected to form the basis for subsequent audit rate recommendations related to other price proposals)	Cost or pricing data; information other than cost or pricing data (cost information only)	Opinion on the rates examined	Report	9-700 9-1200

Type of Service	Scope of Service	Contractor's Supporting Documentation	Type of Report Statement	Reporting	CAM Cite
Integrated Product Team (IPT) [Code 22000]	Auditor effort expended participating on a formally chartered IPT which culminates in either a full examination of a proposal, examination of a part of a proposal, or an application of agreed-upon procedures	Cost or pricing data; information other than cost or pricing data (cost information only)	Statement based on the services performed (refer to boxes for 21000, 27000, or 28000 as applicable)	Report	1-802 1-803

A clear understanding of the requestor's needs is essential for establishing the scope for audits of proposals for either prime contracts or subcontracts as discussed in 9-103.3 and 9-104.2g. When significant contractor deficiencies or system problems exist, the auditor should explain them to the contracting officer and discuss the potential for additional audit coverage. When a request is received for an examination of the entire proposal and there is little risk involved, discuss with the requestor if their needs could be met by other services such as examining part of the proposal (9-108) or providing specific cost information (9-107). See 4-103 for guidance on preparing acknowledgment and notification letters. There are special requirements for reporting on an examination of a part of a contractor's proposal as stated in 9-108, 9-206, 9-207, and 10-300.

c. FAR 15.404-2(a)(3) encourages contracting officers to team with appropriate field experts throughout the acquisition process, including negotiations. Early communication among team members assists in determining the extent of assistance required, the specific areas for which assistance is needed, a realistic audit schedule, and the information necessary to perform the field pricing assistance audit. The Defense Contract Management Agency (DCMA) advocates use of Integrated Product Teams (IPTs) whenever possible (See 1-800). DCMA no longer prepares tradi-

tional field pricing reports which integrate both technical and pricing aspects. FAR 15.404-2(b)(ii) does not require that field pricing assistance reconcile technical and audit recommendations. When the PCO determines that audit support is required, then the PCO will send the audit request directly to the cognizant audit office. The PCO sends requests for field pricing support services broader than audit services to the plant representative/ACO, with a copy to the cognizant contract audit office; the contract auditor shall treat the advance copy of the PCO request as a signal to begin the audit work. DCMA policy is that requests for DCAA audit will be forwarded to the cognizant FAO and the requestor be apprised of such action and advised that future requests may be sent directly to DCAA. If after receiving an advance request there is concern about whether an audit will be necessary, immediately discuss the matter with the ACO. Any uncertainty about whether an audit will be needed should be resolved in favor of starting the audit. If the ACO states that an audit will not be requested, contact the PCO to determine whether ACO actions will be sufficient. If the PCO states that an audit is necessary, it should be performed as a direct request in accordance with FAR 15.404-2(c) and the ACO should be so advised (see 9-103.1d.(7)).

d. The field pricing support process is conducted as a cooperative team effort in

order to ensure timely and effective response to the PCO's request. The efforts of all field pricing support team members are complementary, therefore, cooperation and communication are essential in order to establish a proper understanding of each member's role.

e. The procedural steps involving contract audit are discussed in later paragraphs of this section. The roles and relationships described in 9-305 also apply in the field pricing support situation.

9-102.2 Applicability of Procurement Procedures

a. FAR/DFARS procedures are cited in this section for convenience and only briefly outlined. Slight variations may occur among DoD components, and procedures applicable to non-DoD agencies may differ. Auditors auditing major or numerous proposals for a particular DoD or non-DoD contracting activity should be familiar with the applicable agency FAR supplement and any special proposal requirements of the procurement office. This information is needed to ensure good support to the PCO, to anticipate procurement needs for contract audit services, and to estimate and monitor workload trends. It is especially important in this regard to know the procurement office's dollar thresholds and related criteria for requesting field audit of proposals (9-102.3).

b. FAR 15.404-2(c)(2), 10 U.S.C 2313(d) and 41 U.S.C. 254d provide that contracting officers are required to contact the cognizant audit office to determine whether an audit of the proposed indirect costs was conducted during the preceding 12 months. Contracting officers are not to request a preaward audit of indirect costs if this would entail duplicative audits. Requests may be made in circumstances where the information available is considered inadequate for determining reasonableness of the proposed indirect costs. (See 1-303e.)

c. Auditors should verify that contractors are registered in the Central Contractor Registration database for DoD and NASA procurements which contain the clause at DFARS 252.204-7004 for DoD awards or the clause at NASA FAR Supplement

1804.7402 for NASA awards. When the contractor is required by the solicitation to register in the CCR database and the audit discloses the contractor has not complied with that requirement, the auditor should note this in the audit report. To verify if a contractor is registered in CCR, the auditor should inquire through the CCR website as follows:

(1) Use Internet Explorer and navigate to the CCR website by entering the address www.ccr.gov.

(2) Once at the website click "Search CCR" at the left portion of the screen. This will link to the search page.

(3) On the search page, input data to search for a contractor. You can use the DUNS Number, CAGE Code or Legal Business Name. You can also use a partial name to get a list of companies. Click on the Search button.

(4) A record (or list of records if you input a partial name) will appear. Click on the Info/Detail Tab to view the rest of the registration.

(5) The registration status and expiration date for the valid registration is listed at the top of the screen. The registration status will be identified as Registered/Active, Pending (registration is in the process of being validated), or Inactive (registration has been cancelled or expired).

9-102.3 Applicability of Dollar Thresholds

DFARS 215.404-2(a) recommends that contracting officers consider requesting field pricing support for :

- Fixed-price proposals exceeding the cost or pricing data threshold;
- Cost-type proposals exceeding the cost or pricing data threshold from offerors with significant estimating system deficiencies; or
- Cost-type proposals exceeding \$10 million from offerors without significant estimating deficiencies.

Generally, field pricing support should not be requested for proposals below the thresholds. However, DFARS 215.404-2(a)(ii) permits contracting officers to request an audit of a proposal below the thresholds when a reasonable price can not

be determined because of (1) a lack of knowledge of the contractor, or (2) sensitive conditions. When requested to audit a proposal that is below the threshold, the auditor should understand the circumstances driving the request (See 9-103.1d(3)). The auditor should consider if a different level of service could provide adequate field pricing support and should make an appropriate recommendation given the circumstances. The working papers should include documentation on the circumstances and discussions with the requestor.

9-103 DCAA Field Pricing Support at the Prime Contract Level

9-103.1 Coordination of the Request-Field Pricing Support

a. In responding to requests for audit services, FAO managers, supervisors, and auditors should keep in mind that the contracting officer and administrative contracting officer are our customers. Our aim is to provide timely and responsive audits, audit reports and financial advisory services that meet our customer's needs. This goal can be achieved by establishing open and effective channels of communication which allow for the sharing of information and ideas as the audit progresses. FAR 15.404-2(a)(3) encourages PCOs to team with appropriate field experts and to communicate early in the acquisition process.

b. In particular, requests for field pricing support need to be handled in an expeditious manner. Whenever circumstances permit, FAR 15.404-2(b)(1)(i) encourages the contracting officer and field pricing experts to use the telephone or electronic means to request and transmit pricing information. When reports and information are transmitted electronically, there is normally no need to send an additional copy through surface mail. Proposals should be evaluated for adequacy within seven days after receipt so that corrective action can be taken immediately (see 9-200). In addition, expeditious handling of this matter will enable the auditor to meet the requestor's time constraints. The auditor should seek assistance from the ACO/PCO, if needed, early in this process. The Agency has also

developed criteria that can be used to evaluate the adequacy of contract price proposals. The auditor may discuss the checklist with contracting officers and suggest that they use it in the screening process. The form is available on the DCAA Intranet and the APPS (file name ADEQUACY).

c. Locally established working arrangements may expedite handling of relatively routine requests. However, effective field pricing support to the PCO may, in some cases, require individualized cooperative arrangements between the plant representative/ACO and the auditor. Also, some matters may need reconsideration during the course of major field pricing support cases.

d. Additional key matters the auditor may need to coordinate:

(1) Obtaining a copy of the contractor's proposal and applicable portions of the RFP, if not received with the PCO request and not provided directly by the contractor.

(2) Establishing the due date for the audit report, considering existing audit workload, required audit scope, or any other relevant factors. The contract auditor should coordinate due date adjustments with the PCO and the plant representative/ACO. Any audit conflicts involving more than one PCO should be worked out jointly between the auditor and the plant representative/ACO (see 9-103.7).

(3) Obtaining a clear understanding of the requestor's needs and identifying areas of the contractor's proposal for special consideration. Discussions with the PCO and/or ACO should be held before beginning the audits. The auditor should coordinate with the requestor, upon completion of the risk assessment, to resolve any inconsistencies between the requested audit effort and the scope of audit determined by the auditor's assessed level of risk (see 9-103.3a). If the request is for an audit of something that is immaterial or that could be handled as a request for specific cost information (see 9-107.1), the auditor should discuss this with, and make an appropriate recommendation to, the contracting officer. The final decision regarding the need for a complete examination, an application of agreed-upon procedures, or a request for specific cost information rests

with the contracting officer. However, the desire to provide contracting officers with the requested level of service does not mean that the auditor must perform procedures that are clearly not justified. If there is disagreement with the contracting officer after the auditor clearly explains that the risk does not warrant a full examination, Financial Liaison Advisor (FLA) assistance should be requested. The FLAs can provide valuable assistance working with customers to ensure requests for services are accurate, clear and appropriate for the risk involved. (FLAs are identified in 15-3S1.) If a customer does not have an assigned FLA, the auditor should contact the appropriate Senior FLA. If the FLA's efforts do not result in a consensus regarding the level of service to be provided, the auditor should limit the scope of the actual procedures performed to the minimum necessary to meet auditing standards, address the auditor's assessment of risk, and provide the customer's requested level of service. The working paper file should include documentation on the discussions and decisions.

(4) Arranging for all technical input needed for the audit, including field technical reports the PCO requests to be incorporated into the audit report. Technical input can often be obtained through informal consultation; however, written confirmation of the requested information should follow. Similarly, informal audit input may be needed to support other field pricing support efforts before the audit report is prepared (see 9-306 and D-204).

(5) Arranging for any needed supplementary analysis of subcontract or intracompany proposals by the prime contractor and/or Government field personnel. Time constraints require that this area be given early, expedited attention (see 9-104 and 9-105).

(6) Obtaining the PCO's estimate of most likely level of procurement requirements under a proposed basic ordering agreement or time-and-materials-type contract. The reasonableness of proposed costs should be evaluated considering the anticipated level of effort.

(7) When requests are received directly from the PCO, auditors should not delay these audits awaiting a request through the ACO. When these requests are received,

necessary coordination will be made directly with the requestor.

(8) When the contracting officer identifies that the price proposal is for an FMS customer, the auditor should coordinate with the contracting officer the release of contractor proprietary data to the FMS customer and the level of detail to be included in the report. The auditor should also determine at the start of the evaluation whether the contractor will have any reservations or restrictions on release of the report to the FMS customer (see 9-110).

9-103.2 Acknowledging the Request

At an early stage in planning the audit, send a memorandum to the PCO and/or plant representative/ACO confirming coordination of the audit (see 4-103).

9-103.3 Audit Scope - Field Pricing Support

a. Determining the scope of a price proposal audit (FAR 15.404-2(c)) will, in part, depend on the nature of the audit request for field pricing support. Auditors should limit the scope to the minimum work necessary to fully meet the contracting officer's needs. When an examination of the contractor's price proposal is requested, the auditor is responsible for determining the scope and depth of examination required to render an informed opinion as to the adequacy of the cost or pricing data or information other than cost or pricing data for negotiation of a price, including the use of technical specialists when necessary. To determine the scope of audit, the auditor should first read the audit request and get a clear understanding of exactly what is requested and whether the proposal is based on cost or pricing data or information other than cost or pricing data. The auditor should then complete a risk assessment (see 4-403f) based on this understanding. After completing the risk assessment, the auditor should coordinate with the requestor to resolve any inconsistencies between the requested audit effort and the scope of audit determined by the auditor's assessed level of risk (see 9-103.1d(3)). Prior to performing the detailed audit steps, the auditor should submit the risk assessment

and audit program to the supervisor for review and approval (see 3-103.2b.). Requests for audit of part(s) of a price proposal are discussed in 9-108.

b. As early as possible, determine whether technical review requested by the ACO will be sufficient to allow the auditor to express an opinion regarding the quantitative and qualitative aspects of the contractor's proposal. The auditor is responsible for ensuring that adequate evidential matter is examined to render an opinion on the proposed costs. This includes making decisions about what technical assistance is needed, effectively communicating with the technical specialist(s), assessing the impact of technical specialist findings upon the audit opinion, and reporting on the uses of technical specialists or the impact of their nonavailability (see Appendix D and 9-306).

c. When ACO/PCO-imposed time constraints make it impossible to perform an entire proposal examination, coordinate with the ACO/PCO to determine if other services can be performed in the prescribed time frame to assist in the negotiation of the award (e.g., providing specific cost information or examining part of a proposal---see 9-107 and 9-108). If no services can be provided in the prescribed time frame, confirm the results of the conversation in writing with the ACO/PCO.

d. If there is a lack of adequate technical input necessary for the expression of an unqualified opinion regarding the quantitative and qualitative aspects of the proposal, the audit report should be qualified accordingly (10-304).

e. In some cases, the risk assessment and other audit planning procedures could conclude that a proposal may be examined/evaluated by a desk audit rather than a comprehensive examination of all proposed elements based upon a field visit to the contractor's site. A desk audit consists of a comparison of the contractor's proposal with audit data available or readily obtainable at the FAO covering such areas as the contractor's estimating methods, current cost/price experience, and currently forecasted labor or indirect cost rates. It involves more than merely checking the contractor's arithmetic. The professional application of audit experience and assessment of materiality and risk is required in

order to determine if sufficient information is available to the auditor to justify a desk audit. Limited additional information can sometimes be obtained by telephone inquiry to the contractor. The auditor must also carefully consider any necessary adjustments to the audit scope because of changed conditions, such as a forecasted increase in the contractor's volume of business (allocation base), which may result in a reduction of the indirect cost rate.

f. Desk audit procedures are an integral part of the audit planning process and may be used to accomplish full proposal examinations, audits of parts of a proposal or applications of agreed-upon procedures. Use of a desk audit should result in a conclusion that sufficient information is available in the files from other audits to either (1) form the basis for expression of an opinion on the contractor's cost statement (estimate or incurred) when performing a full proposal audit or audit of parts of a proposal or (2) accomplish the procedures requested when performing an application of agreed-upon procedures. As explained in 9-209, when performing agreed-upon procedures a disclaimer of opinion is always issued. Care should be taken to assure that the auditor has complied with government auditing standards.

g. Desk audits, either alone or in conjunction with a limited audit of parts of a proposal, may be appropriate for audit of proposals in the lower dollar ranges. Consequently, a desk audit will normally be performed when the following criteria are substantially met:

(1) The contractor has been visited by a contract auditor within the past 12 months and audits are reasonably current.

(2) There are no outstanding CAS or accounting/estimating system deficiencies that have a bearing on the proposal. (The audit files must reflect a prior examination of the significant elements of the accounting/estimating system.)

(3) No significant change is expected to occur in the contractor's business which will affect cost projections during the proposed period of performance.

(4) The contractor has been able to support its proposed costs on previous submissions by vendor quotations, prior actual

costs, or other acceptable evidential matter. Thus, experience shows minimal or no cost exceptions (other than known repetitive-type exceptions) on previous examinations.

(5) The cost elements proposed are consistent with prior practice and consistently applied with no new costing factors.

(6) The contractor and the Government have agreed on forward pricing rates, with appropriate DCAA input, for the proposed period of performance or current rate information is available from recent audits.

9-103.4 Sampling Procedures to be Used

a. Requests to evaluate an inordinate number of items and/or dollar amounts should be discouraged. Criteria used by some procuring offices for auditing line items may be more extensive than DCAA's established statistical sampling guidance and government auditing standards requirements. Although the auditor establishes the scope of audit following established and accepted statistical sampling procedures (see 4-600 and Appendix B), the requestor's sampling procedures may be considered, as appropriate.

b. Coordinate the selected line-item sample with the PCO. Additional line items of particular concern to the PCO that were not selected in the initial sample selection should be looked at separately on a case-by-case basis. Coordinating the stratification process and ensuring that random techniques are properly applied will make the sample results more useful to the auditor and the requestor.

c. Value Evaluation. A value evaluation involves a subjective assessment of item prices (as compared to an illustrated parts breakdown, picture, drawing, or sketch of the item), including a short written description of labor, material, and engineering characteristics of the item. The purpose of a value evaluation is to determine if the price offered appears to be a fair value. For example, a value evaluation could determine that \$1.50 is a fair price for a switch, toggle, multi-terminal while \$11.50 may not be a fair price; or that \$10.00 is not a fair price for a particular bolt while \$0.25 may be a fair price. Generally, a value evaluation is performed as a procurement function. Therefore, the auditor should

ensure that a listing of all items that failed the value evaluation has been provided as part of the audit request. These items, along with an explanation as to what caused their failure, should be considered as audit leads. If the auditor plans to evaluate a failed value item separately, the requestor should be advised so as to avoid duplication.

9-103.5 Request to Report by Line Item

a. Audit requests which require auditors to spend an inordinate amount of time reporting their findings by line item do not usually result in an economical use of audit resources, particularly when the contractor's accounting system does not identify total cost by individual line item.

b. Although some contractors propose engineering and other direct support effort by using estimating or pricing factors for individual line items, their accounting systems usually do not account for direct support cost by individual line item. Furthermore, the use of such techniques cannot be supported by historical cost experience.

c. When there is no direct relationship between factors and individual line item costs, the total amount of direct support effort should be evaluated by Government technical personnel to ascertain the reasonableness of the effort proposed. The auditor will recommend labor and indirect cost rates applied to this total effort and results will be reflected in the audit report. The auditor will also comment on any estimating/pricing techniques used to distribute the direct effort to line items and their impact on the proposed cost.

d. Contractors may not record their costs on a line-item basis and it may not always be practical to track audit findings to a line item. When impediments to identification exist, request contracting officer assistance before any additional audit resources are spent to develop audit findings and write a report by line item. In these cases, the contracting officer should solicit the contractor's assistance to aid in the identification of costs by line item. Such assistance is needed in order for the auditor to report questioned costs by line item.

9-103.6 Requests to Report on Comparative Historical Cost Information

a. The requirement to have comparative historical cost information should be placed on the contractor and included as part of the cost proposal.

b. If a request to develop this type information is received, request that the contractor prepare the information, notify the requestor of the action taken, perform whatever audit steps are necessary to verify the accuracy of the information, and include the information with the audit report. In the event the information is not received in time for inclusion in the audit report, include appropriate comments necessary to explain the circumstances. This, of course, does not preclude the inclusion of readily available recent historical cost information in audit reports to support the audit findings.

9-103.7 Scheduling Audit Report Issuance

a. Issuance of a report on an audit of a price proposal should not be delayed beyond the agreed-to due date pending the receipt of an assist audit report (9-104) or technical report (Appendix D). Neither should the report be delayed because of the contractor's oral statement about revising the proposal. However, other developments during the course of the audit may threaten the audit report schedule, such as:

(1) Serious problems with the contractor such as lack of cooperation, insufficient supporting data, or denial of access to records, which may have a major adverse impact on price negotiations (see also 9-205).

(2) Expansion of audit requirements by the PCO.

(3) Major unanticipated problems with the proposal, such as unusual or complex data or significant controversial items of cost.

(4) New, competing priorities in other PCO requests.

b. Promptly discuss these other developments with the PCO or plant representative/ACO. His or her early attention may correct the problem and eliminate the need for the auditor to request a due date

change or an audit report qualification. FAR 15.404-2(d) requires that the contracting officer be notified in writing, following immediate oral notification, of circumstances shown in (1) above. The notification should include a description of the deficient or denied data or records (copies of the deficient data should be provided, if requested by the contracting officer), the need for the evidence, and the unsupported costs resulting from the denial (1-504.3). In addition, the audit report should identify any cost or pricing data submitted that are not accurate, complete, and current and a schedule of any cost representations that are unsupported (See also 10-304).

c. Supplemental reports may be required upon receipt of assist audit reports (9-104), technical reports (9-103.8), or receipt of additional cost or pricing data. In addition, FAR 15.404-2(c)(3) requires the contracting officer to provide to the auditor updated information that affects the audit. FAR 15.404-2(c)(1)(ii) requires the auditor to immediately notify the contracting officer about any information disclosed after submission of an audit report that may significantly affect the findings. This information may include data related to costs unsupported in the original audit report. The contracting officer will require the offeror to concurrently submit this data to the audit office. Upon receipt of the data and a request to evaluate it, the auditor should initiate a timely audit of the data and orally report the results to the contracting officer. When considered necessary by the contracting officer or the auditor, a supplemental report may also be issued if the status of negotiations is such that a supplemental report will serve a useful purpose.

d. If an extension of the audit report due date is considered necessary, follow the procedures in 9-103.1, 9-103.2, and 10-300, including coordination, written confirmation, and, if applicable, report qualification.

e. Providing oral results of audit is merely advance information for the requestor and is not a substitute for issuing a written audit report by the established due date.

f. Peak workload periods and other unforeseen strains on FAO audit resources do not relieve FAO management from the responsibility for judicious and timely management of proposal audits. Therefore, every effort should be made to issue proposal audit reports by the original due dates. In any event, it is generally unacceptable to request a due date extension for 60 days beyond the date of receipt of the request for audit.

9-103.8 Technical Evaluations Impact on Audit Report Schedule

a. If the auditor requests a technical analysis, she/he normally will incorporate the financial effect of the analysis in the audit report. In view of the number of technical specialties that could be involved, there may be several technical reports to consider (see 9-103.1 and Appendix D). If the auditor requests a technical analysis, (s)he should not expect any other party to consolidate reports on proposal analyses made by the several technical specialists on the field pricing support team.

b. In the absence of adequate requested technical analysis, the report will be qualified (see 10-304). However, if the auditor can obtain sufficient evidence to support an opinion on the proposal, including requirements, then a request should not be made and the report should not be qualified. This holds even if the auditor knows that an evaluation is being done, and the results are not received. A qualification should not be used in this case even though the technical report may question elements which the auditor did not question.

c. Technical report results which are not received in time for inclusion in the initial audit report will be incorporated in a supplemental report, if the status of negotiation is such that a supplemental report will serve a useful purpose. All technical report results received by the auditor will be included in the audit report.

d. Any continued delays in receipt of field technical reports required to satisfy the PCO's request for field pricing support should be treated as a matter of special management concern because of the im-

pact on contract audit workload. If the matter cannot be resolved at the local level, it should be elevated to the regional office.

9-104 Field Pricing of Subcontract Proposals Included in Prime Contract Price Proposals

9-104.1 Basic Responsibilities for Subcontract Proposals

a. FAR 15.404-3(b) requires contractors to conduct appropriate price or cost analysis and include those analyses with their proposal support. FAR 15.408, Table 15-2 requires that the contractor provide data showing the basis for establishing the source and reasonableness of price. For competitive acquisitions, the contractor should also include the degree of competition. This data should be provided for all acquisitions exceeding the pertinent threshold set forth in FAR 15.403-4(a)(1). For noncompetitive acquisitions that meet the requirements of FAR 15.403-4(a)(1), the cost or pricing data supporting the prospective source's proposal as required by FAR 15.404-3(c)(1) should also be submitted.

b. Primary responsibility for evaluation of subcontractor proposals rests with prime contractors and upper-tier subcontractors. FAR 15.404-3(b) and FAR 15.408, Table 15-2 require contractors and higher-tier subcontractors to conduct a cost analysis of each subcontract when cost or pricing data are required by FAR 15.403-4(a)(1) regarding noncompetitive methods and to provide the results of such evaluations prior to negotiations. However, FAR 15.404-3 and DFARS 215.404-3 permit the contracting officer to request audit or field pricing support to analyze and evaluate the proposal of a subcontractor at any tier, if the contracting officer believes that this support is necessary to ensure reasonableness of the total proposed price. DFARS 215.404-2(c)(i) further provides that, if in the opinion of the PCO, plant representative/ACO, or auditor, the evaluation of a prime contractor's proposal requires further Government evaluation of subcontractor cost estimates at the subcontractor's plant, these audits

should be fully coordinated with the prime contractor's ACO before being initiated.

c. During coordination of the PCO request for audit of a prime contract proposal (9-103.1), the needed coverage of any significant proposed subcontract costs will be a major consideration. The auditor at the prime contract level plays a major role in ensuring that proposed subcontract costs are adequately evaluated. Depending upon the contractor's basis for the proposed subcontract costs, an evaluation may be made only at the prime contractor plant or an audit at the subcontractor plant may be required (see 9-103 and 9-104.2).

d. When auditors determine that a division affiliated with the prime contractor is proposing to perform subcontract effort or interdivisional transfer effort and there are unaffiliated companies in competition to perform as a subcontractor, notify the contracting officer. Because of the potential for bias, the contracting officer should ask offerors to submit a plan explaining how they will ensure that the competition will be conducted fairly and result in the best value for DoD. The Government is not expected to act as a surrogate source selection official or to approve the selection of a particular source. Also, see 9-104.2b.(3) regarding the potential need for an assist audit.

e. The prime contract auditor is responsible for providing the subcontract auditor with Government price negotiation memorandums applicable to negotiations with the prime contractor concerning subcontract prices.

9-104.2 Deciding Whether a Government Field Audit of a Subcontractor's Proposal Should be Obtained

a. Generally the prospective prime contractor should support proposed subcontract prices, including performance of cost and price analysis of subcontractor cost or pricing data, when required by FAR 15.408, Table 15-2 regarding noncompetitive methods. DFARS 215.404-3(a)(v) provides that when the contracting officer's selection is based on a decision other than lowest price, deficient contractor analyses may be returned for correction. The Government may decide, however, that adequate evaluation of a prime contract pro-

posal requires field pricing support at the location of one or more prospective subcontractors at any tier.

b. The prime contract auditor will specifically evaluate each pricing submission and available supporting data to advise the contracting officer of the need for subcontractor assist audits. As part of this evaluation, ascertain the adequacy of the prime contractor's completed cost analysis of subcontract proposals. For those cost analyses that are not completed, determine the contractor's completion schedule and consider the adequacy of its procedures for conducting cost analysis. Generally, there will be no need to request an assist audit when the contractor's procedures are adequate and the cost analyses are scheduled for completion prior to negotiation. However, this should always be brought to the attention of the contracting officer (see 9-104.2d). This evaluation and the resulting determinations on the assist audits to be performed will be clearly documented in the working papers. The following items will generally indicate a need for an assist audit:

(1) The contractor's cost analysis is inadequate or is not expected to be completed prior to negotiations.

(2) The prime contractor's policies and procedures for awarding subcontracts are inadequate.

(3) There is a business relationship between the prospective prime contractor and subcontractor not conducive to independence and objectivity, as in the case of a parent-subsidiary or when prime and subcontracting roles of the companies are frequently reversed.

(4) The proposed subcontract costs represent a substantial part of the total contract costs.

(5) The prospective prime contractor was denied access to the proposed subcontractor's records.

c. Upon determining and documenting the need for an assist audit, establish whether the assist audit has already been appropriately requested by either the ACO or PCO. If a needed assist audit has not been requested, immediately bring this matter to the attention of the ACO and PCO and convey the reason the assist audit should be obtained. In doing this, provide

all available data the contracting officer should consider in making a decision.

d. The auditor should take special care to point out to the ACO and PCO any prime contractor cost analysis that will not be available before the conclusion of audit field work, but is scheduled for completion prior to negotiations (see 9-104.2b.). Also comment on the adequacy of the contractor's procedures for conducting cost analysis (see 9-406.1). This information will allow the ACO and/or PCO to decide whether to wait for the contractor's cost analysis or to request an assist audit. When a decision is made to wait for the contractor's cost analysis, the costs should be classified as unsupported (see 10-304.8).

e. When the prime contract auditor determines that the ACO or PCO has requested or will request an assist audit, he or she should at once alert the subcontract auditor by telephone and confirm that the audit can be completed timely (i.e., in time for inclusion in the prime audit report if possible, but in no case later than the due date requested by the ACO or PCO). The prime auditor will immediately confirm the telephone notification via FAX or e-mail. If the subcontract auditor has not already begun the audit, it should be started upon such notification.

f. If, after notification and discussion with the ACO and PCO, the assist audit is still determined necessary and it is not going to be requested by either the ACO or PCO, the prime contract auditor will prepare and address an assist request to the prime contractor ACO. The prime contract auditor will also immediately notify the subcontract auditor by telephone of the impending audit request and send a copy of the request directly to the assist auditor. It should include all of the information required by DCAA's management information system to set up an assist audit assignment including a due date which, if possible, will allow the assist audit results to be incorporated into the prime auditor's report. However, in no case should the requested due date be after prime contract negotiations begin. The request for assist audit should be accompanied by copies of:

- the subcontractor's proposal, along with all related cost, pricing, and pertinent technical data;
- if available, the results and supporting data from the prime contractor's evaluation of the subcontractor's proposal; and
- the audit request received by the prime DCAA office (used to identify reimbursable work).

g. The auditor cognizant of the subcontractor should obtain a clear understanding of the requestor's needs and identify areas of the subcontractor's proposal for special consideration (in addition to any specified by the PCO/ACO). To the extent necessary, discussions with the PCO, ACO, and/or auditor cognizant of the contractor should be held before beginning the audit. In cases of subcontract audits conducted at the request of the upper-tier contractor, if the PCO/ACO or auditor cognizant of the contractor cannot clarify the request, then it is their decision as to whether they or the auditor cognizant of the subcontractor should contact the contractor for clarification. If the request is for an audit of an immaterial cost item(s) or one which could be handled as a request for specific cost information (see 9-107.1), the auditor cognizant of the subcontractor should discuss this with and make an appropriate recommendation to the contracting officer. However, the final decision regarding the need for a complete audit, an application of agreed-upon procedures, or specific cost information rests with the contracting officer. The working paper file should include documentation on the discussions and decisions.

h. A Government audit of proposed subcontract costs does not relieve the prime contractor of its responsibilities. FAR 15.404-3(b) and FAR 15.408, Table 15-2 require prime contractors and higher-tier subcontractors to conduct cost analysis of each subcontract proposal for which the subcontractor must submit cost or pricing data. The DCAA auditor should include an appendix in the audit report identifying subcontracts requiring contractor cost analyses which have not yet been provided to the auditor (see 10-308).

9-104.3 Coordination of Major Program Subcontract Assistance

A DoD contracting activity is required to notify applicable contract administration activities when a planned major acquisition will require extensive, special, or expedited field pricing assistance of subcontractors' proposals (DFARS 215.404-2(c)(ii)). DCAA support of these programs will be facilitated by prompt and thorough coordination among the FLA, regional offices, FAOs, and Headquarters element involved in the acquisition program.

9-104.4 Processing Requests for Audit of Subcontractor Price Proposals

a. Under DoD field pricing support procedures, audit requests of subcontractor proposals, at any tier, will be processed through plant representative/ACO channels. This applies whether the request has been initiated by the PCO, by the field pricing support team, or by the cognizant auditor at the prime contractor location. In each case, a copy of the request is to be sent directly to the contract auditor responsible for audit of the prospective subcontractor. The request will be accompanied by copies of (1) the subcontractor's proposal to the prime or higher-tier contractor, including a proposal cover sheet if FAR 15.408, Table 15-2 is used, and related cost or pricing data, and (2) the review package accomplished by the prime contractor and/or by the higher-tier subcontractor involved, including any cost and/or price analysis if available (FAR 15.404-3).

b. Upon receipt of either a copy of the PCO request, a written request through ACO channels, or a copy of the prime contract auditor's request, the auditor at the subcontractor location will set up the assist audit assignment and begin the audit, if not already started as a result of following the guidance for advance telephone notification of impending requests in 9-104.2. The request will be acknowledged following the guidance in 4-103. Required technical assistance for such audits will be arranged through ACO channels as currently provided for in 9-103.1d and 4-103.

9-104.5 Special Requirements for Timeliness and Coordination of Subcontractor Audits

a. Time available for proposal audit becomes successively shorter as field pricing support is required at major subcontractors and lower subcontract tiers. To support the PCO on the prime contract pricing action, field audit offices must take special prompt action on requests and reports concerning subcontract proposals.

b. The prime contract auditor is responsible for taking all reasonable steps to ensure that the results of the assist audit are incorporated in the final audit report. This includes following up periodically on the status of all assist audits being performed and documenting this follow-up effort in the audit working papers. Thus, the prime contract auditor must be fully aware of the results of any cost evaluations performed at prospective subcontract locations. Coordinate closely with the plant representative/ACO to ensure complete interchange of communications to and from other plant representatives/ACOs and contract auditors concerning the proposed subcontract costs. If incorporation of assist audit results is not possible, the prime contract auditor should confirm that the assist audit report will be available in time to meet the needs of the ACO/PCO (see 9-104.2e. & f.).

c. To help ensure timely incorporation of assist audit results into the prime auditor's report, auditors should notify each other by telephone of any impending delays in report issuance.

9-104.6 Differences of Opinion Between DCAA Offices

Should a difference of opinion arise between offices when performing subcontractor audits, the procedures stated in 6-807 for resolving the difference will be followed.

9-105 Intracompany Proposals Included in Prime Contract Price Proposals

a. Basic FAR provisions on responsibilities for subcontract proposals (9-104.1 and 9-104.2) also apply to proposals of other company segments included in a

prime contract proposal. However, the factor of common control, or possible lack of arms-length dealing (9-104.2b.) make any significant intracompany proposal an area for special consideration in auditing the prime contract proposal (see 9-103.1).

b. If adequate audit of a prime contract proposal requires field pricing support at another segment location, procedures in 9-104 will be followed as applicable to the intracompany situation. This includes processing of requests through plant representative/ACO channels, as well as the special audit coordination requirements stated in 9-104.5.

c. Upon receiving the copy of a request from the higher-tier plant representative/ACO, the contract auditor at the other segment location will follow procedures in 9-103, 9-104, and 10-300, as applicable to the intracompany situation.

9-106 Audits of Lower-Tier Proposals Not Included in Prime Contract Price Proposals

9-106.1 Basic Responsibilities

a. As covered in 9-104 and 9-105, Government field pricing audits of proposals submitted by prospective or current subcontractors or other company segments are generally made for use of the PCO, as part of the audit of a price proposal submitted by a prospective or current prime contractor. This paragraph covers certain cases where DCAA may need to audit a lower-tier price proposal as a separate action, independent of proposal audits performed for a prime contract pricing action.

b. Each higher-tier contractor is basically responsible for making any needed evaluation of lower-tier proposals, both before and after the prime proposal is negotiated with the Government (FAR 15.404-3 and FAR 15.408, Table 15-2). The same principle applies whether the prime contract pricing action is for a contract award or modification. However, DCAA may be called upon to assist a higher-tier contractor's evaluation when it will serve the Government's best interest. Unless a prime contract proposal is immediately under Government evaluation, this assistance may appear to be for primary use of the

higher-tier contractor rather than the PCO. However, as discussed further below, no such evaluation will be made solely to benefit a contractor; there must be a benefit to the Government to justify use of Government audit resources.

c. To satisfy the Government auditing standards (2-000) in particular situations, the auditor may also require assist audit of lower-tier price proposals to support other audit objectives, unrelated to audit of a proposal for contract award or modification. This requirement can arise, for example, in connection with:

(1) Audit of incurred costs for acceptability (allowability, allocability, reasonableness, economy and efficiency, and compliance with other legal and contractual requirements) under an auditable type contract or an unbroken chain of auditable type subcontracts (6-800).

(2) Postaward audit of cost or pricing data (14-100).

(3) Audit of abnormal claims under contracts not otherwise subject to audit (12-000, 12-900, etc.). DCAA procedures in other CAM sections apply to these situations and are not repeated in this section.

9-106.2 Justifying Government Assistance to Higher-Tier Contractor Reviews

a. As a general rule, it would be inefficient and uneconomical for the Government to assist an upper-tier contractor before the prime contract proposal has been formally submitted to the PCO. Then, until the prime contract negotiation is completed, any field pricing support effort is for use by the PCO and not for a higher-tier contractor. Audits for use by a contractor will usually occur only after the prime contract is negotiated.

b. Before concurring in a request for a separate lower-tier proposal audit for use by a higher-tier contractor, the contract auditor at the higher-tier should be satisfied that the audit will serve a valid Government interest. Generally, this would mean a potential for Government prime contract price adjustment if the proposal is found to be misstated. In normal contract situations, therefore, use of Government audit resources would not be justified where any

higher-tier contract or subcontract in the chain actually has a firm-fixed-price (in exceptional cases a firm-fixed-price type contract or subcontract may have a special clause providing for recovery of later subcontract price reductions).

c. DCAA may properly concur in a request for a separate lower-tier proposal audit for use by a higher-tier contractor when:

(1) the expected monetary or nonmonetary benefit to the Government exceeds the value of requiring the contractor to make the evaluation or

(2) review by the contractor is not expected to protect the Government interest. Situations which may justify Government assistance, subject to the conditions stated in a. and b. above, can be categorized as follows:

(a) The contractor usually undertakes to review subcontract proposals but has been denied access to the particular subcontractor's records for a valid reason, (e.g., a competitive business relationship).

(b) The contractor has a generally adequate staff for subcontract proposal reviews but has a severe temporary overload of high priority subcontract pricing.

(c) The subcontractor location is distant from the higher-tier contractor and DCAA is in a position to audit the proposal at significantly less cost to the Government.

(d) The business relationship between the higher and lower-tier contractors is not conducive to an independent and objective proposal review by the higher-tier contractor, as in the case of procurements between segments of the same company or procurements between companies whose prime and subcontracting roles are frequently reversed.

(e) The Government has an unusually large cost risk in the validity of the subcontract price to be negotiated. This situation may arise, for example, if the subcontract is sole source and represents a major portion of the prime contract costs, particularly if the prime contract is also sole source and cost-reimbursable.

9-106.3 Processing Contractors' Requests

Where DoD field pricing support procedures apply, contractor requests for assist

audit of lower-tier proposals will be processed through plant representative/ACO channels. However, the contract auditor at the higher-tier should coordinate closely with the plant representative/ACO concerning the appropriateness of such requests. Audit problems arising from such requests may be referred through DCAA channels for coordination with the higher-tier plant representative/ACO, especially where face-to-face communication may expedite resolution.

9-106.4 Special Considerations --- Release of Data to Higher-Tier Contractors

a. DFARS 215.404-3(a)(iii) governs the methods by which the plant representative/ACO will release field pricing results to the higher-tier contractor. Where the lower-tier contractor consents, the Government will furnish "a summary of the analysis performed in determining any unacceptable costs, by element, included in the subcontract proposal." Absent the lower-tier contractor's consent, the Government will furnish "a range of unacceptable costs for each element."

b. Based on the above, a subcontractor's objection to unrestricted release of the audit report may place an extra reporting burden on the higher-tier plant representative/ACO. Therefore, the contract auditor will determine at the start of the evaluation whether the subcontractor will have any restrictions or reservations on release of the report to the higher-tier contractor. If so, promptly notify the requesting plant representative/ACO to determine whether the proposal evaluation should be continued. The plant representative/ACO, working with the higher-tier contractor, may be able to remove the subcontractor's restrictions or reservations.

c. If the evaluation is completed at the request of the plant representative/ACO despite the subcontractor's objections to unrestricted release of the results, audit report marking and contents will be modified per 10-212.3. In no event may the subcontractor withhold its decision on release of the audit report pending review of the audit results or report contents.

d. Where subcontract proposal audits are made on a recurring basis for the same

higher-tier contractor, try to expedite the process by developing a working arrangement for unrestricted audit report release. The arrangement should be documented by the subcontractor's representative, with a copy to the plant representative/ACO and the auditor.

9-107 Written and Telephone Requests for Specific Cost Information on Price Proposals

9-107.1 Processing Requests for Specific Cost Information

a. In connection with a pricing action, a PCO may request specific information concerning a contractor's costs without requesting an audit or evaluation of the contractor proposal. Data to be provided should already be determined. Examples of such information include recent costs for specific production items or lots; established pricing formulas such as for spare parts or other logistics items; established prices for standard components; and current rates for labor, indirect costs, per diem, etc. However, auditors may also respond to any request (telephone or written) from a customer as a telephone request for specific cost information when effort can be accomplished in 4 hours or less. When a PCO requests a complete audit and the auditor determines that there is sufficient information available in the FAO files to meet the PCO's request, the auditor should explain the available options to the PCO and make an appropriate recommendation. (See 9-103.Id.). The PCO has the final decision in determining if a full audit is needed to determine cost reasonableness.

b. The PCO may request specific cost information by telephone, mail, fax, or electronically directly from the field auditor. Such requests should receive timely attention. Written requests are sometimes desirable for clarity, but will not be required. See 15-300, and particularly, 15-305.3b., for obtaining the assistance of a DCAA financial liaison advisor (FLA) in requesting specific cost information.

c. The auditor should ask the requestor for the value, type of contract contemplated and the performance period, in order to provide advice on the usefulness of the data

being provided. If the information that the requestor seeks is considered to be of limited or no use in assessing the reasonableness of the proposed costs, the auditor should explain any concerns to the requestor. However, even if the auditor recommends limitations on the use of the information, it must still be furnished.

d. Take care to ensure that contractor data is released only to known authorized Government procurement or contract administration personnel. Within 24 hours, by telephone or in person, provide requested information contained in the files or otherwise readily obtainable.

9-107.2 Written Confirmation of Specific Cost Information

a. FAOs (other than FLAs) will issue a confirming written response to each PCO request for specific cost information within one week. However, specific cost information submitted to the plant representative/ACO at his or her request need not be confirmed in writing unless the requestor so desires. See 9-107.3 as to information requested by a higher-tier contractor.

b. The response should be in the form of a memorandum/letter, with "Submission of Specific Cost Information" as the first line of the subject block. Do not use the terms "report," "audit," "examination," "review," or "evaluation" in the subject. State that the purpose is to furnish the cost information requested, and include applicable cautionary statements per 9-107.1c. Whenever applicable, state that the information is based on the contractor's yearly sales volume of \$XXXXX and may require adjustment if the proposed procurement will affect the contractor's level of operation. Also, when indirect rate information is furnished, state the period to which the rate(s) apply and the cost elements the contractor classifies as the allocation base. Provide a copy of the memorandum to the PLA if any. See Figure 9-1-1 for a sample response format.

9-107.3 Special Considerations --- Subcontractor Cost Information

a. Specific cost information on prospective or current subcontractors will be pro-

vided to Government procurement or contract administration personnel at any tier per the preceding paragraphs. Special care must be taken, however, to ensure that subcontractor information is not released by DCAA to an upper-tier contractor without express permission of the subcontractor. In addition, avoid providing assistance to contractors that would not serve a governmental purpose (see 9-106).

b. The necessity for controlling subcontractor information will usually preclude releasing it to higher-tier contractors by telephone or in person unless the subcontractor's authorized representative is present. Where there are continuing requirements for DCAA confirmation of specific cost information of a subcontractor to a particular higher-tier contractor, a local working arrangement may be made to expedite the process. The arrangement should be documented by the subcontractor's representative, with a copy to the plant representative/ACO and the auditor.

c. If the higher-tier contractor prefers to submit requests for subcontractor specific cost information in writing, this should be accommodated. Coordination between the plant representative/ACO and contract auditor at the requestor's plant will establish how such requests are to be processed.

d. The required written response (9-107.2) on subcontractor specific cost information provided to a higher-tier contractor will be addressed to the plant representative/ACO at the higher tier. Distribute a copy to the contract auditor at the higher tier, and distribute a copy to the subcontractor's plant representative/ACO if he or she so desires.

9-108 Audit of Part(s) of a Proposal and Applications of Agreed-Upon Procedures – Price Proposals

a. Auditors will be responsive to a contracting officer's request for an application of agreed-upon procedures or an audit of part(s) of a proposal provided it clearly establishes the agreed-upon procedures to be applied or parts of the proposal to be examined.

(1) Audits of part(s) of a proposal are examinations conducted to express an opinion on one or more parts of a pricing pro-

posal, but not on the entire proposal. A part of a proposal may be an entire cost element, for example, labor costs which encompass both the labor rates and the labor hours, or only part of a cost element, for example, specified labor rates or material loading factors. Audits of part(s) of a proposal may be conducted on proposals based on cost or pricing data and on proposals based on information other than cost or pricing data, if that information is cost data (see 9-206b., 9-207b.). Auditors may not examine and express opinions on proposals based on information other than cost or pricing data if that information is price or sales data (see 9-207a.). The auditor establishes the scope of audit for the part of the proposal under examination. This applies to contemplated awards made on the basis of negotiation as well as source selection awards made in accordance with FAR Subpart 15.3. In establishing the need for examinations of this type, the dollar thresholds by contract type in DFARS 215.404-2(a) apply to the total amount of the contractor's proposal regardless of the dollar value of the elements specified for examination (also see 9-208).

(2) Applications of agreed-upon procedures are performances of procedures agreed upon with the contracting officer at the start of the engagement. Procedures are the steps that will be performed. In an application of agreed-upon procedures, the contracting officer, not the auditor, is taking the responsibility of establishing the scope of the application of agreed-upon procedures, because the contracting officer has the best understanding of his/her specific needs. Auditors may perform applications of agreed-upon procedures on proposals based on cost or pricing data or on information other than cost or pricing data. All proposals supported by pricing and sales data will be evaluated by performing applications of agreed-upon procedures; no examinations may be performed (also see 9-207). Applications of agreed-upon procedures include cost realism analyses.

b. When a full proposal has been prepared, the total price proposal package should accompany these requests even though only certain parts of the proposal will be examined or only specified agreed-upon procedures will be com-

pleted. In those situations where the PCO/ACO initially requests an examination of the complete proposal but later modifies this to an examination of parts of the proposal or the accomplishment of agreed-upon procedures based solely upon the fact that a complete examination cannot be performed within the PCO's requested time frame, the reporting guidance in 10-300 is applicable.

c. A clear understanding of the requestor's needs is essential (see 9-103.1d.(3)). Discussions with the ACO and/or PCO, should be held in accordance with 4-103 before beginning the audit. When significant contractor deficiencies or system problems exist, explain them and discuss the potential for additional audit coverage. Also convey information about prior contract performance and related cost history which the contracting officer may want to consider in finalizing the audit request. However, the final decision regarding the type of audit to be performed rests with the contracting officer responsible for negotiating the contract. See 9-103.1d.(3), for guidance when the auditor risk assessment does not coincide with the contracting officer's requested level of services. FLA assistance should be requested. Once the type of audit is established, the auditor should perform the required steps and report the findings. The report will confirm the auditor's advice to the contracting officer regarding the potential impact of known contractor deficiencies or systems problems on areas not audited and the reasons given by the contracting officer for not expanding the audit request.

d. Reports will clearly describe as part of the purpose and scope section what parts of the proposal were examined or what agreed-upon procedures were applied. For reports on parts of a proposal, the scope section will include the standard paragraph that the examination was performed in accordance with GAGAS and an opinion on the adequacy and compliance of the cost and pricing data/cost information other than cost or pricing data related to the parts of the proposal examined. For reports on agreed-upon procedures, the scope section will state that the agreed-upon procedures engagement was

performed in accordance with GAGAS; that the sufficiency of the procedures is solely the responsibility of the requestor; and that DCAA makes no representation regarding the sufficiency of the procedures (see 10-1000). A disclaimer of opinion will be made. Any exhibits included with the report will address only the parts of the proposal examined or the agreed upon procedures applied. However, any known significant estimating system, internal control, or accounting system deficiencies and all known significant FAR or CAS noncompliances will be included in the report. Additional reporting guidance is in 9-200, 10-305 and 10-1000.

e. It is important to recognize that the examination of part of a proposal and application of agreed-upon procedures differs from the processing of requests for specific cost information (9-107), wherein the auditor provides information from the audit files without doing an audit of any specific proposal. Paragraph 9-107 prohibits the use of the terms "report," "audit," or "examination" when processing requests for specific cost information.

9-109 Evaluation of Data Rights Price Proposals

a. DFARS 227.471, "Definitions," states that data developed under an Independent Research and Development (IR&D) or a Bid and Proposal (B&P) project is developed exclusively at private expense. Therefore, the Government is entitled to only limited rights. In addition, the Government is generally entitled to only limited rights to data developed under an indirect project account (manufacturing and production engineering, overhead, or G&A), unless it can be shown that such development was required as an element of performance under a Government contract or subcontract. When the Government requires unlimited rights to data whose development has been previously charged to IR&D or B&P, DFARS Subpart 227.4 authorizes the contracting officer to negotiate a fair and reasonable price for obtaining those rights.

b. In determining a fair and reasonable price, the contracting officer may request

assistance from the DCAA auditor. However, the contractor proposals are not generally supported by cost or pricing data; therefore, the auditor's involvement in auditing such proposals is limited. The auditor can verify to the books and records the amount claimed by the contractor as the cost of developing the proposed technical data (previously charged to IR&D/B&P costs, other indirect costs, or direct contract costs). The auditor can also evaluate information regarding sales of the technical data to other parties, if any. If such sales have occurred, the Government should not pay any more than the price paid by the contractor's most favored customer. However, the auditor cannot determine if the costs incurred under a claimed project or account relate only to the proposed data; nor can the auditor determine if there were other costs related to the data that were incurred under additional projects or accounts. The auditor also cannot be reasonably certain as to whether or not there is a specific contract or contracts that required development of some or all of the proposed data (such a determination would give the Government increased data rights and possibly preclude the need to make the purchase).

c. As indicated above, the auditor will be unable to render an informed opinion regarding the reasonableness of the contractor's proposed price for data rights. DCAA evaluations will normally be limited to a cost or price verification. The report will include a statement regarding the adequacy and compliance of the contractor's disclosed accounting practices. However, to be fully responsive to the contracting officer, the auditor should contact the requestor upon receipt of a data rights audit request to discuss the specific agreed-upon procedures to be performed. Guidance for the application of agreed-upon procedures is contained in 9-108 and 9-209. The appropriate report format, including the disclaimer of opinion, is included in 10-1000.

9-110 Release of Contractor Proprietary Data to FMS Customers

a. The U. S. Government contracting officer is responsible for determining the data to be released to FMS customers and for providing that data to the FMS customer. Auditors shall not provide contractor proprietary information to an FMS customer unless the contracting officer directs such release in writing (e-mail messages will suffice) and the contractor does not object to the release.

b. When the contracting officer identifies that the price proposal is for an FMS customer, the auditor should determine at the start of the audit whether the contractor objects to the release of the report to the FMS customer. Auditors should request at the start of the audit that the contractor provide a written statement either confirming the contractor's agreement or the contractor's objection to the release of proprietary data and advise the contracting officer accordingly. The contractor may not withhold its decision as to the release of its proprietary data pending review of the audit results or report contents. If the contractor objects to the release to the FMS customer, the third paragraph of the report restrictions discussed in 10-307.3 should state the contractor's objection.

c. There may be instances where the FMS customer requests additional information concerning FMS prices. The contracting officer, after consultation with the contractor, may decide that certain proprietary data may be released to the FMS customer. In this instance, the contracting officer may request that the FAO tailor the presentation of the data in the audit report to satisfy the FMS customer requests. It is the contracting officer's decision as to the level of contractor proprietary data to be provided in the report. The tailoring of the presentation of any proprietary data in the audit report in no way affects the scope of audit or results of audit, including the questioned cost. It merely affects the presentation of the data in the audit report.

Figure 9-1-1
Sample Format for Confirmation of Specific Cost Information on Price Proposals

October 15, 20XX

MEMORANDUM FOR PROCURING CONTRACTING OFFICER,
DEFENSE FUEL SUPPLY CENTER

ATTENTION: PPK/John Smith

SUBJECT: Submission of Specific Cost Information Related to RFP No. DLA31-XX-R-0001 - The ABC Company, Alexandria, Virginia

As you requested by telephone on _____, we gathered the following ABC Company data contained in our files or otherwise readily available:

Description	Amount	How Applied	Source
Engineer	\$29.00	Rate per Hour	Weekly Labor Run 16
Design Engineer	\$30.50	“	“
Senior Engineer	\$35.00	“	“
Technician	\$26.50	“	“
Material Overhead	18.3%	% of Mat'l Costs	May 20XX Examination of a Previous Proposal
Labor Overhead	187.3%	% of Labor Costs	“
G&A	12.2%	% of Mat'l/Labor	“

The above information is only applicable to contractor fiscal year (CFY) 20XX and is based on the contractor's annual sales volume of \$ _____. These rates and factors may require adjustment if a pricing action significantly affects the contractor's level of operation.

ABC Company information given above may be proprietary. The restrictions of 18 U.S.C. 1905 should be considered before releasing it to the public. Also, this information should not be used for other purposes without first consulting us regarding its applicability.

Any questions on this matter should be directed to _____ at telephone number _____.

Mary C. Simms
Branch Manager

9-200 Section 2 --- Evaluating the Adequacy of Cost or Pricing Data or Information Other Than Cost or Pricing Data in Price Proposals

9-201 Introduction

a. This section provides criteria for determining whether the contractor/offeree has submitted adequate cost or pricing data or information other than cost or pricing data in support of its price proposal. It also provides guidance for deciding what type of audit opinion should be used depending on the nature of the audit request, whether cost or pricing data or information other than cost or pricing data was submitted by the contractor, and whether the information submitted is considered adequate, inadequate in part, or wholly inadequate.

b. The objective in requiring cost or pricing data or information other than cost or pricing data is to enable the Government to perform cost or price analysis and ultimately enable the Government and the contractor to negotiate fair and reasonable contract prices.

9-202 Definitions

a. FAR 15.201 makes a clear distinction between cost or pricing data and information other than cost or pricing data. Cost or pricing data consist of all facts existing up to the time of agreement on price which prudent buyers and sellers would reasonably expect to have a significant effect on price negotiations. Cost or pricing data is data requiring certification in accordance with FAR 15.406-2. In addition to historical accounting data, cost or pricing data include such factors as vendor quotations, nonrecurring costs, make-or-buy decisions, and other management decisions (e.g., from minutes of board of directors meetings) which could reasonably be expected to have a significant bearing on costs under the proposed pricing action. Cost or pricing data consist of facts which can be verified and should be distinguished from judgments (opinions based on facts) made by the contractor in estimating future costs. (Also see 14-104.) Except as provided in FAR 15.403-1/DFARS 215.403-1, the (sub)contractor must submit a certificate

of current cost or pricing data (in the format specified in FAR 15.406-2 certifying that to the best of its knowledge and belief, the cost or pricing data were accurate, complete, and current as of the date of final agreement on price of the (sub)contract or another date agreed upon between the parties that is as close as practicable to the date of agreement on price.

b. Information other than cost or pricing data means any type of information that is not required to be certified in accordance with FAR 15.406-2, that is necessary to determine price reasonableness or cost realism. For example, such information may include pricing information, sales information, or cost information, and includes cost or pricing data for which certification is determined inapplicable after submission.

9-203 Cost or Pricing Requirements

FAR 15.403/DFARS 215.403 contain the basic requirements related to cost or pricing data, including the procedural requirements to be used when submitting cost or pricing data to the contracting officer or the contracting officer's representative. Subject to the exceptions listed in FAR 15.403-1/DFARS 215.403-1, the contractor is required to submit cost or pricing data whenever a pricing action will be over certain stated dollar thresholds (see 14-103.2). The SF 1411, Contract Pricing Proposal, was eliminated as a result of the FAR 15 Rewrite. The contracting officer may now require submission of cost or pricing data in the format indicated in FAR 15.408, Table 15-2—Instructions for Submitting Cost/Price Proposals When Cost or Pricing Data are Required; specify an alternate format; or permit submission in the contractor's own format. The mere availability of books, records, and other documents for verification purposes does not constitute submission of cost or pricing data. FAR 15.408, Table 15-2, Note 1, states that if the offeror submits updated information, it must show how this information relates to the proposal.

9-204 Determining Adequacy of Cost or Pricing Data

a. Evaluate the proposal to determine the adequacy of the cost or pricing data for audit purposes, and advise the contracting officer whether the offeror has, in the auditor's opinion, met its obligation to submit adequate cost or pricing data (See 9-205). FAR 15.408, Table 15-2, Note 1, states that when cost or pricing data are required, this requirement is met if all cost or pricing data reasonably available to the offeror are either submitted or identified in writing by the time of agreement on price. However, neither this FAR provision nor the basic public laws describe in detail what constitutes submission or identification and how much data is enough data.

b. Use professional judgment when deciding whether all reasonably available data has been submitted or identified to the auditor at the time of proposed audit. If so, the cost or pricing data can be considered adequate.

c. When the cost or pricing data are considered adequate and the proposal is prepared in accordance with FAR/DFARS, then the proposal will usually be considered "acceptable" as a basis for negotiation of a price. If there are inadequacies in the cost or pricing data, the auditor must decide whether the proposal, after proper adjustment by the contractor, can be used as a basis for negotiation of a price, or whether the impact is such that the contracting officer should be advised that the proposal should not be used as a basis for negotiation until specified corrective action(s) is completed.

9-205 Deficient or Denial of Access to Cost or Pricing Data

a. Support from the ACO and PCO is critical in successfully dealing with deficient or denial of access to cost or pricing data situations. These situations are often sensitive/complex and require extensive coordination between DCAA, the ACO/PCO, and the contractor. It is essential that the ACO and PCO have the maximum amount of lead time to resolve the conditions.

b. When such situations are encountered, the auditor should give immediate

oral notification to both the ACO and the PCO (see 1-504.4 and 9-310) followed by written confirmation to the ACO with a copy to the PCO. Written confirmation should normally take place within 7 days of receipt of the contractor's proposal. When the auditor is to obtain a copy of the proposal from the contractor, no more than 3 days should be permitted for the contractor to furnish a copy. Notify the ACO and PCO if the contractor does not furnish the proposal within that time. The written confirmation shall include:

(1) a description of the deficient or denied data or records, with copies of deficient data if requested by the contracting officer;

(2) an explanation of the documentation or contractor action needed to correct the deficient cost or pricing data;

(3) an explanation of why the documentation/denied data or records are needed;

(4) the amount of proposed cost considered unsupported due to deficient cost or pricing data or to be questioned due to denial of access to records; and

(5) the actions taken by the auditor to obtain adequate cost or pricing data. (Further guidance on access to records problems is in 1-504.)

c. There is no set formula for determining when cost or pricing data are so deficient as to justify notifying the contracting officer. Depending on the specific circumstances, the auditor must decide whether one item alone or a combination of items justifies a notification. Examples of cost or pricing data deficiencies that would usually be reported to the contracting officer follow:

(1) Significant amounts of unsupported costs.

(2) Significant differences between the proposal and supporting data resulting from the proposal being out of date or available historical data for the same or similar items not being used.

(3) Significant differences between the detailed amounts and the summary totals (e.g., the bill of material total does not reconcile with the proposal summary).

(4) Materials are a significant portion of the proposal, but the contractor provides no bill of materials or other consoli-

dated listing of the individual material items and quantities being proposed.

(5) Failure to list parts, components, assemblies or services that will be performed by subcontractors when significant amounts are involved.

(6) Significant differences resulting from unit prices proposed being based on quantities substantially different from the quantities required.

(7) Subcontract assist audit reports indicate significant problems with access to records, unsupported costs, and indirect expense rate projections.

(8) No explanation or basis for the pricing method used to propose significant interorganizational costs.

(9) No time-phased breakdown of labor hours, rates or basis of proposal for significant labor costs.

(10) No indication of basis for indirect cost rates when significant costs are involved.

(11) The contractor does not have budgets beyond the current year to support indirect expense rates proposed for future years.

d. If the cost or pricing data are so deficient that an examination cannot be performed, the auditor should consider recommending that the contracting officer return the proposal to the contractor. This approach is intended to permit the efficient use of audit resources. However, if the contracting officer decides not to return the proposal and indicates a need for all available information, a properly qualified report will be issued by explaining the situation in the "Scope of Audit" portion of the report. Because the deficiencies are significant, the report will advise the contracting officer that the proposal should not be used as a basis for negotiation until specified corrective actions are completed. The working papers file will document the contracting officer's reason for wanting a completed audit of an inadequate proposal.

9-206 Information Other Than Cost or Pricing Data Requirements

a. FAR 15.402 contains a hierarchical preference for contracting officers to use in obtaining information to determine price reasonableness. Here, and throughout FAR

Part 15, contracting officers are to avoid unnecessarily obtaining cost or pricing data and shall not require submission of cost or pricing data if an exception at FAR 15.403-1 applies. These exceptions include:

- (1) adequate price competition,
- (2) prices set by law or regulation,
- (3) commercial item,
- (4) a waiver of cost or pricing data, and
- (5) modifications to commercial contracts.

In addition, cost or pricing data shall not be obtained for acquisitions below the simplified acquisition threshold. (14-907 provides additional information on these exceptions.) The contracting officer always has to determine that he/she is getting a fair and reasonable price. In establishing reasonable prices, the contracting officer shall not obtain more information than is necessary. Nevertheless, the contracting officer is responsible for obtaining information that is adequate for evaluating price reasonableness. The FAR 15.402 hierarchical preference requires the contracting officer to rely first on information available within the Government and then on information obtained from sources other than the offeror. If the contracting officer cannot obtain adequate information from sources other than the offeror, the contracting officer must require submission of information other than cost or pricing data that is adequate to determine a fair and reasonable price. At a minimum, the contracting officer must require appropriate information on the prices at which the same or similar items have previously been sold, unless there is an exception at FAR 15.403-1(b) for adequate competition or prices set by law or regulation.

b. Information other than cost or pricing data encompasses a broad range of data. FAR 2.101 defines it as "any type of information that is not required to be certified in accordance with FAR 15.406-2 and is necessary to determine price reasonableness or cost realism." Examples include: price information, sales information, and cost information. The level and type of information other than cost or pricing data obtained varies depending upon whether a cost or price analysis is being performed. (See FAR 15.404-1(b) and (c)) Contracting officers are required to conduct a price

analysis even when cost or pricing data is not required. A cost analysis may be conducted to evaluate information other than cost or pricing data to determine cost reasonableness or cost realism.

c. The auditor's participation, and the amount of support provided, will be at the discretion of the contracting officer. The types of contractor information requested by the contracting officer can be in any form unless the contracting officer considers a specific format essential and describes it in the solicitation. The FAR Rewrite eliminated the optional SF 1448, Proposal Cover Sheet, Cost or Pricing Data Not Required, which previously was available for submission of this type of information. FAR 15.403-5(a)(4) instructs the contracting officer to specify in the solicitation the necessary preaward audit access. Solicitation clauses at FAR 52.215-20 and -21 provide preaward audit access as well.

9-207 Audits of Proposals Based on Information Other Than Cost or Pricing Data

a. Auditors may not perform examinations and render opinions on the acceptability of proposals as the basis for negotiation of a fair and reasonable price that are supported only by sales or pricing information because suitable criteria to judge the price and sales information is not available. The attestation standards require that the auditor conduct the audit only "if he or she has reason to believe that the subject matter is capable of evaluation against criteria that are suitable and available to users." The criteria must be objective, measurable, complete, and relevant to the subject matter. In the past, the FAR contained such criteria. However, changes made to the FAR as a result of the Federal Acquisition Streamlining Act of 1994 and the Clinger-Cohen Act of 1996, deleted the Standard Form 1412 and the specific criteria against which price and sales information could be judged. The price and sales information can assist the contracting officer in determining if the price is fair and reasonable. To assist contracting officers in such cases, auditors should perform applications of agreed-upon procedures.

b. In performing agreed-upon procedures on proposals supported by price and sales data, the auditor should be responsive to the contracting officer's request to evaluate the information submitted. Since the evaluation effort will vary from procurement to procurement, the auditor must communicate with the requestor to ensure an understanding of the agreed-upon procedures prior to starting the evaluation (see 4-103). Once the auditor has completed his/her evaluation of the price and sales data, a report using the format included in 10-1000, Reports on Application of Agreed-Upon Procedures, will be used. Any noted inadequacies in the information submitted by the offeror should be identified in the report. (See 14-907.8)

c. Auditors may perform examinations (in full or in part) on proposals supported by any amount or quality of cost data. The amount or quality of the cost data is not relevant in determining whether an examination can or cannot be performed. Generally, the criteria in FAR Part 15, while not specifically applicable to cost information other than cost or pricing data, provides a guideline to us in reaching an opinion as to the acceptability of the cost information, and therefore, the requirements of the attestation standards are met. (See 9-208) The attestation standards provide for different types of opinions to address when cost data is sufficient or when it is not sufficient, i.e., unqualified, qualified, adverse, and disclaimer (see 9-210).

d. In establishing assignments to audit proposals based on cost information, it is important for the auditor to understand the level of cost information that the contracting officer required for submission. If the contracting officer has not required a level of cost information that would be a sufficient basis upon which to render an unqualified opinion, then the contracting officer may not actually need an examination of the proposal. An application of agreed-upon procedures, including a cost realism analysis, may be a more appropriate service choice for the contracting officer. The contracting officer may have additional information not provided by the contractor, such as market data, which will be used in making the determination of a fair and reasonable price.

e. As required by 9-103.1d., the auditor should discuss/coordinate with the contracting officer to obtain a clear understanding of his/her needs and the level of cost information that was required by the solicitation. The auditor should then:

- assess the audit risk for the proposal, and
- discuss with the contracting officer the appropriate level of service to be provided considering the auditor's assessed risk level, the contracting officer's needs, and the nature and type of cost information requested by the contracting officer in support of the proposal.

Based on these discussions, the contracting officer will make the final decision on the services to be required, i.e., an examination, an application of agreed-upon procedures, or a request for specific cost information, e.g., a rate check. For unresolved differences regarding the level of services to be performed, FLAs are available to provide assistance (see 9-103.1d.). Auditors must document the working papers for these discussions and describe the basis of the decision underlying the assignment. Once the auditor has completed his/her examination of the cost information, a report using the format in 10-300, Audit Reports on Price Proposals, or 10-1000, Reports on Application of Agreed-Upon Procedures – Other Than Forward Pricing Proposals, will be used.

9-208 Determining Adequacy of Information Other than Cost or Pricing Data

a. Review the proposal to determine the adequacy of the information other than cost or pricing data for examination purposes. Inadequacies in the information other than cost or pricing data can occur when (1) the offeror does not submit the information required by the contracting officer (requirements described in the solicitation) or (2) the contracting officer has not required the offeror to submit a level of information other than cost or pricing data sufficient upon which to base an unqualified opinion as to the acceptability of the proposal or part(s) of the proposal in negotiating a fair and reasonable price.

b. Inadequacies when the offeror does not comply with the contracting officer's requirements. Advise the contracting officer if the offeror has not, in the auditor's opinion, met its obligation to submit the level of information other than cost or pricing data required by the contracting officer. Typically the contracting officer makes this specification in the solicitation. Generally, criteria in FAR Subpart 15.4, while not specifically applicable, provides a guideline to the auditor in reaching an opinion as to the adequacy of the cost information. There are no public laws or regulations that describe in detail how much data is enough data. Use professional judgement in determining whether the offeror has complied with the contracting officer's requirements.

c. Inadequacies when the contracting officer has not required the offeror to submit sufficient information upon which to base an unqualified opinion. DoD's pricing policy in FAR 15.402 requires that the contracting officer not obtain more information than is necessary to determine whether the price is fair and reasonable. Therefore, offerors will have additional information to support the proposal, but will not be under an obligation to submit that information to the Government. Auditor determinations of adequacy must relate to the services requested by the customer, i.e., examination of the proposal in total or examination of part of the proposal. If the contracting officer only requests an examination of part of a proposal, then the auditor is only examining the cost information to support that part of the proposal and rendering an opinion on that part of the proposal. If there are inadequacies in the information other than cost or pricing data, the auditor should recommend that the contracting officer obtain enough information to protect the Government's interest. The contracting officer will make his/her decision to request additional information based on information in his/her possession, such as market data or prior prices paid to other contractors. As discussed in 9-207e., the auditor should clarify with the contracting officer that an examination is needed before the start of fieldwork, given the level of information that the contracting officer has required. Once fieldwork has begun, if no additional information is

forthcoming, then the auditor must decide whether the proposal or part of the proposal being examined can be used as a basis for negotiation of a fair and reasonable price, or whether the impact of inadequate data is such that the contracting officer should be advised that the proposal or part of the proposal being examined should not be used as a basis for negotiation without additional supporting cost information other than cost or pricing data, i.e., issue an adverse or qualified opinion.

9-209 Application of Agreed-Upon Procedures – Price Proposals

a. A request may call for only the application of agreed-upon procedures (see 9-102.1.b and 9-108). When an evaluation of this type is conducted, the report should, as part of the scope section, enumerate the procedures applied, indicate the intended distribution of the report, and comment on any known significant estimating system deficiencies.

b. For applications of agreed-upon procedures performed on cost or pricing data, the report should disclaim an opinion with respect to the cost element(s) of the contractor's proposal (see 9-212.4). The auditor did not examine or review the contractor's proposal, therefore, a disclaimer of opinion is appropriate. Qualified opinions are not to be used in application of agreed-upon procedure reports (see 9-212.2). These opinions state "except for" the effects of the matter to which the qualification relates, the cost or pricing data submitted and the proposal are considered acceptable for negotiation of a price. This would be issuing an opinion on the other areas of the proposal.

c. If the application of agreed-upon procedures is applied to information other than cost or pricing data, the report should disclaim an opinion with regard to the information submitted by the contractor. The auditor did not examine or review the information other than cost or pricing data, therefore, a disclaimer of opinion is appropriate. In these cases, cost or pricing data is not submitted, so make sure there is no use of the term cost or pricing data in the report or working papers.

9-210 Audit of Parts of a Proposal

A price proposal audit request may call for an examination limited to those steps necessary to establish the adequacy of cost or pricing data or cost information other than cost or pricing data related to specified cost element(s) or parts of cost elements (9-102.1b., 9-108). When this type of examination is conducted, the audit report will clearly describe, as part of the purpose and scope section, what parts of the proposal were examined and comment on any known significant estimating system, internal control or accounting system deficiencies. The opinion and report exhibits will address only the part(s) of the proposal examined. An opinion will be disclaimed for the proposal taken as a whole. The auditor is not performing procedures to gather sufficient, competent evidence on the proposal as a whole, therefore, the opinion is disclaimed for those parts of the proposal not examined. As described below, the report opinion may be unqualified or qualified (9-212.1 and 9-212.2) when the cost or pricing data/cost information other than cost or pricing data are adequate and the examination discloses no significant noncompliances with FAR and/or CAS; or adverse (9-212.3) when the examination discloses significant inadequate cost or pricing data/cost information other than cost or pricing data and/or significant noncompliances with FAR and/or CAS.

9-211 Reporting Results of Evaluations of Pricing Proposals with Cost or Pricing Data or Information Other than Cost or Pricing Data

Once the auditor has completed his/her evaluation of the cost or pricing data or information other than cost or pricing data related to a proposal (or to the parts of a proposal requested), a report using the format included in 10-300 will be issued. This report will include a summary and necessary supporting details for a clear understanding of the results. Any noted inadequacies in the cost or pricing data or information other than cost or pricing data usually result in questioned, unsupported or unresolved costs, as discussed in 10-304. To the extent that fraud, other unlawful

activity, or improper practices are found, (see Fig. 4-7-3 for examples of potential indicators), the procedures of 4-702.4 should be followed.

9-212 Types of Audit Opinions in Price Proposal Audit Reports

a. In addition to reporting the results of the examination of the cost or pricing data/cost information other than cost or pricing data, the reporting standard on opinions (10-210.5) requires that the report shall contain either an expression of the auditor's opinion regarding the cost representations or an assertion that an opinion cannot be expressed, i.e., a disclaimer. The opinion is composed of three parts. An opinion is given on the adequacy of the cost or pricing data/cost information other than cost or pricing data submitted in support of the proposed cost examined. In addition, the opinion will address the compliance of the cost or pricing data/information other than cost or pricing data with CAS or FAR Part 31, as applicable. The concluding part of the opinion will address whether the proposal or part(s) of the proposal examined should be considered acceptable as a basis for negotiation of a fair and reasonable price. (See 10-304.6) The standard allows for three types of opinions: unqualified, qualified and adverse. The following subsections discuss each type of opinion.

b. When the auditor examines the entire proposal, the opinion will be on the cost representations taken as a whole. Examples of the standard opinion paragraphs used in price proposal reports on examinations of cost or pricing data/cost information other than cost or pricing data are included at 10-304.

c. When the auditor examines only part(s) of a proposal, the opinion will be on the cost representations related to the part(s) of the proposal examined and a disclaimer of opinion will be issued for the proposal as a whole. The disclaimer on the proposal taken as whole is rendered because the auditor does not gather evidence to support the proposal as a whole (see 10-305.4b.). Evidence is only gathered on the part(s) of the proposal examined. The opinion on part(s) of a proposal is prepared

using the standard opinion paragraph in 10-304, tailored for the part(s) of the proposal examined. An example of an opinion paragraph on a part of a proposal is included in 10-305.4.

d. An application of agreed-upon procedures is a performance of procedures agreed upon with the contracting officer, not performance of procedures that the auditor believes are necessary to support the basis of an unqualified opinion. It is performed in accordance with generally accepted government auditing standards. Therefore, the report should disclaim an opinion (10-1000).

9-212.1 Unqualified Opinion

This type of opinion results when the submitted cost or pricing data/cost information other than cost or pricing data are considered by the auditor to be adequate, acceptable and in compliance with applicable FAR/DFARS and CAS provisions. In this type of opinion, the auditor considers the examined cost or pricing data/cost information other than cost or pricing data adequate and compliant and the proposal or the part(s) of a proposal examined to be acceptable as a basis for negotiation of a fair and reasonable price.

9-212.2 Qualified Opinion

An unqualified opinion cannot be issued when there are inadequacies with the cost or pricing data/cost information other than cost or pricing data, noncompliances with FAR/DFARS or CAS, or other problems not related to contractor actions or inactions (9-212.4a.(2) and (3)). When the entire proposal is being examined, a qualified opinion states that the effects of the matter to which the qualification relates have a significant but limited impact on the proposal taken as a whole; therefore, the cost or pricing data/cost information other than cost or pricing data submitted or identified are considered adequate and the proposal acceptable for negotiation of a price. When only part(s) of a proposal is being examined, a qualified opinion states that the effects of the matter to which the qualification relates have a significant but limited impact on

the part(s) of the proposal examined, therefore, the cost or pricing data/cost information other than cost or pricing data is an acceptable basis for negotiation of a fair and reasonable price for the part of the proposal examined. In determining whether a qualified opinion is appropriate in the circumstances, the auditor must consider the impact of questioned/unsupported costs on the negotiation of a fair and reasonable price and the extent of the corrective action the contractor should be required to undertake. See also 10-210.4 for factors to consider in deciding whether to qualify or disclaim the audit report opinion.

9-212.3 Adverse Opinion

a. An adverse opinion shall be rendered when there is denial of access to records/data having a significant effect on the examination, or when significant inadequacies or significant noncompliances requiring corrective action by the contractor prior to negotiation are noted. When the entire proposal is being examined, an adverse opinion presents the auditor's judgment that when taken as a whole:

(1) the submitted cost or pricing data/cost information other than cost or pricing data are not adequate, or

(2) the proposal was not prepared in accordance with applicable acquisition regulations and Cost Accounting Standards, and

(3) the proposal is, therefore, not acceptable as a basis for negotiation of a fair and reasonable price.

When only part(s) of a proposal is being examined, the adverse opinion is only related to the examined part(s) of the proposal. When an adverse opinion is expressed, the opinion should include a direct reference to another paragraph/section that explains the item(s) causing the adverse opinion. This other paragraph/section in the report must explain specifically, fully, and clearly the reason or reasons for the adverse opinion as well as the specific corrective action necessary to resolve the situation.

b. An adverse opinion is generally the consequence of a contractor's action or inaction. Situations where an adverse opin-

ion may be justified include, but are not limited to the following:

(1) Significant amounts of questioned or unsupported costs which render the cost or pricing data/cost information other than cost or pricing data inadequate as a basis for negotiation.

(2) Significant deficiencies in the pricing, sales or cost information submitted.

(3) Accounting system deficiencies or estimating system deficiencies which have a significant impact on the proposal and preclude an effective examination.

(4) Noncompliances with CAS or FAR/DFARS which have a significant impact on the proposed costs.

(5) Denial of access to records, budgetary data, or performance data which are considered necessary to evaluate the proposal.

(6) Significant amounts are classified as unresolved costs because the subcontractor has either:

(a) denied access to records, budgetary data, or performance data which are considered necessary to evaluate the subcontract proposal or

(b) not maintained its books and records in a condition which would allow for the examination within reasonable time constraints.

(7) Nonreceipt of technical evaluation reports when the results of such reviews are considered necessary and are so significant that they may have a material impact on the proposed costs, if the contractor has denied access to the technical specialists (see D-301 and D-302).

c. An adverse opinion based on the contractor's action or inaction will normally result in a specific statement that the cost or pricing data or information other than cost or pricing data are not considered acceptable as a basis for negotiations.

9-212.4 Disclaimer of Opinion

a. A disclaimer of opinion states that the auditor does not express an opinion on the cost or pricing data or information audited. It is appropriate when the auditor has not performed an audit sufficient in scope to enable him or her to form an overall opinion on the submission or information being audited. See 10-210.4 for factors to con-

sider in deciding whether to qualify or disclaim the audit report opinion. A disclaimer of opinion may be used when:

(1) Procurement imposed time constraints allow only a portion of the cost or pricing data/cost information other than cost or pricing data to be examined, but do not allow sufficient time for obtaining competent evidential matter on which to base an opinion on the proposal as a whole or in requests to audit part(s) of a proposal for the specific elements to be examined, and the procurement office will not or cannot grant an extension of the due date.

(2) There are significant amounts of unresolved costs due to the nonreceipt of assist reports covering the proposed subcontract costs, if nonreceipt of the assist audit is not due to the (sub)contractor's action or inaction.

(3) There is nonreceipt of technical evaluation reports when the results of such reviews are considered necessary and are so significant that they may have a material impact on the proposed costs, and the nonreceipt is not due to a contractor's action or inaction (see D-301 and D-302).

(4) The prime contractor's proposal is evaluated through application of agreed-upon procedures, including cost realism analyses (see 10-1000). If one or more lower-tier proposals are evaluated using agreed-upon procedures, but the higher-tier proposal is examined, the higher tier report will be qualified with respect to those assist evaluations.

(5) The contracting officer requests that only part(s) of a proposal is to be examined. The opinion will be rendered on only that part of the proposal examined. An opinion will be disclaimed for the proposal taken as a whole. The auditor is not performing procedures to gather sufficient competent evidence on the proposal as a whole, therefore, the opinion is disclaimed for those parts of the proposal not examined. (See 10-305.4b.)

b. When disclaiming an opinion, the auditor should state that the scope of audit was not sufficient to warrant the expression of an opinion. See report language for disclaimer of opinions on examinations in 10-200 and on agreed-upon procedures in 10-1009.

9-213 Reporting the Audit Opinion in Price Proposal Audit Reports

a. The cost or pricing data provided with the proposal (or for the limited elements/areas audited) may be completely acceptable (unqualified opinion), generally acceptable except for or subject to some specific minor deficiency (qualified opinion), or unacceptable (adverse opinion). As with 9-205c above there is no set formula on when each type of opinion must be used. It depends on the auditor's judgment as to the significance of the problems noted. In other words, the auditor must consider the magnitude of the deficiencies found relating to the submitted cost or pricing data. If no deficiencies (i.e., inadequacies or noncompliances) are found, then normally an unqualified opinion would be appropriate. Minor deficiencies normally result in a qualified opinion. An adverse opinion would usually be warranted when the deficiencies are so significant as to render the proposal as a whole unacceptable as the basis for negotiation of a fair and reasonable price.

b. Whichever of the three audit opinions is given (9-212), it should be reported as part of the summary portion (i.e., the "Results of Audit" section of 10-304) of the report. Necessary comments explaining the inadequacies in the cost or pricing data and how they influence the audit opinion are usually part of the "Scope of Audit" portion of the report. (This usually means these two sections closely complement and cross-reference each other.)

9-300 Section 3 --- General Evaluation Procedures for Cost Estimates

9-301 Introduction

a. This section presents general guidance on evaluation of contractors' estimates including preliminary survey procedures and overall audit policies. Guidance related to specific cost areas is included in the remaining sections of this chapter (e.g., material cost is in Section 4 and labor cost is in Section 5).

b. This section is also intended to provide a general framework for the discussion on performing contractor estimating system surveys included in 5-1200.

9-302 Adequacy of Cost Accounting System for Preparation of Price Proposals

a. When the contract price is to be negotiated based on cost or pricing data, the contractor is required to certify that the data in support of the proposal are accurate, complete, and current (see 9-202b and FAR 15.403-4). The contractor's cost accounting system usually is a major data source used in preparing the proposal. In evaluating cost accounting system adequacy, the results of prior audits of materials, labor, indirect costs, budgeting function, etc., should assist in determining whether valid, reliable, and current costs are readily available (see 5-1207.3). When applicable, the contractor is also required to file a CAS Board Disclosure Statement certifying that the practices are complete and accurate as of the day of submission. The contractor is also certifying that the practices used in estimating costs in the proposal are consistent with the cost accounting practices disclosed in the statement. In evaluating the cost accounting system, determine that the actual estimating practices comply with CAS and the disclosure statement (see Chapter 8).

b. To provide data required for cost estimating purposes, the contractor's cost accounting system must contain sufficient refinements to provide, where applicable, cost segregation for

(1) preproduction work and special tooling;

(2) prototypes, static test models, or mock-ups;

(3) production by individual production centers, departments, or operations---as well as by components, lots, batches, runs or time periods;

(4) engineering by major task;

(5) each contract item to be separately priced;

(6) scrap, rework, spoilage, excess material, and obsolete items resulting from engineering changes;

(7) packaging and crating when substantial; and

(8) other nonrecurring or other direct cost items requiring separate treatment. (See also 5-1207.3 and 5-1209.)

c. Accounting data used in developing estimated costs must be valid and reliable. For example, in an accounting system which provides for lot costing, inadequate controls over job lot cutoffs may result in inaccurate lot cost data. This type of error could produce inequitable results when lot cost trends are used in developing or evaluating costs for follow-on procurement. For this reason, an audit of internal controls is important.

9-303 Contractor Estimating Methods and Procedures-Cost Estimates

a. A contractor's estimating method is influenced by the type of accounting system maintained and the statistical data available. Data supporting individual cost estimates may include:

(1) directly applicable experience for an entire product, such as a follow-on procurement for a product already in production;

(2) directly applicable experience for certain tasks comprising a new procurement similar to those accomplished under previous contracts; and

(3) general or indirectly applicable experience represented by various ratios and percentage factors applicable to a common base.

When experience ratios or percentage factors are used by contractors to derive related estimates for a current estimate, determine whether adjustments were made to reflect differences in complexity, production rate, contract performance

period, and other factors which influence the validity of the current estimate.

b. Contractors may employ uniform procedures to prepare prospective price proposals or may justifiably use a variety of methods and procedures. Special problems may require a deviation from established procedures. It may be desirable in certain instances, from both the cost and time standpoints, to use overall or broad estimating procedures, rather than more precise, detailed methods; or it may be necessary to rely on the judgment of qualified personnel in design, production, and other fields. Variations in estimating procedures employed may be attributable to such factors as:

(1) the relative dollar amount of each estimate,

(2) the contractor's competitive position,

(3) the degree of firmness of specifications related to a new item, and

(4) the available cost data applicable to the same or related products/services previously furnished.

c. Regardless of whether the contractor has based an estimate directly on past incurred costs, ensure that cost estimates for future work are based on correction of any past or current inefficient or uneconomical contractor practices. For example, if the proposed engineering or manufacturing productivity is less than that reasonably achievable by the contractor in performing the proposed contract, the cost difference between the proposed productivity and the more likely achievable productivity should be questioned in the audit. Also question the impact of any cost avoidance recommendations using the criteria in 9-308. (See also 5-1209.)

d. There are various methods of preparing cost estimates. The most frequently used are the detailed, comparison, and roundtable methods or a combination of the three.

(1) The detailed method requires the accumulation of detailed information to arrive at estimated costs and typically uses cost data derived from the accounting system, adjunct statistical records, and other sources. The information often includes specifications; drawings; bills of material; statements of production quantities and

rates; machine and work-station workloads; manufacturing processes, including the analysis of labor efficiency, setup and rework, and material scrap, waste, and spoilage; data determining plant layout requirements; analysis of tooling and capital equipment, labor, raw material and purchased parts; special tools and dies; and composition of the indirect cost pools.

(2) The comparison method is used when specifications for the item being estimated are similar to other items already produced or currently in production and for which actual cost experience is available. Under this method, requirements for the new item are compared with those for a past or current item, the differences are isolated, and cost elements applicable to the differences are deleted from or added to experienced costs. Adjustments are also made for possible upward or downward cost trends.

(3) The roundtable method is used to estimate the cost of a new item when there is no cost experience or detailed information regarding specifications, drawings, or bills of material. Under this method, representatives of the engineering, manufacturing, purchasing, and accounting departments (among others) develop the cost estimates by exchanging views and making judgments based on knowledge and experience. This method has the advantage of speed of application and is relatively inexpensive, but may not produce readily supportable or reliable cost estimates. When this method is used, technical assistance may be required to evaluate the resultant cost estimates.

9-304 Price Proposals Format and Support

a. Contractor price proposals required by FAR 15.403 /DFARS 215.403-1 to be submitted with cost or pricing data must also be submitted with the first page of the proposal including the details specified by FAR 15.408, Table 15-2, if Table 15-2 is being used. Departments which contribute data to the proposal may include, among others, accounting, cost control, budgeting, estimating, planning, purchasing, production control, engineering, drafting, publications, and sales. In addition to the cost in-

formation contained in the accounting system, adjunct statistical records and data may be maintained and used in preparing cost estimates. The data may include bills of material, vendor quotations and catalogs, blueprints, value analysis reports, labor efficiency reports, sales budgets, and indirect cost budgets. Contractors may also prepare time series charts, scatter charts, learning curves, and other forms of graphic analysis in developing cost estimates.

b. To expedite the audit process, the Agency has developed criteria which can be used to evaluate the adequacy of the basic supporting data and information submitted with the proposal. This form is available on the DCAA Intranet and the APPS (file name ADEQUACY).

c. When coordinating with the responsible Government procurement and technical representatives, solicit the contractor's cooperation in reaching an informal agreement on types of data and information to be submitted with a proposal or to be made available at the beginning of the audit.

9-305 Coordination with Contracting Officers

a. The organizational relationship of auditors with contracting officers and their representatives is discussed in 1-400. A close working relationship is essential for complete and meaningful evaluations of contractors' cost estimates.

b. Contracting officers, through proper coordination and utilization of members of the procurement team (including engineers, lawyers, price analysts, and contract auditors), must ensure that contractors' price proposals have been prepared on a sound basis and are evaluated in sufficient depth to support an informed opinion regarding reasonableness. The contracting officer is responsible for requiring the timely submission of needed data. Each member of the team is responsible for making recommendations in his or her respective area.

c. The auditor will perform financial evaluations and analyses requiring access to the contractor's records. These analyses will cover both the adequacy of statements of current costs and the adequacy and reasonableness of projections to the extent information relevant to such projections

can be obtained from the contractor's records. These evaluations, for example, might cover material prices and quantities; labor hours and rates; and the elements of the various indirect cost pools and their distribution. As used in this paragraph, "records" include, among other things, historical cost records, cost ledgers, purchase orders, subcontractor and vendor quotations, budgets, forecasts, learning curve computations, and similar cost and forecasting data.

d. Administrative procedures to coordinate:

(1) a PCO request for audit or technical review of a prime contractor price proposal or

(2) an ACO, PCO, or auditor request for audit or technical review of a lower-tier contractor price proposal are described in 9-103, 9-104, 9-108, and Appendix D.

e. The manner in which information furnished by the auditor is used in negotiation is the responsibility of the contracting officer. Where the contracting officer fails to accept an audit recommendation and the auditor believes that this action has a significant or continuing impact on the reasonableness of the price or on administration of the contract, and in addition, feels that there is an opportunity for useful corrective action, the auditor should report the situation to his or her supervisor (see 4-803 and 15-600).

f. The type of contract to be awarded and the contract provisions are the responsibility of the contracting officer. When an evaluation of the contractor's operation indicates that the contemplated contract type would not be in the Government's best interest because of the contractor's type of business, accounting system, production of similar items for commercial purposes, or other reasons, recommend that the contracting officer consider a different type of contract. Also advise the contracting officer when proposed contract provisions appear inappropriate or undesirable (see 3-200).

9-306 Use of Specialist Assistance in Price Proposal Technical Evaluations

a. An important aspect of a proposal evaluation is determining the reasonableness of material and labor estimates. Audit

tests of these estimates may require the assistance of technical specialists.

b. Specialist assistance is usually obtained when the contractor's support for the cost being audited is not based on accounting or financial data and the auditor cannot efficiently or effectively determine the reasonableness of the costs through alternative means. However, the decision to use specialists should be reached only after considering the type of risk factors described in 9-402.2 and 9-501. These risk factors and others may indicate that specialist assistance is not necessary.

c. Detailed procedural guidance is presented in Appendix D to assist in:

(1) deciding whether technical specialist assistance is needed,

(2) identifying what type of assistance is needed,

(3) requesting the assistance,

(4) achieving good communications with technical specialists, and

(5) reporting on the use of technical specialists or the impact of their nonavailability.

d. Statement on Auditing Standards (SAS) No. 73, "Using the Work of a Specialist," requires auditors to exercise professional judgment when the work of a specialist is required, including a determination of the type of technical expertise needed, and provides guidance on using the specialist's findings. It notes that while the appropriateness and reasonableness of methods or assumptions used and their application are the responsibility of the specialist, the auditor should obtain an understanding of these matters to determine whether the findings are suitable for corroborating the cost representations.

9-307 Incorporating Technical Evaluations into the Audit Report

The contracting officer has the overall responsibility for determining how the information and opinions furnished are applied to the contractor's estimate. However, the auditor also has a responsibility for examining the report on any requested technical evaluation to ensure a reasonable understanding of the work performed, the accounting data relied on, and

the impact of the results on proposed costs. Documentation requirements are in 4-1000. The work of a specialist should be incorporated into the report unless the findings are obviously unrealistic, or procedures used appear inadequate. In these situations, attempt to reconcile differences with the specialist or, if necessary, the responsible supervisory official. Obtain the assistance of the ACO in facilitating a resolution. Discussion of procedures and technical aspects of the evaluation is usually sufficient to eliminate concerns. If the auditor is unable to resolve differences, the technical evaluation should not be relied on in the audit opinion or the development of questioned costs. The audit report should enclose the technical report and explain why it was not used (see Appendix D).

9-308 Incorporating Cost Avoidance Recommendations into Audits of Price Proposals

a. In evaluating the reasonableness of proposed cost elements (including direct labor and material quantities and prices, other direct costs, and indirect costs), consider what it should cost to supply the proposed items assuming the offeror operates with reasonable economy and efficiency. Auditors use contract audit procedures where applicable to assist the procuring contracting officer in meeting his or her obligation (FAR 15.404-1(c)(2)(ii)) to ensure that the effects of any inefficient or uneconomical contractor practices are not projected into future contract prices. Useful tutorial material on this concept is contained in the Air Force Institute of Technology (AFIT) and the Federal Acquisition Institute (FAI) Contract Pricing Resource Guides, specifically volume III. The internet address is <http://www.gsa.gov/fai>.

b. Operations audits performed as discussed in 14-500 provide one key source of information about inefficient or uneconomical contractor practices which should be considered in each proposal audit. The audit program for each price proposal evaluation will provide for assessing each cost avoidance recommendation from operations audits at the contractor, to de-

termine if there is a significant impact on the proposal. As circumstances develop (for example, the contractor implements a recommended cost avoidance or a cost avoidance proves not applicable to a certain product line), the proposal impacts can be expected to vary. Therefore, a reassessment should be made in each proposal evaluation.

c. Any significant impact of cost avoidance recommendations will be reflected as questioned costs in the audit of price proposals when all of these criteria are met:

(1) The findings and recommendations have been discussed with the contractor as provided by 4-304.5. It is not necessary to have issued the operations audit report, or have received the contractor's reaction to the findings and recommendations. However, the proposal impacts should be adjusted as these events occur, if they result in adjustment of the recommended cost avoidance.

(2) The proposal audit has established that the recommended cost avoidance is applicable to the proposed contract performance and is not reflected in the contractor's estimated costs for the proposal. Note that a cost reduction may not be reflected in the proposal even though the contractor has agreed to make the needed improvements, or even if the recommendation has been implemented. Take care not to question costs:

(a) for a time period before the contractor could reasonably achieve the recommended economy or efficiency improvement,

(b) for work areas where the recommendation does not apply, or

(c) for proposal elements that adequately anticipate the expected cost reduction.

Technical assistance (see 9-103 and 9-306) may be needed on these points, especially where the proposed costs are based on assumed future conditions or performance methods that would differ from those in effect when the cost avoidance recommendation was developed.

(3) The impact calculated for the specific proposal reasonably reflects the contractor direct and indirect start-up costs and investment amortization necessary to achieve the recommended cost avoidance,

allocated using the contractor's established cost accounting practices.

9-309 Evaluation of Methods and Procedures-Cost Estimates

a. Evaluation of a contractor's estimating methods and procedures may be divided into two broad areas: first, an evaluation and understanding of the contractor's prescribed methods and procedures; and second, an evaluation and understanding of the methods and procedures actually used in preparing the cost estimate. Work in these two areas may be performed concurrently or separately using, as a reference point, past or current cost estimates prepared by the contractor. In either case, consider the findings in both of these broad areas when planning and developing the audit program (see 5-1200).

b. The auditor's objective in these two areas is to examine the available data to the extent necessary to:

(1) form a sound opinion on the validity of the methods and procedures used to develop the cost estimates, and

(2) make sound judgments on the extent and nature of testing to be done in areas requiring further examination.

Also determine whether the results of recent estimating system survey work (5-1200) indicate that the estimating system is reliable enough to allow reduced audit effort on individual price proposals.

c. The extent of the auditor's evaluation may be influenced by the:

(1) experience gained in comparing earlier estimates with applicable actual costs,

(2) degree to which the contractor's estimating procedures agree with the accounting procedures,

(3) timeliness and depth of evaluation given contractors' estimating methods and procedures by other Government representatives, and

(4) results of operations audits that affect future costs.

d. Recommend changes in estimating methods and procedures when the evaluation indicates existing procedures are inadequate or improper.

9-310 Deficiencies in Specific Cost Estimates

a. This section deals with deficiencies in specific cost estimates versus deficiencies in overall cost or pricing data covered in 9-205. When any of the following deficiencies are encountered and are significant, the auditor should immediately notify both the ACO and the PCO in accordance with the guidance contained in 9-205.

b. Deficiencies in cost estimates may result from:

(1) the use of incorrect, incomplete, or noncurrent data;

(2) the use of inappropriate estimating techniques;

(3) the failure to consider or use all applicable factors or necessary techniques;

(4) the improper use of an estimating technique;

(5) an apparent deliberate concealment or misrepresentation of the data supporting the estimate either in the historical data from prior contracts or in the supporting documents prepared specifically for the proposal (see 4-700); or

(6) the failure to estimate in a manner consistent with the disclosed or established accounting procedures as required by CAS 401 (see Chapter 8).

c. Upon discovering a significant estimating deficiency during a proposal evaluation, immediately prepare a draft estimating system flash report and submit it to the contractor for comment. The auditor should prepare the draft report and coordinate it with the contractor at the time the estimating deficiency is found, rather than waiting until the proposal audit is completed. This procedure will provide for issuing the flash report at the same time or shortly after the proposal audit report is issued. Give the contractor a reasonable amount of time to comment on the draft report, usually 1 to 2 weeks would be sufficient. Upon timely receipt of the contractor's response, a separate audit report entitled "Estimating System Deficiency Disclosed During Evaluation of Proposal No. XXX" (flash report) should be issued to the ACO addressing both the contractor's comments and additional auditor comments. If the contractor does not respond within the timeframe requested, the auditor

should issue the estimating system flash report without the benefit of the contractor's response and explain in the report that the contractor was provided an opportunity to respond but did not do so within the available time. This flash report should address each deficiency disclosed in the proposal audit that is either significant in dollar impact to total proposed costs or to specific cost elements.

d. Flash reports are not required if the estimating deficiency has been reported previously and the contractor's corrective action is currently being monitored by the Government. Such deficiencies are listed in the Contractor's Organization and Systems section of proposal reports, as described in 10-308, until they are resolved (DFARS 215.407-5(g)(1)). In addition, the explanatory notes of the price proposal audit report should describe the cost impact of any outstanding significant deficiency which affects the proposal.

e. Items that would normally be identified in an estimating system flash report when encountered include but are not limited to the following (also see 5-1200 and 10-400):

(1) The lack of clearly documented policies, standard procedures, and methods covering the contractor's estimating system. (Use judgment on the level of detail needed by small contractors with less than \$50 million per year in Government sales.)

(2) Nonexistent, out-of-date, or inadequate support for factors used in the proposal (such as raw material, attrition, or normal production allowance).

(3) Failure to perform an adequate evaluation of proposed subcontracts prior to submission of the proposal.

(4) The lack of budgetary data beyond the current contractor fiscal year.

(5) Contractor policies requiring that all production effort remain within the company, regardless of the comparative cost of the effort.

(6) Proposing material on a stand-alone basis without considering other known requirements (spares, related programs, other production lots) that might be ordered at the same time.

(7) Proposing costs based on vendor quotes without considering historical data indicating that prices ultimately negotiated

with vendors are lower than the prices quoted.

(8) Not considering or selectively using historical cost experience for similar programs.

(9) Not considering residual inventories.

(10) Applying escalation to firm vendor quotes.

f. This flash reporting policy does not negate the requirement for in-depth analysis of estimating procedures and practices. Periodic estimating system audits (5-1200) are still required. The frequency of these periodic audits may vary dependent upon the items identified in the flash reports.

g. When an estimating system deficiency is identified, consider whether the condition is likely to constitute defective pricing if not revised prior to negotiation and agreement on a contract price. If the auditor concludes the cost estimate is not current, accurate, or complete, take the following actions:

(1) Inform the contractor and request it take the necessary corrective action. Seek contracting officer assistance where applicable.

(2) When the contractor refuses to revise the cost estimate, attempt to obtain or develop the information through audit means.

(3) If the contractor is unwilling to correct potentially defective cost or pricing data and time or resource constraints make it impractical to sufficiently develop a recommended audit position, the audit report should advise the contracting officer of the inadequacies in the contractor's proposal (also see 9-205).

(4) For all proposals or other audits subject to U.S.C. 2306a, complete a Defective Pricing Lead Sheet (DCAAF 7640-22b) to rate the proposal for defective pricing potential. After completion of both parts, the original will be placed in the permanent file with a copy remaining in the audit working papers.

9-311 Evaluation of Individual Cost Estimates and Cost Realism

a. As appropriate, procedures should include:

(1) a review of operations audit findings and recommendations, including cost avoidance recommendations that have an impact on proposed costs (9-308);

(2) an analysis of reports of noncompliance with CAS and FAR Part 31 for possible application of the findings to proposal evaluations;

(3) reviews of available written estimating procedures;

(4) discussions with contractor personnel;

(5) examination of the methods and procedures actually followed;

(6) consideration of the data developed and the manner in which they were used;

(7) comparisons of past cost estimates with incurred costs; and

(8) analysis of cost trends.

b. Obtain information related to the following areas:

(1) The contractor's organization with emphasis on the various segments participating in cost estimating.

(2) The estimating methods and techniques actually used and the nature of the underlying data and judgments supporting each cost element.

(3) The attention given to special terms either contained in the request for proposal or to be imposed by the contract.

(4) The availability and use made of accounting, statistical, budgetary, and other data.

(5) The extent company-wide forward pricing factors are developed and used when preparing the cost estimates and whether these pricing factors are current (see 9-1200).

(6) The graphic analysis (such as time series and correlation charts) used in preparing the estimate.

(7) The degree of consistency between cost classifications used for cost accounting purposes (direct and indirect costs) and those used for cost estimating purposes, and the reasons for significant differences, especially on proposals submitted for like or similar items.

(8) The types of products manufactured and the manufacturing processes involved. This includes information from continuous monitoring of the manufacturing process for the effects of changes and/or modernization (see 14-800).

(9) The reliability of prior cost estimates, including an evaluation of cost areas where significant differences exist between estimated and actual costs and the reasons for these differences.

(10) The contractor's managerial controls and review procedures (to ascertain whether cost estimates were prepared using established company practices).

(11) The relationship of the contractor's technical proposal to the cost estimate. The technical proposal may contain information such as descriptions of the items to be produced, production schedules, cost estimating plans, adequacy of tooling on hand, and the specific instructions furnished each department responsible for preparing cost elements contained in the proposal.

9-311.1 Evaluation of Indirect Versus Direct Cost Classification

a. Evaluate the contractor's cost classification for consistent treatment of cost elements to determine whether the treatment given direct and indirect costs in estimating parallels the accounting treatment of incurred costs as required by CAS 401 and 402. Inconsistencies should be analyzed and the reasons for different treatment explained. A violation should be reported as a CAS noncompliance.

b. Compare the pattern of direct and indirect cost treatment of the proposal being audited with the current CAS Disclosure Statement and with other proposals recently submitted, particularly when the end items involve similar work. When the estimating basis is different, the difference should be thoroughly explored.

c. Differing direct versus indirect criteria among competitors and the exercise of special allocation provisions of certain Cost Accounting Standards requires that considerable attention be directed to consistency. Although differences are natural consequences of varying circumstances, be careful to avoid perceptions that inconsistent audit applications are causing or contributing to the accounting differences. Price proposal audit reports should clearly identify unusual cost accounting practices having a significant impact, particularly those requiring the use of any special allocation provisions.

9-311.2 Evaluation of Consistency in Estimating and Accounting

CAS 401 requires that the methods used for estimating costs should be consistent with the methods used for recording or accounting for costs. However, examination might disclose, for example, that while actual costs are used in estimating costs, standard costs are used in recording costs. Under these circumstances, compare the amounts shown for a selected number of items extended at suppliers' actual prices with the amounts for the items obtained by applying established standards and related variances. This comparison should allow the auditor to evaluate the propriety of the cost estimate and to identify possible inequities resulting from using an estimating method which differs from the method used in accounting for costs. Similar comparisons could be made in other cost areas.

9-311.3 Comparison of Estimated and Actual Costs

When applicable, compare prior cost estimates with costs incurred. The information gained will not constitute conclusive evidence of the reliability of the contractor's cost estimating methods and procedures, but may disclose significant differences between estimated and actual costs. Reasons for the differences should be ascertained and considered in evaluating the reliability of the estimating methods/procedures and in determining the extent of selective tests in areas requiring further analysis.

9-311.4 Cost Realism Analyses

a. Cost realism analysis means an evaluation of the overall costs in an offeror's proposal to determine if costs: are realistic for the work to be performed, reflect a clear understanding of the requirements, and are consistent with the various elements of the offeror's technical proposal. The goal of a cost realism analysis is to ensure that the proposed costs are not significantly understated. FAR 15.404-1(d) requires that cost real-

ism analyses be done on cost-reimbursement contracts. Cost realism analyses may also be performed on competitive fixed-price incentive contracts or, in exceptional cases, on other competitive fixed-price type contracts when:

(1) the solicitation contains new requirements that may not be fully understood by competing offerors,

(2) there are quality concerns, or

(3) past experience indicates that contractors' proposed costs have resulted in quality or service shortfalls.

Generally, cost realism analyses are conducted on competitive cost-reimbursement contracts; however, cost realism analyses may be performed on other acquisitions as well, at the discretion of the contracting officer. Depending upon the type of contract, the purpose of the evaluation differs. On cost reimbursement contracts, the purpose is to prevent offerors from gaining an advantage over competitors by proposing an unrealistically low estimated cost. In contrast, on fixed price contracts, the goal is to protect the Government from encountering problems in performance based on an unrealistically low price.

b. Cost realism analyses differ from traditional forward pricing audits. When a complete examination of the contractor's proposal is requested, the auditor is responsible for rendering an informed opinion as to the adequacy of the cost or pricing data for negotiation of a price. In contrast, cost realism analyses are generally performed on competitive cost-reimbursement procurements when adequate price competition is anticipated. FAR 15.403-1 and DFARS 215.404-1(d) prohibit the contracting officer from requesting cost or pricing data on competitive procurements and limit data requests to information that is necessary. The contracting officer is not required to conduct an in-depth cost analysis or to verify each and every item proposed. Rather, the evaluation of the competing proposals requires the exercise of informed judgment by the contracting officer. This means that the procuring agency's evaluation of the competing proposals was reasonably based and not arbitrary.

c. Auditor assistance may not be required on some cost realism analyses;

therefore, the amount of auditor support requested will vary from agency to agency. Since contracting officers are not required to verify all items proposed, usually the auditor is requested to apply agreed-upon procedures for selected elements of cost. Often, we are requested to verify that:

(1) the rates are the offeror's most current rates,

(2) the proposal has been prepared consistent with the offeror's established practices, and

(3) there are no outstanding deficiencies that would significantly impact the proposal.

In some cases, the contracting officer may choose not to enter into communications or negotiations with the contractor. If the auditor is prohibited from discussing the proposal with the contractor, this prohibition will most likely have to be documented in the report's Results of Application of Agreed-Upon Procedures section, and needs to be communicated up front to the contracting officer.

d. A competitive procurement is considered low risk. The auditor should coordinate closely with the requestor to determine how to efficiently meet the objectives of the cost realism analysis. The evaluation should be performed as a desk review whenever possible. Every attempt should be made to do the cost realism analysis of the costs based upon information available in the audit files. Requests for other information (e.g., status of the estimating system, or uncompensated overtime practices) should also be addressed based upon information available in the FAO files. If known deficiencies exist, these deficiencies should be identified. Negative assurance should not be provided regarding the contractor's systems.

e. Generally, technical assistance should not be requested on cost realism analyses. A technical evaluation of proposals received is an integral part of a contracting officer's source selection procedures. The technical evaluation, together with the cost realism analysis, is used to make a "best value" determination and an ultimate award of the contract. Therefore, unless otherwise instructed in the request for services, the auditor should not request technical assistance. In addition, there is no need to qual-

ify the report for lack of receipt of technical review, because we disclaim an opinion.

f. When reporting the results of a cost realism analysis or other application of agreed-upon procedures, the auditor should follow the reporting requirements in 10-1009, Results of Application of Agreed-Upon Procedures (see 10-1009c. for additional requirements on cost realism). The report should clearly indicate that the contractor's proposed costs were specifically evaluated for realism and possible understatement. Since a cost realism analysis is an application of agreed-upon procedures, the report should include a disclaimer of opinion. Since FAR 15.403-1 instructs contracting officers not to obtain cost or pricing data when conducting a cost realism analysis on a competitive procurement, there should not be any reference to the adequacy of the cost or pricing data. Auditors should not use the opinion matrix in 10-304.6c.

9-312 Pre-Established Forward Pricing Rates and Factors

Formal or informal agreements between contractors and the Government may exist which establish certain cost factors for use in forward pricing actions during specified time periods (such as forward pricing rate agreements and formula pricing agreements---a systematic method of pricing a large volume of small acquisitions). These factors may include indirect cost rates, labor hour rates, material and labor variances, material handling rates, and allowances for scrap and obsolescence. See 9-1200, FAR 15.407-3 and 42.17 for detailed guidance on the audit of forward pricing rate and formula pricing agreements. Periodically determine whether present conditions or intervening occurrences negate current applicability of these types of pre-established cost factors. Circumstances which may adversely affect their continued applicability are changes in business volume, changes in market conditions affecting material or labor costs, savings accruing from cost reduction programs, changes in manufacturing processes used to make products, and changes in the accounting treatment of direct and indirect costs. Board of Directors minutes may document

major decisions that affect the above areas (see 5-109.2 and 14-605a.).

9-313 Evaluation of Cost Estimates After Costs Have Been Incurred

Under certain circumstances, a contractor's submission is evaluated after all or a portion of the costs have been incurred, such as in the case of pricing proposals, contract status reports, termination claims, and delay claims. In these cases, the audit of the submission should not be limited merely to a comparison with the actual costs. Refer to the appropriate section of CAM for pertinent guidance relative to the specific audit being performed.

9-314 Cost Estimates Based on Standard Costs

Guidelines for evaluating the validity of historical costs derived by using standard costs and related variances are contained in Chapter 6. The same guidelines apply when standard costs and related variances are used in preparing cost estimates. The basic principle underlying the use of standard costs in estimating is that the standard cost plus the estimated variance must reasonably approximate the expected actual cost.

9-314.1 Estimates Based on Revised Standards

A contractor may revise direct material and direct labor standard costs, adjusted by estimated variances, to develop direct material and direct labor cost forecasts. Review the basis for revising the standards and decide whether the estimated variances have been properly adjusted to reflect the changes made in the standards. When revised standards reflect only certain historical cost changes, the related variances must be adjusted so that the two combined will approximate the anticipated actual cost.

9-314.2 Variance Analysis

a. Direct material and direct labor cost variances may be segregated by contributing causes (such as price and rate variances, use and efficiency variances, and variances

caused by make or buy decisions) and by product lines (with homogeneous products) to produce reasonably accurate prime product costs. When variances are segregated, make comparative studies of historical costs and cost trends. For this analysis, consider employing techniques such as

(1) time series charts, plotting the percentage relationship of a major direct variance element (material or labor) to related standard costs within the product line, and

(2) improvement curves, plotting the unit or cumulative average direct material or direct labor costs (standards and related variances) for successive quantities of end products produced.

b. Measure the effect of anticipated changes so that historical costs may be adjusted to a basis comparable to that underlying the forecasts. Adjustments may be necessary when the following conditions exist:

(1) The planned production within a product line may be of a continuing nature, whereas, in prior periods, a number of related products were initially put into production causing high start-up prime costs.

(2) The planned sales and production volume within a product line may be substantially higher or lower than previous periods. Changes in volume have an impact on quantity discounts on direct material purchases, direct labor efficiency, and other factors which contribute to variances from standard costs.

(3) The planned reduction in inventories on hand may lead to unusual rework effort and result in high nonrecurring variance cost.

(4) The planned changes in make or buy policies for specific components and in the product mix within a product line may have an impact on direct material and direct labor variances previously caused by a volume change.

9-314.3 Variances by Product Line

When standard costs and the related experienced variances are used by a contractor in estimating prime costs, establishing the reasonableness of the estimates will be difficult unless the contractor's account-

ing system provides for segregation of variances by product lines. Analyze recorded product line data to determine whether the contractor's estimate reasonably approximates expected actual costs. Available statistical analyses of the variances may provide more appropriate costs for specific products than recorded overall variances. Statistical data of this type may be used to appraise direct material or labor cost estimates based on applying overall variances to standard costs.

9-314.4 Consistency in Using Standards

When a contractor employs standard costs and submits multiple proposals, the direct material and direct labor standard costs should be consistent for pricing all procurements. Verify that standards are current before they are compared with cost estimates. However, these standard costs are generally not applicable for pricing items:

- not in continuous production,
- being phased out of production, or
- being produced under special production runs.

9-315 Evaluation of Statement of Income and Expense

a. In some circumstances, the contractor's Statement of Income and Expense should be evaluated for each organizational element comprising a profit center with its own cost estimating and proposal responsibility. Consider for further study and operations audits areas of favorable or unfavorable results of operation. Comparisons should also be made to the contractor's budgets as discussed in 5-500. In considering what areas might warrant further study, attempt to identify those factors which influenced operating results without reflecting on the soundness of the contractor's estimating procedures. Examples of these factors are unusually high profit rates compared with the estimated rates because of the introduction of more efficient production and management techniques, or unusually low rates of profit (or losses) resulting from deliberate low bids because of competition.

b. When a detailed study is to be made, obtain any further segregations of the in-

come and expense statement that are available. This includes segregation by:

- commercial business;
- Government business; or
- major categories of Government business by product, contract, and type of contract.

The analysis should compare the segregated data with the corresponding data shown in sales forecasts, company budgets, and cost estimates used by management in the conduct of the business.

c. Be alert to situations where the profit rates, based on an analysis of financial statements or other summary information, appear to be out of line (e.g., significantly higher than would be anticipated based on the profit rates negotiated). In these cases, determine the reason(s) for the high profits. Consider the results of this evaluation during future proposal, estimating system, and defective pricing audits.

9-316 Evaluation of Contractor Cost Controls

a. The adequacy and effectiveness of the contractor's system for controlling costs should be evaluated. This is done to decide whether the projected costs are being considered when preparing cost estimates. In other words, are there controls on the cost level used to control operational costs over a selected time period (budgets) and to do they achieve specific cost reductions (efficiency studies)? The evaluation of the cost controls should include the following:

(1) an analysis of the contractor's budget system---preparation of the budgets, operations covered, its use in controlling costs, relationships of the various segments contained in the overall budget, and comparisons of past estimates with costs actually incurred; and

(2) an analysis of past, current, and planned cost reduction programs with emphasis on the nature of the programs, the cost savings achieved, and cost savings goals established for future periods.

b. Many major Government contracts contain clauses requiring an approved Earned Value Management System (EVMS) for performance measurement on selected acquisitions (11-200). On proposals expected to result in contracts covered

by DFARS clause 252.234-7001, EVMS, or DFARS clause 252.242-7005, Cost/Schedule Status Report, when a contractor has proposed to use a previously accepted EVMS, the auditor should provide comments on any deficiencies that are affecting the EVMS on other contracts. These comments should include the impact of other contractor system deficiencies (such as those disclosed during audits of material management and accounting systems, labor, other accounting systems, budgets, and billing systems) that are being reported EVMS surveillance reports (11-209). Provide the comments in the applicable note or an appendix to the proposal audit report (see 10-306 and 10-308).

9-317 Evaluation of Cost Reduction Programs

a. Cost reduction programs include:

- (1) value engineering,
- (2) work simplification,
- (3) design review,
- (4) time and motion studies,
- (5) organizational structure reviews,

and

(6) suggestion and energy conservation programs.

These programs provide for greater economy and efficiency and may also indicate the effectiveness of a contractor's operations. Except for "value engineering," the general nature of these programs is adequately described in the titles. According to FAR 48.101, value engineering is a "formal technique by which contractors may:

(1) voluntarily suggest methods for performing more economically and share in any resulting savings or

(2) be required to establish a program to identify and submit to the Government methods for performing more economically.

Value engineering attempts to eliminate, without impairing essential functions or characteristics, anything that increases acquisition, operation, or support costs."

b. In evaluating cost estimates, determine whether the contractor has considered specific cost reductions anticipated resulting from cost reduction programs other than value engineering. FAR Part 48 contains a discussion of the contract provisions

that cover value engineering incentives and value engineering program requirements and their impact on pricing.

9-318 Evaluation of Plans for Plant and Facility Improvements

Some contractors are accomplishing substantial technological advancements on the factory floor. Improvements in the contractor's plant and facilities frequently generate substantial reductions in labor and material requirements. Evaluate the contractor's plans and budgets for improvement of plant and facilities (see 14-600)

during the proposed contract period and ascertain whether applicable production cost reductions are reflected in the cost estimates. Evaluate the data submitted by the contractor to justify any new or additional Government-furnished equipment or other facilities scheduled to be provided and the timetable for implementation of new equipment and manufacturing processes. The contractor's justification for these items normally will provide a good basis for determining whether applicable cost reductions are reflected in new work cost estimates.

9-400 Section 4 --- Evaluating Direct Material Cost Estimates**9-401 Introduction**

a. This section presents guidelines for evaluation of direct material cost estimates.

b. Direct material costs may include estimates for raw materials, purchased parts, subcontracted parts, packaging, freight, interdivisional transfers, vendor tooling, and other material directly identified with the engineering effort or the manufacture of a product. If the costs of scrap, spoilage, rework, process loss, obsolescence, and similar items can be reasonably estimated through the development of forward pricing factors or other means, then these should also be charged direct. It is important, however, to ensure that the method of estimating and costing these items complies with the applicable Cost Accounting Standards (see Chapter 8).

c. When direct material cost estimates are evaluated, the auditor should consider both the validity of the estimated prices and the quantitative and qualitative material requirements. Appendix D and 9-306 provides detailed guidance on the technical review aspects of material cost estimates and the procedures for requesting assistance.

9-402 Direct Materials Estimating Methods

a. The method of estimating direct material cost depends on the type of accounting and statistical data available to the contractor and the bases for this data. The available data may be based on directly applicable experience for:

(1) an entire product, as in the case of follow-on procurement, or

(2) certain parts and components comprising a product, as in the case of an estimate for an item substantially similar to or related to an item previously produced.

The data may also be based on general production standards or on previous production experience. Examples include factors like direct material cost per pound of product and ratios of direct material to direct labor for similar products.

b. The four basic procedures for estimating direct material are:

- (1) estimate quantity requirements;
 - (2) determine raw material requirements, convert measurements as necessary, and estimate actual yields;
 - (3) estimate current prices; and
 - (4) adjust estimated prices for cost trends and quantities and project total cost.
- Note that prior to applying these procedures, the auditor should analyze individual material estimates from a qualitative perspective to ensure that the proposed material effectively satisfies the Government's requirements.

9-402.1 Source of Material Cost Estimates

Information on which to base direct material cost estimates usually may be obtained from one or a combination of the sources listed below:

(1) Cost records, appropriately adjusted, for the last completed contract.

(2) Cost records for the last lot or a selected number of lots for the last completed contract.

(3) Experienced direct material costs, plotted on an improvement curve, for the same or similar product or components.

(4) Priced bills of material.

(5) Appropriately adjusted, priced bills of material for a related product.

(6) Direct material costs incurred for a pilot run of a prototype model.

(7) A prior cost estimate adjusted to reflect current needs.

(8) A budget prepared for the period during which the same or similar item was produced.

(9) Experience factors and ratios established for related or unrelated products of similar size and complexity.

(10) Operations time sheets.

(11) Engineering drawings.

9-402.2 Extent of Auditor's Evaluation

a. Direct material cost estimates should be evaluated based on the validity of the estimated prices and the quantitative and qualitative material requirements. Factors which influence the scope of audit include:

(1) the materiality of the proposed direct material costs,

(2) the adequacy of the contractor's material related cost or pricing data (see 5-1200),

(3) the adequacy of the contractor's estimating procedures for determining material requirements (see 5-1204.1),

(4) the extent to which actual estimating and material requirements practices follow established procedures,

(5) the contribution of other Government representatives in evaluating the quantitative and qualitative requirements for a specific proposal, and

(6) the results of operations audits of material related functions.

The contractor's classifications of direct materials in cost estimates must be consistent with classifications in the accounting system, as required by Cost Accounting Standard 401. Inconsistencies should be brought to the contractor and the contracting officer's attention so that appropriate action can be taken.

b. Whenever the auditor needs the assistance of a specialist to form an opinion on the measurement of costs, such assistance should be obtained. The auditor should:

(1) identify the specific type of assistance needed,

(2) communicate with the technical specialist, and

(3) assess the impact of technical specialist findings in formulating the audit opinion (see 9-306 and Appendix D).

9-403 Price Proposals Bill of Material Evaluations

a. A properly prepared bill of material (BOM) generally will provide a sound basis for estimating direct material costs. The BOM will usually contain a detailed listing of the types and quantities required for raw material and for each component and part. It may also include allowances for expected losses; defects; spoilage during processing; scrap generated; common supply items such as welding rods, nuts, bolts, and washers; or other additives to the basic material requirements. When it contains only the basic material requirements, loading factors stated as a percentage of material costs may be applied to provide for expected

costs of material losses and common supply items. The auditor needs to ensure, however, that the estimated costs supporting these loss allowances or loading factors are not also included in the contractor's indirect cost estimates in noncompliance with CAS 401 or 402 (see 8-401 and 8-402).

b. At some contractor locations there may be both an engineering and manufacturing BOM. The engineering BOM will list all parts required to produce the end products. However, engineering may be unable to estimate certain quantity requirements such as length of wire. In such a case, manufacturing will develop detailed material requirements in the form of a BOM that will be used as a manufacturing aid. The auditor can use this to further define the material requirements of the engineering BOM.

c. Bills of material at large contractors are usually loaded into computer data bases which provide the capability to request information in many formats. Additional information such as description, where-used, item number, and dollar value may also be available in the data base.

d. A BOM can usually be provided for an end product or any subassembly. The most common sorts are:

(1) Part Number Ascending Order. This bill of material is sorted by ascending part number showing total quantity required for each part of an end item. A detailed report may give further information including where the part is used (see D-408.3).

(2) Assembly/Subassembly (Christmas Tree). This BOM is hierarchical and lists major assemblies followed by the various levels relating to subassemblies. It is often referred to as a "Christmas Tree" because of its pyramidal or Christmas tree shape (see D-408.3).

9-403.1 Evaluating Quantity Estimates

a. When the estimate relates to a follow-on procurement and prior experience exists, the audit should include, but not be limited to, the following procedures:

(1) Obtain the engineering BOM that supports the contractor's proposal. An engineering BOM is preferable to a manufacturing BOM because of its correspondence to engineering drawings. If the auditor

intends to select a manual sample of parts, an ascending/descending BOM with prices is usually necessary. Higher assembly information must be part of this BOM, or available in a supplemental document to ensure that the lower level parts are identified and verified to their appropriate higher assemblies. For a computer based bill of material, the part numbers may be in ascending/descending order or assembly/subassembly order. The preferred method for sample selection is to use one of several available software tools including DATATRAK III.

(2) Determine that the bill of material is current and that, based upon the applicable specifications, it reflects all anticipated changes in the unit quantitative requirements.

(3) Prepare a sampling plan. Select for evaluation either a random stratified sample or dollar unit sample of parts. Guidance on performing a sample is contained in Appendix B. Although the sample should be designed to validate bills of material quantities to engineering drawings, the sample should also be used to validate pricing to the extent that this is practical.

(4) Obtain detailed engineering drawings for the sampled parts. Separate engineering drawings may not be available for purchased parts, but may be available as part of the next higher assembly drawing. Also, an initial BOM may be incomplete and contain undefined parts which do not have engineering drawings. A large number of undefined parts usually indicates a need for technical specialist assistance.

(5) Compare sample part quantities and specifications (dimensions, tolerances, etc.) on engineering drawings to the BOM and note any discrepancies.

(6) Identify how the contractor calculated part quantities and the number of parts to be produced from raw material. Pay special attention to the contractor's use of "rounding" when calculating raw material factors. Verify the accuracy of the contractor's calculations by working through several part estimates and note any discrepancies.

b. When the estimate relates to a completely new product, the contractor may have only rough sketches or design prints for a prototype. The types and quantities of

required materials may have been developed primarily based on the personal experiences and judgments of contractor personnel. Such estimates should be given close scrutiny because errors that duplicate material items are often found. Estimates for completely new products often require the use of technical specialists (see 9-402.2b).

9-403.2 Using Operations Time Sheets

An operation time sheet (see D-408.4) usually includes a description of the discrete manufacturing operations and associated times necessary to build the part, and may disclose material quantity, tools, fixtures and labor standards. They are a main source of labor information as discussed in 9-504.4. However, they may also be used as a substitute for a BOM for cost estimating purposes. Care should be taken when operations time sheets are used in conjunction with bills of material to ensure that costs are not duplicated.

9-403.3 Using Engineering Drawings

Material requirements are normally determined from engineering drawings. These drawings illustrate and provide essential information needed to design and manufacture a product. This includes:

- (1) physical characteristics,
- (2) dimensional and tolerance data,
- (3) critical assembly sequences,
- (4) performance ratings,
- (5) material identification details,
- (6) inspection tests,
- (7) evaluation criteria,
- (8) calibration information, and
- (9) quality control data.

9-404 Evaluating Contractor's Direct Materials Pricing Procedures

9-404.1 Sources for Pricing

Sources for pricing components include:

- (1) standard costs,
- (2) previous purchase order prices adjusted for quantity differences,
- (3) current vendor quotations, and

(4) current order placement prices. In evaluating the contractor's pricing procedure, consider the following:

a. The sources of arriving at the prices used for each element comprising the total direct material estimate or the priced BOM.

(1) When the source is standard costs, determine whether the variance factor applied is realistic compared to past and current experience, and probable future trends.

(2) When prices are developed from previous purchases, identify the source of the prices (stock record cards or purchase orders) and ascertain if the prices used are current and appropriate for the estimated quantity required.

(3) When prices are developed from current vendor quotations, determine the extent of bid solicitations and the reasonableness of prices submitted.

(4) Contractors generally maintain inventories of parts and components which are incorporated into regularly manufactured products. Inquiries should be made to ascertain the extent that available inventory has been considered in deciding the source of proposed material. When parts included in the inventory are to be used in the fabrication or production of items included in a proposal, verify the unit costs applicable to the inventory. Procedures for verifying inventory costs are included in 6-300.

(5) Regardless of the source used, compare the prices in the proposal with:

(a) those quoted by competing suppliers for comparable quantities,

(b) recent quotations for the same or similar items,

(c) costs incurred by the contractor for the same or similar items and

(d) the cost of any available inventory not specifically identified to other contractual requirements.

b. The type of subcontract or purchase order to be awarded. When conditions warrant the use of a cost-type or fixed-price redeterminable subcontract or purchase order, evaluate the price which the contractor has included in the estimate. Assistance of the auditor at the subcontractor location may be needed in making this evaluation (see 9-104).

c. The consistency with which the material pricing sources are used. When a variety of material pricing sources are used in costing the BOM, consistency in estimating procedures is not possible unless there are guidelines which closely define the governing factors. This becomes apparent when the contractor has a recurring, substantial dollar proposal volume. Closely scrutinize the propriety and reasonableness of material price estimates when there are inconsistencies in estimating procedures. Be alert for violations of the applicable Cost Accounting Standards.

9-404.2 Effect of Purchasing Procedures on Prices Paid

Economical buying practices generally result in obtaining the lowest prices for maximum quantities consistent with need, required quality, and delivery schedules. The contractor's purchasing practices (see 5-1302) should be tested for reasonableness of quantities, quality, and the prices of direct materials, not only for parts in inventory, but also for parts required to be purchased under the proposed procurement. When current vendor quotations are used to support the contractor's direct material cost estimate, determine the extent to which the contractor followed economical buying practices. Vendor quotations should be examined to determine whether they were submitted in response to the procurement under consideration, and whether prices are appropriate in light of required quantities and specifications. When effective competition does not exist, as in the case of sole source vendors, the contractor's source for estimating material prices should be given close analysis.

9-404.3 Using Previous Purchase Order Prices

The contractor may use prices paid for the same items in previous purchases to estimate the material cost of follow-on procurements when current vendor bids have not been obtained. Determine the extent to which;

(1) recent purchase orders were selected to obtain applicable prices and adjusted, where necessary, to reflect price trends,

(2) purchase order prices selected are for comparable quantities required for the follow-on procurement,

(3) quantity discounts were given when increased quantities are to be purchased, and

(4) consideration has been given to eliminating high start-up costs.

9-404.4 Pricing of Company-Produced Components

Under certain circumstances, contractors may propose materials and supplies based on price rather than cost when they are sold or transferred between any division, subsidiary or affiliate of the contractor under common control. In these cases, ascertain whether the specific circumstances meet the criteria described in 6-313. If the audit discloses items that are improperly based on price rather than cost, appropriate adjustments should be made to eliminate the intracompany profit (plus any inapplicable indirect costs).

9-404.5 Pyramiding of Costs and Profit on Material Purchases

a. Most major programs require the use of subcontractors, not only to obtain facilities and skills which may not be available within the upper-tier contractor, but to broaden the procurement base and to meet requirements for utilizing small business. However, the auditor should be alert to instances where a proposal may be excessive because of unreasonable pyramiding of costs and profits. This may occur between divisions, plants, or subsidiaries of a company or between subcontractors and upper-tier contractors. The contractor's procurement program should be reviewed to determine whether the planned subcontracting pattern is reasonable. The auditor should not limit his or her considerations to first-tier subcontracts, but should coordinate with auditors at subcontractor locations to disclose unreasonable pyramiding of costs or profits at any of the levels of the procurement chain where significant costs are involved.

b. Situations likely to result in excessive or unreasonable pyramiding of costs include the following (where questionable practices seem to exist, consult with Government technical and procurement personnel as appropriate):

(1) Intracompany transactions through which items are charged to the contract at a list price (see 9-404.4) or at a cost plus unnecessary or unreasonable handling charges.

(2) Purchases from a subcontractor who acts merely as an intermediary/agent rather than as a manufacturer. Items may be drop-shipped direct to the upper-tier contractor's plant or they may pass through the subcontract plant for minor additions, changes, or testing which could be done more economically and as well at a lower or an upper-tier contractor's plant.

(3) Purchases by an upper-tier contractor of items which are identical with or similar to items being purchased by the Government and which could more economically be supplied as Government-furnished property.

c. When proposed material costs include loadings added by the prime contractor and upper-tier subcontractors, and the added amounts appear to be disproportionate compared to their planned work contribution, the audit report should comment on the increased costs and profit attributable to the pyramiding. The report should state:

(1) the estimated savings which will result by eliminating the intermediary and shortening the procurement chain,

(2) the considerations underlying the treatment of the direct procurement as Government-furnished items, and

(3) the degree to which the component or item involved can be treated independently from the system for which it is to be procured.

9-404.6 Subcontract Decrements

a. Vendor quotations and contract prices are frequently subject to change. These changes occur when:

(1) vendors agree to make voluntary price adjustments and refunds in the event purchases exceed a predetermined level,

(2) vendors agree to reduce a competitive quote, or

(3) profits become excessive. If significant amounts of these changes are attributable to inefficient prime contractor purchasing practices, the auditor should recommend corrective measures be taken including:

(1) improving the prime or upper tier subcontractor's purchasing practices and

(2) recognizing the impact of the changes in cost proposals.

The auditor at the prime or upper tier subcontractor level should also advise the auditor at the (lower) subcontractor level to reappraise the subcontractor's estimating procedures.

b. Information concerning patterns of reductions from quotes to actual prices paid may be useful in evaluating a cost estimate. Information about historical reductions is cost or pricing data and should be disclosed to the Government. In addition, DFARS 215.407-5-70(d)(2)(ix) requires contractors to use historical experience when appropriate. Contractors should, therefore, analyze the pattern of historical reductions, determine its applicability to the subject procurement, disclose the analysis, and reduce proposed cost, if appropriate. None of these steps, however, relieves the contractor of its responsibility for performing cost or price analyses as required by FAR.

c. If there is a pattern of price reductions, review the prime contractor's or upper tier subcontractor's analyses of quotes and subcontract prices. Determine whether the contractor considered the pattern in estimating material and subcontract costs. Evaluate the method used to analyze the price reductions. The contractor may apply a decrement to cost estimates based on patterns that are company-wide, program-wide, contract specific, or vendor specific. Ascertain what cost data were used to develop the decrement factor and confirm that the factor is properly and consistently applied to vendor-quoted base costs. For example, if the decrement factor was developed using both competitive and noncompetitive quotes, the factor should be applied to both competitive and noncompetitive quotes. The data used to develop the decrement should be accurate, current, and representative. If the contractor has failed to use experience ade-

quately in estimating costs, it may be necessary to develop a decrement for use in evaluating material estimates.

9-404.7 Using Trade Information

Regularly published trade information may be useful when evaluating the reasonableness of estimated prices. Information on industry-wide cost trends may also be useful, especially when contractors' estimates for follow-on procurement include increases in direct material prices based primarily on unsupported percentages. Information published in financial and industry papers usually reflects prices of basic commodities, trends and forecasts of wage increases by industry, and opinions by experts on economic trends. Trade publications can be of assistance in evaluating the contractor's material price estimates for aluminum and steel, especially when purchase orders are "future" commitments based on prices for the delivery date. Follow-on orders for large quantities may result in prices lower than are indicated by general market conditions discussed in trade publications because of quantity discounts or improved vendor efficiency.

9-404.8 Use of Consolidated Material Requirements

a. DoD Instruction 4245.12 (entitled, Spares Acquisition Integrated with Production --- SAIP) specifies that when required in accordance with the Instruction, spare part orders are to be combined with prime contract orders for production components to achieve lower bill of material component unit prices. Furthermore, a review of previous direct material purchases (see 9-404.3) may disclose that bill of material components are required for two or more contractor programs. When appropriate, proposed bill of material component unit prices should be based on the total production schedule quantity requirements (i.e., for both production and spares).

b. When SAIP requirements are imposed by the contracting officer, the auditor will be requested to, as part of his/her overall proposal audit, ascertain if the

contractor or subcontractor has complied with the SAIP agreement. An evaluation, as determined by the auditor, will be conducted to ensure that prices for spares and identical items used in the production of end items reflect savings as a result of combined ordering.

9-405 Make or Buy Decisions – Direct Material Cost Estimates

A contractor must decide whether to make or buy parts and components. Responsibility for this decision is usually delegated to key personnel from the production, tooling, engineering, accounting, production planning, and purchasing departments. Factors considered in arriving at a make or buy decision include:

- (1) previous experience,
- (2) future requirements,
- (3) relative costs,
- (4) market conditions,
- (5) delivery schedules,
- (6) available capacity,
- (7) finances,
- (8) staffing,
- (9) subcontractors' capabilities, and
- (10) availability of materials.

Review the guidance in 14-600 as part of the evaluation of the contractor's proposed make or buy decisions.

9-405.1 General Considerations

A contractor's make or buy decisions may have a significant impact on direct material cost estimates. In determining the scope and extent of the proposal audit, evaluate the adequacy of the contractor's make or buy policies and procedures. This should include determining whether:

- (1) the factors listed in the preceding paragraph have been considered,
- (2) the contractor was effective in communicating with its estimators to ensure that the estimate properly reflects the make or buy decisions,
- (3) past make or buy decisions reflected in prior estimates were followed, and
- (4) the results of operations audits of the various manufacturing functions involved in a make decision indicates any weaknesses.

9-405.2 Special Considerations in Make or Buy

Be alert to special factors involved in make or buy decisions. These include:

- (1) intracompany procurement,
- (2) changes in make or buy,
- (3) simultaneous actions involving both the making and the buying of the same parts, and
- (4) an extensive time lapse between the proposal submission date and the actual contract date.

These factors are discussed below.

a. Purchases by a contractor from one of its divisions, affiliates, or subsidiaries may be classified as either "make" or "buy" depending on circumstances. When the reimbursement to the subsidiary is on a cost basis, the purchase would be considered a decision to make the item. When the reimbursement is based upon a competitive price, the purchase would be considered as a decision to buy the item. Evaluate make items involving significant direct material estimates of the contractor and its subsidiaries, affiliates, and divisions. The cost estimates for make items should not include charges by both the affiliate and the contractor in areas such as engineering, field service, and product warranty. Evaluation techniques for buy items are similar to those used for competitive outside vendors. Special attention, however, must be given to determining whether contractor practices permit affiliates to obtain business by meeting the lowest bid submitted by outside vendors. This practice may not result in fair pricing and may reduce and tend to eliminate competition on future procurements. The audit report should include comments on any intracompany procurement practices which do not result in fair prices.

b. It is not unusual for a contractor to change make or buy decisions. When a contractor's plant facilities or those of its affiliates are not operating at full capacity there may be an incentive for the contractor to change from a decision to buy to a decision to make. A change from buy to make may require additional engineering, tooling, and starting load costs; additional labor operations with related indirect costs; and the elimination of the vendor

price for the component. Conversely, a change from make to buy will result in the addition of a vendor price for the component and the elimination of direct labor and related overhead. In evaluating the estimated cost, determine whether the contractor has properly reflected the offsetting effect of changes in past make and buy patterns on all related cost elements in the proposal. If a proposed change in make or buy policy results in a significant increase in cost to the Government, evaluate the contractor's justification for making the change. The auditor may ascertain the extent to which make or buy policies are changed, by comparing ratios of direct material to direct labor on current and prior procurements for the same or similar products. Discussions with contractor personnel responsible for make or buy decisions should provide the auditor with useful information. This information should also be noted for follow-up in subsequent operations audits of the area.

c. When an evaluation discloses that a contractor makes and also buys the same part or component, determine the reasons for this practice and the propriety of the cost basis used for the material included in the proposal.

d. An extensive period may elapse between the proposal submission date and the negotiation date. Whenever feasible, determine through reexamination of data relating to make or buy programs whether significant changes have occurred in make or buy decisions during the interim period and whether these changes will affect estimated costs.

9-406 Evaluating Major Subcontract Proposal Cost Estimates

When the decision is to buy instead of make, subcontract costs will be reflected in the direct material portion of the contractor's cost estimate. In evaluating subcontract estimates, consider the contractor's procurement procedures, including controls exercised over subcontractors' costs and the type of subcontract or purchase order to be issued by the prime contractor. The prime contract auditor will specifically evaluate each pricing submission and available data to determine the need for any subcontractor/intracompany assist audits as discussed in 9-104 and 9-105.

9-406.1 Contractor's Procurement Procedures

a. Procedures employed by a contractor for evaluating subcontractor estimates may include using engineering departments to prepare independent estimates for comparison with subcontractors' price quotations and field audits of subcontractors' quotations by company audit personnel or independent public accountants. The auditor must determine if the contractor's procurement procedures are adequate when planning the extent of his/her testing and evaluation (see 5-1302).

b. The auditor must also consider the result of operations audits of any related areas in making this appraisal. The contractor is usually concerned with obtaining the best subcontract prices available so that its proposed price will be competitive. However, if the prime contract is noncompetitive, give special attention to determining the adequacy of the contractor's procurement procedures.

c. The contractor is required to include the results of subcontract reviews and evaluations with its own cost or pricing data. Because of time constraints, however, the contractor might not complete the analyses of subcontracts prior to submitting its own proposal. In that case, ensure that reasonable schedules are planned to accomplish them and evaluate other actions by the contractor to assess the prices that its vendors have proposed. In an appendix to the audit report, list all subcontracts for which the contractor has not completed FAR-required cost analyses (see 9-104.1 and 10-308). If the contractor neither performs cost or price analyses nor takes alternative measures, an estimating system deficiency exists.

d. When a contractor's basic procedures are deficient, actual procedures do not conform with prescribed procedures, or when current data is not sufficient to provide a satisfactory basis for evaluating the reasonableness of the subcontract estimate, further testing of major subcontracts may be necessary. This may be done by reviewing the available data at

the contractor's plant or by arranging for an assist audit of the subcontractor's submission (see 9-104.2).

e. When there is history on similar subcontracted components, the contractor should analyze its experience, determine the applicability of its experience to the subject procurement, disclose the analysis, and reduce its proposal, if appropriate. Failure to adequately use experience should be reported as an estimating system deficiency. If this occurs, review the purchasing department's files of previously negotiated subcontract prices or the results of prior assist audits and use previous exceptions or negotiation reductions in evaluating proposed subcontracts. The fact that reductions are not definite does not excuse the contractor from preparing an analysis or submitting such information as cost or pricing data.

9-406.2 Significance of Type of Subcontract or Purchase Order

The type of subcontract to be awarded should conform with the provisions of FAR Part 16 as they apply to prime contracts. The type of subcontract should influence the direction and scope of the audit work to be performed. For example, if a redeterminable or incentive type subcontract is contemplated, ascertain if the prime contractor has included anticipated subcontract ceiling prices or target prices in the proposed direct material cost. Subcontract ceiling prices do not constitute valid estimates due to the possibility that a lower price may ultimately be negotiated.

9-407 Direct Materials Requiring Special Consideration

9-407.1 Government-Furnished Material and Reusable Containers

a. Become familiar with the types and amounts of material which will be Government-furnished and verify that the contractor has not included cost estimates for such material in the proposal.

b. Review the estimated costs of packaging and shipping and segregate the costs included for containers. When the costs are significant, ascertain if reusable

Government-owned containers are available. This is an area where considerable savings can accrue. For example, the auditor, in cooperation with the technical inspector, might determine that the cost to modify available Government-owned containers would be considerably less than the estimated cost of new containers or that used containers of the type needed will be available at the scheduled shipment date.

9-407.2 Residual Inventories

When pricing a follow-on contract, consideration should be given to the ownership and value of materials which are residual from a preceding Government contract and usable on the proposed contract.

a. Where the preceding contract is a closed cost-type contract, the residual materials normally will be Government-owned and, if its use is contemplated, should be included in the proposal at no cost. However, the contractor should propose residual material from an open cost-type contract at actual cost. In these cases, the contractor should have internal controls to ensure that materials are transferred at cost if the new contract is awarded. Internal controls should be designed to protect the Government from being billed more than once for the same material.

b. Where the preceding contract was fixed-price subject to price adjustment, terms of the settlement should be evaluated to determine ownership. If Government-owned, the materials should be included in the proposal at no cost. If contractor-owned, it should be included at the lower of actual costs or current market price.

c. Title to materials residual from a firm-fixed-price contract normally will rest in the contractor and the materials may be included in a follow-on contract, priced at the lower of actual cost or current market price. However, if there is a substantial amount of such inventory, it may be appropriate to comment on the amount of this inventory when reporting on a proposed follow-on contract.

d. The "Title" provision of the Progress Payments clause provides that those contract terms referring to or defining liability

for Government-furnished property shall not apply to property to which the Government shall have acquired title solely by virtue of the provisions of the progress payment clause. Upon contract completion, title to all property which has not been either delivered to and accepted by the Government shall vest in the contractor under this clause. Special provisions of the contract or negotiation settlement may provide for other final disposition of any residual inventory.

9-407.3 Scrap, Spoilage, and Rework

a. The estimated cost of scrap and spoilage may be included by contractors in proposals as a direct cost, as a percentage factor applied to some other base cost, or as a part of indirect cost. Determine whether the contractor's accounting procedures give proper recognition to salvageable material generated under Government contracts and whether the method of estimating scrap and spoilage cost is consistent with the accounting method for the proposed contract and complies with the applicable Cost Accounting Standards. Also, consider the economy and efficiency of the contractor's operations in the area. When the experienced scrap, spoilage, and rework costs on previous procurements for the same or related products are available, utilize this data in evaluating the reasonableness of the current estimate. Graphic analysis may be very useful for this purpose (Appendix E). A time series chart may be used to plot the movement of these costs or the percentage relationship to a volume base (such as direct material cost), on a monthly or less frequent interval. A scatter chart may likewise be groups of units produced. As a general rule, scrap, spoilage, and rework costs are higher during the early stages of a contract and reduce progressively as production techniques improve. In evaluating chart data, highlight those plot points that indicate abnormally high scrap, spoilage, and rework costs. The reasons for high costs should be analyzed and an appraisal made of the probability of their recurrence. Information of this type can usually be obtained

from scrap committee reports or departmental efficiency reports.

b. Special attention should also be given to the contractor purchasing parts from surplus or salvage dealers, especially where the contractor has declared parts surplus and then repurchases similar parts at a later date. This may indicate poor procurement practices and/or a condition reportable under 4-700 or 4-800. (In this connection, if the auditor encounters a situation where a surplus or salvage dealer proposes to furnish parts on Government contracts using surplus parts that they acquired through normal Government channels, report this situation to Headquarters, ATTN: OAL, in accordance with 4-803.)

9-407.4 Process Loss

Process loss is the difference between the amount of material required at the beginning of a process and the amount used for the finished part. Scrap loss is defective material while process loss is the material lost during the manufacturing process. Process loss may be estimated using an overall factor, or separate factors for major subelements (such as trim loss, chip loss, and excess casting material). Bill of material quantities for items manufactured from raw material (such as sheet metal, bar stock and composite) frequently are adjusted to include process loss factors. As with scrap, determine whether:

(1) the contractor's accounting procedures give proper recognition to process loss material generated under Government contracts, and if the loss is potentially significant; and

(2) the method of estimating process loss is consistent with the accounting method for the proposed contract and complies with Cost Accounting Standards.

When historical data on process loss is available, utilize this data in evaluating the current estimate. Graphic analysis as discussed in 9-407.3 may be useful. As a general rule, process loss rates should not vary significantly from previous contracts unless a new process or different material is introduced.

9-407.5 Obsolescence and Inventory Adjustments

a. Treatment in Estimates. Obsolescence and inventory adjustments may be included in cost estimates as percentage factors applied to a cost base or as a part of indirect cost. In determining the reasonableness of the contractor's costs for obsolescence and inventory adjustments, consider the following:

(1) The treatment of those costs for accounting and estimating purposes complies with applicable Cost Accounting Standards. This includes determining whether the estimates are valid for the method employed, and whether the treatment given the costs will result in an over-recovery by the contractor.

(2) The percentage factors derived from past experience as a basis for estimating costs of obsolescence and inventory adjustments. Ascertain the period used as the base and whether the contractor considered (i) the exclusion of nonrecurring and abnormal write-offs and (ii) transfers-back of obsolete material to productive inventory.

(3) The factors which may have caused obsolescence. Ascertain, distinguish, and evaluate the reasons for obsolete material. Obsolescence may result from engineering changes or from material purchases in unreasonable quantities because of inadequate purchasing or record-keeping procedures.

b. Evaluation Guidance. Determine the reasonableness of the obsolescence factor contained in the cost proposal. Faulty procurement practices, inadequate records, inefficient store-keeping, or lack of standardization may result in unreasonable obsolescence estimates. When the charge for obsolescence appears unreasonable, recommend elimination of the unreasonable portion from the estimated costs. If the evaluation indicates faulty procurement practices, recommend corrective action to improve the contractor's procurement practices and procedures. The condition should be noted for follow-up in a subsequent operations audit of the procurement function. When obsolescence is due to engineering changes, evaluate the loading factors based on cur-

rent conditions. For example, when firm specifications have not been developed and the item to be made is in the development stage, the contractor's cost estimate may contain a relatively high obsolescence factor; on the other hand, the contractor's proposal should not include an obsolescence factor if the contemplated procurement is for an end item for which specifications are firm and no further change is contemplated. When circumstances justify the inclusion of a loading factor for obsolescence because of engineering changes, determine that over-recovery will not result because of inconsistencies in procedures followed in estimating and accounting. For example, over-recovery may occur if the contractor includes in his estimate a loading factor for obsolescence due to engineering changes and also includes the cost of the obsolete materials in his claim or proposal for an engineering change when materials are made obsolete by the change (see D-408.6e).

9-408 Using Direct Materials Cost Trend Data**9-408.1 Material Cost Scatter Chart**

A graphic analysis and study of the trend of direct material costs per unit experienced in the manufacture of the same or a comparable product will assist in evaluating the costs included in estimates. Data plotted on time series charts may have only limited value when developing and studying trends of direct material costs, because there is generally little or no direct relationship between material cost and the time element. However, plotting the relationship on a scatter chart may reveal definite trends/patterns which can be helpful in evaluating direct material cost for additional units to be manufactured. When historical data include the direct material cost of the pilot run of a prototype, this cost should not be accepted as representative of the probable cost of succeeding production runs. Pilot runs may take place on the regular production line or in a model shop and may be aimed at simulating actual factory conditions; however, various production

methods are often tested which contribute to abnormally high direct material costs per unit. High costs of pilot runs are generally the result of excessive scrap and spoilage, changes in material specifications to better adapt the product to large scale production, and initial purchases of small quantities (see E-100).

9-408.2 Material Cost Improvement Curve

Using an improvement curve is generally associated with evaluating direct labor hour estimates, but may also be used in evaluating the estimated prices of direct material parts and components. Factors which may contribute to improvement in the direct material cost per unit include:

- (1) job familiarization, which reduces the amount of scrap and rework loss,
- (2) lower prices as purchase volume increases, and
- (3) introduction of new sources and new aspects of material quality after the initial stages of test and experimentation.

Consider the use of improvement curves for plotting vendors' prices for parts and components which are repetitively purchased. The plotting of quantities (unit or cumulative) versus billing prices may develop patterns which can be useful in arriving at reasonable prices to be paid for follow-on purchases. In evaluating the direct material cost portion of a prime contractor's proposal, the auditor may also plot prior related total material cost experience on log-log paper to ascertain if a measurable rate of improvement in the material cost per unit has occurred. Ascertain if the contractor's material cost estimate falls within a reasonable range of the cost indicated based on a possible or probable continuation of the experienced improvement rate. When the contractor's total direct material cost forecast or forecasts of costs of selected components are significantly higher than what the probable costs would be (based on a continuation of the related experienced material cost patterns), ascertain the reasons for the excess (see Appendix F).

9-500 Section 5 --- Evaluating Direct Labor Cost Estimates**9-501 Introduction**

a. This section states procedures to be followed in evaluating direct labor cost estimates. Factors which influence the scope of audit include:

- (1) the materiality of the labor cost,
- (2) the adequacy of the labor related cost or pricing data (see 9-200),
- (3) the adequacy of the contractor's estimating procedures for determining labor requirements (see 5-1200),
- (4) the degree of the contractor's compliance with its estimating procedures,
- (5) participation by other Government representatives in evaluating labor costs,
- (6) results of prior operations audits,
- (7) audits of Disclosure Statements,
- (8) compliance with applicable cost accounting standards, particularly with regard to consistency between estimating and accumulating costs (CAS 401), and
- (9) use of standard time methods.

b. If the risk factors described in 9-501a indicate problems or uncertainties about the way labor costs were proposed, it may be necessary to obtain assistance in reviewing technical aspects of the proposal. If so, refer to Appendix D which provides detailed guidance on the technical review aspects of labor cost estimates and the procedures for requesting assistance. Key elements of this guidance have been summarized and incorporated below.

9-502 Methods of Estimating-Direct Labor Costs**9-502.1 Basis for the Estimate**

a. Direct labor cost estimates can usually be grouped according to one of two methods used in developing the cost estimates. There are those estimates developed primarily from historical direct labor costs (see 9-503) and those developed primarily from the application of technical data (see 9-504). The method used in arriving at an estimate will depend on the nature of the procurement and the extent of the contractor's experience with the labor requirements of the proposed contract. When the contractor is proposing on

a follow-on contract, the labor estimate should be based on prior labor experience, adjusted for expected changes for future work. When the contractor is proposing on a research and development contract or a production contract for which the contractor has no prior cost experience, the auditor should expect the labor estimate to be based on technical data.

b. Although there is little uniformity in the way contractors categorize labor for the purpose of estimating costs, direct labor can generally be grouped into three major categories:

- (1) manufacturing,
- (2) engineering, and
- (3) support.

For estimating labor requirements and costs within these categories there are many techniques which may be used. Selection of the most appropriate estimating technique and use of high quality estimating data are necessary to produce reasonable and accurate labor estimates. Seven of the most common techniques listed in order of increasing estimating accuracy are:

- (1) judgment and conference,
- (2) comparison,
- (3) unit method,
- (4) factor method,
- (5) probability approaches,
- (6) cost and time estimating relationships, and
- (7) standard time method (see D-407.2).

c. Labor cost estimates based on historical data are generally developed through one of the following methods:

- (1) comparison,
- (2) unit method,
- (3) factor, and
- (4) cost and time estimating relationships.

Labor cost estimates based on technical data generally use:

- (1) the judgment and conference method,
- (2) probability approaches and
- (3) standard time methods.

d. The most common type of data used in preparing labor cost estimates are:

(1) actuals for the same or similar item or activity;

(2) labor standards with adjusted historical efficiency factors;

(3) standard cost with forecast adjustment factors; and

(4) tentative, judgmental, or rough estimated hours.

9-502.2 Classification of Labor

When labor cost estimates are extrapolated from the recorded labor costs, the labor classification in the estimate will follow quite closely that used in recording labor costs. When labor cost estimates are developed from technical data, all labor attributable to furthering the prime requirement under the prospective contract may be considered direct labor; while labor engaged in support of the contract activities may be considered indirect labor. Either basis of labor classification may be present in any specific case. The auditor must evaluate and report on the direct labor cost estimates within the classification framework used by the contractor but should be alert for possible over or under recovery of costs because of deviations from applicable cost accounting standards, inconsistencies in the classification and treatment of labor costs, and in the development of labor rates applicable to individual cost estimates. Inconsistencies are likely to occur in the treatment of nonrecurring, contingent, or special labor cost items. Deviations, when combined with weaknesses in the internal cost estimating controls, can result in duplication of labor costs within the estimate by inclusion in both the direct and indirect labor categories.

9-503 Direct Labor-Cost Estimates Based on Historical Cost

When historical cost data are available, the estimated direct labor cost will probably be a projection of that data. Such a direct labor cost projection should not be accepted merely on the assumption that the cost pattern or trend will continue unchanged during the period of the proposed contract. It is necessary to consider other related factors, some of which are discussed below.

9-503.1 Current Nature of the Labor Cost Data

a. Factors which affect the productivity of labor normally will not be the same today as they were last week or last month. It is not sufficient to use labor costs accumulated in the past, adjusted only for changes in the labor rate, or to use the labor cost for the last job lots produced; the last job lots may well include labor cost incurred over an extended period of time. The cost data used in the estimate should be based on current experience, adjusted for anticipated reductions, modernization of manufacturing processes and practices (14-800), or other variations, and developed in accordance with the applicable cost accounting standards.

b. The objective in evaluating the base used by the contractor for the projection of a direct labor cost is to arrive at an amount which would represent today's cost for performing each direct labor task. In the case of standard costs, this occurs when the current normal variance, rather than the average variance over an extended period, is used as the base. Plant and personnel records should be reviewed for changes in labor efficiency or pay rates that would not be reflected in current cost data. A relatively simple check would be to compare the most recent cost for individual labor operations with that used by the contractor in developing its estimate.

9-503.2 Guidance for Evaluating Estimates Based on Historical Data

The first step in evaluating labor estimates is to determine and assess the basis which the contractor used to estimate costs. The contractor's proposal should identify the sources of data, the estimating methods, and underlying rationale used. The contractor should analyze and use historical experience where appropriate. If the labor estimating technique applied makes use of historical data, the following steps should generally be performed:

a. Identify the historical data used to develop the labor cost estimate.

b. Ascertain the reliability and accuracy of the data. Audits of timekeeping and labor charging practices previously performed by the office may provide the needed level of understanding and confidence.

c. Evaluate the content of the data to assure that it is representative and contains all costs that are purported to be there. Compare supporting data to other sources of historical information such as operational staffing. Inconsistencies may indicate exclusions of pertinent historical data. Determine whether valid reasons exist for excluding data.

d. Test for consistency of data over a given period. Look for accounting system changes, reclassification of costs from direct to indirect and vice versa, and consider the results of previous cost accounting standard (CAS) audits. If the data is inconsistent (either historically or prospectively), the auditor should request the contractor to make appropriate adjustments.

e. Assure that nonrecurring costs are removed from historical data. Pay special attention to manufacturing setup costs which are lot quantity sensitive. Other nonrecurring costs may be in the historical period, but are not expected to occur in the forecast period. These costs should not be used to estimate future costs.

f. Assure that other non-representative data are excluded. For example, some historical inefficiencies may not be expected to recur. Likewise, some historical events are unique and should not be used as a basis for predicting future costs.

g. Make sure the data is current. Data which is too old may not reflect expected conditions (e.g., facilities, equipment, management, organization, modernization of manufacturing practices and processes, and staffing). Several years of historical data may be useful in identifying important trends.

h. Assure that historical data is obtained from the same facility where the proposed end-item or product will be manufactured. If the data was obtained from a different facility, determine its acceptability for estimating purposes.

i. Examine the relationship between lot costs and equivalent units produced. If the relationship is not consistent, it may indicate either changes in production (e.g.,

engineering design changes, make vs. buy changes) or inaccurate measurement of equivalent units in beginning and ending inventories.

j. Draw a conclusion regarding the suitability of historical data for making estimates.

9-503.3 Labor Cost Trends

When evaluating the direct labor cost estimate, ascertain whether the contractor, in arriving at the labor cost projection, considered seasonal, "learning," and other factors that cause trend fluctuations and analyze the historical labor data covering a sufficient period of time and in sufficient detail (by departments, production centers, or processes) to disclose seasonal trends. One of the more common reasons for fluctuations in labor costs is the periodic overloading and underloading of plant facilities. Whether fluctuations in historical labor costs should be reflected in the projection and, if so, whether they should be averaged or treated individually, can be determined only by analysis of the contractor's direct labor and associated experience and proposed plans which might affect labor costs. It should not be assumed that past trends will continue, rather, the auditor should judge whether the conditions that produced the current trend are likely to continue and, if so, how such conditions will affect future costs. The use of any reasonable correlation of facts will assist in determining the presence of a labor cost trend and evaluate its causes, as a condition for projecting that trend. Correlation analysis and similar techniques (see Appendix E and Appendix F), when applied to cost centers or production areas, usually will disclose significant trends in labor costs or in the relationships between labor costs and changes in labor efficiency.

9-503.4 Proposed Nonrecurring Costs of Labor

Nonrecurring costs usually are not disclosed by a routine audit of labor costs. Nonrecurring costs; e.g., the temporary production of a part normally purchased, are frequently obscured because they are

usually treated and charged as direct labor costs without further identification or segregation. Review of labor costs for selected tasks, jobs, or cost centers not associated with a normal job or process and a review of job lot records for unusual jobs may reveal nonrecurring costs. When the current estimate provides for nonrecurring costs, the auditor should weigh the probability that the costs will materialize. If it is considered likely that the cost will be incurred, the auditor should evaluate the reasonableness and allocability of the costs. If it appears unlikely that the costs will be incurred, they should be questioned.

9-503.5 Proposed Engineering Changes Costs

Cost reductions resulting from prior engineering changes and included in recorded costs should be evaluated in estimating costs of follow-on procurement. The auditor should determine that the cost of expected engineering changes which will be priced as contract changes are not provided for in the current proposal. A review of the language in the invitation for proposal and related correspondence may indicate that the production requirements are less than definitive, and that modifications will be necessary in the future.

9-503.6 Setup Time Cost

a. The auditor should ascertain the types of labor that the contractor normally classifies as setup time costs and review the method of accounting for such costs before evaluating the estimates of direct labor for setup time. Setup time costs are the costs required for changing over a machine or method of production from one job to another, and include the time for tearing down the previous setup and preparing the machine or process for the new operation. Setup may also include the time for the production and inspection of the first acceptable piece or test group of pieces. The time required to clean up the work area during or at the end of a production period is not included as setup time, except when it is necessary to make

regular readjustments of a setup during the production cycle. The readjustment time may be charged either as production or setup time, depending on the contractor's accounting policy and the extent of the readjustment. When the setup for a process job is recorded as the first operation on an operation sheet, the time and cost may be similarly charged. The possibility of overlapping and duplication in the estimates of setup, tear down, handling, cleanup, and other setup cost elements which may or may not be charged as direct labor should be considered in each audit.

b. Adequate segregation of setup costs by categories such as departments, jobs, product lines, components, and operations will enable the auditor to make comparisons between the estimated setup time and costs for new procurements, and the actual time and costs for previously produced products of the same or similar type; and between a specific estimate and the actual setup time costs. Results of the comparisons should assist in evaluating the overall acceptability of the contractor's direct labor estimates for setup time and costs. The auditor should have a general knowledge of the caliber of labor required to perform the setup work in order to appraise setup costs. There is little comparison; for example, between the setup requirements for a tape controlled milling machine and those for a simple drill press. Knowledge of such factors will enable the auditor to more accurately appraise the efficiency and cost effectiveness of the estimated setup time. This is particularly important when the contractor uses a single setup cost rate as a rule-of-thumb method for computing setup time.

c. In evaluating the estimate for setup cost, the auditor should determine whether an approximate optimum number of items is scheduled for each production run and whether the estimated number of setups is reasonable. He or she should also consider factors affecting the size and frequency of production runs. These include the length of time over which delivery is to be made, the number of production lines, the number of production shifts, production scheduling, ma-

chine utilization, production capacity, tooling requirements and the tools available, and competing demands for the use of production facilities.

d. The contractor's procedures for planning setups in determining the efficiency and reasonableness of setup time costs should be evaluated. Estimates for setup costs should take into account the disruption in production or time lost for the use of facilities for other purposes during prior setup operations. Comparison of predetermined efficiency setup targets with actual costs for each setup provides a means for measuring setup efficiency and cost effectiveness.

9-503.7 Applicability of the Labor Cost Data

Cost data used should be directly applicable to the proposed contract. When the estimate is for the continued production of a product currently or recently produced, the applicability of the cost data can be determined by examination of operation sheets and production schedules and plans. The auditor should examine, on a selective basis and in cooperation with Government technicians, blueprints, product specifications, and contemplated production methods for the new product. When appropriate, contractor personnel should be interviewed to ascertain probable significant changes in engineering production methods and the effect those changes might have on current cost data. When an evaluation indicates that significant technological changes have occurred since the cost data was accumulated, adjustment of experienced costs is necessary before projecting the experience cost pattern. Adjustment of the direct labor cost experience is especially important when the estimate applies to a product that is relatively new or has been materially modified from that produced in the past. The auditor should be alert to features of the contemplated production that might indicate a significant deviation from the normal labor pattern and its effect on the cost data.

9-503.8 Variances-Direct Labor Cost Estimates

Variances between estimated and actual cost are generally a consequence of either human error or changed circumstances. They can result from:

- (1) careless accumulation of supporting data,
- (2) incorrect design information,
- (3) unexpected delays causing premiums to be paid for overtime,
- (4) unexpected processing problems requiring deviation from the manufacturing plan,
- (5) failure to rework preliminary estimates to produce an accurate finished estimate,
- (6) reliance upon estimators who are not familiar with job processes,
- (7) making a "guesstimate" and then "padding" it to protect against unanticipated costs,
- (8) failure to consider all quantities being built, and
- (9) inappropriate use of learning curves or other techniques.

9-504 Direct Labor Hours Based on Technical Data

9-504.1 Coordination with Technical Representatives

a. Under appropriate circumstances, the auditor may make an adequate appraisal of a direct labor cost estimate through the use of labor cost data. However, because of the relationship of cost data with technical data, the appraisal should not be confined to labor cost data alone, but should include an evaluation of the technical aspects of a proposal by examination of production data, plans and related engineering data. When resorting to the use of technical data, the auditor should coordinate his or her efforts with technical personnel.

b. Whenever the auditor needs the assistance of a specialist to form an opinion on an element of the measurement of costs which is not an accounting or related financial subject, such assistance should be obtained. The auditor should:

(1) identify what type of technical specialist is needed,

(2) decide upon the best source for the technical specialist assistance,

(3) achieve good communications with the technical specialists,

(4) assess the independence of the technical specialist in accordance with Appendix D.

(5) assess the impact of technical specialist findings upon the audit opinion, and

(6) report on the uses of technical specialists or the impact of their nonavailability. (See 9-306 and Appendix D.)

9-504.2 Guidance for Evaluating Estimates Based on Technical Data

Specific areas in which the auditor may make inquiry, either in anticipation of coordinating with the technical representative or conducting the audit independently, include a review of:

- (1) the labor hour estimate,
- (2) operation time and shop methods,
- (3) operation time standards, and
- (4) the contractor's labor productivity.

Further guidance on each of these four areas is provided in subsections 9-504.3 to 9-504.7.

9-504.3 Direct Labor Hour Estimates

Conditions influencing the contractor's use of technical data to estimate labor hours include:

(1) the elimination of supplementary assembly lines originally established to accommodate temporarily accelerated production schedules or other emergency measures;

(2) the introduction of more efficient and cost-effective material issuing and handling procedures to eliminate or prevent bottlenecks and reduce work stoppage;

(3) improved techniques in the training of employees;

(4) more efficient transfers of employees between assembly lines, work areas, departments, shifts, and jobs;

(5) modernization of manufacturing processes;

(6) the introduction of new manufacturing machines; and

(7) the introduction of special tooling. To determine whether labor hour estimates reflect recently improved conditions, the auditor should compare current labor operation sheets with those in prior periods and with those reflecting advance production schedules.

9-504.4 Evaluation of Operation Time Sheets and Shop Methods

When the contractor is unable to support its estimate with experience data, the auditor should seek other justification from the contractor, such as technical determinations, to assist in appraising the reasonableness of the data and bases underlying the cost estimate. An evaluation of operation time sheets or similar documents which reflect the estimated time required to perform each production operation generally will in the aggregate provide a basis for evaluating the estimated direct labor hours included in a contractor's cost estimate. Appraisal of the data contained in the operation sheets, requires familiarity with the contractor's products, plant organization and processes, manufacturing operations, tooling, machines, and the manufacturing complexities of the product. Operation time sheets should reflect current shop methods, production planning data and the most current time studies. The auditor should determine that the operation time sheets do not include as direct labor, operation which will be recorded as indirect labor and whether provisions for contingencies have been included in the estimate, especially in costing a new product. These and similar inclusions, if not justified, will result in an overstatement of the estimated direct labor hours and violate CAS 401 and 402. Documents supporting operation time sheets and production control records should be examined and discussed with Government technical personnel.

9-504.5 Operation Time Standards

a. Operation time standards (i.e., the predetermined estimates of the time required to perform each operation) are usually reflected in operation sheets. These standards may or may not represent the same time factors used to develop the accounting standard direct labor costs or the

actual labor costs as recorded in the contractor's cost accounting records. To perform a more meaningful evaluation, the auditor should determine the relationship between operation time standards and direct labor standards established for accounting purposes.

b. The basis for establishing operation time standards may vary depending upon company policy. Contractors may base standards on the number of units which can reasonably be produced by an employee under normal or average operating conditions; or may establish ideal operation time standards (i.e., standards based on nearly ideal conditions-as a means of encouraging maximum productivity). The auditor should analyze the contractor's time study methods and other bases used to establish time standards for each operation and should also analyze factors other than operation time, such as provisions for rework, setup, and other non-operational time which may have been included in the standards. Information of this type can be of value in appraising the reasonableness of cost data, such as the efficiency factors used to modify the operation time standards in arriving at the estimated number of direct labor hours for a specific proposal.

c. To illustrate: a contractor employing operation time standards based on attainable conditions, may compile monthly efficiency reports which indicated a 90 percent departmental efficiency factor. This productivity experience may be considered reasonable and in keeping with management expectations. On the other hand, where ideal operation time standards are established, a 60 percent departmental efficiency factor may be reasonable.

d. The auditor will find that operation sheets may or may not reflect a lower cost per unit for successive production lots. The auditor should determine whether a downward trend is present or is likely to develop and, if so, whether it has been reflected in the cost estimate. Time series diagrams and correlation studies of departmental efficiency rates which disclose short or long range trends will assist in the evaluation of the labor estimates. When labor cost standards-as used in the

contractor's cost accounting system-are based upon data reflected in operation sheets, a time series analysis of monthly product labor efficiency variances will assist in determining the existence of a trend.

9-504.6 Labor Productivity

a. Within limits, the productivity of direct labor, as measured by the quantity of product produced by a specified volume of labor, normally increases as production continues. The improvement may be due to the adoption of improved methods and tools or the increased efficiency of the individual worker. The amount of improvement per unit of product generally is high during the early part of the production cycle and decreases as production is stabilized, processes are refined and additional experience is gained. After production has stabilized, the rate of improvement may not be measurable except over a substantial period of time. When semiautomatic or automatic machines are used, production may become completely stabilized and the rate of improvement will approximate zero until a change is made in the product or in the production method. As production tapers off near the close of a period of stabilized production, labor productivity tends to decline toward a negative improvement rate. Reduction in production effort may be due to the wearing out of jigs and tools, the transfer of the more skilled workers to new jobs, or a slackening of effort by the remaining workers.

b. The auditor's primary interest in labor productivity is in measuring current productivity and past trends, and determining the causes of past trends so that the likelihood of continuance during the contemplated production period may be assessed. Causes and effects can be separately measured, provided the change is sufficiently pronounced and not obscured by other factors. A change in tools or the introduction of a highly improved production process might be related to a specific reduction in the required labor hours; or a change in design might be related to an increase in labor hours. Factors which affect productivity operate interdependently, and it is difficult to evaluate separately the effect of

any one factor. However, an overall measurement of productivity may be made by correlating labor hour requirements with related successive quantities of output. One method of measuring the overall change in productivity is by the use of the improvement or learning curve. This technique and its application to direct labor hour estimates are discussed in Appendix F.

9-505 Evaluation of Estimated Direct Labor Rates

a. Direct labor rates used to estimate direct labor costs may be at expected individual or expected average rates. The latter rates may be either separately estimated for each proposal or pre-established for pricing many proposals submitted over a given period of time. There is wide variation in the methods and extent to which contractors combine the various direct labor grades and functions and associated pay rates for the purpose of cost estimating. Variations arise because of differences in the type, size, and importance of labor operations; in the type and arrangement of production facilities; in the manner and extent of departmentalization; and in the type and dollar values of Government and commercial contracts and products.

b. In the evaluation of direct labor rates, both individual rates and average rates, consideration should be given to hours worked in excess of 8 hours per day or 40 hours per week by salaried employees, particularly in the evaluation of fixed price proposals. Estimated labor rates may be based on the number of hours available during a year using an 8 hour day and a 40 hour week. However, evaluations of actual labor hours incurred may have determined that salaried employees generally work in excess of 8 hours per day and 40 hours per week. The estimated direct labor rates used should therefore reflect the total hours the employee is expected to work during the year. See 6-410.

c. FAR 37.115, Uncompensated Overtime, does not encourage the use of uncompensated overtime. Its associated solicitation provision, FAR 52.237-10, is to be inserted in all solicitations valued over the simplified acquisition threshold, for professional or technical services to be acquired on

the basis of the number of hours to be provided. FAR 52.237-10 defines "uncompensated overtime" as "hours worked in excess of an average of 40 hours per week by direct charge employees who are exempt from the Fair Labor Standards Act (FLSA)." Service contracts are usually awarded on the basis of the tasks to be performed rather than the number of hours to be provided. However, if a service contract is awarded on the basis of the number of hours to be provided and the contractor proposes "uncompensated overtime" hours, then this solicitation provision requires the contractor to identify in its proposal the "uncompensated overtime" hours and rates. This includes "uncompensated overtime" hours that are in indirect pools for personnel whose regular hours are normally charged directly. This FAR provision also requires that:

(1) the contractor's accounting practice for estimating "uncompensated overtime" be consistent with the accounting practice for accumulating and reporting these hours,

(2) the contractor include a copy of its policy on "uncompensated overtime" with its proposal, and

(3) the contracting officer conduct a risk assessment and evaluate any proposals received that reflect such factors as unrealistically low labor rates that may result in quality or service shortfalls and unbalanced distribution of uncompensated overtime among skill levels and its use in key technical positions.

d. Auditors should notify contracting officers of any apparent noncompliance with the FAR requirements, specifically, if the contractor proposes uncompensated overtime hours but fails to identify the number of such hours and corresponding hourly rates. Auditors should also notify contracting officers if the contractor fails to submit a copy of its policy addressing uncompensated overtime with its proposal.

9-505.1 Individual Employee Labor Rates

a. Individual rates may be used when the persons who will perform the work under the proposed contract are known. A determining factor in the award of a contract may be the "know-how" of specific

individuals, and their agreement to perform the work under the contract. In other cases, individual rates may be used when the procurement being audited requires a caliber of employees whose pay rates are not representative of the average rates paid within their labor classifications.

b. While the use of individual rates in cost estimating will produce precise results, average rates within labor classifications are generally developed and employed for practical purposes. Either approach may result in reasonable estimates provided a consistent practice is followed and deviations will not affect proper recovery of anticipated costs.

9-505.2 Average Labor Rates

a. The development of average labor rates by contractors may include a single plant-wide average or a separate average rate for a function, grade, class of labor, cost center, department, or production process.

b. The use of average rates is generally warranted because within each unit of an operating plant there is usually a labor norm and cost pattern for each production situation and associated group of workers. Average rates, properly computed and applied, will express the labor norm and equalize the effect of the indeterminable factors usually associated with other methods. The use of average rates is preferable, for example, when the contractor is unable to project with any degree of reliance the:

(1) identity of those who will perform each operation and correspondingly the individual rates of pay;

(2) exact production processes to be used, particularly when the contractor has no applicable experience; and

(3) precise labor requirements.

c. The inclusion of inapplicable types or quantities of labor in the computation of an average rate is not in itself reason for not accepting the rate. The auditor should determine whether the inclusion significantly distorts the average from the probable norm for the contemplated production.

d. It would be improper for a single average to combine equal quantities of high- and low-cost labor if they were not to be used equally in production, or to com-

pute an average group of pay rates without weighting; that is, without regard to the number of employees receiving each wage. The use of weighted averages is necessary to give proper effect to all factors.

e. There are a number of methods for computing weighted averages. A generally accepted method is to obtain weighted averages from the total projected payroll for each production unit for the contract performance period adjusted for any abnormal labor cost conditions.

f. In summary, factors which the auditor should consider in evaluating proposed average labor rates include:

(1) the reasonableness and acceptability of the labor classification;

(2) the probability that relatively the same grades of labor will be used in performing the contract as were used in developing the estimate, and the probable effect of any material deviations;

(3) the accuracy and propriety of the method used in computing the averages;

(4) the impact on the average rates of projected increases or decreases in the general level of labor costs; and

(5) the significance of any deviation from past practices in developing the rates, in their application, or in the normal and proposed methods of distributing costs when incurred.

9-505.3 Pre-established Labor Rates

a. Value of Pre-established Labor Rates. Contractors may estimate labor rates for use in computing the estimated direct labor cost portion of all proposals to be submitted during a specified period of time. The contractor may estimate the production labor hours for a contract and compute a cost estimate by applying an average labor rate for each manufacturing department, production function, or type of labor. This procedure is inexpensive and is a workable procedure because it:

(1) recognizes a continuing uniformity in the manufacturing process within a plant, which has considerable validity, especially when separate rates are used for each production function and

(2) promotes consistency in estimating methods and compliance with applicable cost accounting standards. (See 9-1200 for

general guidance on forward pricing rate agreements.)

b. Limitations on Pre-established Labor Rates. Labor rates are not applicable to all businesses or to all labor conditions or manufacturing processes within a business. The customary use of labor rates by a contractor in developing direct labor cost estimates does not make their applicability automatic. There are definite limitations on the use of such rates. Their use is based on the assumption that the manufacturing process is relatively stable and prior labor usage patterns are not expected to change significantly in the future. The use of labor rates must be examined in each case to determine whether the contemplated production methods and requirements parallel the conditions as to labor usage presupposed in the development of the rates, or whether conditions are present which indicate that the rates should be modified or rejected. This appraisal must be made even though the rates have been approved on an overall basis by Government procurement activities. The audit report should contain appropriate comments whenever the evaluation of labor rates discloses that the rates are unreasonable or not properly applicable to the work to be performed.

9-505.4 Rate Impact of Contractor's Labor Usage

The auditor usually can expect, in the absence of indications to the contrary, that production labor norms will be applicable insofar as factors such as the pay differentials for unskilled labor, longevity, efficiency, piece work premium, and shift premium are concerned. The same assumptions cannot be made for factors such as the pay differentials for skilled workers, specialists, technicians, engineers, and others. Usage patterns vary and variations are often due to the nature of the production involved. The auditor therefore must consider both current usage and future labor plans. The proposed and probable labor patterns for production under the contract must be considered. The auditor must also think about the consistency of those patterns with other

plans for the prospective production period; the availability of the various classes of labor; and the normal methods of using, assigning, recording, and charging the labor costs to commercial and Government products and contracts. Significant deviations from the normal pattern should be supported by adequate justification for the auditor's consideration in evaluating the estimates.

9-505.5 Use of Permanent Audit Files

The effect of pay differentials and usage factors may be evident from a review of the proposal, the supporting papers, and production plans. The operation and effect of other factors may require an examination of past proposals and experience on corresponding contracts; sales forecasts; long- and short-range budget plans; facility usage plans; and labor, hiring, assigning, and training programs. A current record of findings should be kept to reduce the amount of audit work and to facilitate the coordination and integration of the auditor's examination of each proposal with the contractor's over-all operations and plans. This is particularly helpful when the auditor evaluates a number of proposals submitted by one contractor or performs a number of audits of one contractor's records over a period of time. For example: examination of the permanent files may indicate that a current proposal contemplates a higher than normal labor-hour cost based on the intention to use only top grades of engineers for a part of the proposed production. The permanent file records for other contracts and pricing proposals for the same period may show that costs were based on average rates which also included the wages of the same top grades of engineers for the same periods of time. Identification of inconsistencies, such as shown in this example, requires close integration of current and past examinations and is essential in the evaluation of labor cost estimates.

9-505.6 Trends of Labor Rate Experience

a. The current average hourly rates paid for each labor classification may be used by contractors as a starting point for computing

future rates. These should be verified by examining current payroll records.

b. The average rates should be adjusted for any planned or expected changes in the wage scale and any trends that may be present in the historical pattern or that can be expected to carry forward into the contemplated production period. This will require an analysis of the historical labor and payroll data for a period of time sufficient to disclose any trend that may be present. The analysis should be in sufficient detail by intermediate periods to disclose significant deviations from the trend as well as the pattern of any periodic deviations that have a material effect on the trend.

c. The period to be covered by the analysis cannot be predetermined. Seasonal and longer term fluctuations generally require that experience factors be examined for a minimum of two business years. A longer period of time may be necessary in special circumstances. However, the use of a longer period will not necessarily increase the validity of the trend data developed because changes in organizational structure, size or composition of the labor forces, general economic conditions, and other factors affecting the rates may be encountered over a long period; these factors may not be appropriate for consideration when estimating rates for future periods.

9-505.7 Factors Influencing Validity of Average Labor Rates

a. Personnel Policies and Actions. The auditor should evaluate the effect of proposed personnel actions on the estimated average hourly labor rates and determine whether actions which have a material effect on these rates are in accord with the normal personnel policy, and whether resulting rates are reasonable.

(1) Wage Agreements. The auditor should determine whether consideration has been given to the terms of all current wage agreements and prospective changes. In evaluating agreements which provide for changes based on cost-of-living indices, the auditor should analyze current and past trends and determine their future significance. Information contained in the labor rate reports published by the Bureau of Labor Statistics, De-

partment of Labor, Washington D C, and by state and local agencies may furnish data for this type of analysis.

(2) Other Personnel Actions. It is not practicable for the auditor to isolate and measure the precise effect of every personnel action on average hourly rates. Merit increases, promotions, and changes in size and composition of the labor force occur continually, are interrelated, and have a cumulative effect on average hourly rates. The auditor should determine the composite effect of the personnel actions and determine whether any over-all current average hourly rate trends exist which will continue during the contemplated production period or whether there are indications that new trends are likely to develop. The major factors should be analyzed and the trend indicated by each type of action determined even though the effect of each action on the average labor hourly rate cannot be measured directly. The possible effect of personnel actions on average hourly rates may be estimated by relating each major action with the over-all change in average hourly rates through the use of graphic techniques such as time series diagrams and correlation analyses. These techniques and their application to average direct labor rate estimates are discussed in Appendix E.

b. Change in Labor Force. Changes in the size and character of the labor force affect average pay rates. These changes accompany increases or decreases in production volume. A material increase in volume usually will result in a decrease in the average rate because of new hiring at lower entrance level or at rates below the average. The opposite result can be expected when production volume decreases. The first groups of employees to be separated are generally in the lower pay levels of their respective labor classifications. The possible effect on labor cost of a contractor's plans to increase or decrease the labor force because of changes in production volume can be estimated by correlating past changes in the number of personnel and changes in the average pay rates for each plant unit or labor class. In evaluating planned changes in the number of personnel a further correlation might be made of the labor force or labor payroll with pro-

duction volume, as measured by units, cost of sales, or other means.

c. Multishift and Overtime Operations. When evaluating average labor rates the auditor must consider multishift and overtime operations. Premium payments for multishift and overtime may have a direct effect on the average direct labor hourly rates, depending on the method used in classifying and distributing costs. When

premium payments are recorded as overhead, they should not be reflected in the average direct labor hourly rate. When treated as part of the direct labor charge, premium payments should be segregated from average direct labor hourly rates. If not segregated, fluctuations in the amount of premium pay will tend to distort any trend or other data developed in analyzing changes in the regular pay rates.

9-600 Section 6 --- Evaluating Estimated Other Direct Costs (ODC)**9-601 Introduction**

This section provides guidance for evaluation of estimates of the various types of costs usually referred to as "other direct costs."

9-602 Definition of Other Direct Costs

a. An other direct cost (ODC) is one which by its nature may be considered indirect but which, under some circumstances, can be identified specifically with a particular cost objective (i.e., a product, service, program, function, or project). ODCs may properly include, in varying degrees, the three basic elements of cost: labor, material, and indirect cost. It is quite common, however, to find items included as ODCs that should be classified as one of the three basic elements. Therefore, it is important to scrutinize all items in this area for compliance with disclosed accounting practices and Cost Accounting Standards (CAS).

b. Costs classified by contractors as ODCs vary in treatment, but may often include among others:

- (1) engineering,
- (2) special tooling,
- (3) packaging,
- (4) travel and subsistence, and
- (5) field service.

9-603 Objectives and Scope

a. The audit objectives when auditing ODCs are to determine whether:

- (1) the contractor's classification is proper,
- (2) the underlying data in support of the estimates is valid, current, and applicable,
- (3) the costs as reflected in the estimates are reasonable,
- (4) the costs are estimated using acceptable procedures applicable in the circumstances, and
- (5) the contractor has properly considered all factors which might have a bearing on the validity of the estimated costs.

b. The scope of the auditor's evaluation of ODCs will depend upon:

- (1) the significance of the amount,

(2) the adequacy of the contractor's procedures for estimating costs,

(3) the degree of uniformity in estimating procedures, and

(4) the consistency of estimating procedures with disclosed accounting procedures and CAS.

Some contractors consider ODCs as being directed wholly toward the production of complete end products and consequently do not include these expenses in cost estimates for spare parts. Others contend that spare parts production has an impact on both the types and amounts of these expenses, and therefore provide for such estimates in spare parts proposals. Regardless of which method is followed, determine the propriety of ODCs for either end products or spare parts and verify that the method of treatment complies with disclosed practices and other CAS requirements.

9-604 Other Direct Cost Evaluation Considerations and Techniques

The contractor may include in ODCs, costs referred to as start-up, design and production, and continuous or maintenance engineering. To perform an effective evaluation, the auditor must have a knowledge of the contractor's practices, policies, definitions, concepts, accounting treatment, results of prior operations audits, and estimating methods (see 5-1200) that effect ODCs. Guidance applicable to factors which should be considered in evaluating ODCs are contained in the following paragraphs.

9-604.1 Application of Percentage and Conversion Factors

a. Packaging, field service, and various types of engineering and tooling costs may be estimated by applying percentage to some other basic cost or conversion factors (e.g., number of staff-hours per month) to basic estimates of required staff-months of effort.

b. In auditing conversion factors applicable to direct labor hours per staff-month, for example, ascertain whether the

contractor considered excluding time for holidays, vacations, sick leave, idle time, and similar items of an indirect nature. Failure to make proper allowance for indirect time in the conversion factors normally results in overpricing the contract and noncompliance with CAS 402 where applicable.

c. Percentages and conversion factors may be applied separately for each estimate, or they may be submitted or proposed periodically for incorporation in all proposals. In either instance, and notwithstanding previous agreements, evaluate the propriety of percentage and conversion factors for applicability in the current proposal.

9-604.2 Government-Furnished Material

In some cases, the Government will furnish materials or services to the contractor on a "no charge" basis. Government-furnished materials may include special tools, shipping containers, or other items which may be classified by the contractor as ODCs. In these cases, verify that estimated costs for Government-furnished materials are not included in the proposal.

9-604.3 Use of Accounting Data

Contractors' accounting records which provide reserve accounts for ODCs based on the quantity of end products produced or shipped, may be used in evaluating estimates. When reserve accounts are maintained, credit entries are based on estimated amounts per unit applied to the quantity of end products produced or shipped. Debit entries are made for the expense actually incurred. An analysis of these reserve accounts should assist in determining the reliability of the contractor's prior estimates. Large credit balances may indicate overestimating and large debit balances may indicate underestimating actual costs.

9-604.4 Analytical Techniques

a. Various analytical techniques can be used in evaluating the reasonableness of ODCs. Graphic analysis usually is an appropriate evaluation tool for studying experienced cost patterns as they relate to

various types of ODCs. Time series charts are useful in depicting the experienced movement of expenses or percentage factors related to some base cost over a time period. Scatter charts are used to show linear relationships of a specific other direct cost to some other volume base to which it bears a close correlation.

b. The comparative analysis technique may be applied using as reference points available engineering data, budgets, loading charts, previous proposals for similar items, and industry standards and experience.

c. When the contractor's proposal contains significant engineering or tooling staff-hour estimates, the estimates can be compared with related staff-hours specifically identified with the directly chargeable total plant engineering or tooling labor base used in the computation of the proposed engineering or tooling overhead rates. When the use of analytical techniques discloses significant differences, obtain further information from the contractor in support of the estimate. When differences cannot be adequately justified, the audit report should contain appropriate comments and recommendations.

9-605 Specific ODC Evaluation Considerations

Expenses generally classified as other direct costs (ODCs) and audit considerations related to them are discussed in the following paragraphs.

9-605.1 Engineering

Engineering costs included as ODCs generally fall into two categories--design and production. The type of engineering effort included in each of these categories depends on the individual contractor's practices. Because engineering effort required for a specific procurement of a complex product or for research and development involves technical determinations, assistance from Government technical personnel should normally be solicited when evaluating proposed engineering staff-hour estimates. An understanding of the various fields of engineering specialists is important when fashioning requests for technical

specialist assistance. The major engineering fields (i.e., industrial, mechanical, electrical, chemical, and civil) and several sub-specialties are discussed in Appendix D.

a. Design Engineering. Data accumulated in the contractor's accounting system or adjunct statistical records which may be helpful in evaluating estimates for design engineering include:

(1) the total number of basic design hours expended on previous contracts of similar complexity,

(2) the number of various types of drawings required, and the average number of hours expended per type of drawing for prior contracts of varying degrees of complexity,

(3) the percentage factors for support engineering (the direct engineering effort other than that expended by detailed designers working in the design department), and

(4) percentage factors for engineering effort incidental to changes made during production which represent refinements of the product to attain improved performance.

b. Production Engineering. Production engineering generally represents engineering effort expended during the life of a contract, beginning with the completion of the initial design. Initial design is usually segregated from other engineering effort in the contractor's accounting or statistical records. Design changes for which costs are not segregated may occur during the life of the contract. In evaluating the reasonableness of production engineering estimates, evaluate the contractor's methods and supporting data. Include an evaluation of similar type engineering hours expended on previously completed projects of like complexity.

c. Analytical Techniques. The plotting of engineering hours of contracts of similar complexity, by month, will generally indicate the extent of design and production engineering effort related to significant points of contract performance. Graphic analysis may also indicate definite patterns of engineering contract costs compared to deliveries. When the estimate involves a follow-on procurement, or the run-out portion of an existing contract, using graphic analysis of prior experience is of particular

importance in evaluating proposed engineering costs. The analysis should provide:

(1) An appraisal of the reasonableness of the monthly production engineering hours estimated by the contractor.

(2) A determination whether there is a marked reduction in engineering hours after the initial delivery.

(3) An appraisal, at an interim point, of the reasonableness of the contractor's estimated production engineering hours for the run-out portion of contracts subject to price redetermination or for setting successive targets under incentive type contracts.

9-605.2 Special Tooling and Special Test Equipment

a. Special tooling is designed:

(1) to reduce the requirements for production/manufacturing labor hours and costs,

(2) to speed production, and

(3) to improve techniques, tolerances, and finished parts.

The term includes jigs, dies, fixtures, molds, patterns, special taps, special gauges, and special test equipment used in the production of end items. The term does not include general-purpose tools, capital equipment, expendable tools, small hand tools, tools acquired prior to the contract, replacement tools, and items of tooling which are usable for the production of items not required under the contract. The April 1984 clause referred to in paragraph c. below does not include as special tooling any item acquired by the contractor before the effective date of the contract, or replacement of such items.

b. Special test equipment means either single or multipurpose integrated test units engineered, designed, fabricated, or modified to accomplish special-purpose testing in the performance of the contract. Testing units comprise electrical, electronic, hydraulic, pneumatic, mechanical, or other items or assemblies of equipment that are mechanically, electrically, or electronically interconnected to become a new functional entity. This causes the individual item or items to become interdependent and essential in the performance of special-purpose testing in the development or production of particular

supplies or services. The term special testing equipment does not include:

- (1) material;
- (2) special tooling;
- (3) buildings and nonseverable structures (except foundations and similar improvements necessary for the installation of special test equipment); and
- (4) plant equipment items used for general plant testing purposes.

c. Contract clauses covering special tooling and special test equipment are provided at FAR 52.245-17 and 52.245-18 respectively. Since October 16, 1990, the Director of Defense Procurement (DDP) has approved one year class deviations from the FAR 45.306-5 requirement to use the Special Tooling clause at FAR 52.245-17. The cumulative time period for these class deviations is October 16, 1990 through October 16, 1999 or until the FAR is changed, whichever occurs first. The DDP memoranda direct the use of the April 1984 edition of the Special Tooling clause in place of the current clause. The portion of the Government Property clause at FAR 52.245-2 that subjects special tooling to the title provisions contained in the Special Tooling clause was also waived since the 1984 edition of the Special Tooling clause does not contain title provisions. Generally speaking, the April 1984 clause is less stringent than the current clause which includes specific requirements regarding title retention, risk of loss, warranty and modification of tooling.

d. Audit Considerations

(1) The contractor may support the total tooling cost estimate (including estimated tooling hour requirements) by a detailed listing of the type and quantity of each special tool required, with the related estimated purchase or fabrication cost. To evaluate their reasonableness, compare the estimates for a selected group of these tools with actual costs or actual hours expended for similar tools in previous production, appropriately adjusted. Adjustments may be necessary to reflect differences in the number of tooling hours because of increased or decreased complexity of the product or improvements in methods and techniques. Replacement and maintenance type tools recorded as indi-

rect costs, and items of a capital nature which should be obtained under a facility contract, should be excluded from the list of special tools.

(2) For follow-on production orders, determine whether any of the production tools purchased or fabricated on prior contracts will be available for use on the proposed contract and whether the cost estimate has taken this into account.

(3) The use of graphic analysis to reflect the relationship between tooling costs of projects of like complexity with related delivery schedules will assist in evaluating the reasonableness of tooling costs in the current estimate. This type of analysis should provide information similar to that discussed in 9-605.1c.

(4) Determine whether expensive tools are justified and whether a sufficient number of employees with required skills are available to use the tools properly.

(5) Establish whether proposed special test equipment is justified. It must meet the definition for such equipment, and current inventories of Government- or contractor-owned special test equipment should be evaluated to determine whether the equipment is available (see 7-200).

(6) For guidance regarding the application of cost of money to PST/PSTE costs, see 8-414e.

e. Liaison with Government Engineering Personnel. Maintain liaison with available Government engineering personnel familiar with the requirements of the proposed procurement and obtain information on:

(1) the availability of Government-owned tooling and special test equipment,

(2) the propriety of the numbers and types of tooling and special test equipment provided for in the estimates in relation to the production requirements,

(3) possible savings which may be accomplished through improved tooling, and

(4) the overall reasonableness of the estimated costs for tooling and special test equipment proposed by the contractor (see Appendix D-200).

9-605.3 Packaging

a. Packaging specifications are usually included in the request for proposals. These

mainly depend on whether the item packaged will be shipped to a point within the United States (domestic) or overseas. Domestic packaging usually does not require special treatment provided it meets generally accepted end item packaging methods. The related cost may be classified as either an indirect cost or an ODC as long as it complies with the proposed accounting system to be used in costing the contract and all applicable Cost Accounting Standards. Packaging for overseas shipment requires special treatment, and the applicable costs are generally classified as ODCs. The special treatment accorded overseas packaging, as prescribed by Government specifications, requires that crating materials be of a better grade than those used for domestic crating; and the packages must pass a water and moisture proofing test. When packaging cost estimates are based on complex technical determinations and the dollar amount is significant, it usually is appropriate to request the assistance of a Government packaging specialist (see Appendix D-205).

b. The reasonableness of the contractor's packaging cost estimate may be evaluated by comparing it with costs incurred for similar types and kinds of packaging. Graphic analysis (e.g., time series or scatter charts) showing the unit packaging material and labor costs for related items or the relationship of packaging cost to shop cost over an extended period, may be used to plot the experienced costs for further analysis. Statistical data usually available in the packaging department can be used for this comparison. In addition, review information regarding instructions for packaging under various specifications, packaging standard hours arrived at by scientific means, and packaging bills of material if available. When experienced cost trends are plotted on charts for further study and analysis, ascertain whether:

(1) all nonrecurring costs have been eliminated,

(2) the packaging specifications of the current proposal are comparable to those which generated the experienced costs, and

(3) the contractor has considered the possible impact to packaging material and

labor cost trends resulting from expected changed market conditions.

9-605.4 Travel and Subsistence

Travel and subsistence costs usually include the costs of transportation, lodging, meals, and incidental expenses incurred by personnel while in travel status. When included as ODCs, the estimate usually is based on the contemplated number of trips, places to be visited, length of stay, transportation costs, and estimated per diem allowance. Questionable estimates for this cost may arise from such errors as the following:

a. Per diem rates projected that exceed allowable per diem costs as specified in the Federal Travel Regulations (FTR) for the 48 contiguous states, and the Joint Travel Regulations (JTR) and Standardized Regulations for locations outside the 48 contiguous states and foreign areas (FAR 31.205-46(a) and P.L. 99-234) after they have been escalated for expected inflation. For example, to estimate 1989 per diem rates, the latest established FTR/JTR rates for meals and lodging should be increased/decreased by a factor that reflects the forecasted economic change from the current established rate expiration date to 1989.

b. Transportation rates projected in excess of lowest customary standard, coach, or equivalent air fare offered during normal business hours.

c. Projected transportation costs for personnel to be transferred computed by using other than proper departure points.

d. Mileage allowances projected in excess of actual needs.

e. Excessive projected trip costs to a Government activity or subcontractor location for engineering coordination because the required number of trips and/or length of stay has been overstated.

f. A comparison of the current estimate with experienced costs of prior procurements of a similar nature indicates that the current estimate is unreasonable.

9-605.5 Field Service

Contracts may contain provisions requiring contractor engineering personnel to service delivered equipment. The cost,

usually referred to as field service expense, may be included in the contractor's estimate as a separately identifiable ODC, or as a part of indirect cost. Whichever method is used, it must comply with the accounting system to be used in costing the contract and all applicable cost accounting standards. The cost of installation, maintenance and repair, and the development of operating instructions may be identified in the contractor's records as Field Service Expense, Guarantee Expense, Warranty Expense, or Reserve for Guarantee. Establish whether the procurement being audited provides for field service. An evaluation of the field service estimate should include:

- (1) evaluation of the data in support of the estimate,
- (2) comparative cost analysis, including the use of graphic analysis where appropriate,
- (3) discussions with other Government representatives regarding complex engineering determinations, and
- (4) evaluation of the degree of conformity to the policy stated in FAR 22.1006.

9-605.6 Royalties

The contractor's cost estimate may include provision for royalties as a separately

identifiable ODC or as part of indirect cost. Determine whether royalties are proper for inclusion in the price and whether the contract will include royalty reporting requirements and royalty escrow or recapture provisions (FAR 27.206-1). The nature of the contractor's cost support for this element should be evaluated and addressed in the report.

9-605.7 Preproduction and Start-up Costs

Contractor's proposals should identify preproduction, start-up, and other nonrecurring costs, including such elements as preproduction engineering, special tooling, special plant rearrangement, training programs, initial rework or spoilage, and pilot runs. These costs may be susceptible to verification by a review of detailed documentation. In some instances, an analysis of experience on prior contracts by means described in Appendix E will help to establish the reasonableness of costs proposed. Ascertain the proposed handling of such estimated costs. If the total costs are not to be charged to the contract being audited, determine whether the contractor intends to absorb the residual costs or recover them on subsequent orders.

9-700 Section 7 --- Evaluating Estimated Indirect Costs**9-701 Introduction**

This section provides guidance in evaluating estimates of indirect costs. These include manufacturing expense, engineering expense, tooling expense, material handling expense, selling expense, and general and administrative expense. Guidelines are also provided for evaluating indirect cost rates used in estimating indirect costs.

9-702 Estimated Indirect Costs - General

The evaluation of indirect costs and rates requires that the auditor have:

(1) an understanding of the applicable evaluation considerations and techniques,

(2) an insight as to what reasonably may be expected to occur in future operations of the contractor and the probable influence on projected indirect costs and overhead rates, and

(3) knowledge of the contractor's disclosed accounting policies particularly those for distinguishing direct costs from indirect costs (see CAS 402) and the basis for allocating indirect costs to contracts. (See Chapter 8.)

9-702.1 Evaluation Considerations and Techniques

a. The audit considerations in evaluating estimated indirect costs are similar to those used in the audit of historical costs because many estimates are based on historical costs. Audit guidance and procedures applicable to the audit of indirect costs and the evaluation of contractor's policies, procedures, and internal controls which affect indirect costs are presented in 6-600. The effect of findings and recommendations developed through operations audits should be applied to estimated or proposed indirect costs and overhead rates (see 9-308b). Audit leads noted during the course of the audit should be documented for follow-up in future operations audits of those indirect cost areas where it appears the contractor is not employing the most effective, efficient, or economical operations.

b. The auditor should consider the use of graphic analyses and statistical techniques in evaluating estimated indirect costs. Techniques of graphic analyses are discussed in Appendix E. These techniques alone do not provide a basis for firm forecasts of costs; however, in appropriate circumstances, they can provide a basis for ascertaining whether estimated costs are within a cost range of what can reasonably be expected in the future.

9-702.2 Anticipated Future Operations

Evaluation of indirect cost estimates requires consideration of anticipated future operations of a contractor (see 5-500 on audit of budgets). To determine what may be reasonably expected to occur, the auditor should utilize analyses and projections of historical cost patterns and related data. When audits of historical costs are not reasonably current, and other methods of satisfying the audit objective are not available, the report should be qualified using the guidance in 10-304. Other methods of satisfying the audit objectives include reliance on certified final contractor overhead submissions, the work of internal or independent auditors, or CAS compliance audits. It should not be assumed that historical cost patterns and the results of overhead audits for prior years will continue without change; the auditor must consider contemplated changes which may influence the projections. Examples of changes and possible effects are discussed in the following paragraphs:

a. A change in the accounting policies governing the treatment of certain indirect expenses. This may include reclassifications of expense from direct to indirect, and new methods of accumulating and allocating indirect cost. Changes of this nature may affect the estimates for indirect costs and the computation of indirect cost rates. The auditor should be alert for accounting changes which would require the contractor to revise its Disclosure Statement (see 8-303).

b. A change in management objectives as a result of economic conditions and in-

creased competition. For example, the management may have placed emphasis, in the past, on a program to increase sales, whereas it now emphasizes a program to reduce costs. The auditor should ascertain the programs that management is stressing and determine that possible results have been considered.

c. A change in manufacturing processes and practices. Changing manufacturing operations can affect the flow of cost. Modernization changes may affect estimates for indirect cost and the computation of indirect cost rates. For example, technological modernization can include acquisition of expensive new machinery which increases depreciation costs and the overhead pool. This new machinery may require fewer labor hours and result in reduction of a direct labor base for allocating overhead. The auditor should be alert for changes to manufacturing processes and practices which can highlight accounting system weaknesses (see 14-800) and should consider whether:

(1) The accounting system accurately assigns costs to products and equitably allocates costs.

(2) The accounting system allocates costs to develop future product technology to existing products which receive no benefit.

(3) The accounting system reflects savings resulting from technological improvements.

(4) The accounting system integrates relevant data collected by newly implemented information systems.

9-702.3 Classification of Cost as Direct or Indirect

The auditor must determine whether cost items are directly or indirectly allocable to the proposed contract and that the estimated costs have been properly classified as direct or indirect. The auditor's evaluation of the allocability of cost items should disclose any deviations from the contractor's usual direct and indirect cost classification. When deviations are disclosed, the auditor should determine the reasons for the differing treatment. Deviations may cause inequitable distribution of costs or they may be proper and warranted.

The principles underlying the accounting and estimating classification for direct and indirect costs should be sufficiently flexible to reflect changes in operations. CAS 402-"Consistency in Allocating Costs Incurred for the Same Purpose" was established to insure that each type of cost is allocated only once and on only one basis to any contract or other cost objective (see 8-402).

9-703 Evaluation of Indirect Costs

9-703.1 General

The scope and extent of the audit of estimated indirect costs will depend on individual circumstances. As a minimum, the auditor should determine:

(1) the extent to which underlying data in support of the estimates are valid, current, and applicable to the proposal being audited,

(2) that the contractor has considered factors and conditions which have a bearing on the propriety of the estimated costs and the related allocation bases, including operations auditing recommendations for increased efficiency and economy, and

(3) that the results are mathematically correct.

9-703.2 Classification of Indirect Costs

There are two general considerations in classifying indirect costs:

a. A determination that the cost is assigned to the correct indirect cost pool; for example, manufacturing, engineering, material handling, occupancy, or general and administrative. The auditor should evaluate the composition of indirect cost pools to determine whether the accounts included are properly classified and whether further refinement in cost categories is required, and

b. A determination that indirect costs have been properly classified by characteristics; that is, variable, semivariable, and nonvariable. Variable costs will vary directly and proportionately with its related volume base. Semivariable costs may vary directly but less than proportionately, with volume; further, the costs may remain relatively fixed between certain production limits and advance by steps, an example of

this is supervisory wages. Nonvariable costs, on the other hand, will remain fairly constant, but the percentage relationship will vary inversely with an increase or decrease in the related volume base.

9-703.3 Advance Agreements (Indirect Cost)

The auditor should determine whether the contractor has entered into advance agreements with the Government. Advance agreements may limit recovery of certain indirect costs such as independent research and development expense, bid and proposal expense, and recruiting expense.

a. When advance agreements cover indirect costs included in the estimates, the auditor should determine that allocations to Government contracts are within the agreed limitations.

b. FAR/DFARS 31.205-18 no longer require advance agreements for IR&D and B&P costs for CFYs that began after September 30, 1992. However, for larger contractors that incur substantial IR&D and B&P cost (see 7-1505 for threshold information) certain ceiling limitations apply for the three CFYs beginning after September 30, 1992. For CFYs 1996 and beyond, there is no requirement to calculate or negotiate a ceiling for IR&D and B&P costs (see 7-1507).

c. Advance agreements covering forward pricing indirect cost rates may be entered into between contractors and contracting officers to reduce the time and effort required to evaluate the indirect cost rates used in each contract proposal. (See 9-1200 on forward pricing rate agreements). Circumstances on which the rates were developed may be subject to change or the contemplated procurement in itself may invalidate the propriety of the agreed upon rates. The auditor should not accept the rates without determining that they are reasonable and appropriate for the procurement being evaluated (see 9-312).

9-703.4 Allocation Bases

a. An equitable allocation of indirect costs to jobs, departments, processes, or cost centers is dependent upon the bases

used. Bases commonly used include direct labor dollars, direct labor hours, production costs, input costs, and cost of sales. With the advent of technologically advanced manufacturing machinery, bases such as machine hours, process time, and operational movements will become more widely used (see 6-606.3c., 6-610.2e., and 9-702.2).

b. The evaluation of the bases used involves a determination of the accuracy of the data included in the base and equity of the resulting allocation. Because movement to an ACMS can encompass new types of allocation, the contractor may not be able to support the proposed base with accumulated historical data. The contractor may have to support the proposed base with a combination of documentation, such as production projections, historical data, employee interviews, manufacturer machine capability, and specifications and engineering analysis. Auditors should be open to verifiable forms of documentation which may be generated by the new system.

c. The auditor should review the FAO audit of mandatory annual audit requirement No. 18 related to indirect allocation bases (see 6-606). In evaluating allocation bases, the auditor should determine that the base estimates reflect valid trends. Trends may be evaluated through analysis of ratios, budgets, and sales and production volume forecasts. Anticipated changes, such as proposed increases or decreases in wage rates and material prices or implementation of modernized manufacturing processes and practices, should also be considered when such factors will influence the base. Further discussion of matters to be considered by the auditor in evaluating the contractor's estimate of future business is included in 5-507.2.

9-703.5 Individual Indirect Costs

The auditor should review selected accounts included in the indirect cost pools to evaluate the reliability of specific estimates. In evaluating projections, the auditor must consider historical cost patterns and the probable effect of anticipated changes. The auditor should review the FAO audit of mandatory annual audit re-

quirements related to indirect cost comparison with prior years and budget (No.15), and indirect account analysis (No.16). In selecting accounts to be audited, the auditor should consider the following:

a. Indirect costs questioned in prior periods, especially those expressly unallowable, that are required to be eliminated by CAS 405,

b. Indirect costs of a nonrecurring nature,

c. Indirect costs that are usually recovered as direct charges or in separate loading factors, such as packaging or obsolescence,

d. Indirect costs which show significant differences between historical cost and estimated cost,

e. Indirect costs of a semi-variable or variable nature which do not show significant differences between historical cost and estimated cost despite a significant change in volume, and

f. Indirect cost of a nonvariable nature which show significant variations between historical cost and the proposed estimated cost.

9-703.6 Indirect Labor

Indirect labor usually represents a substantial portion of indirect costs. The auditor should review the FAO audit of mandatory annual audit requirement related to changes in direct/indirect charging (No.7). In evaluating indirect labor, the auditor should analyze variable, semi-variable, and nonvariable classifications of indirect labor in a current representative period. The ratios of each category to direct labor should be computed and compared with similar ratios for estimated cost. Projections of indirect labor requirements and the related costs can also be compared with manpower budgets. Indirect labor wage rates may be verified by reviewing personnel or payroll records. When projected costs include wage increases, the auditor should ascertain whether the proposed increases have been approved by management and are in accordance with applicable agreements.

9-703.7 Indirect Material

It is desirable to differentiate the treatment of the nonvariable, semi-variable, and variable components of indirect material cost contained in the contractor's projection. Ratios of these expense classifications to appropriate bases should be computed only when practical. To further facilitate evaluation, similar ratios can be computed from historical cost data. Categorizing the recorded indirect materials into these classifications requires that the auditor exercise judgment in determining whether the additional evaluation effort needed for this type of analysis is warranted. For instance, when the contemplated procurement is not large in dollar amount, it is probable that treatment of indirect material expense as variable with the level of production activity would be expedient. Comparisons may be made of estimated requirements with budget requirements or estimated prices with current prices. When the proposed contract is a fixed-price incentive type with successive targets, or a fixed-price contract with prospective price redetermination and the contractor expends the cost of indirect materials at the time of purchase, the auditor should recommend the establishment and maintenance of indirect material inventories. Implementation of this recommendation would preclude the loading of indirect material costs during the experienced or retroactive portion of the contract.

9-703.8 Payroll Costs - Estimated Taxes and Fringe Benefits

a. After establishing the estimated total direct and indirect labor requirements, the auditor should evaluate related payroll costs. The provisions of union wage agreements and the possible effect of anticipated wage negotiations should be evaluated to establish the validity of employee benefit costs included in the cost estimate. The auditor should be aware in evaluating the estimate for payroll taxes that assessments cease upon reaching the taxable pay ceiling. The extent of labor turnover will influence the projections for payroll tax estimates;

when turnover is low, the cost will be semi-variable in nature, when the turnover is high, the cost may be more variable in nature. The auditor should evaluate rates for unemployment insurance to determine if the estimate reflects possible adjustments in the rate.

b. Pension and retirement plan costs frequently are related to payroll costs. In evaluating the reasonableness of pension and retirement costs, the auditor should perform the following steps:

(1) Determine that the amount projected is in accordance with the company plan .

(2) Ascertain that the pension plan has been approved by the Internal Revenue Service, and by the Department of Defense, if required.

(3) Determine that proper adjustment has been made for any reversionary credits that may be due.

(4) Determine that when rates are based upon actuarial data and have recently been revised or are scheduled to be revised, the effect of the new rates has been considered.

(5) Review the history of the contractor's estimating procedures to determine if forward pricing projections for prior years have exceeded actual pension costs for those periods. If the history indicates a pattern of excess pension projections caused by subsequent funding restrictions, then a recommendation for execution of a full-funding advance agreement should be considered. If the excess is attributable to substantial actuarial gains, then an analysis of the effect of the actuarial assumptions on the forward pricing projections should be performed.

(6) Review the funding status of the plan to determine if there is a reasonable expectation that the plan may become fully funded during the period covered by the forward pricing rate proposal. If so, ensure that pension costs are excluded from forward pricing projections for those periods in which it is expected that the plan will be fully funded.

(7) If a CIPR review has been or is planned to be performed by the cognizant DCMD CIPR team, contact the ACO and obtain pertinent information on the plan's funding level including any technical

analysis that may impact forward pricing projections.

(8) If no CIPR review is planned or has been performed within the past year, and pension costs have a material impact on forward pricing rates, request assistance from the DCMD Insurance/Pension Specialist in the review of estimated pension cost and/or pension funding level.

9-703.9 Plant Rearrangement

Plant rearrangement costs may result from the introduction of new products, consolidation or expansion of departments, changes in production requirements, or changes in manufacturing techniques. In evaluating the detail supporting the projection of plant re-arrangement cost, the auditor should determine that like costs which will be reimbursable as direct costs under other contracts have been excluded from the estimate. Plant rearrangement costs applicable to a specific contract or project are normally not included in an indirect cost pool; plant rearrangement costs beneficial to all production effort are generally included in indirect costs. The guidance in Chapter 8 on CAS 402 should be applied to insure that plant rearrangement costs incurred for the same purpose are allocated only once and only on one basis. The auditor should review the plant rearrangement cost pattern in prior periods and compare actual costs incurred with previous estimates in evaluating the reliability of the current estimate. The auditor should be alert to costs categorized by the contractor as plant rearrangement but where the circumstances would indicate that they should more properly be included under the classification of "Plant Reconversion Costs." The definition and treatment of this latter category of costs are covered in FAR 31.205-31. The advice of Government technical personnel should be solicited to establish the necessity and reasonableness of proposed significant rearrangement costs.

9-703.10 Depreciation

The auditor should be familiar with current Internal Revenue guidelines and CAS 404 (Capitalization) and 409 (Depreciation). The contractor's forecasts for depreciation

should be evaluated using Internal Revenue guidelines as recognized by current DoD instructions and in such Cost Accounting Standards as CAS 404 and 409 where applicable. The auditor should evaluate the necessity for new acquisitions, review the contractor's capital replacement or acquisition policy and ascertain whether:

(1) acquisitions have been approved by management,

(2) actual commitments have been made, and

(3) proper consideration has been given to lead time, installation costs, and rearrangement expenses (see 7-400).

9-703.11 Rent

Estimated rentals of machinery and equipment should be compared with costs incurred for rentals. Rental agreements should be evaluated to ascertain expiration dates and renewal and purchase options. The auditor's attention is particularly directed to FAR 31.205-36 for guidance in determining the reasonableness and acceptability of rental costs (including the sale and leaseback of facilities). In this connection, special emphasis should be on evaluating the contractor's policies and practices where significant portions of the plant and facilities are acquired by renting in lieu of purchase.

9-703.12 Occupancy Cost

The auditor should evaluate the reasonableness of costs associated with the use and occupancy of the contractor's facilities. These costs include insurance, taxes, heat, light, guard services, and maintenance expense. The evaluation should include a review of insurance coverage, tax records, assessment notice, utility bills, security requirements, and a comparison of estimated costs with the historical pattern of expense.

9-703.13 Excess Facilities

The auditor should determine whether estimated expenses for depreciation, rent, and occupancy include costs generated by excess facilities. When it is determined that costs attributable to excess facilities are included in the estimate, the auditor should

be guided by FAR 31.205-17 and the provisions of the proposed contract. The auditor should consider any trends which might indicate the probability that excess facilities will develop during the period of the contract. An analysis of the contractor's budgets should provide insight in this area (see 5-500). Factors which may create excess facilities include reduced workload, acquisition of additional facilities, and shutdown of existing facilities. When the auditor's evaluation indicates the probability of a significant increase in costs of excess facilities which will be allocated to the proposed contract, the auditor should recommend that the contract contain appropriate dollar limitations.

9-703.14 Corporate or Home Office Assessments

Indirect cost forecasts made by an operating division will usually include the anticipated home office assessment to that division. The reasonableness of the assessment should be evaluated on the basis of services to be rendered or available to the operating division. The bases of assessment should be evaluated to determine that all components of the company bear an equitable share. An accurate determination at the operating level may prove difficult and may include proration of unallowable home office and corporate expenses. When the amounts involved are significant, an assist audit of the home office expenses should be requested. The auditor at the operating unit should furnish the assist auditor with sufficient data as to the contemplated level of activity of the operating unit during the proposed contract period to enable the home office auditor to render an opinion as to the appropriate participation of the operating unit in the total allocable home office expense. When feasible, the home office auditor should arrange for the periodic audit of forward pricing home office rates applicable to operating divisions which have significant amount of Government business. The results of the audits should be forwarded to the auditors at the operating units for their use in evaluating proposals (see 6-804).

9-703.15 Miscellaneous Income and Credit Adjustments

The auditor is concerned with credit adjustments to indirect accounts, credits to direct accounts which should have been credited to indirect accounts, and miscellaneous income which has not been credited either to indirect or direct accounts.

He or she must consider whether the amount is correct, whether the period in which the adjustment or income is credited is appropriate, and whether the accounting treatment is acceptable.

a. As a minimum the audit should include a review of the contractor's financial statements, including the statements of cash flow, miscellaneous income accounts, and journal vouchers. The auditor should analyze the trends of the credit items in the periods covered by the estimate.

b. The auditor may find that the indirect expense pools have not been reduced by the amount of income received from such sources as scrap sales and rentals. Cash discounts taken and trade discounts may have been credited to income accounts.

c. Credit adjustments should be reflected in the indirect cost pools for amounts chargeable directly to contracts and amounts chargeable directly to termination proposals. The auditor should review the anticipated activity for contracts for technical services, overhaul, spare parts, and facilities, the costs of which are wholly or partially recovered either directly or on a fixed rate basis.

d. Credit adjustments should be applied against the expense originally charged; however, when the application of the credit would distort the expense projection, the credit should be shown separately as a reduction of the total indirect cost pool. Examples of such credit adjustment are worker's compensation insurance refunds, price adjustments on material purchases, and insurance payments under casualty claims.

9-703.16 Independent Research and Development and Bid and Proposal Costs

FAR 31.205-18 sets forth certain rules and procedures for establishing the allowability of IR&D and B&P costs. For CFYs beginning after September 30, 1992, the

ceiling limitations have been removed for most contractors (see 7-1506). However, as discussed in 7-1506, ceiling limitations are still in place for three full CFYs after September 30, 1992 for larger contractors with substantial amounts of IR&D and B&P costs. For CFYs 1996 and beyond, the ceiling limitation is removed. IR&D and B&P costs forecast for these contractors should consider these limitations until they are removed. For those contractors where ceiling limitations are no longer applicable, the forecasted IR&D and B&P costs still need to be allowable, allocable, and reasonable and be of potential interest to DoD (see 7-1500).

9-704 Evaluation of Prospective Rates -- Indirect Costs**9-704.1 Evaluation of Rate**

Indirect costs, while expressed as dollars, are calculated by the application of a rate to a selected cost base. To properly evaluate the acceptability and reasonableness of the contractor's indirect cost rates, the auditor should review the period covered by the rate and the propriety of the rate structure by which indirect costs are allocated to cost objectives.

9-704.2 Rate Period

a. The auditor should determine whether the period used in developing an indirect cost rate is appropriate for the contemplated period of contract performance. For example, if the rate used is based on projections covering a one year period and the period of contract performance is expected to cover two years, the rate may not be appropriate for the second year. When unable to support the use of such a single rate, the contractor should be requested to submit rates for the subsequent periods involved. When the period used by the contractor coincides with the period of contract performance, the auditor should determine that consideration has been given to all work anticipated during the forecast period which might influence the indirect cost rate. In evaluating the reasonableness of costs contained in long range estimates, the auditor may be confronted with an unwillingness on the part of the contractor to submit supporting data or an in-

ability to submit reliable data. When there is reason to believe the contractor has data that relates to an estimate but is unwilling to submit it, the auditor should so notify the contracting officer and recommend that the contractor be required to make such data available (see also 1-500).

b. Long range projections may lack sufficient data on which to base a reliable estimate. When the estimates are not susceptible to a reasonable evaluation, the auditor should so inform the contracting officer and make appropriate recommendations. For example, the auditor might recommend that a proposed award be made on a flexible price basis in accordance with the provisions of FAR Part 16/DFARS Part 216, particularly when uncertainties in the long term indirect cost forecasts are combined with the possibility of contract changes and the indefinite nature of the particular Government program.

c. CAS 406 "Cost Accounting Period" was established to provide criteria for selecting time periods to be used as cost accounting periods for contract cost estimating, accumulating, and reporting. The Standard will reduce effects of variations in the flow of costs within each cost accounting period (see 8-406).

9-704.3 Propriety of Rate Structure

The equity of the allocation of indirect cost is dependent upon an evaluation of the rate structure. Contractors may compute separate indirect cost rates for indirect costs such as manufacturing expense or engineering expense, and the bases used in the computation of indirect cost rates may vary. Contractors modifying their cost accounting systems to an advanced cost management system may adopt the use of multiple rates (see 6-606.2c. and 6-608.1c.). Contractors must use the same rate structure for estimating purposes as they do for historical costing purposes. When a contractor employs a different rate structure

for cost estimates, the auditor should inquire whether a change in its accounting system is planned. If a change is planned, the contractor must submit a cost impact statement resulting from the change and agree to an adjustment as required by FAR 52.230-6 of the CAS administration clause (see 8-500). The auditor should evaluate the change to determine if the different method causes inequitable results and the validity of the cost impact statement. A change in method is not improper by itself. The auditor should recognize that the impact of current procurement, changes in production mix, modernization of manufacturing processes and practices (see 14-800), and other factors may necessitate the revision of an existing rate structure to provide equitable cost allocations. The criteria used in determining the propriety of the number and types of indirect cost rates appropriate under varying conditions and the propriety of the related proration bases are discussed in 6-600.

9-704.4 Ceiling Rates

Indirect cost rates may be subject to sharp fluctuations. In periods of declining workloads, for example, indirect cost rates tend to increase because nonvariable costs are spread over a smaller allocation base. In the case of a corporate reorganization or a realignment of management functions, additional costs may be incurred which may result in an increase in indirect cost rates. When the auditor's evaluation indicates the possibility of a decline in workload, a change in management functions or any other factor which would result in significant fluctuations in the rates, the auditor should determine the effect on the rate computation. Where warranted, the auditor should recommend ceilings in the indirect cost rates to prevent the acceptance of an unreasonable amount of indirect costs in the negotiation of the contract price.

9-800 Section 8 --- Economic Price Adjustments**9-801 Introduction**

This section provides guidance on the evaluation of economic costs.

9-802 General

There are essentially two ways that contract prices can reflect the impact of inflation over the contract performance period.

a. In the most widely used method, the proposed contract price includes current estimates of wages and prices that are expected to be experienced during contract performance. The preferred bases for current estimates are forecasts of future wage and price indices prepared by qualified, professional economists. Their predictions are based on econometric computer models of the U.S. economy which consider a large number of factors that influence wages and prices. Accordingly, when evaluating proposals by this method, follow the guidance for using economic forecasts explained in DCAAP 7641.74, Use of Economic Indexes in Contract Audits.

b. Alternatively, the contract proposal may be priced without escalation and an economic price adjustment (EPA) may be proposed. This arrangement is appropriate when there is serious doubt about the stability of future market or labor conditions during an extended contract performance period. When such expectations are not included in the contract price, and they can be separately identified, they may be covered by an EPA contract clause.

c. Use of EPAs have increased, primarily because of potential inequities that fixed-price contracting can produce in periods of economic uncertainty. Such adjustments are intended to protect both the Government and the contractor from the effects of abnormal wage and/or price changes which could cause significant losses or windfall gains for reasons beyond the control of the contracting parties.

9-803 Types of Economic Price Adjustments

FAR 16.203-1 specifies three basic types of EPAs and 16.203-4 addresses applicable contract clause coverage.

a. The first type provides for adjustments based on established prices. It is used where basic commodities and commercial items (i.e., steel, aluminum, brass, bronze, copper, and standard supplies) comprise a major portion of the contract work. Price adjustments are based on an increase or decrease from a specified level in published or established prices of either specific items or price levels of contract end items.

b. The second type provides for adjustments based on the contractor's experienced labor or material costs and is commonly referred to as the actual cost method. This type of adjustment is used when there is no major element of design engineering or development work involved and one or more identifiable labor or material cost factors are subject to change. Price adjustments are based on an increase or decrease in specified costs of labor or material actually experienced by the contractor during performance of the contract.

c. The third type is referred to as the cost index method. It is used when there will be an extended period of performance and the amount subject to adjustment is substantial. Although many variations can be developed, one approach is to select representative BLS labor and material indices and project them into the future. Price adjustments result only if the actual indices are outside a defined range about the projections.

9-804 Proposed Economic Adjustments - Evaluation Techniques and Considerations

a. Techniques to evaluate costs/prices subject to EPAs are dependent on:

- (1) the appropriate contract clause,
 - (2) the contractor's accounting system,
- and

(3) other factors relevant to the proposed acquisition.

As appropriate, use evaluation techniques in the preceding sections of this chapter.

b. The evaluation techniques used in the audit of an adjustment under an EPA clause should be selected to assure that:

(1) economic factors already contained in the original price proposal are not duplicated,

(2) the base period of the contract clause is the same period used to establish the base price,

(3) the contemplated clause is the most appropriate for the anticipated contract environment,

(4) the contractor's accounting system is capable of identifying and segregating the specific economic costs subject to adjustment from those attributable to qualitative and/or quantitative changes,

(5) an adjustment will be made for only those economic changes beyond the control of the contractor, and

(6) for the EPAs based on established prices and actual cost, that the aggregate price of increases shall not exceed 10 percent of the original contract price (FAR

52.216-2 through 4). (The Chief of the Contracting Office may modify this limitation upwards.)

9-805 Unsatisfactory Conditions

Auditor vigilance is necessary to preclude unsatisfactory conditions as envisioned by 4-803. While the auditor should be involved in preaward economic decisions, it may not always be possible to do an audit evaluation before the contract is executed; such action may not be requested or time may not permit an audit based on the auditor's initiative. At all times, but especially when this is the case, the auditor must be alert to possible contractor windfall profits or other excessive cost recoveries due to the operation of the EPA clause. When these conditions are detected the contracting officer should be advised. All remedies should be exhausted at the FAO and regional level. If the situation continues, however, and resolution by the FAO or the regional office seems improbable, the condition should be reported in accordance with 4-803.

9-900 Section 9 --- Profit in Price Proposals**9-901 Introduction**

a. This section provides policy guidance as to the auditor's responsibilities related to profit or fee included in the contractor's price proposal.

b. FAR 15.404-4/DFARS Subpart 215.404-4 state the Government and DoD policies and procedures for determining profit and fee objectives for negotiated contracts. It is in the Government's interest and therefore the general policy of DoD and civilian agencies to offer contractors opportunities for financial rewards sufficient to stimulate efficient contractor performance, attract the best capabilities of qualified contractors, and maintain a viable industrial base.

9-902 Weighted Guidelines for DoD Profit Policy

a. The weighted guidelines method set forth in DFARS 215.404-71 is generally prescribed for use by contracting officers in computing the profit objective to be used in negotiating contracts with commercial organizations where cost analysis is performed (see 9-903 for other methods). Under this method, the contracting officer is required to perform the profit analysis necessary to develop a prenegotiation objective for each contract action. The weighted guidelines method expressly takes into account:

- (1) the contractor's degree of performance risk in producing the goods or services purchased under the contract action,
- (2) the contract-type risk assumed by the contractor under varied contract and incentive arrangements,
- (3) the level of working capital needed for contract performance, and
- (4) the nature of the contractor's facilities capital to be employed.

b. Contractors are encouraged to present the details of proposed profit amounts in the weighted guidelines format. This would facilitate a more complete discussion of the individual factors which will determine the overall profit objective. The contracting officer is required to utilize the weighted guidelines method in establishing a profit

objective for each applicable negotiated contract and to document the files accordingly. This "initial" profit objective is, of course, subject to later discussion and revision as part of the overall price negotiated for the contract. In establishing a profit objective for a prospective contract award, the contracting officer is required to consider all pertinent information, including audit data, available prior to negotiation. It is not, however, intended that the profit objective be computed based on precise mathematical calculations particularly for sub-elements of the major profit factors.

9-903 Other Methods for Establishing DoD Profit Objectives

Other methods for establishing profit objectives may be used for the contract types set forth in DFARS 215.404-73. Generally, it is expected that such methods will ensure that the appropriate profit factors and the relative values of these factors are considered. In addition, DFARS 215.404-72 describes the modified weighted guidelines method for nonprofit organizations. The procedures for establishing fee provisions on cost-plus-award-fee contracts are described in DFARS 216.404-2 and 215.707-74. Note that they do not permit the use of the weighted guidelines method.

9-904 Civilian Agency Profit Policies and Procedures

Civilian agencies' profit policies and procedures are contained in FAR 15.404-4 and those agencies' FAR supplements to 15.404-4. These policies also provide for a structured approach to the profit objective to be used in negotiating contracts with commercial organizations where cost analysis is performed. NASA uses the structured approach which considers contractor effort in each cost category, cost risk, investment, performance, socioeconomic programs, and special situations. DOE uses weighted guidelines which consider sub-levels of the cost elements, contract risk, capital investment, independent research and development, special program

participation, and other considerations. DOT uses weighted guideline methods for manufacturing contracts, research and development contracts, and services contracts. Risk percentage ranges are provided by contract type for each of the contract categories. GSA uses a structured approach which considers material acquisition, conversion direct labor, conversion related indirect costs, other costs, and general management. Other factors include contract cost risk, capital investment, cost control and other past accomplishments, Federal socioeconomic programs, and special situations and independent development.

9-905 Responsibility for Evaluation of Proposed Profit

a. Contracting Officer. After evaluating the contractor's cost proposal and establishing negotiation objectives on cost, the contracting officer is responsible for using the weighted guidelines method under DFARS 215.404-71 to complete DD Form 1861, Contract Facilities Capital Cost of Money. The completion of this form is a prerequisite to the completion of DD Form 1547, Record of Weighted Guidelines Method Application. These two forms are shown in DFARS 253.303-1547 and 253.303-1861. Note also that the contracting officer may request completion of these forms through normal field pricing support procedures (see 9-103 and DFARS 215.404).

b. DCAA. The auditor is responsible for determining that the contractor's financial and cost data supporting the profit allowance is fairly stated, and preparing report comments on this determination in accordance with the guidance in 10-304.7e. Examples of appropriate areas for comment are provided in the following paragraphs on specific profit factors. However, see 9-906.6 on limitations.

9-906 Audit Policies -- Profit Evaluations

In conjunction with the evaluation of the price proposal, examine the contractor's profit submission and books and records to develop comments on the major profit factors for inclusion in the audit report. Direct comments toward assisting the contracting officer in developing a profit objective for

the contract and conducting the profit negotiations with the contractor. When methods other than weighted guidelines are used for establishing profit objectives, develop comments similar to those required under contracts where weighted guidelines apply. A percentage computation should not be shown in the report nor should the contractor's requested profit percentage be related to questioned costs. Also note that it is not Agency policy to initiate completion of the profit form, DD Form 1547, although the auditor may assist in evaluating or completing this form if specifically called upon to do so by the contracting officer.

9-906.1 Contractor Performance Risk

This factor under DoD weighted guidelines addresses the contractor's risk in fulfilling contractual requirements through consideration of three broad categories (technical, management, and cost). The auditor may include comments on these categories to assist the contracting officer in determining whether the profit objective for each category should be set toward the lower or upper level of the established percentage range. Examples of areas for comment include: reliability of management and internal control systems, reliability of cost estimates and the contractor's cost estimating system, and cost reduction initiatives and cost control (see DFARS 215.404-71-2).

9-906.2 Contract-Type Risk

a. This profit factor under DoD weighted guidelines focuses on the degree of cost responsibility accepted by the contractor under varying contract structures and incentive arrangements. When appropriate, comment on the availability or extent of cost history, the length of the performance period, the extent of effort subcontracted, and the extent of any costs already incurred under an undefinitized contract action (see DFARS 215.404-71-3).

b. For fixed-price contracts with progress payment provisions, the contracting officer calculates an adjustment to consider working capital needs and adds it to the contract-type risk factor. With regard to this adjustment, comment on the accuracy of allowable costs,

whether the costs properly exclude facilities capital cost of money (FCCM), and the accuracy of the deduction for progress payments (see DFARS 215.404-71-3(e)(3)). Note that the working capital adjustment is based on the contractor financed portion of total cost including G&A.

9-906.3 Facilities Capital Employed

a. This profit factor under DoD weighted guidelines recognizes the contractor's facilities capital to be employed during contract performance. The amount of recognition is separated among asset categories in proportion to the potential for productivity. The asset categories are land, buildings, and equipment. The designated profit rate ranges are 0 percent for land, 10 to 20 percent for buildings, and 20 to 50 percent for equipment. Note that significant emphasis is placed on the investment in equipment. The auditor may comment on the accuracy and distribution of the facilities capital employed among the asset categories or on the extent of idle facilities (see DFARS 215.404-71-4).

b. An alternate set of lower ranges should be used by contracting officers to compute the facilities capital profit factor :

(1) in the event that a firm which is predominantly facilitated for manufacturing work receives a service or R&D contract and

(2) in recognition that the method used to allocate FCCM can result in a disproportionate asset allocation to R&D and services effort.

The alternate ranges are 0 percent for land, 0 to 10 percent for buildings, and 15 to 25 percent for equipment. The auditor may comment on the proportionality of the asset allocation.

c. No fee or profit will be allowed under a "facilities contract" (see FAR 45.302-2(c)) or for facilities purchased "for the account" of the Government under any other type of contract (see FAR 45.302-3(c)).

9-906.4 Cost Interrelationships

Cost interrelationships that affect profit should be noted in the comments on profit,

(see 10-304.7e.), and in other sections of the audit report, as appropriate.

In the contractor-performance and contract-type risk categories, profit is not assigned to G&A expenses, costs of facilities when purchased for the account of the Government, contractor IR&D/B&P, and FCCM. As a result, contractors may consider changes to their accounting structures in order to maximize profits. For example, it could be to the contractor's benefit to shift marginal G&A expenses into overhead or, alternatively, to segregate the G&A pool costs into two portions (G&A as defined by CAS, and other expenses). The contractor could then propose profit on the other expenses not categorized as G&A. On fixed-price contracts with progress payment provisions, profit object calculations which contain the working capital adjustment are based on total costs (including G&A) financed by the contractor, but excluding FCCM.

9-906.5 Offsets – Profit Evaluations

Be alert to the alternate approaches to the weighted guidelines method and that offset policies apply to certain pricing actions. DFARS 215.404-71-3(c)(3), 215.404-72(d), and 215.404-73(b)(2) and 215.974(c) address specific types of offsets or exclusions in establishing a fee/profit objective. Concurrently, if the contractor does not elect to claim or propose FCCM, recommendations should be made to insert the clauses at FAR 52.215-16 and -17 into the contract, if not already incorporated in the solicitation.

9-906.6 Limitations

Establishment of an appropriate profit allowance is a crucial aspect of most contract negotiations. Except for the comments suggested above, which are intended to help the contracting officer by furnishing the information which he or she will usually wish to consider, the auditor will not initiate action in the profit area except upon specific contracting officer request. In this event, the auditor's effort will be limited to furnishing the information or factual data requested.

9-1000 Section 10 --- Audit of Parametric Cost Estimates

9-1001 Introduction

This section contains an overview and general guidance on auditing cost-to-noncost estimating relationships, primarily in the context of contractor price proposals. This section also contains guidance on the use of estimating standards in price proposals. It supplements guidance provided in this chapter, referenced appendixes, and in 10-300 which is applicable to proposal audits regardless of the cost estimating methods used. More detailed guidance can be found in Appendix D-400, Cost Estimating Methods. This supplementary guidance contains criteria contractors should meet before submitting proposals based on parametric cost estimates.

9-1002 Parametric Estimating Terminology

9-1002.1 Definition of Parametric Cost Estimating

a. Parametric cost estimating ("parametrics") has been defined as a technique employing one or more cost estimating relationships (CERs) to estimate costs associated with the development, manufacture, or modification of an end item (See D-405b). A CER expresses a quantifiable correlation between certain system costs and other system variables either of a cost or technical nature. CERs are said to represent the use of one or more independent variables to predict or estimate a dependent variable (cost).

b. Parametrics encompasses even the simplest traditional arithmetic relationships among historical data such as simple factors or ratios used in estimating scrap costs. However, for audit purposes our guidance will limit special consideration of parametrics to more advanced or complex applications. These may involve extensive use of cost-to-noncost CERs, multiple independent variables related to a single cost effect, or independent variables defined in terms of weapon system performance or design characteristics rather than more discrete material re-

quirements or production processes. IT data bases and/or computer modeling may be used in these types of parametric cost estimating systems.

c. Parametric estimating techniques may be used in conjunction with any of the following estimating methods:

(1) Detailed --- also known as the bottoms-up approach. This method divides proposals into their smallest component tasks and are normally supported by detailed bills of material.

(2) Comparative --- develops proposed costs using like items produced in the past as a baseline. Allowances are made for product dissimilarities and changes in such things as complexity, scale, design, and materials.

(3) Judgmental --- subjective method of estimating costs using estimates of prior experience, judgment, memory, informal notes, and other data. It is typically used during the research and development phase when drawings have not yet been developed.

9-1002.2 Distinction Between Cost and Noncost Independent Variables

a. Although the basic criteria for cost-to-cost and cost-to-noncost CERs are generally comparable, the supplementary criteria in this section pertain to cost-to-noncost CERs. Audits of traditional cost-to-cost estimating rates and factors are covered in other sections of this chapter and in referenced appendixes.

b. Cost-to-noncost CERs are CERs which use something other than cost or labor hours as the independent variable. Examples of noncost independent variables include end-item weight, performance requirements, density of electronic packaging, number or complexity of engineering drawings, production rates or constraints, and number of tools produced or retooled. CERs involving such variables, when significant, require that the accuracy and currentness of the noncost variable data be audited. Special audit considerations are described in the following sections.

9-1002.3 Uses of Parametric Cost Estimates

a. Parametric cost estimating is used by both contractors and Government in planning, budgeting, and executing the acquisition process. Parametric cost models are generally made up of several CERs and can be used to estimate the costs for part of a proposal or the entire proposal. The cost models are often computerized and may be made up of both cost-to-cost and cost-to-noncost interrelated CERs. The guidance contained in this chapter is intended to assist in the audit of parametric estimates, CERs, and/or cost models used in developing price proposals for negotiation of Government contracts.

b. Parametric cost estimates are often used to crosscheck the reasonableness of estimates developed using other estimating methods. Generally, it would not be prudent to rely on parametric techniques based on a broad range of data points to estimate costs when directly applicable program or contract specific historical cost data is available, as in the case of follow-on production for the same hardware in the same plant. Nor would parametric techniques be appropriate for contract pricing of specific elements such as labor and indirect cost rates which require separate forecasting considerations such as time and place of contract performance. The use of a parametric estimating method is considered appropriate, for example, when the program is at the engineering concept stage and the program definition is unclear, or when no bill of materials exists. In such cases, the audit evaluation should determine that:

(1) the parametric cost model was based on historical cost data and/or was calibrated to that data, and

(2) the contractor has demonstrated that the CER or cost model actually reflects or replicates that data to a reasonable degree of accuracy.

9-1003 Parametric Estimating Criteria for Price Proposals

When a contractor uses parametric cost estimating techniques in a price proposal, the auditor will apply all pertinent

criteria applicable to any proposal along with the supplemental criteria provided in 9-1004.

9-1003.1 Disclosure of Parametric Estimating Data

a. The purpose of the Truth in Negotiations Act, 10 U.S.C. 2306(a), is to provide the Government with all facts available to the contractor at the time of certification and that the cost or pricing data was current, complete, and accurate (see 14-100). Parametric estimates must meet the same basic disclosure requirements under the act as detailed estimates.

b. Although the principles are no different, proposals supported in whole or in part with parametric estimating will present new fact situations concerning cost or pricing data which is required to be submitted. A fundamental part of the definition of cost or pricing data is "all facts . . . which prudent buyers and sellers would reasonably expect to have a significant effect on price negotiations" (FAR 2.101). Reasonable parallels may be drawn between the data examples provided in FAR for discrete estimating approaches and the type of data pertinent to parametric estimating approaches. For example, if a contractor uses a cost-to-noncost CER in developing an estimate, the data for the CER should be current, accurate, and complete (see D-406f).

c. Many contractors use parametric cost estimating for supplementary support or for crosschecking estimates developed using other methods. Judgment is necessary in selecting the data to be used in developing the total cost estimate relied upon for the price proposal. In distinguishing between fact and judgment, FAR states the certificate of cost or pricing data "does not make representations as to the accuracy of the contractor's judgment on the estimated portion of future costs or projections. It does, however, apply to the data upon which the contractor's judgment is based" (FAR 15.406-2(b)). Therefore, if a contractor develops a proposal using both parametric data and discrete estimates, it would be prudent to disclose all pertinent facts to avoid later questions about full disclosure (see D-406f.).

9-1003.2 Evaluation of Parametric Cost Estimates

The auditor should address the following questions during the evaluation of parametric cost estimates:

- Do the procedures clearly establish guidelines for when parametric techniques would be appropriate?
- Are there guidelines for the consistent application of estimating techniques?
- Is there proper identification of sources of data and the estimating methods and rationale used in developing cost estimates?
- Do the procedures ensure that relevant personnel have sufficient training, experience, and guidance to perform estimating tasks in accordance with the contractor's established procedures?
- Is there an internal review of and accountability for the adequacy of the estimating system, including the comparison of projected results to actual results and an analysis of any differences?

9-1004 Supplemental Estimating Criteria

The auditor should also consider the following supplemental criteria when evaluating parametric cost estimates.

9-1004.1 Logical Relationships

The contractor should demonstrate that the cost-to-noncost estimating relationships used are the most logical. A contractor should consider all reasonably logical estimating alternatives and not limit the analysis to the first apparent set of variables. When a contractor's analysis discloses multiple alternatives that appear logical, statistical testing (see 9-1004.3) of selected logical relationships may be used to provide the basis for choosing the best alternative.

9-1004.2 Verifiable Data

The contractor should demonstrate that data used for parametric cost estimating relationships can be verified. In many instances the auditor will not have previously evaluated the accuracy of noncost

data used in parametric estimates. For monitoring and documenting noncost variables, contractors may have to modify existing information systems or develop new ones. Information that is adequate for day-to-day management needs may not be reliable enough for contract pricing. Data used in parametric estimates must be accurately and consistently available over a period of time and easily traced to or reconciled with source documentation.

9-1004.3 Statistical Validity

The contractor should demonstrate that a significant statistical relationship exists among the variables used in a parametric cost estimating relationship. There are several statistical methods such as regression analysis that can be used to validate a cost estimating relationship; however, no single uniform test can be specified. Statistical testing may vary depending on an overall risk assessment and the unique nature of a contractor's parametric data base and the related estimating system. Proposal documentation should describe the statistical analysis performed and include the contractor's explanation of the CER's statistical validity. See Appendix E for information on techniques which may be used in the evaluation of the cost estimating relationships.

9-1004.4 Cost Prediction Results

The contractor should demonstrate that the parametric cost estimating relationships used can predict costs with a reasonable degree of accuracy. As with the use of any estimating relationship derived from prior history, it is essential in the use of parametric CERs for the contractor to document that work being estimated is comparable to the prior work from which the parametric data base was developed.

9-1004.5 System Monitoring

The contractor should ensure that cost-to-noncost parametric rates are periodically monitored in the same manner as cost-to-cost rates and factors. If a CER is validated and will only be used in a one-time major new pricing application, rate

monitoring capability is not essential. However, if it is expected that the rates should be considered as an ongoing estimating technique, CER monitoring is critical. The contractor should revalidate any CER whenever system monitoring discloses that the relationship has changed.

9-1005 Areas for Special Consideration in Parametric Cost Estimating

9-1005.1 Parametric Estimating for Change Orders

Change order pricing using parametric cost estimating relationships may need to be considered in a different light than initial contract pricing actions. The contractor may use cost estimating relationships which are unique to change order proposals. In general, contractors do not segregate costs separately for individual change orders. Therefore, it is important that the contractor have a system in place to validate, verify, and monitor CERs unique to change orders. However, if the CER was applicable to the basic contract and change orders, the CER could be validated without cost segregation.

9-1005.2 Forward Pricing Rate Agreements

a. Contractors may submit proposals for forward pricing rate agreements (FPRAs) or formula pricing agreements (FPAs) for parametric cost estimating relationships to reduce proposal documentation efforts and enhance Government understanding and acceptance of the contractor's system. Government and contractor time can be saved by including the contractor's most commonly used CERs in FPRAs or FPAs. (See FAR 15.407-3 and 42.17 for basic criteria.) However, such an agreement is not a substitute for contractor compliance at the time of submitting a specific price proposal. FAR requires that the contractor describe any FPRAs in each specific pricing proposal to which the rates apply and identify the latest cost or pricing data already submitted in accordance with the agreement. All data submitted in connection with the

agreement is certified as being accurate, complete, and current at the time of agreement on price on each pricing action the rates are used on, not at the time of negotiation of the FPA or FPRA (FAR 15.407-3(c)).

b. Key considerations in auditing FPRA/FPA proposals for parametric CERs follow:

(1) FPRAs/FPAs do not appear practicable for CERs that are intended for use on only one or few proposals.

(2) Comparability of the work being estimated to the parametric data base is critical. FPRA proposals for CERs must include documentation clearly describing circumstances when the rates should be used and the data used to estimate the rates must be clearly related to the circumstances.

(3) Validation of all the parametric criteria (see 9-1003 & 9-1004) is especially important if a single CER or family of CERs is to be used repetitively on a large number of proposals.

9-1005.3 Subcontract Pricing Considerations

a. FAR 15.404-3(c) requires that when a contractor is required to submit certified cost or pricing data, the contractor will also submit to the Government accurate, complete, and current cost or pricing data from prospective subcontractors in support of each subcontract cost estimate that is:

(1) \$10,000,000 or more,

(2) both more than the cost or pricing data threshold and more than 10 percent of the prime contractor's proposed price, or

(3) considered to be necessary for adequately pricing the prime contract.

Use of parametric CERs does not relieve a contractor of its responsibility to disclose planned subcontract procurements and the related subcontractor cost or pricing data.

b. When proposed material costs are based on parametric estimates, the contractor must demonstrate that the type of materials required for the proposal are the same as included in the CER data base.

The auditor should perform audit procedures to determine if:

(1) materials included in the CER data base are not estimated separately in the proposal, and

(2) adjustments have been made to the CER data base for those items which were previously manufactured in-house and now are being purchased. If the CER data base has not been adjusted the contractor should provide a detailed cost estimate for purchased materials.

c. The contractor should explain any major differences between parametric estimates of subcontract costs and the subcontractor's quoted price and to provide the rationale for using the parametric estimate instead of the quote.

d. Consistency in subcontract cost estimating must be maintained within the contractor's estimating system. Any significant deviations from normal practices in the proposal must be identified and justified by the contractor.

9-1005.4 Parametric Estimating Efficiency

a. A primary justification for using parametrics is reduced estimating and negotiation costs. Contractors should perform a cost-benefit analysis before implementing an elaborate parametric estimating model. Their analysis should show that implementation and monitoring costs do not outweigh the benefit of reduced estimating costs. In many instances, new reporting systems may have to be developed to provide reliable noncost independent variables. In addition, the costs of CER validation and monitoring may be substantial.

b. When the contractor's cost-benefit analysis indicates that the parametric system implementation costs might outweigh the benefits of reduced estimating costs and/or increased estimating accuracy, the matter should be pursued for potential cost avoidance recommendations as discussed in 9-308.

9-1005.5 Data Base Adjustment Considerations

a. One basic criterion (see 9-1004.4) is that the parametric data base be comparable

to work being estimated. However, a contractor may have to adapt a partially comparable data base to its cost history using a "calibration" factor. An example would be an adjustment to the data base to estimate the savings as a result of continuous improvement initiatives such as TQM. The utilization of complexity factors and/or adjustments to modify contractor developed in-house CERs is a valid technique. However, the use of such factors or adjustments should be fully documented and disclosed. In addition, this approach increases the contractor's burden to document compliance with the other criteria.

b. If a contractor does not support the adjustment factors, the contracting officer should be promptly notified (see 9-1005.7). In addition, the auditor should determine if a qualified or adverse opinion is required (see 9-211). The audit report should disclose the costs associated with the unsupported factors.

9-1005.6 Contract Administration Interface

a. Upon receipt of a request to audit a price proposal, the auditor will coordinate with the Plant Representative/ACO to make arrangements for any needed technical reviews of the proposal (see 4-103 and D-100). Because of the special nature of cost-to-noncost estimating relationships, and the possibility of limited cost history and added audit testing, complete coordination is especially important when parametric estimates are involved.

b. While the auditor will address special areas of concern as requested by the PCO and/or the Plant Representative/ ACO, the audit scope will be established by the auditor in accordance with the auditing standards (see 9-103.3), unless the PCO requests that the auditor evaluate only part of a price proposal (see 9-206 and 9-209).

c. Auditors should be available, on request, to explain applicable price proposal criteria and identify any prospective audit concerns to both Government and contractor personnel. An example of such audit advice would be to identify operating reports or records that have not been previously used to forecast costs and would therefore require added contractor support and audit testing.

Such advance coordination will help avoid unnecessary contractor system development costs.

9-1005.7 Reporting of Estimating Deficiencies

All proposal and estimating deficiencies found during the audit of parametric estimating techniques should be immediately reported to the Plant Representative/ACO. These may include incorrect, incomplete, or noncurrent data and use of inappropriate estimating techniques. When a proposal evaluation discloses estimating system deficiencies, a separate report entitled "Estimating System Deficiency Disclosed during Evaluation of Proposal No. XXX" will be issued immediately after the deficiency is found (see 9-310).

9-1006 Estimating Standards

9-1006.1 Distinction Between Estimating Standards and Parametric Cost Estimating

a. In terms of historical evolution and sophistication, the terminology of estimating standards as covered in this paragraph might be viewed as falling between traditional cost-to-cost estimating rates and factors and the more advanced types of parametric estimating systems (see 9-1002). However, a contractor may elect to use any combination of these evaluating methods, perhaps in the same proposal.

b. Estimating standards are normally developed through the use of motion-time-measurement studies performed by industrial engineers. Parametrics, on the other hand, are developed by relating historical costs to one or more noncost drivers. While estimating standards usually represent cost-to-noncost relationships, they have traditionally been limited to narrower or more discrete elements of estimated cost than may be the case in more complex parametric CERs. Also, the logic of the estimating relationship and the appropriateness of the mathematics in estimating standards will usually be readily apparent.

c. Estimating standards will not necessarily require validation under the criteria

for parametric cost estimating relationships contained in 9-1003. Especially when such standards (e.g., hours/pound, hours/drawing, hours/page) have been in place and accepted by Government personnel, the evaluation guidance in this paragraph will likely be sufficient.

9-1006.2 Use of Estimating Standards

a. Estimating standards may be established by relating engineering and/or production costs (effort, time, and/or materials) to specific characteristics of a product such as composition, weight, size, or duration. This approach is designed to save estimating effort and has been used frequently in estimating construction costs and costs of recurring job orders such as printing. Many contractors use the technique in shop-order budgeting and production control.

b. Estimating standards may be used to estimate the cost of a single material item required for the work, or the cost of a single labor operation; for example, welding electrodes per ton of structural steel, press operations time per page, or guard-service costs per week. More complex, composite standards may be used to estimate costs of groups of components or broader classes of labor operations.

c. Use of estimating standards may be appropriate in contract cost estimating situations when there is a close correlation between an amount of production cost and the related product or process characteristic. The data sets being correlated must have been measured in a uniform manner. The cost data used should be verifiable by reasonable means. The units of measure used for base characteristics should be uniform and readily identifiable; the quantity or value of a characteristic should be readily determinable. Standards may be derived from industry-wide statistics but should be relevant and verifiable to the experience of the particular contractor using them.

9-1006.3 Applicability to Price Proposals

Traditionally, estimating standards have been used to estimate costs in lump sums, often including supervision, indirect costs, and occasionally general and administra-

tive expense. To comply with FAR 15.408, Table 15-2 and cost accounting standards, the contractor will normally have to factor the estimate to identify the costs by cost element or function. Alternatively, a proposed cost based on an estimating standard might qualify for submission as an "other" cost element if the cost can be tracked as such and is a relatively minor part of the total proposal.

9-1006.4 Audit Procedures

a. Depending on materiality and risk of the costs estimated, the auditor should examine the development and application of estimating standards to determine whether their use is proper in the circumstances. Evaluate all cost and noncost data applicable to each significant estimating standard and determine whether the data has been properly used in the computations. Assure

that the measurements and correlation are adequate for the purpose. Determine whether the basis for the standard (for example, the product mix, production rates, and production methods) is sufficiently similar or comparable to that contemplated in the estimate at hand.

b. When changes are contemplated in the design or production of an end item or the rate or method of production, the contractor's adjustments of the estimating standards require special scrutiny. Review by Government technical specialists may be necessary in this situation.

c. During audits of historical costs, sufficient information may be readily available from which the auditor could develop estimating standards to use as one means of appraising recurring contractor estimates. However, this will not substitute for audit of cost estimates as submitted by the contractor.

9-1100 Section 11 --- Reserved

9-1200 Section 12 --- Forward Pricing Rate Agreements (FPRA)**9-1201 Introduction**

a. It is DCAA policy that forward pricing rate agreements (FPRAs) between the Government and contractors receive consistent audit treatment. In consonance with this policy, this section presents audit guidance covering the establishment and monitoring of FPRAs at contractor locations.

b. The guidance presented herein is intended to supplement the detailed guidance presented in other parts of CAM, such as 9-700, on the audit of estimated rates.

9-1202 Definitions and Background**9-1202.1 FPRA**

An FPRA, as discussed in FAR 42.17, is a written agreement negotiated between a contractor and the Government regarding certain rates and factors available during a specified period for pricing contracts or contract modifications. Such rates and factors represent reasonable projections of specific costs that are not easily estimated for, identified with, or generated by, a specific contract, contract end item, or task. These projections may include rates for such things as: labor, indirect costs, material obsolescence and usage, spare parts provisioning, and material handling.

9-1202.2 Forward Pricing Rate Recommendation (FPRR)

An FPRA, by definition, is a written agreement between the Government and its contractor. A contractor, however, may not always be willing to enter into an FPRA because of frequently changing business conditions or other circumstances. If, under these circumstances, the Government still wishes to use some form of preestablished pricing rates, forward pricing rate recommendations can be unilaterally established by the ACO. Although the establishment of an FPRR differs in some key respects from an FPRA, most of the audit guidance con-

tained within this section applies equally to both types of rates.

9-1202.3 Forward Pricing Factor

A forward pricing factor is generally represented as a percentage or ratio that is applied to an existing cost or estimate in order to arrive at another, usually related, cost determination or estimate. Scrap, for example, is typically estimated as a percentage of unit material costs and then added to the unit material costs to develop total unit material costs. Other typical forward pricing factors include escalation, labor fringes, and special tooling.

9-1202.4 Formula Pricing Agreement

a. A formula pricing agreement (FPA) is a written agreement between a DoD contracting office and a large volume contractor which sets forth a methodology that the contractor agrees to follow when pricing items covered by the FPA. It differs from an FPRA in that, once established, the FPA may be used to determine the complete final price of individual orders. A typical FPA, for example, may be established to cover and expedite the acquisition of spares.

b. DCAA FAOs, as part of DoD's field pricing support team, are requested to audit both contractor FPA and FPRA submissions. All FPA and FPRA submissions must be prepared and supported with cost or pricing data that is current, accurate, and complete. Contractor certification to this effect is required at the time agreement is reached on the formula price and/or at the time of agreement on individual orders over \$550,000 (see 9-1207). This difference aside, much of the audit guidance contained herein for FPRAs is also generally applicable to the audit of an FPA.

9-1203 FPRA Initiation, Application, Use, and Expiration

a. The establishment of an FPRA may be initiated by either the contractor, PCO, or ACO whenever it is determined that the benefits to be derived from such an agree-

ment are commensurate with the effort of establishing and monitoring it.

b. The Government normally enters into an FPRA with contractors having a significant volume of pricing actions with the Government. This avoids having to establish new rate estimates every time the contractor bids on new work. In determining whether to establish an FPRA, it is the ACO's responsibility to consider whether sufficient benefit can be derived from such an agreement.

c. Contracting officers will use FPRA rates as bases for pricing all contracts, modifications, and other contractual actions to be performed during the period covered by the agreement, unless the ACO determines that changed conditions have invalidated part or all of the agreement. Any conditions affecting the agreement's validity will be promptly brought to the ACO's attention.

d. FAR 42.1701(c) requires an FPRA to include specific terms and conditions covering expiration, application, and data requirements for systematic monitoring to assure the validity of rates. The agreement must also provide for cancellation at the option of either party and require the contractor to submit to the ACO and to the cognizant contract auditor any significant change in cost or pricing data.

9-1204 Rate Identification and Support

Offerors are required in each price proposal to specifically describe the FPRA, if any, to which the rates apply and to identify the latest cost or pricing data already submitted in accordance with the agreement. (See FAR 15.407-3(a) and the instructions in FAR 15.408, Table 15-2 I.G. for submitting a contract price proposal.) All data submitted in connection with the agreement, updated as necessary, form a part of the total data that the offeror certifies to be accurate, complete, and current at the time of agreement on price for an initial contract or for a contract modification (see Certification, 9-1207).

9-1205 Audit Scope

a. The scope of an FPRA audit needs to be tailored to the individual contracting

circumstances. At a minimum, however, the auditor should:

(1) Appropriately consider:

(a) the materiality of bases, pools, and rates;

(b) the results of prior DCAA audits and adequacy of contractor internal controls;

(c) the historical differences between the contractor's forecasted and actual rates;

(d) changes in the contractor's organization, operations, manufacturing processes and practices (see 14-800), business volume, and allocation bases;

(e) the mix of Government and commercial business and types of Government contracts; and

(f) Board of Directors minutes for documentation of any major decisions affecting the contractor's organization and operations.

(2) Determine that the contractor's:

(a) estimating practices comply with disclosed cost accounting practices;

(b) projected business volume, allocation bases, and indirect costs are reasonable and in consonance with the contractor's internal plans;

(c) rate data are valid and correct; and

(d) rate computations are mathematically correct.

b. The rates covered by an FPRA, although "preestablished" for periods of general use on more than one proposal, are audited in much the same manner as the forward pricing rates applied in the audit of individual price proposals. Many of the steps for auditing forward pricing rate estimates are also similar to the steps for auditing historical costs and rates. Therefore, prior to determining the FPRA audit scope, the auditor should become familiar with the CAM guidance covering the audit of both forward pricing rates (see 9-700 for indirect costs and 9-500 for direct labor) and historical cost rates (see 6-600 for indirect costs and 6-400 for direct labor).

9-1206 Evaluation

a. Budget Evaluation Compatibility. Rate forecasting procedures are closely tied to the contractor's budgeting procedures. Therefore, auditors should evaluate the

budgeting procedures and related practices to:

(1) ascertain that, in the aggregate, the data upon which the judgments are made are sound and consider all available and relevant contractor data, and

(2) determine whether the data supporting the proposed rates are compatible with company budgets and agree with the general conditions, standards, staffing factors, and other criteria used for planning and budgetary purposes. Further guidance on the evaluation of contractor budgets and how it relates to an FPRA audit is provided in 5-500.

b. Estimating System Audits and Deficiencies. In evaluating an FPRA submission, the auditor should be familiar with:

(1) DCAA's guidance on estimating methods and system audits in 9-309 and 5-1200,

(2) the details of the contractor's estimating system, and

(3) the disclosures from the latest DCAA or joint estimating system audit.

At a minimum, the auditor should perform a thorough review of the permanent file for outstanding estimating system deficiencies. Contractor estimating deficiencies disclosed as a result of system audits or audits of individual pricing actions can also apply to the contractor's FPRA estimates. Similarly, estimating deficiencies disclosed during an FPRA evaluation can also apply to the audit of individual pricing actions. If an outstanding deficiency exists that has an impact on the FPRA evaluation or one is disclosed by the evaluation, then the auditor should adopt one of the reporting alternatives presented in 5-1213 and incorporate the deficiency accordingly into the FPRA evaluation report.

c. Comparison to Billing Rates. Because of the large degree of interdependence between billing rates and forward pricing rates for the current contractor fiscal year (CCFY), the auditor should expect both types of rates for the CCFY to be the same. It is therefore important for the auditor evaluating an FPRA submission with CCFY rates to carefully compare these rates and supporting data with the most recent billing rates and supporting data for the CCFY. Any significant differences

between the rates must be fully explained and supported by the contractor. If the auditor determines that billing rates should be revised, the contractor should be requested to submit a new billing rate proposal. If the contractor refuses to submit a more current billing rate proposal the procedures in 6-705 are applicable (also see 9-1207, 6-706.1, and FAR 42.073-2 for further guidance).

d. Impact of Individual Pricing Actions

(1) Each pricing action needs to be initially evaluated to determine whether its impact upon the existing FPRA significantly changes the conditions upon which the FPRA was negotiated. FAR 15-407-3(b) requires that such changes be reported to the ACO. In assessing the changed conditions, the auditor should consider:

(a) the type of contract contemplated,

(b) the dollar significance of the pricing action,

(c) whether the performance period of the proposed contract action is significantly different from the period to which the rate agreement applies, and

(d) any new data or other information that may raise a question as to the acceptability of the rates.

(2) The auditor should also be alert to any pricing action which does not accurately reflect the agreed-upon rates, incorporates the correct rates from an FPRA which has subsequently been declared invalid, or appears to seek preferential pricing rates (see FAR 15.407-3(b)/DFARS 215.407-3).

e. Allocation Methods and Activity Bases

(1) General. Even though a contractor has well-established and regularly accepted procedures for formulating and applying FPRAs, the auditor needs to periodically perform an in-depth analysis to determine whether these procedures and the proposed allocation methods and activity bases are still equitable. Guidance for making this determination is provided in 6-600, Chapter 8, and 9-700.

(2) CAS. The Cost Accounting Standards (Chapter 8) play a significant role in the development of rates and factors. Therefore, when evaluating an FPRA

submission, the auditor should review the permanent file for any outstanding CAS problems relating to the rates, and otherwise assess the current proposal for compliance with CAS.

(3) Rate Structure. Rate structure describes the number and types of rates established for a given set of conditions. It also determines how costs are to be allocated and the overall equity of the allocation. Contractors are required to use the same rate structure for forward pricing purposes as they do for historical costing purposes. Should a contractor employ a different structure for estimating its costs, the auditor needs to determine whether the contractor is changing its accounting system. If so, has the contractor submitted:

(a) a cost impact statement and

(b) a revised disclosure statement as required by FAR 52.230-6 and 3 of the CAS administration clause (see 9-704.3 and 8-303.3).

(4) Rate Period. The auditor needs to determine that the rates used for forward pricing purposes are appropriate for the contemplated period of contract performance (see 9-704.2).

(a) Indirect Cost Rate Periods. The rate period for indirect cost rate estimates should generally coincide with the contractor's fiscal year period or the historical rate period established for the allocation of the indirect cost. Except for those situations explained in 8-406.1, an indirect cost rate period should not be computed for a period longer than one year. In certain circumstances, however, it may be more equitable for contract costing purposes to use a shorter indirect cost rate period than the contractor's normal fiscal year. These circumstances are explained in 6-605.

(b) Labor Rate and Factor Periods. The period for determining forward pricing factors and labor rates will also usually coincide with the contractor's fiscal year or historical rate period. The applicability of the period, however, must be examined for each pricing action. This is to determine whether the contemplated contractual requirements parallel the conditions that were contemplated in the development of the rates and factors, or whether conditions are present which indicate that the rate periods should be

modified. The audit report should contain appropriate comments whenever the evaluation of forward pricing rates and factors discloses that the estimated rate periods are unreasonable for the work to be performed. See 9-500 and 9-600 for further guidance, including the conditions under which forward pricing factors and labor rates should be modified.

(5) Forecasted Bases and Expenses. Auditors must use the knowledge and data that they obtain from audits of contractors' budgeting and estimating systems as the basis for determining the validity of the contractor's estimates of base and expense pool amounts. In addition, the auditor should evaluate the information available from cognizant Government acquisition and contract administration officials, as well as from outside sources. At a minimum, the auditor needs to verify that the forecasted allocation bases and estimated pool costs:

(a) are compatible with the contractor's current business volume estimates and developed in accordance with the latest management plans and

(b) appropriately consider the procurement requirements and limitations of the individual buying offices.

(See 6-700 and 9-700 for further guidance on the evaluation of forecasted bases and expenses.)

f. Assist Audits. Corporate and other organizational allocations can have a substantial impact on forward pricing rates. Therefore, assist audit planning should be coordinated with the involved DCAA audit offices to ensure timely receipt of feeder reports. The planning should be geared to the contractor's budget cycle. Requests for assist audits of allocated costs or rates should not wait until the receipt of a contractor's FPRA proposal. (Also see 9-104.5(b).)

g. Use of Technical Specialist. The auditor should refer to the detailed procedures in Appendix D and throughout Chapter 9 for guidance:

(1) in making decisions about whether technical specialist assistance is needed,

(2) identifying what type of technical specialist is needed,

(3) deciding upon the best source for the technical assistance,

(4) achieving good communications with the technical specialist, and

(5) reporting on the uses of technical specialists or the impact of their nonavailability.

9-1207 Certification

Contractors seeking to enter into a FPRA are required by FAR 42.1701(b) to provide the ACO with a proposal that includes cost or pricing data that are accurate, complete, and current as of the date of submission. No Certificate of Current Cost or Pricing Data is required, however, upon reaching a negotiated settlement on the FPRA (or other advance agreement). This is because the rates in the FPRA are covered by the certificates that are executed when the individual contracts and contract modifications are negotiated. That is, when an FPRA or other advance agreement is used in partial support of a later contractual action that requires a certificate, the price proposal certificate shall cover:

(1) the data originally supplied to support the FPRA or other advance agreement and

(2) all data required to update the price proposal to the time of agreement on contract price (see FAR 15.407-3 and FAR 15.408, Table 15-2).

9-1208 Monitoring FPRAs

Primary responsibility for updating rates rests with the contractor, and ACO staff members often assume most of the Government's responsibility for monitoring FPRAs. Notwithstanding this, the rates should also be audited periodically by the auditor to assure they are reasonably accurate. When appropriate, the auditor should:

a. Ensure that the rates are analyzed on a periodic basis by comparing the actual rates with the agreed-to rates. To avoid performing duplicate work, coordinate with the contractor and ACO and determine if they are tracking and analyzing rates. If the contractor is not tracking and analyzing rates, the auditor should recommend to the ACO that the contractor perform this effort as a condition of the FPRA.

b. Compare new outputs from the contractor's budgetary system against the contractor's actual expenditure patterns for the CFY and against the budgeted amounts initially provided to support the FPRA.

c. Inform the ACO of any significant variances disclosed from monitoring the FPRA rates. When unfavorable trends or patterns begin to surface, perform the audit steps necessary to verify the patterns, and report your findings to the ACO along with the recommendation that the contractor be requested to submit a revised FPRA proposal. If, on the basis of the facts at hand, the ACO does not agree that revised rates are warranted, inform the FAO Manager for possible elevation of the issue(s), and consider performing more detailed audit steps to further support your position. Also see 9-1209 on reporting.

9-1209 Reporting on an FPRA

a. Report writing guidance in 10-200 and the report format presented in shell report 23000rpt.doc should be used for reporting the findings of FPRA evaluations.

b. While the establishment of an FPRA can be initiated by either the contractor, PCO, or ACO, the ACO is responsible for:

(1) obtaining all new or updated submissions from the contractor (FAR 41.1701) and for

(2) processing the requests for DCAA audit when field pricing support is available (FAR 15.404-2).

c. The auditor is obligated to promptly report to the ACO any conditions which may affect the validity of an existing FPRA. Although oral notification and discussion of the conditions may be initially appropriate in some circumstances, such notification should be followed up by a letter or report when the notification is expected to be pursued. If, the ACO determines that the condition has invalidated the agreement, the ACO should provide notification of this fact to all interested parties and initiate revision of the agreement (see FAR 42.1701(c and d)).

d. Should the FPRA audit disclose a contractor estimating system deficiency which has not been previously reported, the

auditor should report the deficiency using the guidance in 10-413 and should ensure that the deficiency is appropriately incorporated into the FPRA evaluation report.

9-1210 Auditor Involvement at FPRA Negotiation Conferences

FAR 42.1701(b) requires the ACO to invite the cognizant contract auditor to participate in developing a Government objective and to participate in the negotiations of the FPRA. Upon completing the negotiations, the ACO should prepare a price negotiation memorandum (PNM) and forward copies of the PNM and FPRA to the cognizant auditor, as well as to all contracting offices that are known to be affected by the FPRA. See 15-400 for further guidance on auditor support at negotiations.

9-1211 Requirement for Postaward Audit After Revision to an FPRA

Forward pricing rates reflect the contractor's best judgments of what future expenses will be. The cost or pricing data supporting these judgments must be accurate, complete, and current as certified by the contractor when individual contracts are negotiated (see Certification above). To support their certifications, contractors must ensure continual surveillance of the cost or pricing data supporting the FPRA rates. Whenever the auditor has an indication that forecasted rates should have been revised for significant changes to reflect more accurate, complete, or current cost or pricing data, pricing actions using the rates should be subject to a postaward audit. (See 14-100 for detailed guidance.)

9-1300 Section 13 --- Should-Cost Team Reviews**9-1301 Introduction**

A should-cost team review, as discussed in FAR 15.407-4 /DFARS 215.407-4, is a method of contract pricing that employs an integrated team of Government procurement, contract administration, contract audit, and engineering representatives to conduct a coordinated, in-depth cost analysis at the contractor's plant.

9-1302 Nature and Purpose of Team Reviews

- a. A should cost review is performed to:
- (1) identify uneconomical or inefficient practices in the contractor's management and operations and to quantify the findings in terms of their impact on cost, and
 - (2) develop a realistic price objective which reflects reasonably achievable economies and efficiencies.

b. A should-cost team review represents a rigorous and detailed onsite proposal evaluation. It is a specialized approach to the establishment of a fair and reasonable price based on what a contract (normally a major production contract) should cost in the environment and under the conditions predicted for contract performance.

9-1303 Types of Should-Cost Reviews

- a. The two types of should-cost reviews are:
- (1) program should-cost and
 - (2) overhead should-cost. These should-cost reviews may be performed together or independently.
- b. A program should-cost review is used to evaluate significant direct costs, such as material, labor and associated indirect cost. An overhead should-cost review is used to evaluate indirect costs. It is normally used to evaluate a Forward Pricing Rate Agreement (FPRA) with a contractor.

9-1304 Criteria for Performing Should-Cost Reviews

a. The decision on whether to perform a program should-cost analysis is made by the contracting officer. Considerations in

deciding to conduct a program should-cost review are in FAR 15.407-4(b)(2). Further, DFARS 215.407-4 (b) states that should-cost analyses shall be performed prior to the award of definitive major systems contracts in excess of \$100 million when all of several conditions identified therein are met. Waiver of the should-cost requirement is made at a high level in accordance with Military Service procedures.

b. The decision to conduct an overhead should-cost review is made by either DCMA or the military department responsible for performing contract administration functions. These reviews should be conducted when the criteria in FAR 15.407-4(c)(2) and DFARS 215.407-4(c) are met. The head of the contracting activity may request an overhead should-cost review for a business unit which does not meet the criteria.

9-1305 Team Makeup and Responsibilities

a. The should-cost review team (see Figure 9-13-1) normally consists of a team leader, a deputy team leader, a DCAA representative, an operations and administration officer, and three subteams: technical, management, and pricing. The Military Department establishing the team review will usually assign its own personnel as chiefs of the management, technical, and pricing subteams. Each subteam is comprised of contract administration and/or procurement office personnel responsible for the performance of specific functions.

b. After considering the results of DCAA operations audits, the technical subteam is responsible for the review and evaluation of a contractor's engineering, production, inspection, testing, and quality assurance systems. The technical subteam can also be expected to evaluate the technical aspects of proposed direct labor hours and material requirements. The management subteam evaluates the contractor's overall management approach and organizational structure and their impact on the estimated costs and proposed price. The pricing subteam obtains Government field pricing support on subcontractor and intra-

company price proposals and/or cost estimates (see 9-104 and 9-105) and develops the Government's negotiation position.

c. As illustrated in Figure 9-13-1, the DCAA representative participates in the should-cost team review in an independent advisory capacity reporting directly to the team leader. Technical direction during the review will be provided by the auditor's supervisor.

9-1306 Processing Requests for Team Participation

a. DCAA will be responsive to requests received from Military Department procurement offices for contract audit participation in should-cost team reviews. Requests may either be processed through DCAA Headquarters or received directly by FAOs. Requests on reviews established by the Army are covered by a memorandum of understanding which is consistent with the guidance contained in this section.

b. When notified of a pending should-cost team review, the FAO manager, in conjunction with the regional audit manager, will assign a DCAA representative to the team. Selection criteria will include technical expertise, ability to establish and coordinate responsibilities of assigned personnel, and communication skills.

9-1307 Reserved

9-1308 Role of the Assigned Contract Auditor

The role of the assigned DCAA auditor in a should-cost team review is essentially the same as in a regular audit of a price proposal, as covered in other sections of this chapter. Specific DCAA responsibilities and functions as part of these team reviews are highlighted below.

9-1308.1 DCAA Audit of Contractor's Proposal

The contract auditor will perform a comprehensive audit of the contractor's proposal in accordance with other sections of this chapter. The auditor has primary responsibility to evaluate and report

on all financial/cost aspects of a contractor's proposal and to determine the scope of audit. This responsibility includes but is not limited to an evaluation of the following:

a. Direct labor hours. (This aspect of the review includes application of improvement curves and may be accomplished in conjunction with efforts of the technical subteam.)

b. Direct labor rates.

c. Indirect cost rates.

d. Direct material pricing.

e. Labor and material usage factors (for example, labor standards realization and scrap).

f. Make-or-buy decisions.

g. Major subcontract costs (to include an evaluation of whether the prime contractor is properly discharging its responsibility for the review of subcontractor proposals).

h. Estimating methods and procedures.

i. Adequacy of the cost accounting system for the proposed contract.

9-1308.2 DCAA Coordination with Subteams

The contract auditor and members of the subteams may in some cases have related and overlapping responsibilities in some review areas. To avoid duplication, efforts of the auditor and the subteams should be carefully coordinated.

9-1308.3 Communication of Contract Audit Results

a. The contract auditor will promptly advise the should-cost review team leader of significant findings during the audit, and discuss interim findings fully with other team members as requested by the team leader or as needed to further coordinate the overall team effort.

b. Report on any operations audit performed during the should-cost review in accordance with 10-400.

c. Overall results of the contract audit work on the should-cost team review will be provided to the team leader through a formal audit report prepared in accordance with 10-300. The team leader and auditor should agree on an audit report

due date at the start of the review. The due date must provide enough time for a complete audit of the proposal and auditor quantification of findings developed by the subteams.

9-1308.4 DCAA Assistance After Report Issuance

a. The contract auditor will provide contract audit assistance to the should-cost review team leader as needed after issuance of the audit report. An example of this type of effort is the audit of contractor proposal revisions, consistent with FAR 15.404-2(c). The DCAA representative will not, however, develop recommended Government "fallback" positions since inclusion of this type of recommendation in our audit reports or audit advice may compromise the Agency's independence and contravene the advisory nature of audit services. While necessary post-audit assistance may be extensive, it is not anticipated to be continuous in most cases.

b. The auditor will attend negotiation and other conferences if requested by the team leader or other procurement official. Since the responsibilities and functions of the auditor assigned in a should-cost team review are essentially the same as in a regular audit of a price proposal, the auditor's attendance at negotiation conferences will be governed by 15-400. Normally, the auditor should attend only those portions of the negotiation conference impacted directly by the audit.

9-1308.5 Establishing Appropriate Responsibilities and Functions

a. The DCAA representative should ensure that DCAA audit efforts and other functions on the team are consistent with the responsibilities of the contract auditor as stated in the DCAA charter (1-1S1). Early coordination of team responsibilities should provide an operating guide and checklist for the procurement office, team leader, and individual team members to use in defining and performing assigned functions. After the initial planning meetings with the other should-cost team members, the FAO should provide written confirmation to the team leader of the

responsibilities of DCAA during the should-cost review. In addition, the FAO should maintain close and effective coordination with the team leader during the review to ensure DCAA responsibilities and the timing for accomplishing these responsibilities are properly communicated to those involved.

b. During planning meetings, ensure that the team leader has a clear understanding of DCAA's role. It should be made clear that DCAA will not abrogate its responsibilities for proposal audit or perform extensive clerical or other nonaudit tasks for the team.

c. If inappropriately proposed functional assignments cannot be promptly resolved with the team leader, or if another Government agency intends to perform DCAA responsibilities, the FAO should immediately notify the regional office and Headquarters, ATTN: PPD.

d. At the conclusion of providing the requested audit services, the FAO is expected to issue an audit report following the general guidance contained in 10-200.

9-1309 Use of DCAA Operations Audits by the Should-Cost Review Team

a. The assigned DCAA auditor will furnish the should-cost review team leader a listing of the FAO's recently completed operations audits and any related information requested. The team leader can use this information in determining the scope of the should-cost review and assigning specific responsibilities to the subteams.

b. Recommendations contained in DCAA operations audit reports which are not yet implemented by the contractor should be quantified by the auditor and included in the audit report to reflect the impact on the proposal being audited. In this manner, the results of DCAA's audits of the contractor's operations will help the should-cost review team to estimate what the proposed contract should cost the Government under efficient and economical conditions.

c. If the team leader decides that supplemental economy/efficiency audits are required as part of the should-cost review in areas of DCAA interest, DCAA will be


9104
9-1309

July 2004

given the first opportunity to perform operations audits in those areas. The FAO should perform all such audits unless the FAO and regional office are unable to secure necessary technical assistance, or can-

not assign sufficient staffing to complete the audits in time to meet the should-cost review schedule.

Figure 9-13-1
Should-Cost Review Team Organization Chart



*PCO or designated Contract Specialist.

9-1400 Section 14 --- Audit of Proposals for Flexible Progress Payment Rates

9-1401 Introduction and Background

a. This section provides guidance on the use of the DoD Cash Flow Computer Model (CASH) for computing customary flexible progress payment rates.

b. Effective February 23, 1999, the Director Defense Procurement issued a final rule amending the DFARS to remove references to the flexible progress payments method of contract financing. Prior to issuance of the final rule, the DFARS coverage did not permit the use of flexible progress payments for contracts awarded as a result of solicitations issued on or after November 11, 1993. Consequently, most active contracts containing the flexible progress payment clause should be near completion. Thus, the number and scope of flexible progress payment audits should be limited.

9-1402 Timing and Scope of Flexible Progress Payment Audit

a. The auditor should only initiate flexible progress payment audits when there is concern that the contractor will not complete the contract, or there are other circumstances that justify performing a flexible progress payment audit. Requests from the ACO to perform flexible progress payment audits should be acknowledged in accordance with 4-103. The request should be discussed with the ACO to obtain specific understanding of the customer's needs. The results of the discussions should be included in the acknowledgement.

b. Additional considerations in establishing the audit scope are the auditor's professional judgment and prior experience with the contractor.

9-1403 DoD Cash Flow Computer Models and Guidance

a. The DoD Cash Flow Computer Model is a computer program that provides contracting officers with a means to determine flexible progress payment rates. This model takes into account key cash flow factors, such as contract cost profile, delivery schedules, subcontractor progress pay-

ments, liquidation rates, and payment and reimbursement cycles.

b. The DoD documents referenced in c. and d. below are available to all auditors through DCAA's Intranet under the self-extracting file CASHDOC.EXE.

c. Guidance concerning flexible progress payments is contained in the DoD Cash Flow Computer Model Users Guide, Revision 1, dated February 1, 1983. The guide was issued by the DoD Contract Finance Committee and was last updated in 1985. The guide provides illustrations of input and output, examples of float and lag computations, definitions of relevant terms. If you do not have a copy of the guide, you can request a copy from the Technical Support Branch (Memphis, TN) by sending an e-mail to DCAA-OTST@dcaa.mil.

d. Supplemental guidance to the DoD Cash Flow Computer Model Users Guide was provided by the Under Secretary Of Defense, Acquisition in two separate July 1, 1991 memorandums signed by the Director, Defense Procurement.

(1) DoD "Acquisition DP/CPF" memorandum includes guidance on progress payment lag time, material payment float, start up costs, cost statement date, and loss contracts. The document is available from the Technical Support Branch.

(2) DoD "Acquisition DP(DARS)" memorandum topics include customary progress payment rates and progress payment rate change implementation instructions. The document is available from the Technical Support Branch.

9-1404 Reports

The audit report should be prepared and addressed to the contracting officer who requested the audit. If the audit was initiated by the auditor, the report should be addressed to the Government representative responsible for review of the contractor's requests for flexible progress payments. In all cases where he or she is not the addressee, the ACO should be furnished a copy of the report. The content of the report should conform to 10-1200.