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U.S. Environmental Protection Agency 	   10-P-0133 

June 2, 2010 Office of Inspector General 

At a Glance 
Catalyst for Improving the Environment 

Why We Did This Review 
Prior studies have identified 
weaknesses in the Superfund 
5-year review process.  We 
evaluated how the U.S. 
Environmental Protection 
Agency (EPA) identifies and 
monitors issues and 
recommendations in Reviews 
conducted at federal facility 
Superfund sites.  We also 
examined how EPA achieves 
compliance with unimplemented 
recommendations and 
nonconcurrence issues.  

Background 
EPA’s Superfund 5-year review 
is a required process that 
examines the clean-up remedies 
at Superfund sites where 
hazardous substances remain at 
levels that may pose unacceptable 
risks. The Reviews are required 
every 5 years.  They determine 
whether remedies adequately 
protect human health and the 
environment.  Federal facility 
Superfund sites (e.g., military 
sites) complete their own 
Reviews and submit them to 
EPA. EPA is required to report 
to Congress on these Reviews. 

For further information, contact 
our Office of Congressional, 
Public Affairs and Management at 
(202) 566-2391. 

To view the full report,  
click on the following link: 
www.epa.gov/oig/reports/2010/ 
20100602-10-P-0133.pdf. 

EPA Should Improve Its Oversight of 

Federal Agency Superfund Reviews

 What We Found 

EPA does not have effective management controls to monitor the completion of 
Review recommendations at federal government Superfund sites.  For Reviews 
signed since 2006, 84 percent of Review recommendations were overdue as of 
April 28, 2009.  EPA regional staff do not consistently follow Superfund 5-year 
review process guidance and policies for updating the status of Review issues 
and recommendations in the Comprehensive Environmental Response, 
Compensation, and Liability Information System (CERCLIS).  Overdue or 
unimplemented recommendations to improve underperforming or 
nonperforming clean-up remedies may increase the risk to human health and 
the environment.  

Federal facilities are responsible for their own Reviews, and EPA states in a 
letter its concurrence or nonconcurrence with these Reviews.  However, EPA’s 
management of the concurrence process has resulted in some Reviews being 
conducted more than 5 years apart and some issues not being addressed.  EPA 
has no management controls or policy for communicating, following up on, or 
resolving issues it does not agree with or it believes need improvement.  
Enforcement options are not clearly documented in EPA guidance or policy 
statements, and are not consistently understood or followed by staff.   

We also identified data quality problems.  Discrepancies in the presentation of 
issues and recommendations exist between the Reviews and CERCLIS, some 
data in CERCLIS are logically inconsistent, and recommendations from prior 
Reviews are not always closed out. 

What We Recommend 

We recommend that EPA implement improved management controls to 
monitor the completion of federal facility Review recommendations, ensure 
Reviews are submitted every 5 years, improve the management of the 
nonconcurrence process, clarify and describe enforcement options to achieve 
completion of recommendations, and improve data quality.  EPA initially 
agreed with all recommendations, except for recommendation 3-1.  After 
additional discussions, EPA agreed with all recommendations and proposed 
actions to address them.  All recommendations are open with agreed-to actions 
pending.  In its final response to this report, EPA should provide estimated or 
actual completion dates for all recommendations. 

http://www.epa.gov/oig/reports/2010/20100602-10-P-0133.pdf


 

 

 
 
 
 

 
 

 
  

 

 
 

     

 
 

 
 

   
 

   
 
 

 

 

 

 

 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
WASHINGTON, D.C. 20460 

OFFICE OF 
INSPECTOR GENERAL 

June 2, 2010 

MEMORANDUM 

SUBJECT: EPA Should Improve Its Oversight of  
Federal Agency Superfund Reviews 

   Report No. 10-P-0133 

FROM: Wade T. Najjum 
Assistant Inspector General  

   Office of Program Evaluation 

TO:   Cynthia Giles 
   Assistant Administrator 

Office of Enforcement and Compliance Assurance 

Mathy Stanislaus 
   Assistant Administrator 

Office of Solid Waste and Emergency Response 

This is our report on the subject evaluation conducted by the Office of Inspector General (OIG) 
of the U.S. Environmental Protection Agency (EPA).  This report contains findings that describe 
the problems the OIG has identified and corrective actions the OIG recommends.  This report 
represents the opinion of the OIG and does not necessarily represent the final EPA position.  
Final determinations on matters in this report will be made by EPA managers in accordance with 
established resolution procedures. 

The estimated cost of this report – calculated by multiplying the project’s staff days by the 
applicable daily full cost billing rates in effect at the time – is $971,193. 

Action Required 

In accordance with EPA Manual 2750, you are required to provide a written response to this 
report within 90 calendar days. Your response should include a corrective action plan for 



 

 

agreed-upon actions, including actual or estimated milestone completion dates.  We have no 
objections to the further release of this report to the public. 

If you or your staff have any questions regarding this report, please contact Carolyn Copper, 
Director for Program Evaluation, Hazardous Waste Issues, at (202) 566-0829 or 
copper.carolyn@epa.gov; or Chad Kincheloe, Project Manager, at (312) 886-6530 or 
kincheloe.chad@epa.gov. 

mailto:copper.carolyn@epa.gov
mailto:kincheloe.chad@epa.gov
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Chapter 1

Introduction 

Purpose 

The purpose of this project was to evaluate the U.S. Environmental Protection 
Agency’s (EPA’s) oversight of 5-year reviews conducted at Superfund National 
Priority List (NPL) sites that are also federal facility sites.  These Reviews assess 
the performance of clean-up remedies to ensure the remedies adequately protect 
human health and the environment.  We addressed the following questions: 

1.	 How does EPA (Headquarters and regions) ensure that all federal facility 
issues and recommendations are identified and tracked? 

2.	 Are EPA’s actions to address unimplemented federal facility Review 
recommendations and nonconcurrence issues achieving federal facility 
compliance? 

Background 

The Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA, or Superfund) requires a review every 5 years at Superfund sites in 
which contaminants remain above levels that could pose unacceptable risks to 
human health and the environment.  These reviews assess the performance of 
clean-up remedies to ensure the remedies protect human health and the 
environment.  Reviews identify issues that affect current or future remedy 
protectiveness and may include recommendations to address issues for each 
operating unit (OU) at a site.  Based on the issues identified, the protectiveness of 
each OU is characterized by one of five categories defined by EPA, listed in 
decreasing order of protectiveness: 

•	 Protective:  Protective of human health and the environment. 
•	 Will be protective:  Will be protective once the remedy is completed. 
•	 Protective in the short term:  Protective in the short term; however, for 

the remedy to be protective in the long term, follow-up actions need to be 
taken. 

•	 Protectiveness deferred:  Protectiveness cannot be determined until 
further information is obtained. 

•	 Not protective:  Not protective unless specified actions are taken. 

EPA is required to report to Congress on the status of nonfederal and federal NPL 
site Reviews. In these reports, EPA defines the protectiveness of the site as not 
more protective than the least protective OU. 

1 




                                                                                                                                                      
 

 

 

 

 

 
 

 

 

 

 

 

  

 10-P-0133 


Federal facilities are defined as the “buildings, installations, structures, land, 
public works, equipment, aircraft, vessels, and other vehicles and property, owned 
by, or constructed or manufactured for the purpose of leasing to, the Federal 
government.”  Federal facilities have the lead role and responsibility in the clean-
up of their Superfund sites.  In addition, federal facilities conduct their Superfund 
Reviews, prepare the Review reports, and submit their reports to the appropriate 
regional EPA office for review and comment.  The federal facility is also 
responsible for ensuring that recommendations and follow-up actions identified 
during Reviews are completed.  Federal agencies or departments fund Reviews at 
federal facilities.   

One of EPA’s primary roles in federal facility Reviews is providing oversight to 
determine whether federal facility decisions protect human health and the 
environment.  Through a concurrence process, EPA regions determine whether 
Review decisions are adequately supported.  In this process, EPA regions 
examine federal facility Reviews and prepare a letter that either indicates 
concurrence with the Review or provides independent findings.  EPA regions 
should enter the issues and recommendations identified by the Review into the 
Comprehensive Environmental Response, Compensation, and Liability 
Information System (CERCLIS).        

As of April 2009, there were 172 federal 

Federal 
Agency 

NPL Sites Percent 

DOD 140 81.4 
DOE 	21 12.2 
Other 11 6.4 
Total 172 100 

Table 1-1: Federal Facility NPL Sites facility NPL sites (Table 1-1). The U.S. 

Department of Energy (DOE) and U.S. 

Department of Defense (DOD) are the 

two largest owners of federal facility
 
Superfund sites, which include nuclear 

weapons plants, military bases, and fuel 


Source: EPA.distribution stations.  Examples of these 
sites are the DOE Hanford Nuclear Reservation and the DOD Rocky Mountain 
Arsenal. Federal facility Superfund sites may contain hazardous waste, 
unexploded ordnance, radioactive waste, or other toxic substances.  According to 
EPA, federal facilities account for approximately one-half of the liability for 
Superfund clean-ups across the United States, including the largest single sites 
and sites with the widest varieties of contamination.  Federal facility sites pose 
significant clean-up challenges. According to an EPA document, it may take up 
to 75 years and $400 billion to clean up federal facility Superfund sites.     

Noteworthy Achievements 

In 2006: 
•	 EPA implemented CERCLIS modifications to facilitate the input and 

monitoring of Review data. 
•	 The Federal Facilities Restoration and Reuse Office (FFRRO) of the 

Office of Solid Waste and Emergency Response (OSWER) issued a 
memorandum to the Regional Superfund National Policy Managers.  This 

2 
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memorandum emphasized completion of the Reviews and follow-up of 
recommendations as an office priority.   

In 2007: 
•	 OSWER issued a memorandum that identified Review program priorities, 

including: 
¾ Improving the quality and consistency of Reviews. 
¾ Continuing to improve the timeliness of Reviews. 
¾ Tracking and implementing Review issues and recommendations. 
¾ Ensuring CERCLIS accurately reflects Review planning 

information, conclusions, and current progress on implementing 
recommendations. 

¾ Continuing to improve coordination between EPA Headquarters 
and regions. 

•	 EPA conducted Superfund Program Reviews designed to increase 
understanding of challenges with respect to 5-year reviews.  These 
reviews continued into 2008. 

In 2009: 
•	 In September 2009, OSWER issued a document titled Five-Year Reviews, 

Frequently Asked Questions and Answers, to clarify EPA’s 2001 
Comprehensive Five-Year Review Guidance. 

•	 During the course of our evaluation, EPA regions updated CERCLIS 
Review recommendations, reducing overdue recommendations from 84 
percent to 39 percent.1 

Scope and Methodology 

We conducted our work from April 2009 to February 2010 in accordance with 
generally accepted government auditing standards.  Those standards require that 
we plan and perform the evaluation to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our 
objectives. We assessed EPA’s management controls for oversight of the 
completion of Review recommendations for NPL federal facility sites.  We 
believe the evidence obtained provides a reasonable basis for our findings and 
conclusions based upon our objectives. 

We obtained and analyzed Review data for federal facility NPL sites from EPA’s 
CERCLIS. Using CERCLIS, we identified the total number of sites and overdue 
recommendations in 2006-2008 Reviews and selected the 5 EPA regions (Regions 
3, 4, 8, 9, and 10) with the most federal facility NPL sites and overdue 
recommendations. 

1 We did not verify the accuracy of this reduction in overdue recommendations. 

3 
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To address Question 1, we requested information from and interviewed Remedial 
Project Managers (RPMs) and other staff involved in the Review process in the 
selected regions.  We used this information and these interviews to identify the 
process by which recommendations are monitored, the reasons for overdue 
recommendations, and the reasons for discrepancies between Review and 
CERCLIS data. We interviewed regions based on the number of Review 
recommendations reported after 2006, focusing on recommendations that were 
overdue or that affected current or future protectiveness.  We also conducted 
interviews with OSWER, FFRRO, and the Office of Enforcement and 
Compliance Assurance (OECA), Federal Facilities Enforcement Office to obtain 
information on EPA’s oversight role. 

We reviewed sites that had determinations of “not protective,” “protectiveness 
deferred,” and “protective in the short term,” to determine why recommendations 
or actions at these sites were overdue.  We compared the protectiveness 
statements listed in CERCLIS with those in the published Reviews and in reports 
to Congress. We also reviewed the EPA response letters to federal facility 
Reviews to determine the Agency’s concurrence.  This analysis included the most 
recent concurrence letter for all 137 sites that filed a Review. 

To address Question 2, we reviewed EPA management controls for ensuring 
federal facility completion of Reviews and completion of the recommendations.  
Our working definition of a completed recommendation was one with a status of 
“complete,” “addressed in the next review,” or “considered but not implemented” 
in CERCLIS.  We defined a recommendation as overdue if it had not been 
completed and the current planned completion date had passed.  We requested 
information and interviewed Federal Facilities Enforcement Office to determine 
EPA’s enforcement actions related to Reviews and unimplemented 
recommendations.  We interviewed FFRRO to identify any management controls 
for monitoring Review recommendations.  We reviewed 15 federal facility 
agreements (FFAs) signed since 2001 to determine whether the Reviews were 
defined as a primary document and therefore subject to dispute resolution and 
stipulated penalties. 

Limitations 

We relied on CERCLIS data for much of our analysis.  We identify CERCLIS 
data quality issues germane to the objectives of this evaluation in Chapter 4 of this 
report. We did not independently verify that recommendations EPA regional staff 
designated as complete in CERCLIS were in fact complete. 

4 
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Prior Evaluation Coverage 

The following recent EPA Office of Inspector General (OIG) and U.S. 
Government Accountability Office (GAO) reports addressed issues related to the 
scope of our review. 

•	 EPA OIG, EPA Has Improved Five-Year Review Process for Superfund 
Remedies, But Further Steps Needed, Report No. 2007-P-00006, 
December 5, 2006. 

•	 GAO, Greater EPA Enforcement and Reporting Are Needed to Enhance 
Cleanup at DOD Sites, GAO-09-278, March 13, 2009. 

5 
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Chapter 2

EPA Needs a Management Control for Monitoring the 


Completion of Review Recommendations 


EPA does not have a management control for monitoring the completion of 
Review recommendations. EPA is not consistently updating the status of, or 
monitoring the completion of, Review recommendations as communicated in 
EPA guidance and emphasized by EPA management.  When we began our 
review, CERCLIS data showed that 84 percent of the Review recommendations 
made since 2006 were overdue.  Further, regions are not submitting annual status 
reports on Reviews as specified in guidance.  Consequently, review 
recommendations may not be implemented in a timely fashion, or at all, and 
underperforming or nonperforming clean-up remedies may not be improved, 
potentially increasing the risk to human health and the environment. 

Entry of Review Data in CERCLIS is Required 

Both EPA policy and management communications require that progress on 
Review recommendations be monitored and entered into CERCLIS.  EPA’s 2001 
Review Guidance states, “Regions should track the progress and completion of 
recommendations and/or follow-up actions with documentation in the site file, 
and upon completion update the administrative record in the site information 
repository.” In addition, a 2007 OSWER memorandum states that EPA regions 
should maintain timely and accurate Review data to ensure CERCLIS accurately 
reflects Review planning information, conclusions, and current progress on 
implementing recommendations. 

Each Review issue and its associated recommendation that affects current or 
future protectiveness of remedies should be entered into CERCLIS by regional 
staff. EPA’s Five-Year Review CERCLIS Manual discusses entering the 
following issue and recommendation data: 

•	 Issue and recommendation details.  This information includes the 
category of the issue, such as remedy performance or changed site 
conditions, and the recommendation to address the issue. 

•	 Protectiveness indicators.  For each issue, CERCLIS captures a separate 
entry indicating whether the issue affects both current and future 
protectiveness. 

6 
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•	 Milestone dates.  Each recommendation contains three milestone dates:   
¾ The initial planned completion date, which should not be modified 

after entry. 
¾ The current planned completion date, which reflects any changes 

in the planned date. 
¾ The actual completion date.   

•	 Status.  This is an indicator of the completion of the recommendation and 
includes values of “complete,” “considered but not implemented,” 
“ongoing,” “under discussion,” and “blank.”  Recommendations are 
considered complete when they are designated as complete, addressed in 
the next Review,2 or considered but not implemented. 

A recommendation is considered overdue if it is past its current planned 
completion date and the status is not complete.  EPA staff have developed a 
number of internal CERCLIS reports that allow the data to be extracted and 
displayed in a variety of ways. These reports include the identification of overdue 
recommendations (i.e., recommendations not yet completed, with a past-due 
planned completion date). 

Recommendations Are Not Monitored for Completion 

EPA guidance affirms that Review recommendations should be monitored.  
However, EPA does not have a management control for this.  Section 3.8 of 
EPA’s 2001 Comprehensive Five Year Review Guidance states that each EPA 
region should report annually to EPA Headquarters on the progress of the 
Reviews for each of its sites.  The guidance states the reports are to include, 
among other things, the following specific information: 

•	 For each completed Review, a summary of the protectiveness 
determination(s), issues that impact protectiveness, follow-up actions, and 
the schedule and entity responsible for implementing such actions; 

•	 Status of protectiveness when Review reports from previous fiscal years 
made a “not protective” determination or “needed further information” 
before making a protectiveness determination, or deferred protectiveness; 
and 

•	 Status of follow-up actions identified in Review reports from previous 
fiscal years. 

EPA Headquarters staff stated these reports have never been submitted.  In 
response to a previous OIG report, EPA agreed that the annual reporting 
requirement in Section 3.8 of EPA’s 2001 Review Guidance could be replaced by 
Review data in CERCLIS.  EPA agreed in this previous report that regions would 

2 While conducting this review, we used EPA’s definition of a complete recommendation, which includes the status 
of “addressed in the next Review.”  This status means the recommendation is carried over and will be addressed 
during the next Review.  No “addressed in the next Review” or “considered and not implemented” recommendations 
were found in the April 28, 2009, data. 

7 
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be required to keep CERCLIS up to date with Review data. However, this 
recommendation has not been implemented as agreed.   

As of April 28, 2009, 84 percent of 222 recommendations made in Reviews 
during the 2006-2008 period were overdue and not designated as “complete” in 
CERCLIS. During the course of our review, EPA regional staff updated 
CERCLIS data, reducing the percent of overdue recommendations to 39 percent 
(as of August 26, 2009).3 

According to FFRRO staff, twice each year Headquarters informally distributes to 
EPA regions a CERCLIS Review report that identifies overdue recommendations.  
This report could serve as part of an effective management control to monitor the 
completion of recommendations.  However, this report was not distributed to any 
of the regional federal facility branch chiefs.  EPA Headquarters staff advised that 
the distribution procedure for the report would be updated to include regional 
federal facility contacts. 

The lack of consistent updates to CERCLIS Review information may also be 
affected by regional variations in monitoring and data input.  Methods of regional 
monitoring included status reports received from the federal facility and 
spreadsheets, tables, or action item lists maintained by the RPM.  According to 
Region 9 staff, they use an “outstanding recommendation” report that is managed 
at the section chief level. In contrast, an RPM in another region was unaware that 
Review recommendations and issues were monitored, and still another RPM 
stated that monitoring Review recommendations was not a priority because of 
competing demands for resources.  However, this RPM did state that regional 
staff meet frequently with the federal facility to discuss recommendations.  
Irrespective of the method used, recommendations were overdue for sites in all 
regions we selected for review. 

The issues identified in Reviews can be significant to human health and the 
environment, underscoring the need to monitor the completion of Review 
recommendations.  Specific examples of issues from recent Reviews are: 

•	 Ogden Defense Depot, Utah 
¾ After 11 years of operation, the groundwater clean-up remedy has 

not been effective in reducing vinyl chloride concentrations to 
public safety standards. 

¾ Workers at the Site could be exposed to chemical vapors from 
contaminated groundwater underneath buildings if concrete floors 
are not intact and impervious. 

3 We did not verify the accuracy of this reduction in overdue recommendations. 

8 
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•	 Fort Ord, California 
¾ The long-term protectiveness of an area at the site that has a 

history of trespassing has been deferred because all explosives 
have not yet been remediated. 

•	 Eielson Air Force Base, Alaska 
¾ Ingestion of fish with high levels of polychlorinated biphenyls, or 

PCBs, may pose unacceptable health risks. 
¾ The extent of trichloroethene (TCE) groundwater contamination is 

unknown. 
•	 Fairchild Air Force Base, Washington 

¾ TCE has been detected at increasing levels in an offsite 
groundwater monitoring well.  This condition may not be related to 
the remedial action, but could indicate another source of TCE 
contamination.  This condition has been determined to affect future 
site protectiveness. 

Conclusions 

EPA lacks a management control for monitoring the progress and completion of 
Review recommendations. Regions are not updating CERCLIS information with 
the status of Review recommendations as required.  EPA is not using CERCLIS 
consistently to monitor recommendations.  Regions are not providing annual 
updates on Reviews as recommended in guidance, and Headquarters is not 
providing oversight to ensure submittal of these updates.  Methods used to 
monitor recommendations vary by region and RPM.  Improvements are needed to 
ensure that recommendations are completed in a timely fashion to assure remedy 
performance and overall protectiveness of federal facility NPL sites. 

Recommendations 

We recommend the Assistant Administrator for Solid Waste and Emergency 
Response: 

2-1 	 Develop and implement a management control for monitoring completion 
of federal facility Review recommendations. 

2-2 	 Implement policies and procedures to address Section 3.8 of EPA’s 2001 
Review Guidance, including (1) a summary for each Review completed 
during the year, (2) an update of the status of OUs from sites designated as 
“not protective” or “protectiveness deferred” in Reviews from prior years, 
and (3) the status of follow-up actions identified in Reviews from prior 
years. To the extent that this can be accomplished through the use of 
CERCLIS, specific reports should be implemented and monitored. 
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Agency Comments and OIG Evaluation 

OSWER agreed with Recommendations 2-1 and 2-2 and it proposed acceptable 
corrective action plans to address them.  Recommendations 2-1 and 2-2 are open 
with agreed-to actions pending. In its final response to this report, OSWER 
should provide estimated or actual completion dates for these recommendations.  
Although our review was limited to NPL federal facility sites, in its response 
OSWER said it would work to ensure that its other offices are aware of the 
recommendations and, if needed, will implement processes to improve on 
monitoring, tracking, and completing recommendations listed in all Reviews.  

Appendix A provides the complete Agency comments, including follow-up 
responses, and the OIG response. 

10 
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Chapter 3

EPA Needs Additional Oversight and 
Enforcement Guidance for Reviews 

EPA’s management of the concurrence process has resulted in some Reviews 
being conducted more than 5 years apart and issues potentially not being 
addressed. EPA uses its concurrence date as the Review completion date instead 
of the date that the federal facility submits its Review.  This practice can cause 
delays in identifying potential problems with site clean-ups.  EPA has no 
management controls or policy for communicating, following up on, or resolving 
issues it does not agree with or it believes need improvement.  Enforcement 
options are not clearly documented in EPA guidance or policy statements and are 
not consistently understood or followed by staff.  These conditions can impede 
the effectiveness of the Review process to protect human health and the 
environment, demonstrating the need for guidance on enforcement and oversight. 

Lack of Controls and Guidance Impedes Compliance with Legal 
Requirements and Affects the Quality of Reviews 

CERCLA requires Reviews every 5 years.  However, current EPA guidance 
establishes the due date for federal facility Reviews as 5 years from the date of 
EPA’s concurrence letter for the preceding Review.  Because EPA has not 
implemented any controls over the concurrence process, EPA regions may issue 
concurrence letters several months, or years, after a Review is submitted.  This 
delay in the issuance of concurrence letters results in some Reviews being issued 
beyond the 5-year legal requirement.    

Late Reviews Occur Because of Delays in EPA Concurrence 

Twenty-nine percent of the Reviews completed4 since 2006 were late by more 
than 6 months, measured from the date of the prior review (Figure 3-1).  Seven of 
the Reviews (13 percent) were more than 1 year overdue, and one Review was 
overdue by almost 3 years.  Reviews were more than 1 year overdue in part 
because of EPA delays in signing the concurrence letter for the Review.  
According to EPA Regional staff, signed concurrence letters were delayed 
because Reviews were submitted late, Reviews were incomplete or in draft form 
and had to be resubmitted, or EPA disagreed with the Reviews and time was 
needed to resolve disagreements.  

4 A Review is “completed” as of the Review date entered into CERCLIS, which is the date EPA signs its 
concurrence letter. 
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Figure 3-1:  Timeliness of 5-Year Reviews Signed After 2006 EPA has no policy or 
guidance to define when 

On time federal facility Reviews (19 sites, 35%) 
should be submitted to 
EPA to allow for timely 
concurrence review 
within the 5-year 
timeframe. 

The site management 
plan (SMP) could 
potentially be used to months 

(16 sites, 29%) minimize delays in EPA   
concurrence with the 

Source:  OIG analysis of CERCLIS data. Review. An SMP 
provides a list of steps and a summary of CERCLA response actions and 
associated work products required at each federal facility.  The SMP provides 
milestones that reflect the schedule of completing CERCLA response actions that 
have been agreed to by the lead agency and the regulatory agencies.  The SMP 
could include a date for submittal of a draft Review by the federal facility, which 
allows EPA time to review the document and resolve disagreements prior to the 
Review’s statutory deadline. While the target date could serve as guidance, EPA 
could not enforce the SMP’s date.  However, EPA could enforce the statutory 
deadline if the federal agency failed to submit the Review within 5 years of 
initiation of the remedial action.  

EPA’s Concurrence Process Lacks Other Management Controls 

Agency guidance states that EPA has final authority over whether Reviews 
adequately address the protectiveness of remedies.  Agency guidance also states 
that EPA will concur with federal agency Reviews or EPA may provide 
independent findings. The concurrence process provides a control for monitoring 
the quality of the Reviews and associated recommendations to ensure overall 
remedy protectiveness.  However, EPA lacks policy and procedures for its 
concurrence process. Specific issues are: 

•	 No guidance on timeframes and process for concurrence review. EPA 
has no guidance on when federal agencies should submit their Reviews to 
EPA regions, how long EPA’s review should take, or what the process for 
review is and whether and what internal EPA coordination is needed.  
Lack of clear policies in this matter may compromise the validity of the 
reviews. According to EPA’s Superfund Program Reviews 2007-2008 
Cycle, some regions stated they will only provide feedback on a federal 
facility Review if they receive it with enough time to do so before the final 
due date. 

Late more than 6 Late within 6 
months
 

(20 sites, 36%)
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•	 Lack of standards for concurrence letters. 
¾ Inconsistent content:  Letters take various forms.  Letters for 12 

Reviews consisted only of EPA signatures with no statement of 
concurrence. 

¾ Unclear nonconcurrence:  Some letters did not include EPA 
statements that the Agency agreed or disagreed with the federal 
facility’s protectiveness statement.  EPA did not concur with 14 of 
137 federal facility Reviews. However, EPA stated its 
nonconcurrence in only 3 letters. The other 11 letters included an 
EPA revised protectiveness statement, but not an EPA 
nonconcurrence statement.     

•	 No follow-up and resolution of nonconcurrence issues.  EPA has no 
controls to prioritize and monitor the resolution of issues included in 
nonconcurrence letters. The lack of controls over the concurrence process 
can result in inconsistency in how disagreements are communicated and 
resolved, or whether disagreements and concerns are disclosed by EPA.    

•	 Some letters missing from the online record. EPA provides access to 
Reviews through the Internet. However, EPA’s concurrence letter is not 
always included in the online federal facility Review record.  As a result, 
EPA staff and the general public may not be able to ascertain the 
Agency’s concurrence or nonconcurrence. 

Guidance on Enforcement of Review Recommendations Needed 

Guidance can support EPA’s ability to enforce the completion of 
recommendations at federal facilities, which may be necessary to maintain site 
protectiveness. According to EPA, its enforcement authority over federal facility 
NPL sites is limited by CERCLA.  EPA’s ability to take CERCLA enforcement 
actions at a federal facility is determined by the wording of the FFA.5  FFAs are 
negotiated agreements developed separately for each federal facility.  FFAs vary 
in the wording that provides EPA the ability to enforce the submittal of a Review 
or the completion of recommendations.   

EPA Regions Have Differing Views of Their Enforcement Options 

Implementation of Review recommendations can be necessary to ensure site 
protectiveness. However, EPA regions have differing views on their ability to 
enforce Review recommendations at federal facilities.  In addition, EPA 
Headquarters is uncertain of the enforceability of the recommendation milestones.   
Two of the five regions interviewed stated they can use the Superfund Record of 

5 An exception is EPA’s authority related to imminent and substantial endangerment, which is a worst-case scenario.  
U.S. Department of Justice concurrence is necessary for EPA to issue a CERCLA order to another federal agency in 
cases of imminent and substantial endangerment. 

13 




                                                                                                                                                      
 

 
 

 

 

 

  

 
 

   
 

 

 
 

 10-P-0133 


Decision to enforce the completion of Review recommendations that affect site 
protectiveness. However, two other regions reported they have little enforcement 
authority because the federal facility is the lead agency.  

Staff in some regions are not aware of the tools they can use to enforce the 
completion of recommendations.  For instance, staff in one region believed that 
they could enforce Review recommendations through the FFA as long as the issue 
related to protectiveness. Staff in another region believed that Review dates could 
not be enforced unless they were listed as primary documents in the FFA.  Staff in 
two of the five regions interviewed believed that EPA could not enforce the 
implementation of Review recommendations because EPA is not the lead agency.  
These differing opinions among regions may be due to a lack of enforcement 
guidance – EPA has not clearly identified the set of enforcement tools available to 
the regions to assist in the timely completion of Review recommendations.   

Reviews Should Be but Are Not Consistently Enforceable under 
Existing Federal Agreements 

A component of EPA’s Review enforcement capability is based on the definition 
of the Review as a “primary document” in the FFA.  Inclusion as a primary 
document is dependent upon the consent of the federal agency, as EPA lacks the 
authority to compel DOD to include language in a consensual agreement.  
However, Reviews are not consistently listed as primary documents in FFAs.  
Designation as a primary document in the FFA generally provides authority for 
formal dispute resolution as well as the assessment of stipulated penalties.  
Enforcement options vary by site, and the specifics of the process are defined in 
each site’s FFA. If an issue is not resolved informally, then the formal process is 
decided by the EPA Administrator. 

According to OECA staff, completion of Reviews may be enforced by EPA under 
at least one of three conditions: 

1.	 Reviews are defined as primary documents in FFAs.  EPA’s 2001 
Review Guidance states, “For Federal facilities only, EPA considers 
Review reports to be stand-alone primary documents or part of another 
related primary document that should have an enforceable schedule within 
the framework of the FFA.” 

2.	 Reviews are defined as a “periodic assessment” in DOD FFAs.  DOD 
began referring to a Review as a “periodic assessment” in the FFA in 2003 
and does not classify these as primary documents.  However, OECA stated 
that periodic assessments should be enforceable as a term or condition of 
the FFA. 

3.	 FFAs should act in accord with CERCLA.  In the FFA, the federal 
facility commits to implementing a remedy in accordance with CERCLA.  

14 




                                                                                                                                                      
 

 

 

 

 

 

 

 
 

 
 

 

 
 
 

 10-P-0133 

Since the Review is required under CERCLA, failure to complete the 
Review is a violation of the FFA. 

Because of the importance that OECA staff placed on the wording of FFAs, we 
examined the 15 FFAs signed since 2001.  Both of the non-DOD FFAs identified 
the Review as a primary document consistent with EPA’s guidance.  Of the 13 
DOD FFAs, almost all (12) identified the Review as a periodic assessment.  
Therefore, all of the FFAs with the Review identified as a periodic assessment 
should be enforceable.  

Conclusions 

EPA lacks a management control to ensure EPA’s concurrence letters are timely, 
consistent, and transparent. EPA’s policy of basing future Reviews on the date of 
the concurrence letter has resulted in submissions that violate the statutory 
requirement for a Review every 5 years.  EPA’s ability to enforce the submission 
of Reviews and the completion of recommendations is unclear.  EPA lacks 
guidance on Review enforcement tools.  Improvement in EPA’s ability to enforce 
Review submission and the completion of recommendations would enhance the 
effectiveness of the Review process, leading to improved remedy performance 
and protection of human health and the environment. 

Recommendations 

We recommend the Assistant Administrator for Solid Waste and Emergency 
Response: 

3-1 Establish a policy to set the due date for Reviews every 5 years, consistent 
with law. Current guidance sets the due date as 5 years from EPA’s 
concurrence date for the prior review. 

3-2 Develop and consistently implement a transparent and public mechanism 
to identify, monitor, and resolve EPA nonconcurrence with federal facility 
Reviews. This should include policies and procedures for conducting 
concurrence reviews, addressing the lead time needed for EPA regional 
review prior to the due date, and defining a standard format for 
concurrence letters. 

3-3 Develop a management control to monitor overdue Reviews.   
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We recommend the Assistant Administrator for Enforcement and Compliance 
Assurance: 

3-4 	 Develop enforcement policy that describes EPA enforcement tools, 
processes, and authorities to achieve completion of Review 
recommendations, as well as the timely submittal of complete Reviews. 
As appropriate, the guidance should include the desired wording in the 
FFA and SMP to support this enforcement.  

Agency Comments and OIG Evaluation 

The OIG made changes to the report based on the Agency’s comments where 
appropriate. OSWER provided the official Agency response, which incorporated 
OECA’s comments. 

OSWER agreed with recommendations 3-1, 3-2, and 3-3.  However, in its official 
response to the draft report, OSWER disagreed with recommendation 3-1.  
OSWER stated that it believed its current policy can achieve the intent of this 
recommendation, and proposed a joint memorandum to the regions to emphasize 
the policy. The OIG did not agree with this proposed corrective action and met 
with OSWER to discuss the recommendation and alternatives.  OSWER 
subsequently agreed with recommendation 3-1 and provided an acceptable 
corrective action plan. In its final response to this report, OSWER should provide 
estimated or actual completion dates for recommendations 3-1, 3-2, and 3-3.  
These recommendations are open with agreed-to actions pending.   

OECA agreed with Recommendation 3-4.  However, the draft report response did 
not provide a clear corrective action plan to address the recommendation.  After 
follow-up discussion, OECA provided an updated response to recommendation 
3-4 that presented an acceptable corrective action plan. 

Appendix A provides the full text of the Agency comments, including follow-up 
responses, and the OIG’s response. 
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Chapter 4

CERCLIS Data Quality Problems Impede Accurate 

Documentation of Issues and Recommendations 


EPA lacks management controls to ensure that CERCLIS information accurately 
reflects the issues and recommendations reported in Reviews, which can impact 
EPA’s efforts to monitor progress.  Discrepancies exist between the Review 
issues and recommendations and those entered in CERCLIS.  In addition, other 
inconsistencies are introduced into CERCLIS Review data after initial entry.  
CERCLIS lacks a method to confirm that recommendations from prior Reviews 
have been addressed. EPA should have controls for accurate entry of issues and 
recommendations into CERCLIS, and controls for timely updates to Review 
information to ensure that issues and recommendations are accurately recorded, 
documented, and understood by EPA staff that rely on CERCLIS data. 

Discrepancies Exist Between Information in Published Reviews and in 
CERCLIS 

In the regions where we conducted interviews, the RPMs or other designated 
regional staff enter data on issues, recommendations, and protectiveness 
determinations from the Review into CERCLIS.  Recommendation data, such as 
completion status, Figure 4-1:  Comparison of Recommendations in Reviews 
milestone dates, and and CERCLIS 
comments, can be updated 
to reflect changes. In a 
sample of 36 Reviews 
completed after 2006 that 
we selected, we identified a 
total of 495 
recommendations that 
appeared in the Reviews, in 
CERCLIS, or in both 
(Figure 4-1). Only 238 5-Year Rev

recommendations were Recommendat

present in both CERCLIS 
 Source: OIG analysis of CERCLIS Reviews after 2006. 
and the Reviews. We 
could not find in CERCLIS 136 (36 percent) of the 374 recommendations that 
appeared in our sample of  Reviews. In addition, we could not identify in our 
sample of Reviews 121 (34 percent) of the 359 recommendations in CERCLIS.  
For 14 of the 36 Reviews (39 percent) we selected, all recommendations that were 
in the published Reviews were also in CERCLIS. 

CERCLIS 
Recommendations 

iew 
ions 

238 136 121 

17 




                                                                                                                                                      
 

 

 
 

 

 
 

 

 
 

 
 

 

 
 

 10-P-0133 

In some cases, the descriptions of the recommendations in CERCLIS were so 
different from the descriptions in the Review that it was difficult to determine 
whether all recommendations were entered in CERCLIS. This analysis was 
further complicated for some sites by the use of different OU naming conventions 
in the Review and CERCLIS. 

CERCLIS Data Quality Issues Affect EPA’s Ability to Monitor Reviews 

We encountered multiple data quality problems that can affect EPA’s ability to 
use CERCLIS to monitor the completion of Review recommendations.  These 
include: 

•	 Review data modified after entry.  A May 2007 memorandum on Five-
Year Review Program Priorities states OSWER’s intent to ensure that 
CERCLIS accurately reflects Review planning information, report 
conclusions, and current progress on implementing recommendations.  
The memorandum further states that CERCLIS should reflect the original 
planned completion date, while allowing the update of the 
recommendation status, current planned date, and comments if the planned 
date changes. We observed that changes were made to the original 
planned completion date and other Review data to reflect changes in the 
recommendation status, rather than to the status, current planned date, and 
comments. This misunderstanding of how Review data in CERCLIS 
should be maintained should be corrected. 

•	 Some CERCLIS data logically inconsistent. We observed several types 
of logical inconsistencies regarding the entry of Review data into 
CERCLIS. These issues include: 

¾ Protectiveness designation inconsistent with other data.  Each 
Review issue includes a Yes/No (Y or N in CERCLIS) 
determination as to whether the issue affects current or future 
protectiveness. Of the 48 sites filing Reviews after 2006, 11 are 
designated in CERCLIS as “protective” but have issues that affect 
current and/or future protectiveness.  Conversely, 7 sites have OUs 
listed in CERCLIS as “less than protective” but have no issues 
listed that affect either current or future protectiveness.  The 2001 
EPA guidance does not address the use of current and future 
protectiveness in determining OU protectiveness. 

¾ Sitewide protectiveness defined incorrectly.  Sites with more than 
one OU that have completed construction of the remedy are 
required to identify the sitewide protectiveness in CERCLIS.  
According to EPA’s 2001 guidance, a site is considered protective 
if the remedies at all OUs are protective, but if at least one OU is 
not protective, the site is not protective.  We found seven federal 
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facility sites with a sitewide protectiveness that is inconsistent with 
the protectiveness of the OUs.6 

•	 Data from prior years not always closed out. Although the 2001 EPA 
guidance states that the Review should address the status of 
recommendations from the prior Review, regional staff we interviewed did 
not understand how these recommendations should be closed out in 
CERCLIS. 

Conclusions 

Significant inconsistencies between issues and recommendations in the Review 
submitted by the federal facility and data entered in CERCLIS affect the ability of 
EPA to effectively monitor the completion of recommendations that address site 
protectiveness. CERCLIS data quality problems compromise its potential as a 
tool for monitoring Reviews. 

Recommendations 

We recommend the Assistant Administrator for Solid Waste and Emergency 
Response: 

4-1 	 Develop a management control to ensure consistency between the Review 
and CERCLIS. At a minimum, this control should ensure that all Review 
recommendations that affect current or future protectiveness are entered into 
CERCLIS for monitoring, consistent with EPA’s 2001 guidance. 

4-2 	 Develop guidance and/or CERCLIS controls to address data quality issues, 
including the modification of data after entry, logical inconsistencies 
between CERCLIS data elements, and the close-out of recommendations 
from prior reviews. 

Agency Comments and OIG Evaluation 

OSWER agreed with Recommendations 4-1 and 4-2.  However, for 
Recommendation 4-1, the OIG requested additional information from OSWER on 
its proposed corrective plan, which was provided.  OSWER’s proposed corrective 
actions for recommendations 4-1 and 4-2 are acceptable.  These recommendations 
are open with agreed-to actions pending. In its final response to this report, EPA 
should provide estimated or actual completion dates for these recommendations. 

6 The seven sites and their Review year are Aberdeen Proving Ground (Michaelsville Landfill) 2003; Aberdeen 
Proving Ground (Michaelsville Landfill) 2009; Castle Air Force Base 2004; Fort Richardson 2008; Joliet Army 
Ammunition Plant (Load Assembly Area) 2004; Naval Air Station, Whidbey Island (Ault Field) 2004; Naval Air 
Station, Whidbey Island (Seaplane Base) 2004. 
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Appendix A provides the complete Agency comments, including follow-up 
responses, and the OIG response. 
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Status of Recommendations and 
Potential Monetary Benefits 

POTENTIAL MONETARY 
RECOMMENDATIONS BENEFITS (in $000s) 

Rec. 
No. 

Page 
No. Subject Status1 Action Official 

Planned 
Completion 

Date 
Claimed 
Amount 

Agreed To 
Amount 

2-1 

2-2 

3-1 

3-2 

9 

9 

15 

15 

Develop and implement a management control for 
monitoring completion of federal facility Review 
recommendations. 

Implement policies and procedures to address 
Section 3.8 of EPA’s 2001 Review Guidance, 
including (1) a summary for each Review 
completed during the year, (2) an update of the 
status of OUs from sites designated as “not 
protective” or “protectiveness deferred” in Reviews 
from prior years, and (3) the status of follow-up 
actions identified in Reviews from prior years.  To 
the extent that this can be accomplished through 
the use of CERCLIS, specific reports should be 
implemented and monitored. 

Establish a policy to set the due date for Reviews 
every 5 years, consistent with law.  Current 
guidance sets the due date as 5 years from EPA’s 
concurrence date for the prior review. 

Develop and consistently implement a transparent 
and public mechanism to identify, monitor, and 
resolve EPA nonconcurrence with federal facility 
Reviews.  This should include policies and 
procedures for conducting concurrence reviews, 
addressing the lead time needed for EPA regional 
review prior to the due date, and defining a 
standard format for concurrence letters. 

O 

O 

O 

O 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

3-3 

3-4 

4-1 

15 

16 

19 

Develop a management control to monitor overdue 
Reviews. 

Develop enforcement policy that describes EPA 
enforcement tools, processes, and authorities to 
achieve completion of Review recommendations, 
as well as the timely submittal of complete 
Reviews.  As appropriate, the guidance should 
include the desired wording in the FFA and SMP to 
support this enforcement. 

Develop a management control to ensure 
consistency between the Review and CERCLIS. 
At a minimum, this control should ensure that all 
Review recommendations that affect current or 
future protectiveness are entered into CERCLIS for 
monitoring, consistent with EPA’s 2001 guidance. 

O 

O 

O 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

Assistant Administrator for 
Enforcement and 

Compliance Assurance 

Assistant Administrator for 
Solid Waste and Emergency 

Response 
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Rec. 
No. 

4-2 

Page 
No.

19 

RECOMMENDATIONS 

 Subject Status1 

Develop guidance and/or CERCLIS controls to 
address data quality issues, including the 
modification of data after entry, logical 
inconsistencies between CERCLIS data elements, 
and the close-out of recommendations from prior 
reviews. 

O 

Action Official 

Assistant Administrator for 
Solid Waste and Emergency 

Response 

Planned 
Completion 

Date 

 10-P-0133 

POTENTIAL MONETARY 
BENEFITS (in $000s) 

Claimed 
Amount 

Agreed To 
Amount 

1 O = recommendation is open with agreed-to corrective actions pending  
C = recommendation is closed with all agreed-to actions completed  
U = recommendation is undecided with resolution efforts in progress 
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Appendix A 

OSWER Response to OIG Draft Report and 
OIG Response 

OIG Note:  Page numbers referenced in the Agency response refer to the Draft Report.  Page 
numbers may not be the same in this final report.  

April 29, 20107 

MEMORANDUM 

SUBJECT: OSWER’s Response to the Office of the Inspector General Draft report,  
“EPA should Improve Its Oversight of Federal Agency Superfund Reviews” 

FROM: Mathy Stanislaus/s/ 
  Assistant Administrator 

TO: Carolyn Copper 
  Director for Program Evaluation 
  Hazardous Waste Issues 

Thank you for the opportunity to review and respond to the Office of the Inspector 
General’s (OIG) Draft Evaluation Report entitled “EPA Should Improve Its Oversight of Federal 
Agency Superfund Reviews.” We also appreciate the meetings with your staff to discuss your 
findings prior to issuance of the draft report.  Our response incorporates the Office of 
Enforcement and Compliance Assurance (OECA) and Regional comments. 

An important part of the context for this work is the Executive Order and applicable 
appropriations. Under the Executive Order, most federal departments have served as lead 
agency for Superfund remediation at their own facilities, and appropriations are structured 
accordingly.  Thus, EPA's role is oversight of work led by the responsible federal department.  

We agree that EPA needs to implement improved management controls to monitor the 
completion of federal facility five-year review (Review) recommendations.  We believe that the 
majority of the OIG recommendations can be implemented in CERCLIS and through a joint 
OSWER/OECA policy memorandum to the Regions.  The Agency does not agree with the 
implication raised at several points in the report that the lack of full management controls may 
result in increased risk to human health and the environment.  We suggest that it would be more 
appropriate to say that "Improvements are needed to ensure that recommendations are 
completed in a timely fashion so that remedy performance and protectiveness are documented."   

7 Additional information provided by OECA on May 18, 2010, and by OSWER on May 19, 2010. 
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As a follow-up to the OIG evaluation, OSWER and OECA will issue a joint 
memorandum to the Regions that will address the recommendations in the draft report.  This 
memorandum will explain changes in how Review recommendations are tracked, monitored, and 
implemented.  The memorandum will provide clarification to the Regions on issues that affect 
present and future protectiveness of the remedy.  We will also explain the enforcements options 
and tools available to the Regions to help ensure that five-year recommendations are being 
implemented.  

We also understand that the universe of sites for your review was limited to NPL federal 
facility sites.  Therefore, we also understand that the recommendations submitted in your draft 
report only pertain to federal facility sites.  I will work to ensure, however, that other OSWER 
offices are aware of the recommendations and, if needed, will implement processes to improve 
on monitoring, tracking, and completing recommendations listed in all Reviews.  

Our attached response includes comments on the findings, agreement/disagreements with 
the recommendations, planned corrective action, and an action plan for implementing the 
recommendations. Our second attachment includes technical comments that should be 
considered. 

If you have any questions regarding this response, please contact John Reeder at (703) 
603-9089. 

Attachments 
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Attachment 1 
EPA Response to OIG Recommendations 

Recommendation 2-1 

Develop and implement a management control for monitoring completion of federal facility 
Review recommendations. 

EPA Response 

We agree with this recommendation.  FFRRO will begin to address the Review 
recommendations during our mid-year and end-of-the-year planning meetings with the Regions.  
Twice a year, we will send e-mails to the Regional Federal Facility Managers with a list of 
recommendations that have not been completed or are overdue.  Our workplanning meetings 
occur in March and August.  We will continue to monitor the implementation of the 
recommendation. 

OIG Response:  The OIG agrees with the Agency’s proposed actions in response to 
Recommendation 2-1. The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion dates for this 
recommendation. 

Recommendation 2-2 

Implement policies and procedures to address Section 3.8 of EPA’s 2001 Review Guidance, 
including (1) summary for each Review completed during the year, (2) an update on the status of 
OUs from sites designated as “not protective” or “protectiveness deferred” in Reviews from 
prior years, and (3) the status of follow-up actions identified in Reviews from prior years.  To the 
extent this can be accomplished through the use of CERCLIS, specific reports should be 
implemented and monitored. 

EPA Response 

We agree with this recommendation. OSWER believes that there are existing reports 
within CERCLIS that can implement this recommendation.  FFRRO will use the mid-year and 
end-of- the-year planning meetings as an opportunity for the Regions to provide updates on the 
Reviews. In the OSWER and OECA policy memorandum, FFRRO will include expectations for 
reporting requirements. 

OIG Response:  The OIG agrees with the Agency’s proposed actions in response to 
Recommendation 2-2. The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion dates for this 
recommendation. 
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Recommendation 3-1 

Establish a policy to set the due date for Reviews every five years, consistent with the law.  
Current guidance sets the due date as 5 years from EPA’s concurrence date for the prior 
Review. 

EPA Response 

We do not agree with this recommendation as drafted.  We believe that our current 
policy, if properly implemented, will achieve the intent of the OIG recommendation and is 
consistent with the law.  We believe that dates are missed because of the late reports submitted 
by the federal agency or the continuous negotiations with federal agencies on the protectiveness 
determination for a site.  Our joint OSWER/OECA memorandum to the Regions will emphasize 
that the review time should be based on what is indicated in the Federal Facility Agreement 
(FFA) for documents and that if agreement can not be reached, then the Regions should make an 
independent protectiveness determination statement. 

EPA Revised Response (5/19/2010) 
We agree with the intent of the recommendation. Starting in FY 2011, all Federal Facility five-
year reviews will be due on the date five years from the remedial action start date. We will work 
with the Regions to ensure that both the Federal Agencies and the Regions know that the 
completion date for a five-year review is five years from the remedial action start date. The 
OSWER/OECA policy memorandum will reiterate to the Regions that they should communicate 
to the other federal agencies that review time is needed and should be added to the schedule for 
the completion of the report. FFRRO will continue to emphasize that five-year reviews must be 
completed on time and due dates will not be adjusted if reports are late. The issue of due dates 
will be addressed in the policy memorandum. 

OIG Response:  In follow-up communication, the Agency agreed with the recommendation, and 
stated that it will require that all federal facility 5-year reviews be due on the date 5 years from 
the remedial action date.  The Agency stated it will issue an OSWER/OECA policy 
memorandum to the regions to reiterate this policy.  The OIG accepts this corrective action plan.   
The recommendation is open with agreed-to actions pending.  In its final response to this report, 
EPA should provide estimated or actual completion dates for this recommendation. 

Recommendation 3-2 

Develop and consistently implement a transparent and public mechanism to identify, monitor, 
and resolve EPA nonconcurrence with federal facility Reviews.  This should include policies and 
procedures for conducting concurrence reviews, addressing the lead time needed for EPA 
regional review prior to the due date, and define a standard format for concurrence letters. 
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EPA Response 

We agree with this recommendation.  As stated before, OSWER and OECA will develop 
a joint memorandum that will address procedures for conducting the federal facility Reviews and 
how to resolve nonconcurrence with the Reviews. As an attachment to the policy memorandum, 
OSWER and OECA will provide examples of concurrence and nonconcurrence letters.  During 
our quarterly meetings with the other Federal Agencies, OSWER will add a standing agenda 
topic of Reviews and tracking and implementing the recommendations stated in the Reviews.  
Once the OSWER and OECA joint policy memorandum is finalized, we will post it on our web 
site. Also, the EPA concurrence and nonconcurrence letters and the final five-year review report 
are posted on the Regional web site and are part of the administrative record for the site. 

OIG Response:  The OIG agrees with the Agency’s proposed actions in response to 
Recommendation 3-2. The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion dates for this 
recommendation. 

Recommendation 3-3 

Develop a management control to monitor overdue Reviews. 

EPA Response 

We agree with this recommendation. Currently, we send letter to all of the Federal 
Agencies identifying Reviews which are due or overdue.  In addition, we report to Congress 
every year those Reviews that have been completed or are overdue.  During our mid-year and 
end-of-the-year planning meetings and our quarterly meetings with the other federal agencies, 
we will continue to address the due dates for Reviews. 

OIG Response:  The OIG agrees with the Agency’s proposed actions in response to 
Recommendation 3-3. The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion dates for this 
recommendation. 

Recommendation 3-4 

Develop enforcement policy that describes EPA enforcement tools, processes, and authorities to 
achieve completion of Review recommendations, as well as the timely submittal of complete 
Reviews. As appropriate, the guidance should include the desired wording in the FFA and the 
SMP to support this enforcement. 

EPA Response 

We agree with the recommendation and we will ensure that the EPA Regions are more 
aware of the possible enforcement options for Reviews.  In fact, OECA has already provided 
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new guidance on the use of stipulated penalties and will issue additional new enforcement policy 
which describes the Agency’s enforcement tools, processes and authorities for these Reviews.  

OIG's report should make clearer this critical point: that EPA’s ability to have the five-
year review report as a primary document (and clearly enforceable) is dependent on a federal 
agency’s agreement that such document should be primary.  The Defense Department, over at 
least the last 10 years, has not agreed to EPA requests that the Review report be a primary 
document in the FFA.   

Further, the Site Management Plan (SMP) has been included in FFAs only since 1999 so 
a significant number of earlier FFAs – approximately 100 FFAs, more than half the total – do not 
include the SMP and would not be affected by the above recommendation.  Given that the vast 
majority of EPA’s FFAs are with the Defense Department, EPA does not expect the Defense 
Department to change its well-established position regarding the content of FFAs.  Thus, while 
we support the OIG’s recommendations in concept, it is not within EPA’s control to effectuate 
the change OIG seeks in its recommendation to OECA regarding the wording in the FFA and 
SMP. 

EPA Revised Response (5/18/2010): 
We agree with the recommendation and we will ensure that the EPA Regions are more aware of 
the possible enforcement options for Reviews. In fact, OECA has already provided the 
Regions with a new enforcement tool consisting of a concise summary of EPA procedures for 
assessing stipulated penalties which includes practical examples of how this authority may be 
used. OECA will issue new enforcement policy which describes the Agency’s enforcement tools, 
processes and authorities for these Reviews. EPA agrees to develop a guide informing 
EPA regions of the various enforcement options when a Federal agency is late submitting the 
5-year review or fails to develop an adequate Review. EPA will ensure regions are aware of 
FFA model language and how it can be used to support enforcement. When actions are taken to 
enforce 5-year review requirements, OECA will inform the regions of those actions. 

OIG's report should make clearer this critical point: that EPA’s ability to have the five-year 
review report as a primary document (and clearly enforceable) is dependent on a federal 
agency’s agreement that such document should be primary. The Defense Department, over at 
least the last 10 years, has not agreed to EPA requests that the Review report be a primary 
document in the FFA. 

Further, the Site Management Plan (SMP) has been included in FFAs only since 1999 so 
a significant number of earlier FFAs – approximately 100 FFAs, more than half the total – do not 
include the SMP and would not be affected by the above recommendation. Given that the vast 
majority of EPA’s FFAs are with the Defense Department, EPA does not expect the Defense 
Department to change its well-established position regarding the content of FFAs. Thus, while 
we support the OIG’s recommendations in concept, it is not within EPA’s control to effectuate 
the change OIG seeks in its recommendation to OECA regarding the wording in the FFA and 
SMP. 
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OIG Response:  In a follow-up communication, OECA provided specific information stating 
that it will issue a new enforcement policy that describes the Agency’s enforcement tools, 
processes, and authorities for these Reviews.  The OIG agrees with the Agency’s revised 
proposed actions in response to Recommendation 3-4. The recommendation is open with 
agreed-to actions pending.  In its final response to this report, EPA should provide estimated or 
actual completion date for this recommendation. 

A sentence has been added to the final report to indicate that inclusion as a primary document is 
dependent upon the consent of the federal agency.   

Recommendation 4-1 

Develop a management control to ensure consistency between the Review and CERCLIS.  At a 
minimum, this control should ensure that all Review recommendations that affect current or 
future protectiveness are entered into CERCLIS for monitoring, consistent with EPA’s 2001 
guidance. 

EPA Response 

We agree with this recommendation.  We will reiterate to our Regional offices that only 
recommendations that affect present or future protectiveness should be tracked and monitored in 
CERCLIS. Question 28 in our recent FAQ on Reviews provides guidance to the Regions on the 
types of issues and recommendations that should be monitored and tracked. 

EPA Revised Response (5/19/2010): We agree with this recommendation. FFRRO will 
reiterate to the Regions in the joint OSWER/OECA policy memorandum that only the 
recommendations that affect current and future protectiveness should be tracked in CERCLIS. 
FFRRO will also remind the Regions that recommendations in the five-year review should be 
tracked in CERCLIS and that Regional managers should periodically check to ensure that the 
information is inputted in CERCLIS correctly. FFRRO will ask Regions to report on the 
implementation of this recommendation during the mid-year and end-of -the year work planning 
meeting. 

OIG Response:  In a follow-up communication, OSWER provided information stating that it 
would address the recommendation in the OSWER/OECA memorandum and would ask regions 
to report on implementation of the recommendation during midyear and end-of-year work 
planning meetings.  The OIG agrees with the Agency’s revised proposed actions in response to 
Recommendation 4-1. The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion date for this 
recommendation. 
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Recommendation 4-2 

Develop guidance and/or CERCLIS controls to address data quality issues, including the 
modifications of data after entry, logical inconsistencies between CERCLIS data elements, and 
the close-out of recommendations from prior Reviews.  

EPA Response 

We agree with this recommendation. There are audit reports available which flag data 
errors. FFRRO will continue monitoring and developing reports, as necessary, to ensure that 
data quality issues are being addressed.  Also, our recent FAQ on Reviews provides guidance to 
the Regions on how to close-out recommendations which were not implemented from prior 
Reviews. The FAQ states that the Region must change the status of the recommendation to 
“Considered and Not Implemented” and enter text of why the recommendation was not 
implemented.  We will continue to monitor those fields to ensure that the Regions are closing-out 
recommendations. 

OIG Response:  The OIG agrees with the Agency’s proposed actions in response to 
recommendation 4-2.  The recommendation is open with agreed-to actions pending.  In its final 
response to this report, EPA should provide estimated or actual completion date for this 
recommendation. 
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Attachment 2 

Technical Comments by OECA 


Specific Comments 

1.	 Under “Late Reviews Occur Because of Delays in EPA Concurrence,” on page 11, 
second full paragraph, OIG’s draft report discusses the SMP as a tool that could be used 
to avoid delays in EPA concurrence. The SMP is a document typically used only in 
FFAs signed since 1999. For the FFAs signed since EPA and DoD resolved the FFA 
dispute (February, 2009), the terms of the FFA state that the SMP’s deadline for 
submission of the Periodic Assessment Report is merely a target date, unenforceable 
under the terms of the FFA.  While the target date could serve as a guideline, EPA could 
not enforce the SMP’s date. However, EPA could enforce the statutory deadline if the 
Federal agency failed to submit the report within 5 years of initiation of the remedial 
action as that would be a term or condition of the FFA. 

OIG Response:  Language was added to the final report to reflect that EPA could enforce the 
statutory deadline if the federal agency failed to submit the report within 5 years of initiation of 
the remedial action. 

2.	 Under “Reviews Should be but are Not Consistently Enforceable under Existing Federal 
Agreements,” on page 13, first full paragraph, the OIG’s draft report could more clearly 
state that EPA lacks the authority to compel the Defense Department to include language 
in a consensual agreement.  Whether a Review report is a primary document is dependent 
upon the consent of the Federal agency. The reader of the OIG report could likely get the 
impression that EPA has, within its control, the power to add the Review report as a 
primary document.  EPA has no such control. As the OIG is aware, EPA recently 
resolved a several year-long FFA dispute with the Defense Department where the 
department refused to enter into FFAs altogether despite the requirement to enter one 
with EPA in CERCLA. The Defense Department refused to enter into FFAs where the 
requirement is clearly enunciated in statute.  There is no analogous requirement that a 
Federal agency submit the Review report to EPA for review, let alone concurrence. 

OIG Response: Language was added to the final report stating EPA’s lack of authority.  

3.	 On page 14, first full paragraph above “Conclusions,” the OIG reviewed recent FFAs 
(signed since 2001) to reach a conclusion that nearly all FFAs should be enforceable.  It 
seems that the OIG meant to say that the periodic assessment is enforceable, rather than 
“nearly all FFAs should be enforceable.” EPA views that all FFAs are enforceable; 
however, not all FFAs have the “Periodic Assessment” provision, and, in fact, most do 
not have the language reviewed by the OIG.  This means that EPA could not generalize 
over the hundred other FFAs that the Review provisions are enforceable under the FFA to 
the same degree as the recent Periodic Assessment provision. 

OIG Response:  Language was modified in the final report to be consistent with EPA’s 
statement. 
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Appendix B 

Distribution 

Office of the Administrator 
Assistant Administrator, Office of Solid Waste and Emergency Response 
Assistant Administrator, Office of Enforcement and Compliance Assurance 
Regional Administrators, Regions 1-10  
Director, Office of Regional Operations 
Agency Follow-up Official (the CFO) 
Agency Follow-up Coordinator 
General Counsel 
Principal Deputy Assistant Administrator, Office of Solid Waste and Emergency Response  
Principal Deputy Assistant Administrator, Office of Enforcement and Compliance Assurance 
Associate Administrator for Congressional and Intergovernmental Relations  
Associate Administrator for Public Affairs  
Director, Office of Federal Facilities Restoration and Reuse, Office of Solid Waste and   

Emergency Response 
Deputy Director, Office of Federal Facilities Restoration and Reuse, Office of Solid Waste and 

Emergency Response 
Director, Office of Federal Facilities Enforcement, Office of Enforcement and Compliance 

Assurance 
Deputy Director, Office of Federal Facilities Enforcement, Office of Enforcement and 

Compliance Assurance 
Audit Follow-up Coordinator, Office of Solid Waste and Emergency Response  
Audit Follow-up Coordinator, Office of Enforcement and Compliance Assurance 
Audit Follow-up Coordinators, Regions 1-10 
Acting Inspector General 
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