

APPENDIX J

NSPS SUBPART J COMPLIANCE SCHEDULE FOR FLARES

<u>Source</u>	<u>Date of Compliance</u>	<u>Method of Compliance</u>
<u>CANTON</u>		
North Flare	12/31/2001	Submit AMP, Reroute FW vent
South Flare	12/31/2001	Submit AMP
<u>CATLETTSBURG</u>		
Lube/Petrochem Flare (1-14-FS-2)	06/01/2004	AMP, Scrubber
South Area Flare (2-11-FS-1)	06/01/2004	AMP, reroute FW vapors
HF Alkylation Flare (2-11-FS-3)	06/01/2004	Submit AMP
New North Area Flare	06/01/2004	Reroute foul water vents, submit AMP
Air Assisted Flare (2-11-FS-5)	06/01/2004	Shutdown or reroute streams
Pitch Flare (1-14-FS-3)	06/01/2004	Reroute streams, submit AMP
RCCS Flare (2-11-FS-4)	06/01/2004	Reroute streams, submit AMP
Vapor Destruction Unit [1-7-B-1]	09/01/2001	Submit AMP
<u>DETROIT</u>		
Unfiner Flare	03/01/2003	Reroute naphtha skimmer, AMP

Alkylation Flare	03/01/2003	Submit AMP
Crude Flare	01/30/2005	Reroute miscellaneous streams; AMP
CP Cracking Plant Flare	01/30/2005	Reroute miscellaneous streams; AMP

GARYVILLE

South Flare [69-73]	12/31/2001	Unit 19 SW surge drum/SubmitAMP
North Flare [83-78]	12/31/2001	Unit 33 SW surge drum/Submit AMP
Refrigerated Butane Flare	12/31/2001	Submit AMP
Marine Vapor Recovery [107-90]	09/07/2000	Submitted AMP

ROBINSON

Flare System [#1 - #6]	12/31/2005	Reroute several streams
Wastewater Flare [2-F-1 & 2]	12/31/2005	Reroute several streams

ST. PAUL PARK

Main Flare	12/31/2003	Reroute several streams
Loading Rack Flare (Temporary when condenser out)	03/30/2002	Submit AMP

TEXAS CITY

Marine Vapor Combustor	07/19/2000	Submitted AMP
Alklation Flare	07/19/2000	Submitted AMP
Wastewater Treatment	07/19/2000	Submitted AMP

Flare